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Abstract: The remedial investigation and feasibility study (RI/FS) process 
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sites and for evaluating potential remedial options. The approach should be vieiied 
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ARAR 
ATSDR 

CAA 
CERCLA 

CLP 
CRL 
CRP 
CWA 
DQO 

EMSL-LV 
EPIC 
ERA 
ESI 
FIT 
FS 
FSP 

HSP 
IRIS 
Lead agency 

MCL 
MCLG 

MPRSA 
NAAQS 
NCP 
NEPA 

Applicable or relevant and appropriate requirement 
Agency for Toxic Substances and Disease Registry: A branch of the Centers 
for Disease Control that is responsible for preparing health assessments at 
sites. 
Clean Air Act 
Comprehensive Environmental1 Response, Compensation, and Liability Act of 
1980. also known as Superfund: Amended in 1986 by the Superfund 
Amendments and1 Reauthorization Act (SARA). 
Contract Laboratory Program 
Central regional laboratory 
Community relations plan 
Clean Water Act 
Data quality objectives: Statements that specify the data needed to support 
decisions regarding remedial response activities. 
Environmental Monitoring Systems Moratory. Las Vegas 
Environmental Photographic Interpretation Center 
Expedited response action 
Expanded site investigation 
Field investigation team 
Feasibility study 
Field sampling plan: 
activities to be used at a site. (See SAP.) 
Health and safety plan 
llntegrated Risk Information System 
The agency, either the EPA, Federal agency, or appropriate State agency 
having pimary responsibility and1 authority for planning and executing the 
remediation at a site. 
Maximum contaminant level: Established under the Safe Drinking Water Act. 
Maximum contaminant level goal: Established under the Safe Drinking Water 
Act. 
Marine Protection Research and Sanctuaries Act 

IDefines in detail the sampling and data gathering 

* 

National Ambient k r  Quality Standards 
National Oil and Hazardous Substances Contingency Plan 
National Environmental Policy Act 
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NIOSH 
NPDES 
NPL 
08M 
OSHA 
OSWER 

q, * 

PRP 
QA 
QAPP 

QC 
FtAS 
RCRA 
RD 
Rf D 

RVFS 
ROD 

RPM 
SAP 

SARA 
SAS 
SDWA 
SI 
SITE 
SOP 
sow 
SPHEM 
SWDA 
TAT 
TBC 
TCL 
TDM 

TSCA 
WPRR 

National Institute for Occupational Safety and Health 
National Pollutant Discharge Elimination System 
National Priorities List: A list of sites identified for remediation under CERCIA. 
Operation and maintenance 
Occupational Safety and Health Administration 
Office of Solid Waste and Emergency Response 
Cancer potency factor: The lifetime cancer risk for each additional mg/kg body 
weight per day of exposure. 
Potentially responsible party 
Quallty assurance 
Quality assurance project plan: A plan that describes protocols necessary to 
achieve the data qualrty objectives defined for an RI. (See SAP.) 
Quality control 
Routine analytrcal services 
Resource Conservation and Recovery Act 
Remedial design 
The reference dose (RfD) is an estimate (with uncertainty spanning perhaps an 
order of magnitude) of a daily exposure to the human population (including 
sensitive subgroups) that is likely to be without appreciable risk of deleterious 
effects during a lifetime. 
Remedial investigation/ feasibility study 
Record of Decision: Documents selection of cost-effective Superfund- 
financed remedy. 
Remedial Project Manager: The project manager for the lead Federal agency. 
Sampling and analysis plan, consisting of a quality assurance project plan 
(QAPP) and a field sampling plan (FSP). 
Superfund Amendments and Reauthorization Act of 1986. (See CERCLA.) 
Special analytical services 
Safe Drinkingl Water Act 
Site investigation 
Superfund innovative technology evaluation 
Standard operating procedures 
Statement of Work 
Superfund public health evaluation manuall 
Solid Waste Disposal Act 
Technical assistance team 
To be considered 
Target compound list 
Technical directive memorandum 
Toxic Substances Control Act 
Work plan revision request 
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Introduction 
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1.1 Purpose of the RI/FS 
The remedial investigation and feasibility study 
(RVFS) process as outlinedl in this guidance 
represents the methodology that the Superfund 
program has established for characterizing the nature 
and extent of risks posed by uncontrolled hazardous 
waste sites and for evaluating1 potential remedial 
options. This approach should be viewed as a 
dynamic, flexible process that can and should be 
tailored to specific circumstances of individual sites; it 
is not a rigid step-by-step approach that must be 
conducted identically at every site. The project 
manager's central responsibility is to determine how 
best to use the flexibility built into the process to 
conduct an efficient and effective RVFS that achieves 
high quality results in a timely and cost-effective 
manner. A significant challenge project managers 
face in effectively managing an RYFS is the inherent 
uncertainties associated with the remediation of 
uncontrolled hazardous waste sites. These 
uncertainties can be numerous, ranging from potential 
unknowns regarding site hydrogeology and the actual 
extent of contamination, to the performance of 
treatment and engineering controls being considered 
as part of the remedial strategy. While these 
uncertainties foster a natural desire to want to lknow 
more, this desire competes with the Superfund 
program's mandate to perform cleanups within 
designated schedules. 

The objective of the RVFS process is not the 
unobmnable goal of removing all uncertainty, but 
rather to gather information sufficient to support an 
informed risk management decision regarding which 
remedy appears to be most appropriate for a given 
site. The appropriate level of analysis to meet tbis 
objective can only be reached through constant 
strategic thinking and careful planning concerning the 
essential data needed to reach a remedy selection 
decision. As hypotheses are tested and either 
rejected or confirmed, adjustments or choices as to 
the appropriate course for further investigations and 
analyses are required. These choices, like the 
remedy selection itself, involve the balancingl of a 
wide variety of factors and the exercise of best 
professional judgment. 

heceding page Man& 1 - 3  

1.2 Purpose of the Guidance 
This guidance document is a revision of the U.S. 
Environmental Protection Agency's (EPA) Guidance 
on Remedid Investigations Under CERCLA (May 
1985) and Guidance on Feasibilify Studies Under 
CERCLA (June 1985). These guidances have been 
consolidated into a single document and revised to 
(1) reflect new emphasis and provisions of the 
Superfund Amendments and Reauthorization Act 
(SARA), (2) incorporate aspects of new or revised 
guidance related to aspects of remedial investigations 
and feasibility studies (RVFSs), (3) incorporate 
management inibatives designed to streamline the 
RYFS process, and (4) reflect experience gained from 
previous RVFS projects. 

The purpose of this guidance is to provide the user 
with an overall understanding of the RIiFS process. 
Expected users include EPA personnell. State 
agencies responsible for coordinating or directing 
activities at National Priorities List (NPL) sites, 
potentially responsible parties (PRPs), Federal facility 
coordinators, and consultants or companies 
contracted to assist in RliFS-related activities at NPL 
sites. This guidance describes the general 
procedures for conducting an RliFS.1 Where specific 
guidance is currently available elsewhere, the RI/FS 
guidance will simply Ihighlight the ikey points or 
concepts as they relate to the RliFS process and 
refer the user to the other sources for additional 
details. 

1.3 Overview of CERCLA 
Reauthorization 

SARA was signed by the President on October 17. 
1986, to amend the Comprehensive Environmental 
IResponse. Compensation, and Liability Act of 1980 

1 Ths gludance document does not typically address ddferences 
in the general procedures (e.g., work plan preparation. 
reporbng requirements) between a Fund-financed arid PRP- 
conducted RIFS, and the flexlhlity discussed for certam 
activities may not pertam to a PRP-conducted RVFS. 
Therefore, when PRPs are conduang an RIPS. Mls gutdance 
document must be used in con~unct~on with the "Interim 
Guidance on PRP Partmpabon in the RIFS Process" (see 
Appenduc A). 
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(CERCIA). While SARA did not change the basic 
structure of CERCLA, it did modify many of the 
existing requirements and added new ones. 
References made to CERCLA throughout this 
document should be interpreted as meaning 
"CERCLA as amended by SARA." 

Many of the new provisions under CERCLA having 
the greatest impact on the RVFS process are 
contained in 5121 (Cleanup Standards). Other notable 
changes that also affect the RVFS process are 
contained in 5104 (Response Authorities, in particular 
Health-Related Authorities), lportions of 51 04 and 
5121 regarding State involvement, 51 17 (Public 
Participation), 51 10 (Worker IProtection Standards), 
and 5113 (Civil Proceedings). Highlights of these 
sections are summarized below. 

1.3.1 Cleanup Standards 
Section 121 (Cleanup Standards) states a strong 
statutory preference for remedies that are highly 
reliable and provide long-term protection. In addition 
to the requirement for remedies to be both protective 
of human health and the environment and cost- 
effective, additional remedy selection considerations 
in 5121(b) include: 

o A preference for remedial actions that employ 
treatment that permanently and significantly 
reduces the volume, toxicity, or mobility of 
hazardous substances, lpollutants, and 
contaminants as a principal element 

o Offsite transport and disposal without treatment is 
the least favored alternative where practicable 
treatment technologies are available 

0 The need to assess the use of permanent 
solutions and alternative treatment technologies 
or resource recovery technologies and use them 
to the maximum extent practicable 

Section 121(c) also requires a periodic review of 
remedial actions, at least every 5 years after initiation 
of such action, for as long as hazardous substances, 
pollutants, or contaminants that may pose a threat to 
human health or the environment remain at the site. If 
it is determined during a 5-year review that the 
action no longer protects human health and the 
environment, further remedial actions will need to be 
considered. 

1.3.1.1 Applicable or Relevant and Appropriate 
Requirements 

Section 121 (d)(2)(A) of CERCLA incorporates into law 
the CERCIA Compliance Policy, which specifies that 
Superfund remedial actions meet any Federal 
standards, requirements, criteria, or limitations that 
are determined to be legally applicable or relevant 

and appropriate requirements (ARARs). Also included 
is the new lprovision that State ARARs must be met if 
they are more stringent than Federal requirements. 
Federal statutes that are specifically cited in CERCLA 
include the Solid Waste Disposal Act (SWDA), the 
Toxic Substances Control Act (TSCA), the Safe 
Drinking Water Act (SDWA), the Clean Air Act (CAA). 
the Clean Water Act (CWA). and the Marine 
Protection Research and Sanctuaries Act (MPRSA). 
Additional guidance on ARARs is provided in the 
"CERCLA Compliance with Other Statutes" manual 
(U.S. EPA, Draft, August 1988). 

Section 121i(d)(4) of CERCLA identifies six 
circumstances under which ARARs may be waived: 

The remedial action selected is only a part of a 
total remedial action (interim remedy) and the 
final remedy will attain the ARAR upon its 
completion. 

Compliance with the ARAR will result in a greater 
risk to lhuman health and the environment than 
alternative options. 

Compliance with the ARAR is technically 
impracticable from an engineering perspective. 

An alternative remedial action will attain an 
equivalent standard of performance through the 
use of another method or approach. 

The ARAR is a State requirement that the state 
has not consistently applied (or demonstrated the 
intent to apply consiistently) in similar 
circumstances. 

For $1 04 Superfund-financed remedial actions, 
compliance with the ARAR will not provide a 
balance between protemng human health and the 
environment and the availability of Superfund 
money for response at other facilities. 

1.3.1.2 Offsite Facilities 
The new sratutory requirements contained in1 
5121 (d)(3) for acceptable offsite disposal facilities, in 
most respects, incorporate previous Agency policy. 
Offsite disposal facilities receiving contaminants must 
be in compliance with Resource Conservation and 
IRecovery Act (RCRA) and other Federal and State 
laws. In addition, the unit receiving the waste must 
have no releases to ground water, surface water, or 
soil; other units that have had releases at the facility 
must be under an approved corrective action 
program. 

1.3.2 Heaith Assessments 
Under CERCLA $1 04(i) (Health-Related Authorities), 
the Agency for Toxic Substances and Disease 

1 - 4  
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Registry (ATSDR) must conduct a health assessment 
for every site proposed for inclusion on the NPL. The 
purpose of these health assessments is to assist in 
determining whether current or potential risk to 
human health exists at a site and whether additional 
information on human exposure and associated health 
risks is needed. The health assessment is required to 
be completed "to the maximum extent practicable" 
before completion of the RI/FS. 

1.3.3 State lnvolvement 

Section 104(c)(3)(C) of CERCLA remains in effect 
requiring a 10-percent State cost share for remedial 
actions at privately operated sites and 50 percent at 
publicly operated sites.2 Section 104(c)(3)(A) and 
104(c)(6) of CERCLA provide that the operation and 
maintenance of ground- and surface-water 
restoration measures be considered part of remedial 
action for up to 10 years after commencement of 
operations or until remedial action is complete, 
whichever is earlier. Therefore, such activines dunng 
the 10-year period would be eligible for either 50 or 
90 percent Federal funding depending on whether the 
site was publicly or privately operated. 

Sectton 121(d)(2)(A) of CERCLA specifies that more 
stringent State ARARs apply if they are identified in a 
timely manner by the state. Section 121(f) requires 
EPA to develop regulations for substantial and 
meaningful State involvement in the remedial 
response process and specifies certain minimum 
requirements. 

1.3.4 Community Involvement 
Section 117 of CERCLA (Public Participation) 
emphasizes the importance of early, constant, and 
responsive relations with communities affected by 
Superfund sites and codifies, with some 
modifications, current community relations activities 
applied at NPL sites. Specifically, the law requires 
publication of a notice of any proposed remedial 
action (proposed plan) in a local newspaper of 
general circulation and a "reasonable opportunity" for 
the public to comment on the proposed plan and 
other contents of the administrative record, 
particularly the RI and the FS. In addition, the public 
is to be afforded an opportunity for a public meeting. 
The proposed plan should include a brief explanation 
of the alternatives considered, which will usually be in 
the form of a summary of the FS. Unlike the FS, 
however, the proposed plan will also provide an 
explanahon of the preliminary preference for one of 
the options. Notice of the final plan adopted and an 
explanation of any significant changes from the 
proposed plan are also required. CERCLA also 

ZRemedlal planning actrvrtres for the RIFS and remedial design 
conttnua to be 100 percent federally funded. 

authorizes technical assistance grants for local 
citizens' groups potentially affected by an INPL site. 
The grants are to be used in1 obtaining assistance in 
interpreting information on the nature of hazards 
posed by the site, the results of the RI/FS. any 
removal actions, the Record of Decision (ROD), and 
the remedial design and remedial action. 

1.3.5 Administrative Record 
Section 1113 of CERCLA requires that an 
administrative record be established "at or near the 
facility at issue." The record is to be compiled 
contemporaneously and must be available to the 
public and include all information considered or relied 
on in selecting the remedy, including public 
comments on the proposed plan. 

1.3.6 Worker Safety 
Section 126(c) of CERCLA directed the Occupational 
Safety and Health Administration (OSHA) to issue, 
within 60 days of the date of enactment of SARA, an 
interim final rule that contains employee protection 
requirements for workers engaged in hazardous 
waste operations. OSHA's interim final rule (29 CFR 
1 91 0.120) was published in the Federal Register on 
December 19, 1986, with full implementation of this 
rule required by March 16, 1987. The worker safety 
rule will remain in effect until the final standard is 
issued by OSHA and becomes effective. 

1.3.7 Enforcement Authorities 
Section 122(e) authorizes EPA to use "special 
notice" procedures, which for an RIIFS, establishes a 
6Oday moratorium period to provide time for formal 
negotiation between EPA and the PRPs for conduct 
of the RI/FS activities. This 60-day period lmay be 
extended to 90 days if within the 60day time period, 
the potentially responsible parties (PRPs) provide 
EPA with a good faith offer to conduct or finance the 
RIIFS. 

SARA allows for administrative consent orders to be 
signed using the authorities of Section 122(d)(3) as 
pertaining to Section 104(b) without having to make a 
finding of imminent and substantial endangerment. 
Section 104(a)(l) outlines special requirements for a 
PRP-lead RVFS. These requirements include: 
making the determination that a PRP is qualified to 
perform the RVFS; arranging for a third party to assist 
in oversight of the RVFS; and requiring that PRPs pay 
for third party oversight.3 

3Spechc guidance on PRP parbclpatm in me RIFS process ts 
found in Appendix A. Detatled guidance on PRP oversight ts 
currently under preparation in the Ofhce of Sohd Waste and 
Emergency Response (OSWER). 
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1.4 The RWS Process Under CERCU 
Although the new provisions of CERCLA have 
resulted in some modifications to the RVFS process, 
the basic components of the process remain intact. 
The RI continues to serve as the mechanism for 
collecting data to characterize site conditions; 
determine the nature of the waste; assess risk to 
human health and the environment; and conduct 
treatability testing as necessary to evaluate the 
potential performance and cost of the treatment 
technologies that are being considered. The latter 
also supports the design of selected remedies. The 
FS continues to serve as the mechanism for the 
development, screening, and detailed evaluation of 
alternative remedial actions. 

The various steps, or phases, of the RVFS process 
and how they have been modified to comply with the 
lnew provisions in CERCLA are summarized below. It 
is important to note that the RI and FS are to be 
conducted concurrently and that data collected in the 
RI influence the development of remedial alternatives 
in the FS, which in turn affects the data needs and 
scope of treatability studies and additional field 
investigations. Two concepts are essential to the 
phased RIPS approach. First, data should generally 
be collected in several stages, with initial data 
collection efforts usually limited to developing a 
general understanding of the site. As a basic 
understanding of site characteristics is achieved, 
subsequent data collection efforts focus on filling 
identified gaps in the understanding of site 
characteristics and gathering information necessary to 
evaluate remedial alternatives. Second, this phased 
sampling approach encourages identification of key 
data needs as early in the process as possible to 
ensure that data collection is always directed toward 
providing information relevant to selection of a 
remedial action. In this way the overall site 
chmcterizmon effort can be continually scoped to 
minimize the collection of unnecessary data and 
maximize data quallty. 

Because of the interactive and iterative nature of this 
phase of the RI and FS process, the sequence of the 
various phases and associated activities, as 
described below and presented in figure 1-1, will 
frequently be less distinct in practice. A generic 
timeline intended to illustrate the phasing of RI/FS 
activities is presented in Figure 1-2. The actual 
timing of individual activities will depend on specific 
site situanons. 

1.4.1 Scoping 
Scoping is the initial planning phase of the RUFS 
lprocess, and many of the planning steps begun here 
are continued and refined in later phases of the 
RVFS. Scoping activities typically begin with the 
collection of existing site data, including data from 

previous investigations such as the preliminary 
assessment and site investigation. On the basis of 
this information, site management planning is 
undertaken to preliminarily identify boundaries of the 
study area, identify likely remedial action objectives 
and1 whether interim actions may be necessary or 
appropriate, and to establish whether the site may 
best be remedied as one or several separate 
operable units. Once an overall management strategy 
is agreed upon, the RI/ FS for a specific project or the 
site as a whole is planned. Typical scoping activities 
include: 

8 Initiating the identification and discussion of 
potential ARARs with the support agency 

0 Determining the types of decisions to be made 
and identifying the data and other information 
needed to support those decisions 

8 Assembling a 'technical advisory committee" to 
assist in these activities, to serve as a review 
board for important deliverables, and to monitor 
lprogress, as appropriate, during the study 

0 Preparing the work pian, the sampling and 
analysis plan (SAP) (which consists of the quality 
assurance project plan (QAPP) and the field 
sampling plan (FSP)), the health and safety plan, 
and the community relations plan 

Chapter 2 describes the various steps in the scoping 
process and gives general information on work- 
planning methods that have been effective in lplanning 
and executing past lRI/FSs. 

7.4.2 Site Characterization 
During site characterization, field sampling and 
laboratory analyses are initiated. Field sampling 
should be phased4 so that the results of the initial 
sampling efforts can be used to refine plans 
developed during scoping to better focus subsequent 
sampling efforts. Data quality objectives are revised 
as appropriate based on an improved understanding 
of the site to facilitate a more efficient and accurate 
characterization of the site and, therefore, achieve 
reductions in time and cost. 

A preliminary site characterization summary is 
prepared to provide the lead agency with information 
on the site early in the process before preparation of 
the full RI report. This summary will be useful in 
determining the feasibility of potential technologies 
and in assisting both the lead and support agencies 
with the initial1 identification of ARARs. It can also be 

4Ernphas~s is placed on rapld turnaround of sampling results to 
avoid the need to remobilue and reprocure contractors. 
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1-1. Phased RUFS P- . 

sent to ATSDR to assist them in performing their 
health assessment of the site. 

A baseline nsk assessment is developed to identify 
the existing or potential risks that may be posed to 
human health and the environment by the site. This 
assessment also serves to support the evaluation of 
the no-action alternative by documennng the threats 
posed by the site based on expected exposure 
scenarios. Because this assessment identifies the 
primary health and environmental threats at the site, it 
also provides valuable input to the development and 
evaluation of alternatives during the FS. Site 
characterization amvities are descnbed in Chapter 3. 

7.4.3 Development end Screening of 

The development of alternatives usually begins dunng 
or soon after scoping, when likely response scenarios 
may first be identified. The development of 
alternatives requires (1) identifying remedial action 
objectives; (2) identifying potential treatment, 
resource recovery, and containment technologies that 
will satisfy these objectives: (3) screening the 

Altermiwes 

technologies based on their effectiveness, 
implementability, and cost; and (4) assembling 
technologies and their associated containment or 
disposal requirements into alternatives for the 
contaminated media at the site or for the operable 
unit. Alternatives can be developed to address 
contaminated medium (e.g., ground water), a specific 
area of the site (e.g., a waste lagoon or contaminated 
hot spots), or the entire site. Alternatives for specific 
media and site areas either can be carried through 
the FS process separately or combined into 
comprehensive alternatives for the entire site. The 
approach is flexible to allow alternatives to be 
combined at various points in the process. 

As practicable, a range of treatment alternatives 
should be developed, varying primarily in the extent to 
which they rely on long-term management 0:  
residuals and untreated wastes. The upper bound of 
the range would be an alternative that would 
eliminate, to the extent feasible, the need for any 
long-term management (including monitoring) at the 
site. The lower bound would consist of an alternative 
that involves treatment as a pnncipal element ( i a ,  
treatment is used to address the principal threats at 
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the site), but some long-term management of 
portions of the site that did not constitute "principal 
threats" would be required. Between the upper and 
llower bounds of the treatment range, alternatives 
varying in the type and degrees of treatment and 
associated containment' disposal requirements should 
be included as appropriate. In addition, one or more 
containment option@) involving little or no treatment 
should be developed as appropriate, and a no-action 
alternative should always be developed. 

Once potential afternatives have been developed, it 
may be necessary to screen out certain options to 
reduce the number of alternatives that will be 
analyzed in detail in order to minimize the resources 
dedicated to evaluating options that are less 
promising. The necessity of this screening effort will1 
depend on the number of alternatives initially 
developed, which will depend partially on the 
complexity of the site and/ or the number of available, 
suitable technologies. For situations in which it is 
necessary to reduce the initial number of alternatives 
before beginning the detailed analysis. a range of 
alternatives should be preserved, as practicable, so 
that the decisionmaker can be presented with a 
variety of distinct, viable options from which to 
choose. The screening process involves evaluating 
alternatives with respect to their effectiveness, 
implementability, and cost. It is usually done on a 
general basis and with limited effort (relative to the 
detailed analysis) because the information necessary 
to fully evaluate the alternatives may not be complete 
at this point in the process. The development and 
screening of alternatives is discussed in Chapter 4. 

1.4.4 Treatability Investigations 
Should existing site and/or treatment data be 
insufficient to adequately evaluate alternatives, 
treatability tests may lbe necessary to evaluate a 
particular technology on specific site wastes. 
Generally, treatability tests involve bench-scale 
testing to gather information to assess the feasibility 
of a technology. In a few situations, a pilot-scale 
study may be necessary to furnish performance data 
and develop better cost estimates so that a detailed 
analysis can be performed and a remedial action can 
be selected. To conduct a pilot-scale test and keep 
the RI/ FS on schedule, it will usually be necessary to 
identify and initiate the test at an early point in the 
process. Treatability investigations are described in 
Chapter 5. 

1.4.5 Detailed Analysis 
Once sufficient data are available, alternatives are 
evaluated in detail with respect to nine evaluation 
criteria that the Agency has developed to address the 
statutory requirements and preferences of CERCLA. 
The alternatives are analyzed individually against 
each criterion and then compared against one 

another to determine their respective strengths and 
weaknesses and to idenbfy the key tradeoffs that 
must be balanced for that site. The results of the 
detailed analysis are summarized and presented to 
the decisionmaker so that an appropriate remedy 
consistent with CERCLA can be selected. The 
detailed analysis of alternatives is described in 
Chapter 6. 

1.5 Special Sites 
The use of treatment technologies and, therefore, the 
development of a complete range of options, may not 
be practicable at some sites with large volumes of 
low concentration wastes (e-g., large municipal 
landfills or mining sites). Remedies involving 
treatment at such1 sites may be prohibitively 
expensive or difficult to implement. Therefore, the 
range of alternatives initially developed may be 
focused primarily on various containment options. 
Although this guidance does not specifically state how 
all such sites should be addressed, factors are 
discussed that can be used, as appropriate, to help 
guide the development and evaluation of alternatives 
on a case-by-case basis. 

1.6 Community Relations 
Community relations is a useful and important aspect 
of the RI/FS process. Community relations activities 
serve to keep communities informed of the activities 
at the site and help the Agency anticipate and 
respond to community concerns. A community 
relations plan is developed for a site as the work plan 
for the RI/FS is prepared. The community relations 
plan is based on interviews with interested people in 
the community and will provide the guidelines for 
future community relations activities at the site. At a 
minimum. the plan must provide for a site mailing list. 
a conveniently located place for access to all public 
information about the site, an opportunity for a public 
meeting when the RIFS report and proposed plan are 
issued, and a summary of public comments on the 
RI/FS report and proposed plan and the Agency's 
response to those comments. 

The specific community relations requirements for 
each phase of the RVFS are integrated throughout 
this guidance document since they are parallel to and 
support the technical activities. Each chapter of this 
guidance has a section discussing community 
relations requirements appropriate to that specific 
phase of the RVFS. Additional program lrequirements 
are described in the draft of Communq Relations in 
Superfund: A Handbook (U.S. EPA, Interim, June 
1988). 

1.7 Lead and Support Agency 
Throughout this guidance the terms "lead agency" 
and "support agency" are used to reflect the fact that 
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either EPA or a State or Fedes facility can have the 
lead responsibility for conducting an RVFS. The 
support agency plays a review and concurrence role 
and provides specific information as necessary to the 
lead agency (e.g., ARAR identification). The roles of 
the lead and support agencies in each phase of the 
RI/FS process are descdbed at the end of each 
chapter. 

1.8 Remedial Project Manager Role and 
Responsibilities 

The Remedial Project Manager's (RPM's) role in 
overseeing an RVFS involves, to a large extent, 
ensuring that the work lprogresses according to the 
priorities and objectives established during site 
management and project planning. This role requires 
planning project scopes early and deriving cost 
estimates for the specific tasks and activities 
described in the Statement of Work (SOW).5 It is the 
RPM's responsibility to develop realistic cost 

estimates, monitor and control contractor 
expenditures, and manage ' changing site conditions 
within the allocated budget. The RPM facilitates the 
interactions among EPA staff, State representatives, 
contractor personnel, PRPs, and the lpublic to ensure 
that all involved parties are aware of their roles and 
responsibilities. Throughout the following chapters, 
and particularly in the discussions of scoping 
(Chapter 2) andl site characterization (Chapter 3), 
suggestions are provided to guide the RPM in 
developing approaches for conducting RI/FSs so that 
highquality deliverables are produced in a timely 
and cost-effective manner. Additional suggestions 
specific to management of RVFSs may be found in 
the Superfund Federal- Lead Remedial Projecr 
Management Handbook (US. €PA, December 1986) 
and Superfund State-Lead Remedial Project 
Management Handbook (US. €PA, December 1986). 
Oversight responsibilities for PRP-lead RI/FSs are 
outlined in Appendix A of this guidance. 

SOSWER IS developing cost mmabng gudes and a reference 
documem for use by RPMs that wll provide historical averages 
for the CM of Um vanous RIPS tasks 
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Chapter 2 
Scoping the RIIFS 

2.1 Introduction 
Scopingl is the initial planning phase of site 
remediation and is begun, at least informally, by the 
lead agency's RPM as part of the funding allocation 
and planning process. The lead and support agencies 
should meet and, on the basis of available 
information, begin to (1 ) identify the types of actions 
that may be required to address site problems; (2) 
identify whether interim actions are necessary or 
appropriate to mitigate potential threats, prevent 
further environmental degradation, or rapidly reduce 
risks significantly, and (3) identify the optimal 
sequence of site actions and investigative activities. 

Once the lead and support agencies initially agree on 
a general approach for managing the site, the next 
step is to scope the project(s) and develop specific 
project plans. Project planning is done to: 

a Determine the types of decisions to be made 

0 Identify the type and quality of data quality 
objectives (DQOs) needed to support those 
decisions 

o Describe the methods by which the required data 
will 'be obtained and analyzed 

Prepare project plans to document methods and 
procedures 

The activities described above relate directly to the 
establishment of DQOs - statements that specify the 
type and quality of the data needed to support 
decisions regarding remedial response activities. The 
establishment of DQOs is discussed in detail1 in Data 
Quality Objectrves br Remedial Response Actrvrtres 
(US. EPA, March 1987, hereafter referred to as the 
DQO Guidance). 

o 

The ability to adequately scope a specific project is 
closely tied to the amount and quality of available 
information. Therefore, it is important to note that the 
scope of the project and, to some extent the specific 
project plans, are developed iteratively (i.e.. as new 
information is acquired or new decisions are made, 
data requirements are reevaluated and, if appropriate, 
project plans are modified). In this way, scoping helps 

Preceding page blank 2 - 3  

to focus activities and streamline the RI/FS, thereby 
preventing needless expenditures and loss of time in 
unnecessary sampling and analyses. 

Figure 2-1 shows the key steps in the scopingl 
process. 1 

2.2 Project Planning 
Once a general site management approach has been 
agreed upon, planning can begin for ths scope of a 
specific project. The specific activities conducted 
during project planning include? 

Meeting with llead agency, support agency, and 
contractor personnel to discuss site issues and 
assign responsibilities for RVFS activities 

Collecting and1 analyzing existing data to develop 
a conceptual site model that can be used to 
assess both the nature and the extent of 
contamination and to identify potential exposure 
pathways and potential human health and/or 
environmental receptors 

ilnitiating limited field investigations if available 
data are inadequate to develop a conceptual site 
model and adequately scope the project 

Identifying preliminary remedial action objectives 
and likely response actions for the specific project 

Preliminarily identifying the ARARs expected to 
apply to site characterization and site remediation 
activities 

Determining data needs and the llevel of analytical 
and sampling certainty required for additionall data 

l See Appendix A for a delineatlon of responsibilities between 
me llead agency and the PRPs during the scoping process. 

2 For a PRP-lead RIPS the IPRPs are typically responsible for 
MeSe mwtles except for conducting community interviews. 
This responsbility rests with the lead agency. Specific activities 
performed iby me PRPs dunng xoping are determined during 
the negotiation penod and should be speclfled In the 
agreement between the PRPs and the lead agency. 
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if currently available data are inadequate to 
conduct the FS 

Identifying the need and the schedule for 
treatability studies to better evaluate potential 
remedii alternatives 

Designing a data collection program to describe 
the selection of the sampling approaches and 
analytical options. (This selection lis documented 
in the SAP, which1 consists of the FSP and QAPP 
elements.) 

Developing a work plan that documents the 
scoping process and presents anticipated future 
tasks 

Idenwing and documenting health and safety 
protocols required during field investigations and 
preparing a site health and safety plan 

Conducting community interviews to obtain 
information that can be used to develop a site- 
specific community relations plan that documents 
the objectives and approaches of the community 
relations program 

2.2.1 Conduct Project Meeting 
To begin project planning, a meeting should be held 
involving key management from the lead and support 
agencies. The purpose of this meeting is to allow key 
personnel to become involved in initial planning 
decisions and give them the opportunity to discuss 
any special concerns that may be associated with the 
site. Furthermore, this meeting should set a 
precedent for the involvemont of key personnel 
lperiodically throughout the project. Additional 
attendees should include contractor personnel who 
will be conducting the RI/FS and performing the risk 
assessment, Natural Resource Trus tee  
representatives, when applicable, and individuals with 
prior experience at the site [e.g., the field 
investigation team (FIT)] or other similar sites who 
may be able to provide additional insight into effective 
techniques for addressing potential site problems. 

2.2.2 Collect and Analyze Existing Data 
Before the activities necessary to conduct an RVFS 
can be plannedl, it is important to compile the 
available data that have lpreviously been collected for 
a site. These data can be used to determine the 
additional work that needs to be conducted both in 
the field and within the community. A thorough search 
of existing data should help avoid duplication of 
previous efforts and lead to a remedial investigation 
that is more focused and, therefore, more efficient in 
its expenditure of resources. 

Information describing hazardous waste sources, 
migration pathways, and human and environmental 
receptors for a given site is available from many 
sources. Some of the more useful sources are listed 
in Table 2-11. Site investigation (SI) data3 gathered in 
the hazard rankingl process (the process by which a 
site is listed on the NPL) may lbe located in files 
lmaintained by the EPA Regional offices, the FIT, the 
technical assistance team (TAT), contractors, and the 
state. 

Data relating to the varieties and quantities of 
hazardous wastes disposed of at the site should be 
compiled. The results from any previous sampling 
events should be summarized lin terms of physical 
and chemical1 characteristics, contaminants identified, 
and their respective concentrations. Results of 
environmental samplingl at the site should be 
summarized, and evidence of soil, groucd water, 
surface water, sediment, air, or biotic contamination 
should be documented. llf available, information on tne 
precision and accuracy of the data should De 
included. 

Records of disposal lpractices and operating 
procedures at the site, including histcrical 
lphotographs, can be reviewed to identify locations of 
waste materials onsite, waste haulers, and waste 
generators. If specific waste records are absent, 
waste products that may have been disposed of at 
the site can be identified through a review of the 
manufacturing processes of the waste generators. 

A summary of existing site-specific and regional 
information should be compiled to help identify 
surface, subsurface, atmospheric, and biotic Imigratmn 
pathways. Compiled information should includs 
geology, hydrogeology, hydrology, meteorology, and 
ecology. Regional information can help to identify 
background soil, water, and air quality characteristics. 
Data on human and environmental receptors in the 
area surrounding the site should be compiled. 
Demographic and land use information will help 
identify potential human receptors. Residential, 
municipal, or industrial wells should be located, and 
surface water uses should be identified for 
surrounding areas and areas downstream of the site. 

Existing information describing the common flora and 
fauna of the site and surrounding areas should be 
collected. The location of any threatened, 
endangered, or rare species, sensitive environmental 
areas, or critical habitats on or near the site should be 
identified. Available results from any previous 
biological testing should be compiled to document 

3The expanded ste investtgaton (ESI) conducted by the pre- 
remedd program wll pfowde valuable data (e& geophysics, 
surveys, well inventones) and should serve as an important 
source of information during the scoping process for 
establishing the hypatheses to be tested concerning the nature 
and extent of contaminabon. 
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Waste 

Sources 

X 

Uiqration Patbwaps 
Subsurface Surface Air Rmtors 

X 

Information Source 

U S .  EPA Files 
US. Geological Survey 
US. WA, sail Consemation Servicea 
1J.S. DOA, Agricultural Stabilization and Conservation 
Service 

U.S. DOA, Forest Service 
U.S. DOI, Fish and Wildlife Agencjes 
U S .  DOI, Bureau of Reclamation 
U.S. A m y  Corps of Engineers b Federal Emergency Uanagement Agency 
U S .  Census Bureau 
Natlonal Oceanic and Atmospheric Administratlon 
State Environmental Protection or PublIc Health Agencies 
State Geological Survey 
State Fish and Wildlife Aaencies 
Local Planning Boards 
County or City Health Departments 
T a m  Engineer or Tom Hall 
Local Chamber of Commerce 
Local Airport 
Local Library 
Local Well Drillers 
Sewage Treatment Plants 
Local Water Authorities 
City Fire Departments 
Regional Geologic and Hydrologic Publications 
Court Records of Legal Actlon 
Department of Justice Files 
State Attorney General Files 
Facll ity Records 
Facility Owners and E q l o y ~ s ~  
Citizens Residing Near Site 
Waste Haulers and Generators' 
Site  Visit Reports 
Photographs 
Preliminary Assessment Report 
Field Investigation Analytical Data 
FIT/TAT Reports 
Site Inspection Report 
HRS Scoring Package 
EMSL/EPIC (Environmental Honitoring Support Laboratory/ 
Environmental Photographic Information Cpnter) 
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:Includes county soil survey reports from Soil Conservation Service, U.S. DOA. 

CIntervieus require lead agency concurrence. 
The Federal Emergency Management Agency puhllshes floodplain maps. 
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any known ecological effect such as acute or chronic 
toxictty or bioaccumulation in the food chain. 

Once the available data have been collected. they are 
analyzed to (1) establish the physical characteristics 
of a site to help determine the scope of future 
sampling efforts; and (2) conceptually model potential 
exposure pathways and receptors to assist in the 
preliminary assessment of risk and the initial 
identification of lpotential remedial technologies. Each 
of these uses is discussed below. 

2221 Establish Physical Characteristics of the 
Site 

The analysis of existing data serves to provide a 
better understanding of the nature and extent of 
contamination and aids in the design of remedial 
investigation tasks. If quality assurance information on 
existing sampling data is available, it should be 
reviewed to assess the level of uncertainty associated 
with the data. This is important to establish whether 
sampling will be needed to verify or simply 
supplement existing data. Important factors to 
consider when reviewing existing data are the 
comparability of the data (0.g.. time of sampling), the 
analytical methods, the detection limits, the analyticall 
laboratories, and the sample collection and ihandling 
methods.4 

Existing data should be used to develop a site 
description, which should include location, ownership, 
topography, geology. land use. waste type, estimates 
of waste volume, and other pertinent details. The site 
description should1 also include a chronology of 
significant events such as chemical storage and 
disposal practices, previous site visits. sampling 
events, regulatory violations, legal actions, and 
changes in ownership. In addition, information 
concerning previous cleanup actions, such as 
removal of containerized waste, is often valuable for 
determining the characteristics of any wastes or 
contaminated media remaining at the site. All sources 
of information or data should1 be summarized in a 
technical memorandum or retamed for inclusion in the 
RIl report. 

2.222 Develop a Conceptual Site IModel 
Information on the waste sources, pathways, and 
receptors at a site is used to develop a conceptual 
understanding of the site to evaluate potential risks to 
human health and the environment. The conceptual 
site model should inc!ude known and suspected 

4Regardbss of me ongin and quality of existtng data 
they typically are useful in consaucbng hypotheses 
concerning the nature and extent of contamination. 

sources of contamination, types of contaminants and 
affected media, known and potential routes of 
migration, and known or lpotential human and 
environmental receptors. This effort. in addition to 
assisting in identifying locations where sampling is 
necessary, will also assist in the identification of 
potential remedial technologies. Additional information 
for evaluating exposure concerns through the use of 
a conceptual model1 is provided in the DQO 
Guidance. An example of a conceptual model is 
provided in Figure 2-2. 

2223 Determine the Need for and Implement 
Limited Additional Studies 

If the conceptual1 understanding of a site is poor and 
the collection of site-specific data would greatly 
enhance the scoping effort, a limited' field 
investigation may be undertaken as an interim 
scoping task prior to developing the work plan.5 
Normally, the investigation is limited to easily obtain- 
able data, where results can be achieved in a short 
time. Examples of tasks are as follows: 

e Preliminary geophysical1 investigations 

0 Residential, industriall, and agricultural well 
sampling and analysis 

e Measurement of well-water level, sampling (only 
for lpre-existing monitoring wells), andl analysis 

0 Limited sampling to determine the need for waste 
treatability studies 

0 Air monitoring 

e Site mapping 

Preliminary ecological reconnaissance 

2.2.3 Develop Preliminary Remedial Action 

Once the existing site information has been analyzed 
and a conceptual understanding of the site is 
obtained. potential remedial action objectives should 
be identified for each contaminated medium (Chapter 
4 presents examples of remedial action objectives) 
and a preliminary range of remedial action alternatives 
and associated technologies should be identified. This 
identification is not meant to be a detailed 
investigation of alternatives. Rather, it is intended to 
be a more general classification of potential remedial 
actions based upon the initially identified potential 
routes of exposure and associated receptors. The 
identification of potential technologies at this stage will 
help ensure that data needed to evaluate them (e.g., 

Alternatives 

5 The speclftc procedures for Initiating limited field 
invesagation wlli be dependent on me lead agency's 
administratre and contracnral requirements. 
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Btu value of wastes to evaluate thermal destruction 
capabilities) can be collected as early as possible. In 
addition, the early identification of technologies will 
allow earlier determinations as to the need for 
treatability studies. 

Technologies that may be appropriate for treating or 
disposing of wastes should be identified along with 
sources of literature on the technologies' 
effectiveness, applications, and cost. Further 
assistance in the investigation of technologies is 
provided in the Technology Screening Guide for 
Treafment of C B C U  Soils and Sludges (U.S. EPA, 
September 1988). Innovative technologies and 
resource recovery options should be included if they 
appear feasible. 

To the extent practicable, a preliminary list of broadly 
defined alternatives should lbe developed that lreflects 
the goal of presenting a range of distinct, viable 
options to the decision-maker. This llist would 
therefore include as appropriate a range of 
alternatives in which treatment that significantly 
reduces the toxiaty, mobility, or volume of waste IS a 
principal element; one or more alternatives that 
involve containment with little or no treatment: and a 
no-action alternative. The list should be limited to 
only those alternatives that are relevant and carry 
some significant potential for being implemented at 
the site. In this way, the preliminary identification of 
remedial actions will allow an inibal identification of 
ARARs and wilt help focus subsequent data- 
gathering1 efforts. 

Involvement of the various agencies at this time will 
help in identifying remedial alternatives and scoping 
field activities. The development of alternatives IS 
described in more detail iln Chapter 4 of this 
document. 

22.4 Evaluate the Need for Treatability Studies 
If remedial actions involving treatment have been 
identified for a site, then the need for treatabilrty 
studies should be evaluated as early as possible in 
the RI/FS process. This is because many treatability 
studies, especially pilot tewng, may take several 
months or longer to complete. If a lengthy study IS 
required and is not initiated early, completion of the 
FS may be delayed. 

The initial activities of treatability testing include 
researching other lpotentially applicable data, 
designing the study, and procuring vendors and 
equipment. As appropriate, these achvities should 
occur concurrently with site characterization efforts so 
that if it is determined that a potential technology IS 
not feasible, planned treatability activities for this 
technology can be terminated. Chapter 5 provides 
guidance on scoping treatability studies. 

2.2.5 Begin Preliminary Identification of 
M A R S  and To Be Considered (TBC) 
Information 

A preliminary identification of potential ARARs and 
TBC information in the scoping phase can assist in 
initially identifying remedial alternatives and is useful 
for initiating communications wlth the support agency 
to facilitate the identification of ARARs. IFurthermore, 
early identification of potential ARARs will allow better 
planning of field activities.6 Because of the iterative 
nature of the RVFS process, ARAR identification 
continues throughout the RIIFS as a better 
understanding is gained of site conditions, site 
contaminants, and remedial action alternatives. 

ARARs may be categorized as chemical-specific 
requirements that may define acceptable exposure 
levels and therefore be used in establishing 
preliminary remediation goals; as location-specific 
requirements that may set restrictions on activities 
within specific locations such as floodplains or 
wetlands; and as action-specific, which may set 
controls or restrictions for particular treatment and 
disposal activities related to the management of 
hazardous wastes. The document, "CERCLA 
Compliance with Other Laws Manual" (US. EPA, 
Draft, May 1988). contains detailed information on 
identifying and1 complying with ARARs. 

Potential chemical- and location-specific ARARs 
are identified on the basis of the compilation and 
evaluation of existing site data. A preliminary 
evaluation of potential action-specific ARARs may 
also be made to assess the feasibility of remedial 
technologies being considered at this time. In addition 
to federal ARARs, more stringent state ARARs must 
also be identified. Other federal and state criteria, 
advisories, and guidance and local ordinances should 
also be considered, as appropriate, in the 
development of remedial action alternatives. 

For documentation purposes. a list should be 
maintained of potential ARARs as they are identified 
for a site. As the RVFS progresses, each ARAR will 
need to be defined. The assistance of the appropriate 
support agency should be sought in identifying 
support agency ARARs and confirming their 
applicability or relevance and appropriateness. 

2.2.6 Identify Data Needs 
The identification of data needs is the most important 
part of the scoping process. Data needs are identified 
by evaluatir? the existing data and determining what 
additional data are necessary to characterize the site, 
develop a better conceptual understanding of the site, 

6i1n addmon. compliance with Cemn envrronmenw statutes 
(e.g.. Me Nabonal Historic Piesewdon Act) IS sirnpldied by 
earty consultation with the responslble Federa agency. 
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better define the A M s ,  narrow the range of 
remedial alternatives that have been identified, and 
support enforcement activities. 

The need for additional site data is evaluated relative 
to meeting the site-specific RI/FS objectives. In 
general, the RI/FS must obtain data to define source 
areas of contamination, the potential pathways of 
migration, and the potential receptors and associated 
exposure pathways to the extent necessary to: 

o Determine whether, or to what extent, a threat to 
human health or the environment exists 

o Develop and evaluate remedial alternatives 
(including the no-action alternative) 

o Support future enforcement or cost-recovery 
activities 

If additional data are needed, the intended uses of the 
data are identified, Strategies for sampling and 
analyses are developed, 000s are established, and 
priorities are assigned according to the importance of 
the data in meeting the objectives of the RVFS. 

The possible uses of the data include the following: 

o Monitoring, during1 implementation 

o IHealth and safety planning 

o Site characterization 

o Risk assessment 

o Evaluating alternatives 

o Determining the PRP 

0 Engineering the design of alternatives 

A more complete description of the data uses and 
their appropnate analytical levels (Figure 2-3) can be 
found in the DQO Guidance. 

Setting priorities for data use helps to determine the 
highest level of confidence required for each type of 
data. For example, additional data on soil 
contamination may be necessary for all the uses 
listed above but may be of highest priority for risk 
assessment and evaluation alternatives. Within these 
two use categories, the evaluation of alternatives may 
require a much greater )level of confidence in the 
contaminant types and concentrations on site so that 
cost estimates for treatment can be prepared to meet 
or approach the goal of a +50 percent/-30 percent 
accuracy level. As a result, data needs specifying the 
level of allowable uncertainty would1 lbe set for the 
evaluation of alternatives use category and would 
therefore provide an acceptable level of confidence 
for the remaining data uses. 

Sensitivity analyses may be useful in evaluating the 
acceptable level of uncertainty in data. Critical 
parameters in any of the use categories can be varied 
over a probable range of values that were identified in 
the conceptual site model and that determine the 
effect on meeting the RI/FS objectives. For example, 
preliminary treatment costs for contaminated soil can 
be calculated for various contaminant types and 
volumes. The sensitivity that contaminant volume and 
type has on treatment cost can be assessed so that 
sufficient site characterization data are collected to 
allow costing of treatment alternatives during the FS 
using a goal of +50 percent/-30 percent cost 
accuracy . 
In the development of data requirements, time and 
resource constraints imust be balanced with the 
desired confidence level of the data. The turnaround 
time necessary for certain analytical procedures may, 
in some cases, preclude achieving the original level 
of confidence desired! 

Likewise, resource constraints such as the availability 
of a laboratory, sampling and analysis equipment, and1 
personnel may also influence the determination of 
data requirements. Because of the high cost of 
sampling and analysis for contaminants on the 
hazardous substances list, data acquisition should be 
focused only on the data quality and quantity 
necessary and sufficient to /meet the RPFS objectives. 
It is also important to do any necessary logistical 
planning once data needs are identified. For example, 
if it will be necessary to acquire aerial photographs to 
adequately evaluate a site, it should be noted early in 
the process so that the acquisition can begin earty. 

2.2.7 Design a Data Collection Program 
Once the level of confidence required for the data is 
established, strategies for sampling and analysis can 
be developed. The identification of sampling 
requirements involves specifying the sampling design; 
the sampling lmethod: sample numbers. types,. and 
locations: and the level of sampling quality control. 
Data may be collected in multiple sampling efforts to 
use resources efficiently, and the level of accuracy 
may increase as the focus of sampling is narrowed. 
The determination of analytical requirements involves 
specifying the most cost-effective analytical method 
that, together with the sampling methods, will meet 
the overall data needs for the RI/FS. Data quality 
requirements specified for sampling and analysis 
include precision, accuracy, representativeness, 
completeness, and comparabjlity. 

A description of the methods to be used in analyzing 
data obtained during the RI should be included in a 
SAP. The level of detail possible in defining the data 
evaluation tasks will depend on the quality of the site 
conceptual model. If the site is well understood, data 
evaluation techniques should be specified and 
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DATA USES ANALYTICAL LEVEL TYPE OF ANALYSIS 

Site Characterization 
Monitoring During 

Implemenmlion 
LEVEL I 

e Total Organiinoganic 
Vapor Dewuion Using 
Portable Insments 

e Field Test Kits 

Sire CharaclematEon 
Evaluation of Alternatives 
Engineering Design 
Monitoring During 

Implementation 

LEVEL I1 

atvariety of oganicb by 
GC; Inorganics by AA; 
XRF 

.Tentative ID; Adytw- 
spedfic 

Dewan Limits Vary 
from Low ppm to Low 
PPb 

Risk Assessment 
PRP Determination 
Site Charaderization 
Evaluation of Altematks 
Engineering Design 
Monitoring During 

Implementation 

LEVEL 111 

eOrganics/lnorgania 
Using €PA Procedures 
other than ClP can he 
AnalyteSpecific 

RCRA Charaueristic 
Tests 

Risk Assessment 
PRP Determination 
Evaluation of Alternatives 
Engineering Design 

LEVEL IV 

at HSL Organicdinorganics 
by GUMS; AA; ICP 

@Low ppb Detecb'on Limit 

Risk Assessment 
PRP Determination LEVEL V 

0 NonConventional 
PWallWten 

0 MethodSpecific 
Detection Limits 

e Modification of 
Existing Methods 

0 Appendix 8 Parameters 

Figure 2-3. Summry of analytical lev& appropriate to data mea. 

described. This information is especially important if evaluation techniques could be included, and in 
numerical modeling is anticipated. If little existing addition to describing site charactenzation techniques; 
information is available, the task descriptions may be methods to be used in the risk assessment also 
very general. since it may not be clear which data should be described. 
evaluation techniques will lbe appropriate. If 
information is lacking, descriptions of potential 
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2.2.8 Develop a Work Plan- 
Tasks to be conducted during the IRIIFS should be 
identified andl documented in a work plan. Although 
this work plan will constitute the planning through the 
completion of the RVFS. the level of detail with which 
specific tasks can be described during scoping will 
depend on the amount and quality of existing data. 
Therefore, in situations in which additional data are 
needed to adequately scope the development and 
evaluation of alternatives, emphasis should be placed 
on limiting the level of detail used to describe these 
subsequent tasks and simply noting that the scope of 
these activities will be refined later in the process. 
This will reduce the time needed to prepare and 
review the initial work plan. As the RVFS process 
lprogresses and a better understanding of the site is 
gained, these task descriptions can be refined. The 
preliminary descriptions of tasks needed to complete 
the RI/FS should be documented in the work plan and 
can be used as a basis for scheduling and estimating 
the RI/FS budget. 

2.2.9 
Protecting the health and safety of the linvestigative 
team and the general public is a major concern during 
remedial response actions. Workers may be exposed 
to a variety of hazards including toxic chemicals. 
biological agents, radioactive materials, heat or other 
physical stresses, equipment-related accidents, and 
fires or explosions. The surrounding community may 
be at increased risk from unanticipated chemical 
releases. fires, or explosions created by onsite 
activities. In recognition of these concerns. OSHA lhas 
published regulations that stress the importance both 
of an underlying health and safety program and of 
site-specific safety planning. The following is a list of 
documents that contain regulations pertainrng to 
workers at hazardous waste sites: 

Identify Health and Safety Protocols 

0 

0 

0 

American Natronal Standards, Practices for 
Respiratory Protection (American National 
Standards Institute, 1980) 

Guidance Manual for Superfund Activities. 
Volumes 1-9 (National lnstttute for Occupational1 
Safety and Health, 1985) 

Occupational Health Guidelines for Chemical 
Hazards (National Institute for Occupational1 
Safety and Health, 1987) 
Safety Manual for Hazardous Waste Site 
Investigations (U. S. EPA, 1979) 
Interim Standard Operating Safety Guides (US. 
EPA, 1982) 
Occupatronal Safety and Health Guidance Manual 
for Hazardous Waste  Site Activities 
(NIOSHIOSHA/USCC/USEPA, 1985) 

Q NIOSHIOSHA Pocket Guide to Chemical Hazards 
(Nationall Institute for Occupational Safety and 
Health, 1978) 

o National fire Codes (National Fire Protection 
Association, 1981 ) 

2.2. IO Conduct Community lntervie ws 
The community relations staff members, which can 
lbe either lead agency or contractor personnel and 
technical staff, should work together during the 
scoping process so that there is sufficient information 
to conduct community interviews. Community 
relations staff members then meet with the identified 
groups or individuals to gain an understanding of the 
site's history and the community's involvement with 
the site from the community's perspective. The lead 
agency will determine on a site-specific basis the 
type and number of interviews that need to be 
conducted to obtain sufficient information to develop 
an effective community relations plan. The results of 
the interviews should be made available to all 
technical staff members to assist in identifyingl 
potential waste types and disposal practices, potential' 
pathways of contamination. and potentiall receptors. 
On the basis of an understanding of the issues and 
concerns of the community, the community relations 
history, and the citizens' indicated preferences for 
how they would like to be informed concerning site 
activities, the community relations plan is prepared. 
Plans should provide opportunities for public input 
throughout the remedial planning process as 
approprrate. 

2.3 Deliverables and Communication 
There are several points during the scoping process 
when communication is required between the lead 
agency and its contractor andlor the support agency 
(see Table 2-2). It is especially important that 
discussion and information exchange occur if interim 
actions or limited field investigations are considered 
necessary. For all RI/FSs, it is desirable for the lead 
and support agencies and their contractors to review 
existing data and to agree on the major tasks to be 
conducted at a site. Specific guidance for the timing 
and nature of communications between the lead and 
support agencies IS provided in the "Superfund 
Memorandum of Agreement Guidance" ( i n  
preparation). 

Deliverables required for all RllFSs in which field 
rnvestigations are planned consist of a work plan, an 
SAP, a lhealth and safety plan (HSP). and a 
communtty relations plan (CRP). Although these plans 
usually are submitted together, each plan may be 
delivered separately. IEach of these plans is described 
below. 
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2.3.1 Work Plan - 

23.1.1 Purpose 
The work plan documents the decision and evaluation 
made during the scopingi process and presents 
anticipated future tasks. It also serves as a valuable 
tool for assigning responsibilities and setting the 
project’s schedule and cost. Information on planning 
work for lead agency staff may be found in the 
Superfund Federal-Lead Remedial Project 
Management Handbook (U.S. EPA, December 1986); 
and the Superfund State-Lead Remedial Project 
Management Handbook (U.S. EPA, December 1986). 
The lprimary user of the RYFS work plan is the leadl 
agency for the site (usually either the 1EPA Region or 
the appropriate federal or state agency) and the 
project team that will execute the work. Secondary 
users of the work plan include other groups or 
agencies sewing in a review capacity, such as EPA 
Headquarters and local government agencies. The 
work plan is usually made available for public 
comment (often in conjunction with a public meeting) 
and is placed in the Administrative Record. 

2.3.1.2 Preparation 
The work plan presents the initial evaluation of 
existing data and background information performed 
dunng the scoping process, including the following: 

0 An analysis and summary of the site background 
and the physical setting 

IB An analysis and summary of previous responses 

8 Presentation of the conceptual site model, 
including an analysis and summary of the nature 
and extent of contamination: preliminary 
assessment of human health and environmental 
impacts; and the additional data needed to 
conduct the baseline risk assessment 

e Preliminary identification of general response 
actions and alternatives and the data needed’ for 
the evaluation of alternatives 

The work plan also defines the scope and objectives 
of RVFS activities to the extent possible. The scope 
of the RI site characterization should be documented1 
in the work plan, with1 detailed descriptions provided in 
the SAP. Later tasks will usually be scoped in less 
detail. pending the acquisition of more complete data 
about the site. 

The initial work plan is prepared prior to the RI site 
characterization.7 Because the RIIFS process is 

7 In enforcement cases. PRPs are typically responsible for the 
development of the work plan (see Appendix A). 

dynamic and iterative, the work plan or supplemental 
plans, such as the QAPP and the FSP, can be‘ 
modified during the R E S  process to incorporate new 
information and refined project objectives. The work 
pian should be revised, if necessary, before (1) 
additional iterations of site characterization activities, 
and (2) treatability investigations. On federal-lead 
sites, a work plan revision request (WPRR) is 
submitted for approval of any significant changes to 
the budget schedule, or scope. EPA has found 
technical directive memorandums (TOMS) to be 
usefull for decreasing administrative time when the 
proposed work plan changes do inot affect the total 
budget or schedule. 

23.1.3 Work Plan Elements 
Five elements (Introduction, Site Background and 
Physical1 Setting, Initial IEvaluation, Work Plan 
Rationale, and RliFS Tasks) typically are included in a 
work plan. These elements are describedl in Appendix 
B. 
Among the elements to be included is the 
specification of RI/FS tasks. For federal-lead sites, 
14 standard tasks have been defined to provide 
consistent reporting and allow more effective 
monitoring of RVFS projects. Figure 2-4 shows 
these tasks and their relationship to the phases of an 
lRI/FS, and detailed task definitions are included in 
Appendix 6. Although RVFSs that are not federal- 
lead projects are not required to use these standard 
tasks, their use provides a valuable project 
management tool that allows for compilation of 
historical cost and schedule data to help estimate 
these tasks during project planning and management. 

Project Management Considerations. Project 
management considerations may be specified in the 
work plan to define relationships and responsibilities 
for selected task and project management items. This 
specification is particularly useful when the lead 
agency is using extensive contractor assistance. The 
following project management considerations may be 
discussed in the work plan: 

e Identification of staff (the lead agency’s RPMI, the 
PRP’s project manager, the contractor, the 
contractor’s site manager, and other team 
members) 

8 Coordination among the lead agency, the support 
agency, the PRPs and the contractors performing, 
the work 

8 Coordination with other agencies (Typically, the 
lead agency’s RPM is the focus for the 
coordination of all other agency and private 
participation in site activities and decisions.) 
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Tab19 2-2. Communication and Delivefablm During Scoping 

Infarmatren'Needed 
Potenbal Methods 

of Information Exchange 

lntenm aaam (it necessary) For lead agency and contractof to tdenttfy acbOns that mll 
abate immed~at:, threat to public health or prevent further 
degraclabon of the environms to obtatn concurrence of 
supportagency 

M-Qnp 
Tech Memo 
Other 

bmmd field UNeSbeaXUXlS (it necessary) For lead agency and contracror to improve focw of RI and 
reduce m e  and cost to oMarn conCunenCe of support 
agm other 
For lead agency and contractor to confirm need for held 
stud~es; for lead agency and contractor to plan data 
collecwn; to obtm s u p m  agency rmew and 
concurrence 
For contractor to obtatn lead agency m e w  and appro& 
for lead agency to obtatn support agency m e w  and 
comment 
For contractor to o h n  lead agency agreement that 
OSHA safety requrements are met 
For contractor to o w n  lead agency m e w  and approval; 
for lead wency to &tam support agency concurrence 

Meetmg 
Tech Memo 

Meehng 
Tech Memo 
Other 

Summary of mstmg data; field studies 
conducted pnor to FS; IdentIlicamn of 
preiiminaty remedial actnm altematnres 

Documentabon of qualny assurance (QA) and 
field sampling procedures 

Documentaban of health and safety procedures 

Documentawn of all RIFS tasks 

SAP (FSP,QAPP) 

Health and safety plan 

work plan 

Coordination of subcontractors, i f  any, and 
description of health and safety requirements and 
responsibilities 
Interface for federal-lead projects with the 
Contract Laboratory Program (CLP), if needed, to 
minimize sampling requirements by use of field 
screening, to schedule analyses well ahead of 
sampling trips, and to accurately complete CLP 
paperwork 
Cost control (including a description of 
procedures for contractors to report expenditures) 
Schedule control (including a description of 
schedule tracking, methods and procedures for 
contractors to report activities to the lead agency) 
Identification of potential problems so that the 
RPM and site manager can develop contingency 
plans for resolution of problems during the RVFS 
IEvidentiary considerations, if needed, to ensure 
that project staff members are trained with regard 
to requirements for admissibility of the work in 
court 

Cosf and Key Assumpr/ons. For federal-lead sites, 
the RVFS work plan includes a detailed summary of 
projected labor and expense costs,a broken down by 
the 14 tasks listed in Figure 2-3 and described in 
Appendix B, and a descnption of the key assumptions 
required to make such a cost estimate. During 

8The esmated RVFS costs prepared by the RPM Juring the 
scopng process wll form the basis for evaluatmg costs proposed 
by the contractor in the work @an and should help facilitate me 
control of propa costs as the RIFS proceeds. Cost esnmates 
may nd be muired for State- a d  PRP-lead RIFSS. 

scoping, more detailed costs typically are provided for 
the RI site characterization tasks than for later phases 
of the RIFS. The less-detailed costs may be refined 
as field investigations progress and the nature and 
extent of site contamination is more fully understood. 

RI/FS costs vary greatly among sites and are 
influenced by the following: 

The adequacy of existing data 

The size and complexrty of the site 

The level of personnel protection required for 
onsite workers 

The number and depth of wells required and the 
types of subsurface conditions where wells will be 
installed 

The number and types of media sampled 

The number of samples required for each 
medium 

The need for support of enforcement activities 

The need for bench- or pilot-scale tests 

Schedule. The anticipated schedule for the RVFS is 
formulated on the basis of the scope of the project, 
lincluding the identification of key activities and 
deliverable dates. As with cost, the scheduling of 
tasks varies among sites. 
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RllFS WORK PLAN 
STANDARD TASKS 

TASK TITLE 

1 Project Planning 
2 Community Relations * 
3 Field Investigation 
4 Sample Analysis/ 

Validat ion 
5 Data Evaluation 
6 Risk Assessment 
7 Treatability Study/ 

IPilot Testing 
8 Remedial llnvestigation 

Reports 
9 Remedial Altema- 

tives Development/ 
Screening 

10 Detailed Analysis of 
Alternatives 

11 Feasibility Study 
(RVFS) Reports 

12 Post RVFS Support 
13 Enforcement Support 
14 Miscellaneous 

support 

Tasks that can 
occur in any Phase 
of the RVFS 

Figure 2-4. Relationship of RVFS Tasks to Phased RVFS Approach. 
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23.1.4 Report Format 
The work plan should include the elements described 
in Appendix B. Table 2-3 provides a suggested 
format. 

Table 2-3. Suggested RVFS Work Plan Format 

Execubve Summary 
1. Introducbon 
2. Sne Background and Setbng 
3. Initial Evaluam 

0 Types and volumes of waste present 
e Potentmi pathways of contaminant migrationlprelimmw 

publlc health and e n w m n m d  mpacts 
e Pdirmnary identification of operable uruts 
e Pdimmary dentrfication of response obi- and 

remedlal actlorl altematlves 

4. Work Plan Rattonale 

e DQOneeds 
e Workplanapptoach 

5. RIFS Tasks 
6. costs and ~ e y  Assummons 
7. Schedule 
8. Project Management 

e swing 
e Coordmafion 

9. References 
Append= 

2.3.2 

23.21 Purpose 

Sampling and Analysis Plan (SAP) 

The SAP consists of two parts: (1) a quality 
assurance project plan (QAPP) that describes the 
policy, organization, functional activities, and quality 
assurance and quality control protocols necessary to 
achieve 000s dictated by the intended use of the 
data; and (2) the field sampling plan (FSP) that 
provides guidance for all fieldwork by defining in detail 
the sampling and data-gathering methods to be 
used on a project. The FSP should be written so that 
a field sampling team unfamiliar with the site would be 
able to gather the samples and field information 
required. Guidance for the selection andl definition1 of 
field methods, sampling procedures, and custody can 
be acquired from the Compendium of Superfund Fteld 
Operations Methods, which is a compilation of 
demonstrated field techniques that have been used 
during remedial response activities at hazardous 
waste sites (U.S. EPA, September 1987, hereafter 
lreferred to as the Compendium). To the extent 
possible, procedures from this Compendium should 
be incorporated by reference. In addition, the FSP 
and QAPP should be submitted as a single document 
(although they may be bound separately to facilitate 
use of the FSP in the field). These efforts will 

streamline preparation of the document and reduce 
the time required for review. 

The purpose of the SAP is to ensure that sampling 
data collection activities will be comparable to and 
compatible with previous data collection activities 
performed at the site while providing a mechanism for 
planning and approving, field activities. The plan also 
serves as a basis for estimating costs of field efforts 
for inclusion in the work plan. 

23.2.2 #Plan Preparation and Responsibilities 

Timing. A SAP is prepared for all field activities. Initial 
preparation takes place before any field activities 
begin, but the SAP may be amended or revised 
several times during the RI site characterization, 
treatability investigations, or during the FS as the 
need for field activities is reassessed and rescoped. 

Preparation and Review. EPA, the states, PRPs. or 
the contractors conducting the work should prepare 
SAPS for all field activities performed. The lead 
agency’s project officer must approve the SAP. 
Signatures on the title page of the plan usually show 
completion of reviews and approvals. Environmental 
sampling should not be initiated until the SAP has 
received the necessary approvals.9 A suggested 
format for a SAP is listed in Table 2-4. 

2.3.2.3 Reld Sampling ,Plan Elements 
The FSP consists of the six elements contained in 
Table 2-4. These elements are described more fully 
in Appendix B. 

23.2.4 Quality Assurance Project Plan Elements 
The QAPP should contain 14 elements. These 
elements are listed in Table 2-4 and described in 
Appendix B. The required information for each of the 
elements of a QAPP need not be generated each 
time a QAPP is prepared. Only those aspects of a 
QAPP that are specific to the site being investigated 
need to be explicitly described. If site-specific 
information is already contained in another document 
(e.g., the FSP) it need only lbe referenced. Similarly, 
any information contained in guidance documents 
such as the DQO Guidance should only be 
referenced and not repeated in the QAPP. 

2.3.3 Heatth and Safety Plan 

23.3.1 Purpose 
Each remedial response plan will vary as to degree of 
planning, special training, supervision, and protective 
equipment needed1. The health and safety plan 

9 Approval to conduct llimited sampling (see Sechon 2.2.2.3) 
may be gtven as part of me intenm authorizaon to prepare the 
work plans. 
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Table 2-4. 

FSP 

Suggested Fo-mat for SAP (FSP and OAPP) 

1. Si& Background1 
2. Sampling Objecbves 
3 Sample Locabon and Frequency 
4. Sample Desgnatton 
5. Sampling Equipment and Procedures 
6. Sample Handling andl Analysis 

OAPP 
Tme Page 
Table of Contents 
I .  P r o m  Description 
2. Prujecl Organmon and Resp0nsbilttJes 
3. QA ObjeccNes for Measurement 
4. Sampling Pm2edures 
5. Sample Custody 
6. Calibrabon Procedures 
7. Analytical Procedures 
8. 
9. internal Ouality Control 
10. Pertormance and Systems Audlts 
11. IPreventative Matntenance 
12. Data Assessment Procedures 
13. C o r m  Aaons 
14. Quality Assurance Reports 

Data Redaction, Validatton, and Repomng 

prepared to support the field effort must conform to 
the firm's or agency's health and safety program 
which must be in compliance with OSHA. 

The site health and safety plan should be prepared 
concurrently with the SAP to identify potential 
problems early, such as the availability of adequately 
trained personnel and equipment. OSHA requires that 
the plan include maps and a detailed1 site description, 
results of previous sampling, activities, and field 
reports. The plan preparer should review site 
information. along with proposed activities, and use 
professionali judgment to identify potentially hazardous 
operations and exposures and prescribe appropriate 
protective measures. Appendix 6 of the Occupational 
Safety and Health Guidance Manual for Hazardous 
Waste SIfe Actrntres (NIOSH/OSHA/USCG/USEPA. 

1985) provides an example of a generic format for a 
site health and safety plan that could be tailored to 
the needs of a specific employer or site. 

23.3.2 Elements of the Health and Safety Plan 
Each site health and safety plan should include, at a 
minimum, the 11 elements described in Appendix B 
of this guidance. The specific information required in 
a site health and safety plan is listed in 29 CFR 
191 0.120. 

23.3.3 Site Briefings and Inspections 
The OSHA regulation requires that safety briefings be 
held "prior to initiating any site activity and at such 
other times as necessary to ensure that employees 
are apprised of the site safety plan and that it is being 
followed.'' 

The final component of site health and safety 
planning or informational programs is site auditing to 
evaluate compliance with and effectiveness of the site 
health and safety plan. The site health and safety 
officer or that person's designee should carry out the 
inspections. 

2.3.4 Community Relations Plan 

23.4.11 Purpose 
The CRP documents the community relations history 
and the issues of community concern. It should 
describe the techniques that will be needed to 
achieve the objectives of the program. The plan is 
used by communtty relations staff, but it should also 
be used by federal and state agency technical staff 
members when planning technical work at the site. 

23.4.2 Community Relations Plan Elements 
Report preparation methods, the elements contained 
in a CRP, and a recommended format are included in 
Community Relations in Superfund: A Handbook (U.S. 
EPA, Interim, June 1988). This handbook also 
includes useful examples of community relations 
plans. 
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e Conduct Field Investigation 
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Chapter 3 
Site Characterization 
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3.1 introduction 
During site characterization, the sampling and 
analysis plan (SAP), developed during project 
planning, is implemented and field data are collected 
and analyzed to determine to what extent a site poses 
a threat to human health or the environment. The 
major components of site characterization are 
presented in Figure 3-1 and include: 

Q Conducting field investigations as appropriate 

8 Analyzing field samples in the laboratory 

0 Evaluating results of data analysis to characterize 
the site and develop a baseline risk assessment 

Determining if data are sufficient for developing 
and evaluating potential remedial alternatives 

Because information on a site can be limited prior to 
conducting an Ri. it may be desirable to conduct two 
or more iterative field investigations so that sampling 
efforts can be better focused. Therefore, rescoping 
may occur at several points in the RLFS process. 
During site characterization, rescoping and additional 
sampling may occur lif the results of field screening or 
laboratory analyses show that site conditions are 
significantly different than originally believed. In 
addition, once the analytical results of samples have 
been received (either from a laboratory or a mobile 
lab) and the data evaluated, it must be decided 
whether further sampling is needed to assess site 
risks and support the evaluation of potential remedial 
alternatives in the FS. At this time. it is usually 
apparent whether the data needs identified during 
project lplanning were adequate and whether those 
needs were satisfied by the first round of field 
sampling. As discussed1 in Chapter 4. there are also 
lpoints during the FS when the need for additional field 
studies may be identified. These additional studies, if 
needed, can be conc.Jctedl during subsequent site 
characterization activities. 

e 

This chapter provides detailed descriptions of those 
activities that may be required during the RI site 
characterization. As discussed earlier. the complextty 
and extent of potential risks posed by Superfund sites 
is highly variable. Therefore, the lead and support 

agencies will1 have to decide on a site-specific basis 
which of the activities described in this chapter ,must 
be conducted to adequately characterize the 
problem(s) and help in the evaluation of remedial 
alternatives. 

3.2 Field Investigation Methods 
Field investigation methods used in Rls are selected 
to meet the data needs established in the scoping 
process and outlined in the work plan and SAP. This 
section provides an overview of the type of site 
characterization data that may be required and the 
investigative methods used in obtaining these data. 
The following sections describe methods for (1) 
implementing field activities, (2) investigating site 
physical characteristics, (3) defining the sources of 
contamination, and (4) evaluating the nature and 
extent of contamination. Specific information on the 
field1 linvestigation methods described below is 
contained in the Cornpendrum. Sections of the 
Compendium that apply to particular types of field 
investigations are shown in Table 3-1. 

Preceding page blank 3 - 3  

3.2.1 Implement Field Activities 
In addition to developing the SAP, fieldwork support 
activities, such as the following. are often necessary 
before lbeginning fieldwork: 

8 Assure that access to the site and any other 
areas to be investigated has been obtained 

e Procure subcontractors such as drillers, 
excavators, surveyors, and geophysicists 

8 Procure equipment (personal protective 
ensembles, air monitoring devices, sampling 
equipment, decontamination apparatus) and 
supplies (disposables, tape, notebook, etc.) 

Coordinate with analytical laboratories. including 
sample scheduling, sample bottle acquisition 
reporting, chain-of-custody records, and 
procurement of close support laboratories or 
other in-field analytical capabilities 

Procure onsite facilities for office and laboratory 
space, decontamination equipment, and vehicle 

e 
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Figure 3-1. Major components 01 sita characterizatlon. 

lmaintenance and repair, and sample storage, as 8 Provide for storage or disposal of contaminated1 
well as onsite water, electric, telephone, and material (e.g., decontarnilnation solutions, 
sanitary utilities disposable equipment, drilling muds and cuttings, 
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Table 3-1. Relationship Among Site characterization Tasks 
and the Compendium 

Applicable Secbons and 
Subsections of me Compendium 
of Superfund Field Operabons 

Tasks Methods 
Field Invesbgam 7. 11, 15 

A i  
Biota' 12 

Close support labratoones 
RI-demred waste disposal 

5.2. 7. 15 

3.2. 5.2.6.4, 8.1.6-3 

Sod gas 

Wet1 logging 8.1, 8.3 
Suppofl 3. 17, 18. 19. 20 

Mappng and survey 
Geo~hysd 
Well installaon 

Ground1 water 

Sod 
source t m n g  

Surface water 

Fieldwork. close suppon 
laboratory 

Data validabons 
Sample management 

Sample analysis 

14 

8.4 
8.1, 8.5 

8.5 
8.1, 8.2. 8.3 

7,13.15 

10 

5.2. 15 

16 

4. 5. 6 
Data evaluation 16 

1 OSWER is currently developing a Supertund enwronmental 
evaluanon manual that will pmvlde guidance for conducbng 
ecolog~cal avesbgaaons. 

well-development fluids, well-purging water, 
and spill-contaminated materials) 

Since procurement activities can take up to several 
months, they should be initiated as early as possible 
so as not to affect the overall WFS schedule. 
Schedule impacts should also be avoided by 
structuring contracts, where possible, such that there 
is no need to reprocure services for subsequent site 
characterization activities. This may be accomplished1 
using contract options that are exercised only in the 
event that additional services or facilities are required 
(e.g., basic ordering agreements for well drilling). 

Mobile labs or labs located near the site can often 
reduce the time necessary for completing RI 
activities . 'If such quick - t urn arou nd analysis is 
available, it can be used to determine the location and 
type of subsequent sampling that must take place to 
more completely characterize the site. This may also 
alleviate the need to reprocure subcontractors, and 
significantly accelerate the completion of the RI. If 
such analytcali techniques are to be employed. the 

work plan and SAP should allow for decisions on 
subsequent activities to be made in the field with oral' 
approval from key management personnel. 

3.22 Investigate Site Physical Characteristics 

Data on the physical characteristics of the site and 
surrounding areas should be collected to the extent 
necessary to define potential transport pathways and 
receptor populations and to provide sufficient 
engineering data for development and screening of 
remedial action alternatives. Information normally 
needed can be categorized as surface features 
(including1 natural and artificial features), geology, 
soils, surface water hydrology, hydrogeology, 
meteorology, human populations, land use(s) and 
ecology. 

3.221 Surface Features 

Surface features may include facility dimensions and 
locations (buildings, tanks, piping, etc.). surface 
disposal areas, fencing, property lines and utility lines, 
roadways and railways, drainage ditches, ileachate 
springs, surface-water bodies, vegetation, 
topography, residences, and commercial buildings. 
Features such as these are usually identified for 
possible contaminant migration and the location of 
potentially affected receptors. Investigation of surface 
features should not be limited to those that are onsite, 
but should include significant offsite features as we!l. 
Other facilities in the area that are potential 
contributors to contamination should1 also be 
identified. 

A history of surface features at the site can be 
developed from existing data. As discussed in 
Chapter 2, the data may include historical 
photographs, past topographic surveys, operational 
records, and information obtained during interviews 
with owners, operators, local residents, and local 
regulatory agencies. Review of historical photographs 
is sometimes the most valuable of these methods. 
Aerial photographs are often available from such 
sources as the Environmental Monitoring Support 
Laboratory, Las Vegas (EMSL-LV), the Envi- 
ronmental Photographic Interpretation Center (EPIC), 
and the Soill Conservation Service of the U.S. 
Department of Agriculture. 

Existing surface features may be described using 
aerial photography, surveying and mapping, and site 
inspection. Inspection of the site and' the surrounding 
areas is normally augmented with photographs. 
Section 14 of the Compendium presents additional 
details on land surveying, aerial photography, and 
mapping. 
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3.222 Geology 
Geology may control or affect the following aspects of 
a site: 

e The depths, locations, and extents of water- 
bearing units or aquifers 

e The release of contaminants and their subsequent 
movement 

8 The engineering geologic aspects of site 
exploration and remediation 

The investigation of site geology should be tailored to 
ensure the identification of those features that will 
affect the fate and transport of contaminants. For 
example, an understanding of site geology is less 
important at a site at which release of contaminants 
occurs by volatilization to the atmosphere than at a 
site at which contaminants are moving toward the 
water table. 

To understand the geology of a site, one must 
determine the geology of bedrock and of 
unconsolidated overburden and soil deposits. Table 
3-2 summarizes specific information on overburden 
and bedrock geology that may be needed. The 
degrees to which overburden and bedrock geology 
must be understood depend on the geologic 
character of the site area, as well as the physical 
characteristics of the site itself. An understanding of 
regional geologic characteristics is useful in 
determining which aspect of site geology may have 
the greatest influence on the fate and transport of 
contaminants and the use of potential remedial 
technologies. 

In general, an investigation of site geology should 
include the following steps: 

8 Determination of regional geology from available 
information 

0 . Reconnaissance mapping of the area, which may 
include geophysical investigations onsite 

e Subsurface explorations 

The degree to which these steps are undertaken will 
be determined by the degree to which the need to 
evaluate geologic aspects of the site dictates the 
investigations needed in the RI/FS. These 
investigation methods are described in detail in 
Section 8 of the Compendium and summanzed in 
Table 3-2. 

3.223 Soils and the Vadose Zone 
Properties of surface soils and the vadose zone 
influence the type and rate of contaminant movement 
to the subsurface and subsequently to the water 

table. Contaminants that can move through the 
surface soil and into the vadose zone may move 
directly to the water table or they may be partially or 
fully retained within the vadose zone to act as 
continual sources of ground-water contamination. 
Engineering, physical, and chemical properties of soil 
and vadose zone materials can be measured in the 
field or in the laboratory. Table 3-3 summarizes 
typical methods for soil and vadose zone 
investigations. 

3.224 Surface-Water Hydrology 

Surface-water features may include erosion patterns 
and surface-water bodies such as ditches, streams, 
ponds, and lakes. The transport of contaminants in 
surface-water bodies is largely controlled by flow, 
which in streams is a function of the gradient, 
geometry, and coefficient of friction. A description of 
how flow is measured can be found in Section 10 of 
the Compendium. Contaminants ihave three lpossible 
modes of transport: (1) sorption onto the sediment 
carried1 by the flow, (2) transport as suspended solid. 
and (3) transport as a solute (dissolved). The 
transport of dissolvedl Contaminants, which move the 
fastest, can be determined by characterizing the flow 
of the surface water and the contaminant dispersion. 
Sediment and suspended solid transport involve other 
processes such as deposition and resuspension. 
Table 3-4 presents the surface-water information 
that may be required for characterizing sites. 

If potential pathways include surface water, necessary 
data about impoundments may include (1) physical 
dimensions such as depth, area, and volume: (2) 
residence time; and (3) current direction and rates. 
As with impoundments, the direction and velocity of 
lake currents are often highly variable and, as a 
result, are difficult to measure and accurately predict. 
Site mapping will provide much of this information. 
Measurement techniques (which are specified in 
Section 10, Surface Hydrology, of the Compendium) 
include the use of current meters and drogue 
tracking. 

- .  - 
L 

3.2.25 Hydrogeology 
Determination of site hydrogeolcgy involves 
identifying geologic characteristics, Ihydraulic 
properties, and ground-water use, as defined in 

the Compendium. The determination of site geology 
and hydrogeology can often be incorporated into a 
single investigative program. Regional hydrogvlogic 
conditions can be determined from existing 
information: site-specific lhydrogeologic conditions 
can be determined using subsurface explorations, 
well installations, and field testing of hydraulic 
properties. Table 3-7 summarizes the typical data 

Tables 3-5 and 3-6 and described in Section 8 of 
* 

). 
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. .  T a m  3-2. Summary of Sits Gedogy Informath 
I n f a n a m  Needed Purpose of Rat~onale Collechon Memods 

.. 
. _  

. .  . .  

. .  
. -  

.a 

, ,  ... 

. .  
_ .  

Q Geology of unconsolidated overburden 
and sol1 deposns 

- Llthdogy, mineralogy 
- Thickness and areal m t  of UnIB 

- Parbde~teandsorbng;poroslty 

0 Geologyofbedrock 
- T y ~ e  of bedrock (Igneous, 

metamorphc. sednnentary) 
- ~ o l o g y m ~ o g y  
- structure (folds. faults) 
- Dlsconbnuihes Cloints. fractures. 

- bedding plants, foliatlOn) 
Unusual -res such as igneous 
intrusive bodies (dikes), lava tubes, 
salmon cav~ttes in limestone (karst) 

For both unclmsolulated and bedrock 

Q Evaluate the influence of geology on 
water-bearing unlts and aqulfers 

release and movement of contammants 
0 Obtalninformaha n on the engineenng 

geology: 

Q Evaluate the mfluence Of geology On 

geologrc aspects of slte remedlatIon 

For both unconsolidated and bedrock 
geology: 
0 Deteminaon of mgronal geology from 

malable informabon 
- Published WrS (gedoglc reports. 

ground-water repats, sol1 survey 
reports) 

- stategeologicmaps * 

- USGS topographtc quadrangle maps 
- Descnpttons of regonal geology from 

prevlous reports of site i m g a h o n s  

- FleM mappmg of surftclal soil and 
overburdewn units, bedrock outcrops. 
surface water dramage. spnngs, and 
=ps - Analyses of aenal photography or 
omer remote imagery 

- surfacegeophyslcs 

o Subsurface expIorahons 

a S J ~  reconnarsance mapping 

- Test bortngs or core bonngs (with or 
without sampling) 

- Test plts and trenches 
- Descnphon and logging of subsurface 

geologic materials 
- Sample coliecuon for ilaboratory 

analyses of phyyd mpe- and 
mineral content 

- Borehole geophysics 

.. , 

c 

4 

collected and available analytical methodologies used 
during a hydrogeologic investigation. 

3.226 Meteorology 
Meteorological data are often required to characterize 
the atmospheric transport of contaminants for risk 
assessment determinations and provide lreal-time 
monitoring for lhealth and safety issues. 
Representative offscte and site-specific data may be 
obtained using sampling methods outlined in Section 
11, "Meteorology and Air Quality," of the 
Compendium. This publication also discusses data 
requirements for using refined air quality modeling 
and applicable models. Table 3-8 summarizes 
atmospheric investigations. 

3.227 Human Populations and Land' Use 
Information should be collected to identify, 
enumerate, and characterize human populations 
potentially exposed to contaminants released from a 
site. For a potentially exposed population, information 
should be collected on population size andi location. 
Special consideration may be given to identifying 
potentially sensitive subpopulations (e. g . , pregnant 

women, infants) to better facilitate the characterization 
of risks posed by contaminants exhibiting specific 
effects (e.g., mutagens, teratogens). Census and 
other survey data may be used to identify and 
describe the population potentially exposed to 
contaminated media. Information may also be 
available from U.S. Geological Survey maps, land use 
plans, zoning maps, and regional planning authorities. 

Data describing the type and extent of human contact 
with contaminated media also are needed,' including: 

Q Location and use of surface waters - Drinking water intakes and distribution 
- Recreational1 (swimming, fishing) areas 
- Connection between surface-water bodies 
Local use of ground water as a drinking-water 
source 
- 

0 

Number and location of wells 

' In  some gtuatlons, informat~on may be awlable from the 
ATSDR if they prevtously have conducted health consultabons. 

3 - 7  



Table 3-3. Summary of Soil and Vadose Zone Information 

Inforaatlon IlueUed 

Sol1 Characterlst ICs: 

hp, b l d l W  C W C I t Y r  
tmrature, hlolqlcal 
actlvlty, mqlmrInq 
propertlrs 

Sol1 Chealstry Characterlstln: 

Soluhtll~p, Ion sprclatlon, 
adsorptlon cocffIcIents, 
Ieachablllty, cation SKC I I S ~ ~ C  
caparlty, mlmral psrtltlon 
cocfflclcnts, chmlcal and 
sorptlve propertlrs 

V&qr Zone Charatrrlst lcs: 

Prrmeablllty, vsrlablllty, 
porosity, oolsturr content, 
chealcal characterlstlcs, 

0 ertent of contamlnat Ion 

Q) 

Collection lbulods 
h m r e  or Ratlonelr PrIlall IT 

Eatloate the effect of the 
properties on lnflltratlon and 
retardatlon of Ieschates and the Comrrratlon serrlcr (SCS) rtcrs, Iaflltraostarr, test baslm 
release 01 qascous cantslllnants 

Reports and maps by Federal 
an4 cwnly spmcles, Sol1 

pub1 lcat Ions 

norehol. Mmpllng, InbOratO~ mrasJ-ts ms.m methods), 
water 'budpet methods, lmtantennmr rate method, sccpspa 

I 

I 
Predlct Contamlmnt movent 
through solls and avallablllty 
of contaminants to bloloqlral 
rystras 

Ullstlnp sclrntlflc ltterature chemical analysis, co~ua, experlats, lce~hinq tests 

o b t i l a r r  flux In the radose zone Exlstlnq I Iterature 

o Estllpetc wlaltp In the vadose Rlst I nq 11 terature 
.one 

o evalunte pollutant movE(LCnt In E.lstlng Ilterature 
the vadose sone 

o hborator) p.&em 
o Relatlonsblpa bet- bydmullc coadlKC1vitp aue greln slxr 
o Catalap of hrtltmllc properties 
o Fleld meaaureneots ol bydreiullc ~ l v l t p  uolng slnqlr 
or oultlple wlls 

0 Tramfa 
o Calcolatlom u o w  Clua rlw 
o Calmletloas llolnq loop-tnr lnflltratlon data 



Table 3-4. Summary of Surfacewater Infomation 

- 

Information Needed 

Drainage Patterns: 
o Overland flow, topography, 

channel flow pattern, 
tributary relationships, 
soil erosions, and sediment 
transport and deposition 

Surface-Water Bodies: 

o Flow, stream widths and 
depths, channel elevations, 
flooding tendencies, and 
physical dimensions of 
surface-water impoundments 

0 StN&UrC?S 

o Surface-water/gmund-water 
relationships 

Surfam-Water Quality: 

o pH, temperature, total sus- 
pended solids, suspended 
sediment, salinity, and 
specific contaminant 
concentrat ions 

Purpose or Rationale 

Determine if overland or 
channel flov can result in 
onsite or offsite flow and if 
patterns € o m  contaminant 
pathways 

Determine volume and 
velocity, transport times, 
dilution potential, and 
potential spread of 
contamination 

Effect of manmadc structures 
on contaminant trapsport and 
migration 

Predict contaminant pathways 
€or interceptive remedial 
actions 

Prwide capacity of water to 
carry contaminants and water/ 
sediment partitioning 

Collection Retbods 
Pr imry Secondary 

Topgraphic maps, site inspec- Aerial mapping and grouoB 

serwlces 
tion, and soil conservation mmep ,I 

Public agency data and 
atlases: catalogs, maps, and survey 
handbooks for background data 

Aerial wing and ground 

Public agency maps and records 
and ground surpey 

Public agency reports and 
surveys 

Public agency computerired 
data files, handbooks, and 
open literature 

Water level Iseasumnents 
and modeling 

Sanpling and analysis 



- 
Table 3-5. Aspeae of Slte Hydroqeology 

e Gedogicaspects 
Type of water-beanng unn or aquifer (overburden, 
bedrock) 
Thickness, areal extent of water-beanng unm and 
aquifers 
Type of porosity (primary, such as intergranular pore spacs, 
or secondary, such as bedrock dimntmuihes or solubon 
cavrtles) 
Presence or absence of impermeable untts or confining 
layers 

Depths to water table thickness of vadose fone 

e Hydraulicaspects 
- Hydraultc properties of water-beanng unn or aquifer 

(hydraultc conductnnty. transmlssnnty, s to raw,  porosity, 
d i m )  
Pressure ccdtlons (confind unconfined. leaky confined) 
Ground-water flow direcbons (hydraulic gradients, both 
honzontal and verbcal), volumes (speafic discharge). rate 
(average linear velonty) 

Ground-water or surface water interacbons; areas of 
ground-water discharge to surface water 
Seasonal vanabons of ground-water conditrons 

ldenbfy exlstmg or potentd aquifers 
Determine m n g  near-- use of ground water 

- 
- 

- Recharge and discharge 
- 
- 

8 Ground-water~seaspects 
- 
- 

Table 3-6. Features ot Groundwater Systems 

e Components of Ground-Water Systems 
- Unconfined aqutfers 
- Confining beds 
- Confined aquifers 
- presence and arrangement of components 

a Water-beanng openings of the dominant aquifer 

- Pnmaryopenings 
- Secondaryopenings 

e Storage and transmission charactenstux of me dominant aquifer 

- Poroslty 

- Transmimty 

e Recharge and discharge condmons of the dominant aquifer 

0 Human use or access to the site and adjacent 
areas 

- Residential 
- Commercial 
- Recreational use 
Location of population with respect to site IB 

- Proximity 
- Prevailing wind direction 

InformatioEm expected land usey’as well as current 
land use, is desirable. Available population growth 
projections, land1 use plans, and zoning maps can 
help develop expected exposure scenarios. This 
information may be obtained from zoning boards, the 
census bureau, regional planning agencies, and1 other 
local governmental entities. 

3.228 Ecological Investigations 
Biological and ecological information collected for use 
in the baseline risk assessment aids in the evaluation 
of impacts to the environment and also helps to 
identify potential effects with regard to the 
implementation of remedial actions. The information 
should include a general identification of the flora and 
fauna associated in and around the site with parkular 
emphasis placed on identifying sensitive 
environments, especially endangered species and 
their habitats and those species consumed by 
humans or found1 in1 human food chains. Examples of 
sensitive environments include wetlands. flood plains. 
wildlife breeding areas, wildlife refuges, and specially 
designated areas such as wild and scenic rivers or 
parks. 

IDepending on the specific circumstances, data may 
be needed for species that have key ecological 
functions in particular ecosystems, such as primary or 
secondary producers, decomposers, scavengers, 
predators, or species that occupy key lpositions in the 
food chains of humans or other species. 
Bioaccumulation data on food chain organisms, such 
as aquatic invertebrates and fish, may be particularly 
important to both environmental risk and human risk 
assessment.2 Data gathered through biological 
assessment techniques (e.g., bioassays and’or field 
monitoring) may be useful in situations where there 
are complex mixtures, incomplete toxicity information, 
and/or unidentified or unmeasured compounds. The 
Natural Resources Trustees for the site should be 
contacted to determine if other ecological data are 
available that may be relevant to the investigation. A 
summary of environmental information that may be 
needed and potentiall collection methods is provided 
in Table 3-9. 

Prudent judgment on the part of the site managers is 
required to ensure that only relevant data that will aid 
in evaluating potential ecological risk and/or potential 
remedial actions are collected. Because human health 
risks may be more substantial than ecological risks, 
and the mitigative actions taken to alleviate risks to 
human health are often sufficient .J mitigate potential 
ecological1 risks as welll, extensive ecological 
investigations may not be required for many sites. 

2 Ecological informabon collected to a d  in the assessment of risk 
to humans exposed through food chan contamination should 
be used in accordance wcth the Superfund Public Health 
Evaluatron Manual (U.S. EPA. October 1986). 
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Table 3-7. Summary of Ground-Water lnionnatlon 

Collecbon Methods 

Informam Needed Purpose or Rationale Primary - 
Ground-Water Occurrence: 

e Aquifer boundaries and locattons 

e Aqwfer atniily to transnut water 

Ground-Water Movement: 
o ~Duect~on of flow 

0 Rate of flow 

Ground-Water RechargelDischarge: 
0 Location of rechargeldischarge areas 

o Rate 

Ground- Water Quality: 
e pH. total dissolved solids, salinity. 

spocifc contaminant concentrabons 

Define flow limits and degree of aquifer 
confinement (single level or multdmd) 

Exiang literature, water resource atlases Instathtion of wells and pierometers 

Detarmine potenW quanbbes and rates for Gmmd-water level measurements 
treatment opttons wells (over time to monitor seasonal variations) 

Instrument survey of wells for cahlatm 
of ground-water eievatms 
Borehole and surface gqhyscs  

Pmping and inwbm tests of 

I 

ldenbfy most llikely pathways of contaminant 
migrabon 

Ex~st~ng hydrologc hterature 

Determine maximum potential migration rate 
and dispersion of contaminants 

Existing hydrologic literature 

Water level meaSurements in monitor 
wells 
Tmng of hydraulic propertres using slug 
tests, tracer tests, and pump tests 
(short- or long-duration, stngle or 
mulbple well) 
Elevam contours of water W e  or 
poteneometnc surface 
Amlybcal calculattosls of flow directtons 
and rates 
Computer generated smulations of 
ground-water Row and contaminant 
transporl (using analflcal or numerical 
methods) 
Generabon of stte water balance 
Hydraulc gradient. permeability, and 
effectwe porosity from water level 
contours. pump test results, and 
laboratory analyses 

Determine interception points for withdrawal 
options or areas 01 capping 

Exrang site data, hydrologic literature, 
site inspecbon 

Comparston of water levels in 
observabon wells, piezometers. lakes, 
and streams 
Field mappng of ground-water recharge 
areas (losing streams, interstream areas) 
and ground-water discharge to surface 
water (gaining streams, seeps, and 
springs) 

Determine variability of 'loading to treatment 
opbons 

Exisbng 'literature 

Determine exposure via ground water; 
deline contaminant plume for evaluation of 
interceDtion methods 

Existing site data 

Water-balance calculabons aded by 
geology and soil data 

Analysis of ground-water samples from 
observation wells, geophysics 

'May be appropriate if detarled information is required or if it is the only method due to a lack 01 published data. 



Infornation Needed 

Local Climate: 

o Precipitation 

o Temperature 

o Wind speed and direction 

o Presence of inversion layers 

Weather Extremes: 

0 storms 

o Floods 

0 w i n d s  

Release Characteristics: 

o Direction and speed of plume 
movement 

o Rate, amount, temperature of 
release 

o Relative densities 

Collection Hembods 

Purpose or Rationale Primary Secondary - 
Define recharqe, aeolian ero- 
sion, evaporation potential, of National Oceanic and obsemat Ions 
effect of weather patterns on Atmospheric Administration; I 

remedial actions, area of l o c a l  weather hureaus 
deposition of particulates 

National Climate Center (NE) Onsite measurements and 

Deternine effect of weather WC; State emergency planning 
extrmes on selection and of f ices; Federal hergencp 
timing of remedlal actions, 
and extremes of dapositional 
areas 

Uanagement Agency flood Insurance 
studies 

Determine d l  spers ion 
characteristics of release 

Information from source 
facility, weather services, 
air monitoring services 

Onsite laeasureutents 



. .  

The use of a review committee comprisedl of 
individuals experienced in conducting ecological 
investigations is encouraged . to provide design, 
planning, and oversight for these investigations and to 
follow through to the selection of an environmentally 
sound remedy. Section 12 of the Compendium 
addresses environmental information that may be 
needed and potential collection methods. 

3.2.3 Define Sources of Contamination 
Sources of contamination are often hazardous 
substances contained in drums, tanks, surface 
impoundments, waste piles, and landfills. In a 
practical sense, heavily contaminated media (such as 
soils) may also be considered sources of 
contamination, especially if the original source (such 
as a leaking tank) is no longer present on the site or 
is no longer releasing contaminants. 

Source characterization involves the collection of data 
describing (1) facility characteristics that help to 
identtfy the source location, potential releases, and 
engineenng characteristics that are important in the 
evaluation of remedial actions; (2) the waste 
characteristics, such as the type and quantity of 
contaminants that may be contained in or released to 
the environment: and (3) the physical or chemical1 
characteristics of hazardous wastes present in the 
source. Key source characterization data are 
summarized in Table 3-10. 

The location and type of existing containment should 
be determined for all known sources. In addition, 
where the hazardous substance remains in 
containment vessels, the integrity of the containment 
structure should be determined so that the potential 
for release and its magnrkrde can be evaluated. This 
determination is especially important for buried1 drums 
or tanks, because corrosion lmay be rapid. These 
data, as well1 as the data identified in Table 3-10, 
may be obtained largely through site inspections. 
mapping, remote sensing, and sampling and analysis. 
The waste type should be determined for each 
source. If available waste manifests or facility records 
can be reviewed, the industrial processes that 
resulted in generation of the waste should be 
determined and the types of contaminants usually 
present in the process waste identified'. Often, 
sources are sampled and analyzed for contaminants 
found on the Target Compound List (PCL) (formerly 
the Hazardous Substances hst) or other lists such1 as 
those developed for RCRA3 . Quantities of wastes 
may be estimated for each waste type either from 
verifiable inventories of containerized wastes, from 
sampling and analysis, or from physical dimensions of 
the source. Section 13 of the Compendium and 

3 G~ndance an determining whether wastes are RCRA-timi 01 
characteristic wastes can be found in the CERCLA 
ComplmCe with Ofher Laws Manual (US. EPA, IMay 1988). 

Characterization of Hazardous Waste Sites - A 
Methods Manual, Volume Ill (US. EPA, April 1985) 
describe methods suitable for sampling and analysis. 

It may be possible to determine the location and 
extent of sources and the variation of materials within 
a waste deposit by nonchemical analysis. 
Methodologies for this determination, which are 
described in Section 8 of the Compendium, include 
geophysical surveys. A variety of survey techniques 
(e.g., ground-penetrating radar, electrical resistivity, 
electromagnetic induction, magnetometry, and 
seismic profiling), can effectively detect and map the 
location and extent of buried waste deposits. AeriaJ 
photography and infrared imagery can aid in defining 
sources through interpretation of the ecological 
effects that result from stressed biota. However, all of 
these geophysical methods are nonspecific, and 
subsequent sampling of the sources will probably be 
requiredl to provide the data for evaluation of source 
control measures at the site. 

32.4 

The finall objective of the field investigations is to 
characterize the nature and extent of contamination 
such that informed decisions can be made as to the 
level of risk presented by the site and the appropriate 
type@) of remedial response. This process involves 
using the information on source location and physical 
site data (e.g., ground-water flow directions, over 
land flow patterns) to give a preliminary estimate of 
the locations of contaminants that may have migrated. 
An iterative monitoring program is then implemented 
so that, by using increasingly accurate analytical 
techniques, the locations and concentrations of 
contaminants that have migrated into the environment 
can be documented. 

Determine the Nature and Extent of 
Contamination 

The sampling and analysis approach that should be 
used is discussed in Section 4.5.1 of the DO0 
Guidance. In short, the approach consists of, where 
appropriate, initially taking a large number of samples 
using field screening type techniques and then, based 
on the results of these samples, taking additional 
samples - to be analyzed more rigorously - from 
those locations that showed the highest 
concentrations in the previous round of sampling. The 
final step is to document the extent of contamination 
using an analytical llevel that yields data quality that is 
sufficient for the risk assessment and the subsequent 
analysis and selection of remedial alternatives. 

At hazardous waste sites the nature and extent of 
contamination may be of concern in five media: 
ground water, soil, surface water, sediments, and air. 
The methodologies for conducting sampling and 
analysis for each of these media are discussed 
below. More detailed descriptions of the investigation 
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Tabh 3-9. Summary of Ecologkal~ Information 

Information N e e d e d  
for Public Health maluation 

Land Use Characteristics 

Water Use Characteristics 

Purpose or Rationale 

Determine i f  terrestrial 
environment could result in 
human exposure, e-q., 
through hunting or use of 
aqriml tural land 

Determine i f  aquatic 
environment could result in 
human exposure, e.g., 
thrauqh fishing or other 
recreational water activities 

Information N e e d e d  for Environmental Evaluation 

Ecosystem Components and 
Character is t ics 

Critlcal Habitats 

Biocon tam lnat ion 

Determine potentially 
affected ecosystems; 
determine presence of 
endangered species 

Collection Methods 

Primary 

Ground and aerial survey maps; 
site survey 

Water resource agency reports; 
site surveys 

R e e o r t k  of area plants and 
animal surveys, survey of 
plants and animals on or near a 
site; survey of a site or area 
phot oqraphs 

Determine the area on or near Records of site environment 
a site to be protected during 
remedl at ion 

Secondary 

Ground and aerial surveys 

Ground surveys and sample 
collect ion 

Ground and water surveys 

Determine observable impact Records of site environment Sampling and analysis 
of cantaminants 



Table 3-10. Summary of Source Intonnation 

Information Needed Prirpose or Rationale 

Facility Characteristics: 

o Source location 

o Type of waste/chemical 
containment 

o Integrity of waste/chemlca 
containment 

o Drainage control 

n Engineered structures 

o Site security 

o Known discharge points 
(outfalls, stacks) 

Locate above-qround and 
sribsiirf are contnmiriarit 
sources 

Determine potential remedles 
for releases 

Determlne probablllty of 
release and tlmlnq nf 
response 

Determine probability of 
release to surface water 

Identlfy possible conduits 
for migration or Interference 
with remedial actlons 

Determlne potential for 
exposure by direct contact; 
may dictate response 

Determine polnts of 
accidental or tntentional 
discharqe 

Collection Methods 
Secondary Primary 

Slte inspection facility 
records, archival photos 

Remote sensing, sampling, and 
analysis 

Site lnspect ion Remote sensing 

Site inspection 

Site inspection; topographic 
maps 

Site inspection: facility 
records 

S i  te inspcct ion 

Site inspection; facility 
records 

I 

Sampling and analysis; 
nondestructi? testing 

Remote sensing 



Table 3-10. Continued 

Information Needed 

o Mapping and surveying 

Waste Characteristics: 

0 Type 

o Quantities 

o Chemical and physical 
properties 

o Concentrations 

Purpose or Rationale 

Locate existing structures 
and obstructions for 
alternatives evaluation, site 
features, and topography 

Determine contaminants for 
exposure assessments and for 
treatment options 

Determine magnitude of 
potential releases 

Determine environmental 
mobility, persistence, and 
effects; determine 
parameters for development 
and evaluation of 
alternatives 

Determine quantities and 
concent rations potentially 
released to envlronmental 
pathways 

Collection Wethods 
Secondary Primary 

Existing maps (USGS, county, Remote sensing; surveying 
land development) I 

Site inspection; vaste 
manifests 

Site inspection 

Site inspection, handbooks, 
C H m / O H M T A D S ,  Chemical 
Information Service (CIS), 
and facility records 

Site inspection 

Sampling and analysis 

Sarppling and analysis; 
geophysical surveys 

Sampling, and analysis 

Sampling and analysis 
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lprocess can be found in the DQO Guidance and .the 
Compendium. 

3.24.1 Ground Water 
The nature and extent of groundl-water 
contamination should be evaluated both horizontally 
and vertically. On the basis of geologic and 
hydrogeologic investigations, it should be determined 
if contamination of an aquifer(s) is possible and if 
such contamination could potentially affect human or 
environmental receptors. Following this, a ground- 
water monitoring program may need to be 
implemented, concentrating the placement of wells in 
the direction of ground-water flow, in aquifers 
subject to contamination, and1 in places where they 
would indicate an existing or future threat to receptor 
populations. However, because of the uncertainties 
associated with subsurface migration, identifying 
background1 levels, and determining1 if there is a 
contribution from other sources, sampling should also 
be conducted in the area perceived to be upgradient 
from the contaminant source. 

Because of the significant investment necessary to 
drill new wells and the resulting limited number of 
samples, neither Level I nor field-screening 
techniques are appropriate for analysis of ground 
water, other than to possibly better define chemical 
analysis parameters. Geophysical techniques can be 
useful in identifying the locaticn of plumes and 
thereby assisting in the location of monitoring wells. 
However, geophysical techniques are subject to 
influences from external factors and are not 
appropriate at all sites. Therefore, care must be taken 
in employing these methods, and their results should' 
always be confirmed with analytical sampling. Specific 
guidance on conducting ground water sampling 
investigations and response activities can be found in 
the Compendium, the DO0 Guidance, and the 
"Guidance on Remedial Actions for Contaminated 
Ground Water at Superfund Sites" (U.S. €PA, Draft, 
August 1988). 

3.24.2 Soil 
As with ground-water sampling, the intent of soil 
sampling is to characterize and estimate the limits of 
existing soil contamination. Field-screening 
techniques (e.g., soil gas analysis. mobile laboratories 
for target compounds) can be usefuli for direcbng soil 
sampling into areas of greatest contamination or "hot 
spots." If existing information provides no basis for 
predicting where hot spots might occur, sampling 
locations can be chosen in a grid pattern of 
appropriate size such that investigators can be 
confident that areas of high concentration have been 
located. Often, especially if soil has ibeen 
contaminated as a result of overland flow of 
contaminants from defined sources, sampling can be 

concentrated in those areas that, either through 
topography or evidence such as drainage channels, it 
is most likely that contaminants have been deposited. 
As with ground1 water, soil contamination should be 
documented in both vertical and horizontal directions. 
This approach will help determine both areas of 
contamination and background concentrations. Soils 
to be analyzed usually can be obtained by hand, 
allowing many samples to be taken and initially 
analyzed with instruments such as a photoionization 
detector. IResults of field screening can then be used 
to determine which samples should be further 
analyzed using more rigorous methods. 

3.24.3 Surface Water 
Leachate from contaminant sources or discharge of 
contaminated ground water can result in the 
contamination of surface waters. Surface-water 
sampling locations should be chosen at the perceived 
location(s) of contaminant entry to the surface water 
and downstream, as far as necessary, to document 
the extent of contamination. As with soil, the relative 
ease of obtaining samples allows many samples to be 
taken and analyzed using field screening methods, a 
subset of which can be chosen for more rigorous 
analysis. 

Contamination of surface water is sometimes the 
result of an incidental release of contaminants such 
as the overflowing or breach of a surface 
impoundment. In these cases, it is not likely that 
routine surface water sampling w i l l  show 
contamination that has or may occur. Therefore, to 
document whether such releases occur, sampling 
should be conducted during or following perrods of 
heavy rainfall when possible. 

3.2.4.4 Sediments 
A potentially more serious and common problem 
associated with surface water is the contamination of 
sediments. Whereas contamination in surface water 
tends to become diluted or transformed as it travels 
downstream, contaminants deposited in sediments 
tend to remain in place. It is therefore important to 
monitor for sediment contamination if it is suspected 
that surface water has been contaminated. 

The choice of sampling locations for sediments is 
similar to the criteria applied to surface-water 
sampling. Field-screening techniques can1 be useful 
in defining areas of contamination. However, it should 
be noted that sediment contamination often consists 
of inorganics and/or nonvolatile organics, for which 
field screening techniques are not as applicable. 
Therefore, in designing a sampling program, 
consideration of the Contaminants of concern is very 
important. 
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3.24.5 Air 
Volatilization of organics and emissions of airborne 
particulates can be a concern at hazardous waste 
sites. For sites at which it appears that air emissions 
are a problem (e.g., surface impoundments containing 
volatile organics, landfills at which there is evidence 
of methane gas production and lmigration), an air 
emissions monitoring program should be undertaken. 
A field-screening program is recommended to 
determine if there is an air pollution problem, both for 
volatile organics and fugitive dust emissions. Because 
of the highly variable nature of air emissions from 
hazardous waste sites, consideration of 
meteorological conditions at the time of sampling is 
essential for the proper documentation of potential air 

3.2.5 Additional Site Characterization 
In some situations, additional site information may be 
required to refine our understanding of the site and 
better evaluate specific remedial alternatives. 
Examples include: 

0 Better delineation of contaminated areas and 
depths of contamination so that quantities of 
contaminated media to be processed can be 
calculated more accurately 
Characteristics of the media that would affect the 
feasibility of the remedial alternative, such as soil 
permeability for soil-vapor extraction 

0 Pertinent site characteristics not discovered 
earlier in the initial1 site characterization effort 

pollution. 

IBefore additional site characterization is initiated, the 
QAPPlFSP should be reviewed and modifiied as 
appropriate to guide the collection of additional site 
data. In addition, site data collected and evaluated as 
part of the initial 1RI site characterization should be 
reviewed and compared to the data needs identified 
for conducting the detailed analysis of alternatives. 
Reviewing data needs during the preplanning step IS 
also useful in predicting the necessary number of 
samples and types of analyses required. 

3.3 Laboratory Analyses 
Data that will be used as the basis for decision- 
making requires that the analysis of samples in 
laboratories meets specific QNQC requirements. To 
meet these requirements, federal- or state-lead site 
investigations have the option of using mobile 
laboratories; the CLP. which is established by EPA; or 
a non-CLP llaboratory that meets the DQOs of the 
site investigation.* 

The CLP provides analytical services through a 
nationwide network of laboratories under contract to 
EPA. The lead agency chooses whether or not to use 
a CLP laboratory on the basis of available CLP 
capacity and the analytical requirements that meet the 
DQOs. If the CLP is not used, a laboratory may be 
procured using standard bidding procedures. 

Under the CLP, the majority of analytical needs are 
met through standardized laboratory services 
provided by Routine Analytical Services (RAS). The 
RAS program currently provides laboratory services 
for the analysis of organics and inorganics in water or 
solid samples. Other specialized types of analysis not 
yet provided by standardized laboratory contracts may 
be scheduled on an as-needed basis under the 
special analflcal services (SAS) program. The SAS 
program is designed to complement the RAS program 
by providing the capability for specialized or custom 
analytical requirements. If an analytical need is not 
ordinarily provided by routine analytical services 
(RAS). a specific subcontract can be awarded under 
the SAS program to meet a particular requirement. 

The decision whether to use lmobile laboratories or a 
CLP or non-CLP laboratory should be based on 
several factors including the analytical services 
required', the number of samples to be analyzed, the 
desired turnaround time, and the anticipated 
turnaround time of the laboratory at the time samples 
are to be sent. Mobile or non-CLP laboratories 
located close to the site may be the best choice 
when fast turnaround of analytical results is required 
to meet specific samplingl objectives or would result in 
a significant reduction of the overall1 RVFS schedule. 
To facilitate the most efficient completion of the RI, 
mobile or non-CLP laboratories can be used to 
inttlally document the nature and extent of 
contamination. Selected duplicate samples can be 
sent to CLP laboratories to confirm and validate the 
analytical results from the mobile or non-CLP 
laboratories. This process assists in the timely 
completion of the 1RI and the initiabon of FS activities. 
while still ensunng that legally defensible data are 
available for decision-making and potential cost- 
recovery actions. 

If a non-CLP laboratory is used, analytical protocols 
need to be specified in the bid packages sent to 
laboratories that are under consideration. For 
federal-lead sites, Ilaboratories receiving invitations 
to bid have usually lbeen approved by the €PA 
Regional QA representative. For state-lead sites at 
whlch I Ion-CLP laboratories are used, the laboratory 
usually subcontracts with the prime contractor when 
the project is initiated. 

4 T h e  type of kboratoty analyses mat mll be utllued for a 
P R P - I ~  RIFS may also Indude any of mose itsted above. 
if approved by the RPM (See  append^^ A). 

Section 5 of the Compendium presents the details of 
procedures for the use of CLP laboratories and non- 
CLP laboratories. The User's Guide to Ihe Conhaci 
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Laboratory Program (U.S,EPA. December 1986) also 
presents procedures for use of the CLP. 

3.4 Data Analyses 
Analyses of the data collected should focus on the 
development or refinement of the conceptual site 
model by presenting and analyzing data on source 
characteristics, the nature and extent of 
contamination, the contaminated transport pathways 
and fate, and the effects on human health and the 
environment. Data collection and analysis for the site 
characterization is complete when the DQOs that 
were developed in scoping (includingl any revisions 
duringl the RI) are met, when the need (or lack 
thereof) for remedial actions is documented, and 
when the data necessary for the development and 
evaluation , of Iremedial alternatives have been 
obtained. The results of the RI typically are presented 
as an analysis of site characteristics and the risk 
associated with such characteristics (Le., the baseline 
risk assessment). 

3.4.1 Site Characteristics 
The evaluation of site characteristics should focus on 
the current extent of contamination and1 estimating the 
travel time to, and predicting contaminant 
concentrations at, lpotentiall exposure points. Data 
should be analyzed to describe (1) the site physical 
characteristics, (2) the source characteristics, (3) the 
nature and extent of contamination, and (4) the 
important contaminant fate and transport 
mechanisms. 

3.4.1.1 Site Physical Characteristics 
Data on site physical characteristics should be 
analyzed to describe the environmental setting at the 
site, including important surface features, soils, 
geology, hydrology, meteorology, and ecology. This 
analysis should emphasize factors important in 
determining contaminant fate and transport for those 
exposure pathways of concern. For example, if 

migration of contamination in ground water is of 
concern, these factors may include the lproperties of 
the unsaturated zone, the Irate and1 direction of flow in 
the aquifer@), and the extent of subsurface systems. 

3.4.1.2 Source Characteristics 
Data on source characteristics should be analyzed to 
describe the source location; the type and lintegrity of 
any existing waste containment; and the types, 
quantities, chemical and physical properties, and 
concentrattons of hazardous substances found. The 
actual and potentiall lmagnitude of releases from the 
source and the mobility and persistence of source 
contaminants should be evaluated! 

3.4.1.3 The Mature and Extent of Contamination 
An analysis of data collected concerning the study 
area should be performed to describe contaminant 
concentration levels found1 in environmental media in 
the study area. Analyses that are important to the 
subsequent risk assessment and subsequent 
development of remedial alternatives include the 
horizontal and vertical extent of contamination in soil, 
ground water, surface water, sediment, air, biota, and 
facilities.5 Spatial and temporal trends in  
contamination may be important in evaluating 
transport pathways. Data should be arranged in 
tabular or graphical form for clarity. Figure 3-2 
shows an example of how the extent of soil and 
ground-water contamination can be represented in 
terms of excess lifetime cancer risk. Similar figures 
can be prepared showing concentrations rather than 
risk values. 

3.4.1.4 Contaminant Fate and Transport 
Results of the site physical characteristics, source 
characteristics, and extent of contamination analyses 
are combined in the analyses of contaminant fate and 
transport. If information on the contaminant release is 
available, the observed extent of contamination may 
be used in assessing the transport pathway's rate of 
migration and the fate of contaminants over the 
period between release and monitonng. Contaminant 
fate and transport may also be esbmated on the basis 
of site physical characteristics and source 
characteristics. 

Either analysis may use analytical or numerical 
modeling. While field data generally best define the 
extent of contamination, models can interpolate 
among1 and extrapolate from isolated field samples 
and can interpret field data to create a more detailed 
description. Models also can aid the data reduction 
process by providing the user with a structure for 
organizing and analyzing field data. 

Models applicable to site characterization can be 
grouped according to their relative accuracy and their 
ability to depict site conditions. Simplified models 
(e.g., analytical and semianalytical models) can 
quantitatively estimate site conditions with relatively 
low accuracy and resolution. Typically, they provide 
order-of-magnitude estimates and require that 
simplified assumptions be made regarding site 
conditions and chemical characteristics. 

More detailed1 numerical models (e.g., numerical 
computer codes) ,provide greater accuracy and 
resolution because they are capable of representing 

5 Cross-media contamination should be considered (e.g., 
potenW for contaminated soils to act as a source for ground- 
water conminabon due to leaching from the soil). 
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spatial variations in site charaCteristics and irregular 
geometries commonly found at actual sites. These 
models can also represent the actual configuration 
and effects of remedial1 actions on site conditions. 
Detailed mathematical models are sometimes 
appropriate for investigations in which detailed 
information on contaminant fate and transport is 
required. 

Models also are useful for screening alternative 
remedial actions and may be used for a detailed 
analysis of alternatives. IDeciding whether analytcal or 
numerical models should be used and selecting 
appropriate models for either the iremedial 
investigation or the feasibility study can be difficult. 
Modeling may not be needed if site conditions are 
well understood and if the potentiall effectiveness of 
different remedial actions can be easily evaluated. In 
selecting and applying models, it is important to 
remember that a model is an arttficial representation 
of a physical system and is only one way of 
characterizing and assessing1 a site. A model cannot 
replace, nor can it be more accurate than, the actual 
site data. Additional information on determining 
contaminant fate and transport is provided in the 
"Superfund Exposure Assessment Manual" (U.S. 
EPA, April 1988). 

3.4.2 Baseline Risk Assessment 

3.4.2 1 General Information 
Baseline risk assessments provide an evaluation of 
the potential threat to human health and the 
environment in the absence of any remedial action. 
They provide the basis for determining whether or not 
remedial action is necessary and the justification for 
performing remedial actions. The baseline risk 
assessment will also be used to support a finding of 
imminent and substantial endangerment if such a 
finding is required as part of an enforcement action. 
Detailed guidance on evaluating potential human 
health impacts as part of this baseline assessment is 
provided in the Superfund Public Health Evaluarion 
Manual (SPHEM) (U.S. EPA, October 1986).6 
Guidance for evaluating ecological risks is currently 
under development within OSWER. 

In general. the objectives of a baseline risk 
assessment may lbe attained by identifying and 
characterizing the following: 

0 Toxicity and levels of hazardous substances 
present in relevant media (e.g., air, ground water, 
soil, surface water, sediment, and biota) 

o Environmental fate and transport mechanisms 
within specific environmental media such as 
physical, chemical, and biological degradation 
processes and hydrogeological conditions 

8 Potential human and environmental receptors 

o Potential exposure routes and extent of actual or 
expected exposure 

Q Extent of expected impact or threat; and the 
likelihood of such impact or threat occurring (Le.. 
risk characterization) 

o Level(s) of uncertainty associated with the above 
items 

The level' of effort required to conduct a baseline risk 
assessment depends largely on the complexity of the 
site. The goal is to gather sufficient information to 
adequately and accurately characterize the potential 
risk from a site, while at the same time conduct this 
assessment as efficiently as possible. Use of the 
conceptual1 site model developed and refined 
previously will help focus investigation efforts and. 
therefore, streamline this effort. Factors that may 
affect the level of effort required include: 

Q The number, concentra,tion, and types of 
chemicals present 

o Areal extent of contamination 

o The quality and quantity of available monitoring 
data 

0 The number and complexity of exposure 
pathways (including the complexity of release 
sources and transport media) 

o The required precision of sample analyses, which 
in turn depends on site conditions such as the 
extent of contaminant migration and the proximity, 
characteristics, and size of potentially exposed 
population(s) 

0 The availability of appropriate standards and/or 
toxicity data 

3.4.22 Components of the Baseline Risk 
Assessment 

The risk assessment process can be divided into four 
components: 

o Contaminant identification 

o Exposure assessment 

e The gutdance IS c u m W  undergoing m s m .  Q Toxicity assessment 
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Soil Area Exceeding 10-6 
Lifetime Cancer Risk 

Ground Water Exceeding 
106 Lifetime Cancer Risk 

DIRECTKXJ OF 
GROUNDWATER FLOW 

0 m-r' 
SCALE IN FEET 

*NOTE: 1. Site-specific features should be shown 
as appropriate (e.g., actual or potential 
ground-water users). 

2. Contamination can be represented by 
concentrations in addition1 to risk levels. 

Flgure 3-2. Representation d the areal1 extent of contaminatlon. 
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o Risk characterization 

Figure 3-3 illustrates the risk assessment process 
and its four components. A brief overview of each 
component follows. 

Contaminant identification. The objective of 
contaminant identification is to screen1 the information 
that is available on hazardous substances or wastes 
present at the site and to identify contaminants of 
concern to focus subsequent efforts in the risk 
assessment process. Contaminants of concern may 
be selected because of their intrinsic toxicological 
properties, because they are present in large 
quantities, or because they are presently in or 
potentially may move into critical exposure pathways 
(e.9.. drinking water supply). 

It may be useful for some sites to select "indicator 
chemicals" as part of this process.' Indicator 
chemicals are chosen to represent the most toxic, 
persistent, and/or mobile substances among those 
identified that are likely to significantly contribute to 
the overall risk posed by the site. In some instances. 
an indicator chemical may be selectedl for the 
purpose of representing a "class" of chemicals (e.g., 
TCE to represent all volatiles). Although the use of 
i n d w r  chemicals serves to focus and streamline 
the assessment on those chemicals that are likely to 
be of greatest concern, a final check will need to be 
made during remedy selection and the remedial 
action phase to ensure that the waste management 
strategy being implemented addresses risks posed by 
the range of contaminants found at the site. 

Exposure Assessment. The objectives of an exposure 
assessment are to identify actual or potential 
exposure pathways, to characterize the potentially 
exposed populations, and to determine the extent of 
the exposure. Detailed guidance on conducting 
exposure assessments is provided in the Superfund 
Exposure Assessment Manual (U.S. EPA. April 
1988), and is briefly discussed below. 

ldentrfying potential exposure pathways helps to 
conceptualize how contaminants may migrate from a 
source to an existing or potential point of contact. An 
exposure pathway may be viewed as consisting of 
four elements: (1) A source and mechanism of 
chemical release to the environment; (2) An 
environmental transport medium (e.g., air, ground 
water) for the released chemical; (3) A point of 
potential contact with the contaminated medium 
(referred to as the exposure point); and (4) An 
exposwe route (e-g.. inhalation, ingestion) at the 
exposure point. 

The methodology for IdenWytng tndtcator chemtcals f o r  
asssslng human health nsks IS described in the Superfund 
PuMc Health Evaluabon Manual (U.S. EPA, October 1986). 

The analysis of the contaminant source and how 
contaminants may be released involves characterizing 
the contaminants of concern at the site and 
determining the quantities and1 concentrations of 
contaminants released to environmental media. Figure 
3-4 lpresents a conceptual example identifying actual 
and potential exposure pathways. 

Once the source(s) and release mechanisms have 
been identified, an analysis of the environmental fate 

analysis considers the potential environmental 
transport (e.9.. ground-water migration, airborne 
transport); transformation (e.g., biodegradation, 
hydrolysis, and photolysis); and transfer mechanisms 
(e.g., sorption, volatilization) to provide information on 
the potential magnitude and extent of environmental 
contamination. Next, the actual or potential exposure 
points for receptors are identified! The focus of this 
effort should be on those locations where actual 
contact with the contaminants of concern will occur or 
is likely to occur. Last, potential exposure routes that 
describe the potential uptake mechanism (e.g., 
ingestion, inhalation, etc.) once a receptor comes into 
contact with contaminants in a specific environmental 
medium are identified and described. Environmental 
media that may need to be considered include air, 
ground water, surface water, soil and sediment, and 
food1 sources. Detailed procedures for estimating and 
calculating rates of exposure are described in detail in 
the Superfund Exposure Assessment Manual. 

After the exposure pathway analysis is completed, the 
lpotential for exposure should be assessed. 
Information on the frequency, mode, and magnitude 
of exposure(s) should be gathered. These data are 
then assessed to yield a value that represents the 
amount of contaminated media contacted per day. 
This analysis should1 include not only identification of 
current exposures but also exposures that may occur 
in the future if no action is taken at the site. Because 
the frequency mode and magnitude of human 
exposures will vary based on the primary us0 of the 
area (e.g., residential, industrial, or recreational), the 
expected use of the area lin the future should be 
evaluated.8The purpose of this analysis is to ,provide 
decision-makers with an understanding of both the 
current risks and potential future risks if no action is 
taken. Therefore, as part of this evaluation, a 
reasonable maximum exposure scenario should be 
developed, which1 reflects the type@) and extent of 
exposures that could occur based on the likely or 
expected use of the site (or surrounding areas) in the 

and transport of the contaminants is conducted. This * .  - 
- 

- 
L 

8Thts evaluation does not m u m  an extensive analys~s of 
demographu: trends and a stamcally measurable confidence 
level for the predicton of future development, only that the 
likely use (based an past and current trends. zontng 
restncbons. etc.) be evaiuated. 
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future.9 The reasonable maximum exposure scenario 
is presented to the decision-maker so that possible 
implications of decisions regarding how to best 
manage uncertainties can be factored into the risk 
management remedy selection. 

The final step in the exposure assessment is to 
integrate the information and develop a qualitative 
and/or quantitative estimate of the expected exposure 
level@) resulting from the actual or potential release 
of contaminants from the site. 

Toxicdy Assessment. Toxicity assessment, as part of 
the Superfund baseline risk assessment process, 
considers (1) the types of adverse health or 
environmental effects associated with individual and 
multiple chemical exposures; (2) the relationship 
between magnitude of exposures and1 adverse 
effects: and (3) related uncertainties such as the 
weight of evidence for a chemicall's potential 
carcinogenicity in humans. Detailed guidance for 
conducting toxicity assessments is provided in the 
SPHEM. 

Typically, the Superfund risk assessment process 
relies heavily on existing toxicity information and does 
not involve the development of new data on toxicity or 
dose-response relationships. Available information 
on many chemicals is already evaluated and 
summarized by various EPA program offices or 
cross-Agency work groups in 'health and 
environmental1 effects assessment documents. These 
documents or profiles will generally provide sufficient 
toxicity and dose-response information to allow both1 
qualitative and quantitative estimates of risks 
associated with many chemicals found at Superfund 
sites. These documents often estimate carcinogen 
exposures associated with specific lifetime cancer 
risks (e.g., risk-specific doses or RSDs). and 
systemic toxicant exposures that are not likely to 
present appreciable nsk of significant adverse effects 
to human populations over a lifetime (e.g., Reference 
Doses or RfDs). 

fisk Characterization. In the final component of the 
risk assessment process, a characterization of the 
potential risks of adverse health or environmental 
effects for each of the exposure scenarios derived in 
the exposure assessment, lis developed and 
summarized. Estimates of risks are obtained by 
integrating information developed during the exposure 
and toxicity assessments to characterize the potential 
or actual risk, including carcinogenic risks, 
noncarcinogenic risks, and environmental risks. The 
final analysis should include a summary of the risks 
associated with1 a site including each projected 

BAddilmaI guidance on developing reasonable maximum 
exposure scenarios mll be provided in the upcoming revtsion of 
the SPHEM. 

exposure route for contaminants of concern and' the 
distribution of risk across various sectors of the 
population. In addition, such factors as the weight- 
of-evidence associated with toxicity information, and 
any uncertainties associated with exposure 
assumptions should be discussed. 

Characterization of the environmental risks involves 
identdying the potential exposures to the surrounding1 
ecological receptors and evaluating the potential 
effects associated with such exposure(s). Important 
factors to consider include disruptive effects to 
populations (both plant and animal) and the extent of 
perturbations to the ecological community. 

The results of the baseline risk assessment may 
indicate that the site poses little or no threat to human 
health or the environment. In such situations, the FS 
should be either scaled down as appropriate to that 
site and its ,potential hazard, or eliminated altogether. 
The results of the RI and the baseline risk 
assessment will1 therefore serve as the primary means 
of documenting a no-action decision. If it is decided 
that the scope of the FS will be less than what is 
presented in this guidance or eliminated altogether, 
the lead agency should document this decision and 
receive the concurrence of the support agency. 

3.4.3 Evaluate Data Needs 
As data are collected and a better understanding of 
the site and the risks that it poses are obtained, the 
preliminary remedial action alternatives developed 
during scoping should be Ireviewed and refined. The 
available data should be evaluated to determine if 
they are sufficient to develop remedial alternatives. IIf 
they are not, additional data gathering will be 
requiredl. When sufficient data are available, remedial 
response objectives with respect to the contaminants 
of concern, the areas and volumes of contaminated 
media. and existing and potential exposure routes and1 
receptors of concern can be developed as part of the 
FS. 

3.5 Data Management Procedures 
An RI may generate an extensive amount of 
information, the quality and validtty of which must be 
consistently well1 documented because this 
information will1 be used to support remedy selection 
decisions and any legal or cost recovery actions. 
Therefore, field sampling and analytical procedures 
for the acquisition and compilation of field and 
laboratory data are subject to data management 
procedures.10 The discussion on data manacoment 

10 DQOs will govern the data management procedures used, 
and Me QAPPFSP mlli idenafy both field-collected and 
analyhcal data. Infmnanon to be recorded should include 
sempling information. recording procedures, sample 
management, and QC concerns. 
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procedures is divided into three categories: field 
activities, sample management and tracking, and 
document control and inventory. 

3.5.1 Field Activities 
During site characterization and sampling, consistent 
documentation and accurate recordkeeping 
procedures are critical because subsequent decisions 
will be made on the basis of information gathered 
during these tasks. Aspects of data management for 
sampling activities during site characterization include: 

0 

e 

Quality Assurance/Quality Control (QNQC) 
Plans - These documents provide records of 
responsibility, adherence to prescribed protocols, 
nonconformity events, corrective measures, and 
data deficiencies. 

A Data Secunty System - This system outlines 
the measures that will be taken in the field1 to 
safeguard chain-of-custody records and 
prevent free access to project lrecords, thereby 
guarding against accidental or intentional loss, 
damage, or alteration. 

Field Logs - The daily field logs are the primary 
record for field investigation activities and should 
include a description of any modifications to the 
procedures outlined in the work plan, field 
sampling plan, or health and safety plan, with 
justifications for such modifications. Field 
measurements and observations should be 
recorded directly into the project log books. 
Examples of field measurements include pH, 
temperature, conductivity, water flow, air quality 
parameters, and soil characteristics. Health and 
safety monitoring, sampling locations, sampling 
techniques, and a general description of daily 
activtty are typically included in the daily log. Any 
unusual occurrences or circumstances should be 
documented in these logs and can be used for 
reference in determining the possible causes for 
data anomalies discovered during data analysis. 
Data must be recorded directly and legibly in field 
log books with entries signed and dated. Changes 
made to original notes should not obliterate the 
original information and should be datedl and 
signed. Standard format information sheets 
should be used whenever appropriate and should 
be retained in permanent files. 

Documentation involved in maintaining field sample 
inventories and proper chain-of--ustody records 
may indude the followingll: 

l 1  Specific requirements may vary between state- and 
fedeml-lead sites. 

0 

0 

5 

5 

e 

5 

Q 

e 

e 

e 

Sample Identification Matrix 

Sample Tag 

Traffic Report 

IHigh-Hazard Traffic Report 

SAS Packing, List 

Chain-of-Custody Form 

Notice of Transmittal 

Receipt for Samples  form 

Central Regional Laboratory (CRL) Sample IData 
Report 

Shipping Airbill 

Additional information for each of these items, along 
with the instructions for their completion, can ibe 
found in Section 6.2 of the Compendium. 

3.5.2 Sample Management and Tracking 
A record of sample shipments, receipt of analytical 
results, submittal of preliminary results for QNQC 
review, completion of QNQC Ireview, and evaluation 
of the QC package should be maintained to ensure 
that only final and approved analytical data are used 
in the site analysis. In some instances, the use of 
preliminary data is warranted to prepare internal 
review documents, begin data analysis while 
minimizing lost time for the turnaround of QNQC 
comments, and continue narrowing remedial action 
alternatives. Preliminary data are considered 
unofficial, however, and preliminary data used in 
analyses must be updated upon receipt of official 
QNQC comments and changes. Sample results 
should not be incorporated in the site characterization 
report unless accompanied lby QNQC comments. 

The DQOs stated for each task involving sample 
analysis must specdy whether the informabon is valid 
with qualifiers or not and must specify which qualifiers 
can invalidate the use of certain data. For instance, 
reproducibility of  plus or minus 20 percent may be 
acceptable in a treatability study but may not be 
acceptable for determining the risk to human health 
from drinking water. Acceptability of data quality is not 
established until1 the reviewed QA/QC package 
accompanies the analytical data. 

The acceptable QNQC package should be defined in 
the approved site QAPP for each discrete task. 
Where use of the CLP is involved, review by the CRL 
QA Office is typical but may vary from one Region to 
the next and may vary from one state to the next in 
the case of state-lead sites. INevertheless, the 
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DQOs outlined for the us6 of the data will dictate the 
level of review required. 

3.5.3 Document Control and Inventory 
Sample results should be managed in a standardized 
form to promote easy reporting of data in the site 
characterization report. Precautions should be taken 
in the analysis and storage of the data collected 
during site characterization to prevent the introduction 
of errors or the loss or misinterpretation of data. 

The document inventory and filing systems can be 
set up on the basis of serially numbered documents. 
These systems may be manual or automated. A 
suggested structure and sample contents of a file for 
Superfundl activies are shown in Table 3-11. The 
relationship of this filing system to the Administrative 
Record is discussed in the "Interim Guidance on 
Administrative Records for Selection of CERCLA 
Response Actions" (US. EPA, Draft, June 1988). 

3.6 Community Relations Activities 
During Site Characterization 

Two-way communication with interested members of 
the communtty should1 be maintained throughout the 
RI. The remedial project manager and Community 
Relations Coordinator keep local officials and 
concerned citizens apprised of site activities and of 
the schedule of events by implementing several 
community relation activities. These actions are 
usually delineated in the communtty relations plan and 
typically include, but are not limited to, public 
information meetings at the beginning and endl of the 
RI; a series of fact sheets that will be distributed to 
the community during the investigation and will 
describe up-to-date progress and plans for 
remedial activities; telephone briefings for key 
members of the community, public officials and 
representatives of concerned citizens. and periodic 
news releases that describe progress at the site. 

The files containing the Administrative Record should 
be established once the RI/FS work plan is finalized 
and kept at or near the site. It is recommended that 
the files containing the Administrative Record be ikept 
at one of the information1 repositories for public 
information at or near the site and near available 
copying facilities. Copies of site-related information 
should be made available to the community and 
should typically include the RliFS work iplan. a 
summary of monitoring results, fact sheets, and the 
communtty relations plan. The Objective of community 
relations activities dunng the RI is to educate the 
public on the remedial process and keep the 
communtty informed of project developments as they 
occur, thereby reducing the likelihood of conflict 
arising from a lack of information, misinformation, or 
speculation. As directed in the community relations 

Table 3-1 1. 

Congressional lnquines and Hearings 
0 conespondence 
0 franscnpts 
8 Test~mony 
8 Publlshedhearmgremrds 

e Discovery 

Outline of Suggested Flk Structure for 
Superlund Sites 

Remed~al Response: 

- Initdinvesbgawnreports - Preliminary assassment report - s l t e i w  mpm 

- cwrespondence - WorkphnsforRIFS - R I / F S r e W  
- HdWIandsafetyplm 

- HarardR~ktWsystemdata 
Remedial planning 

- OAlQCpian - ~ t ~ ~ r d d d ~ s c ~ l ~ ~ ~ ~ ~ = ~ e s p o n s n r e r r s s s m ~  
Remedlal implementation - R6mediaIdWQnreports 

- Permits - - Contractor work plans and cmgm mrts 
Corps of Engineem agreements, reports and 
mrraspondence 

State and other agency coordinaon 

- cooperatnre agreemenwsumnd state contract - statequarterlyreports 
- statwofstateassurancss - lnteragencyagreements - 

Community relations - lmennews - conespondence - Community relabons plan 

- Meemgsurnmanes - Pressreleases 
- News ClippingS - Factsheets 
- COm~tsMdreSpOnsBs 

- Correspondence 

Memorandum of UndemBndq wWi the state 

- List of people to contact. ag., local omaals CNK: 
leaders. mronmental groups 

- Transcnpts - Summary of ~Iooosed plan 
- Responslvenesssummary 

Imagery 
8 Photographs 
0 I l l~at lons 
o othergraphlcs 
Enforcement 
0 statusreports 
e cross-reference to any Conftdemal enforcement files and 

thepersontocontact 
0 correspondence 
0 Administrative orders 
Contracts 
0 slte-speaficconllacts 
0 Procurementpackages 
e Contractstatusfmftcamns 
0 L l s t o f ~  
Finand Transacbons. 
m Cross-reference to other finanaal fib and the person to 

contact 
0 Contractorcostreports 
e Auditreports 
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plan, all activities should be taibred to the community 
and to the site. 

3.7 Reporting and Communicatlon 
During Site Characterization 

During site characterization, communication is 
required' between the lead agency and the support 
agency.12 In addition to routine communication 
between members of the lead agency and their 
contractor on project progress, written communication 
is required between the lead' agency and the support 
agency as follows: 

1. 

2. 

3. 

4. 

5. 

The lead agency should provide the draft work 
plan to the support agency for review and 
comment (discussed in Chapter 2.) 

The lead agency should provide information on 
contaminant types and1 affected media to the 
support agency for ARAR identification 
(chemical- and location-specific ARAR 
determinations are finalized once the site 
characterization is complete). 

The lead agency should provide data obtained 
during site characterization to ATSDR.13 

The lead agency should provide a preliminary 
summary of site characterization to the support 
agency (this may serve as the mechanism for 
ARAR identification). 

The lead agency should provide a draft RI report 
for review and comment by the support agency. 

Table 3-12 summarizes the points during site 
characterization when written or oral communication 
is recom-mended. 

3.7.1 Information for ARAR ldentification 
The linformation for the support agency's use In 
identifying ARARs should include a description of the 
contaminants of concern, the affected media, and any 
physical features that may help identify location- 
specific ARARs. This information may be supplied by 
the preliminary site characterization summary (as 

discussed below) or by a letter or other document. 
The support agency shall provide location- and 
chemical-specific ARARs to the lead agency before 
preparation of the draft RI report. 

3.7.2 Preliminary Site Characterization 

A summary of site data following the completion of 
initial field sampling and analysis should lbe prepared. 
This summary should befly review the analytical 
results of investigative activities to provide the lead 
agency with a reference for evaluating the 
development and screening of remedial alternatives. 
In addition, the preliminary site characterization 
summary may be used to assist the support agency 
in identification of ARARs and provide ATSDR with 
data (prior to issuance of the draft RI) to assist in 
their health assessment efforts. 

Summary 

The format of this summary is optionall and IS left to 
the discretion of the lead-agency RPM. The format 
may range from a technical memorandum, which 
simply lists the locations and quantities of 
contaminants at the site, to a rough draft of the first 
four chapters of the RI report (see Table 3-13). Use 
of the technicall memorandum and1 a progress 
meeting is strong& encouraged over the latter to 
better facilitate RI/FS schedules and sampling 
progress in the field. 

3.7.3 Draft RI Report 
A draft RIl report should be produced for review by 
the support agency and submitted to ATSDR for its 
use in preparing a health assessment and also serve 
as documentation of data collection and analysis in 
support of the FS. The draft R1 report can be 
prepared any time between the complebon of the 
baseline risk assessment and the completion of the 
draft 1FS. Therefore, the draft RI report should not 
delay the Inrtrafion or execution of the FS. 

Table 3-13 gives a suggested format for the draft RI 
report. The report should focus on the media of 
concern and, therefore, does not need to address all 
the site characteristics listed, only those appropriate 
at that specific site. 

l* Reporting and communicahng dunng a PAP-lead RI/FS IS 
discussed in Appendur A and in the forthcoming "Draft 
Guidance on Oversight of Potenbally Responsbb Party 
Remedial Investgattons and Feasibility Studtes.' 
Guidance for coordtnatmg remedal and ATSDR health 
assessment actMtres is pmded m OSWEA Otrecttve 

l 3  

9285.4-02. 
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Table 3-12 Reponing ancLCommuntcatton Durlng Slte C h a r a c t m n  
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~ e e d s d  only d scraentng indicates mat Wd acwmes need to be 

'Need to rescope field 
acbvihssonmebaslsof 
resub of sample analysls 

Prelnmnary FBsu)ts of field 

g e m v s a ~  expdomns, 
monrbpnng well istallatfon, 
-1 
Desenptnre and anaiybcal 
rBsult8 of inW sm 
charammatton results 
(excluding nsk assessment) 
Ltstmg of contaminants, 
affected media; locabon of 
wetlands. historic sites. e&. 
Refined remedial act~on 
objscbves 

tasks (8.9.. 

Doarmentatton of site 
charactentatron field acavmes 
and analyses including any 
treatabihty tesbng 

Provides lead agency mth early summary of Me data; asststs in 
support~ng agency wrth 
to ATSDR for use in preparing health assessment 

of ARARs; may also be submm 

For support agency's use in identitytng chemical- and locabon- 
Specmc ARARs 

For lead agency and contracmr b define the bass for developng 
remedial actton atternam rewew and comment from me 
support agency 
Required for members of lead agency and their contractor to prepare for 
public comment and FS support documentabon 

Tech memos 
ocher 

Preliminary ste 
-summary 

. .  

3 - 29 



Table 3-13; Suggested RI ReportFomat 

Executive Summary 

1. 

2. 

3. 

4. 

5. 

6. 
f 

Introduction 
1.1 Purposeof Report 
1.2 Slte Background 

1.2.1 site Descnptlon 
1.2.2 S i  History 
1.2.3 Previaus Imi8stigatIons 

1.3 ReportOrganization 

Study Area 1- 
2.1 Indudes field -6s assoaated wtth site charactenzmon. These may include physical and chemical monitonng of some. but 

2.1.1 Surface Features (topographic: mappmg, etc.) (natural and manmade features) 
2.1.2 Contaminant Source Inve.sUga$ons 
2.1.3 Meteorological Investigabons 
21.4 Surface-Water and Sedmm lnvestganons 
2.1.5 Geological Investigations 
2.1.6 Soil and Vadose Zone Investigations 
2.1.7 Ground-Water Inveagations 
2.1.8 Human Population Surveys 
2.1.9 Ecological Investgabons 

2.2 If techntcal memoranda documenting field aCDviUes were prepared. they may be included in an appendix and summarized in this 
report chapter. 

PhyslCai Charactenstics of the Study Area 
3.1 Indudes results of field activities to determine physcal characteriacs. These may include some, but not necessanly all. of the 

following: 
3.1 .I Surface Features 
3.1.2 Meteorology 
3.1.3 Surface-Water Hydrology 
3.1.4 Geology 
3.15 soils 
3.1.6 Hydrogeology 
3.1.7 Demography and Land Use 
3.1.8 Ecolopy 

not necBssanty all. of the follomng: 

Nature and Extent of Contaminaton 
4.1 Presents the results of site charactenzaton. bom natural chemical components and contaminants in some, but inot necessanly all, 

of Uw following media: 
4.1.1 Sources (lagoons, sludges, tanks. etc.) 
4.1.2 Soils and Vadose Zone 
4.1.3 Ground Water 
4.1.4 Surface Water and Sediments 
4.1.5 Air 

Contaminant Fate and Transpon 
5.1 Potential Routes of Migration be.. ar. ground water. etc.) 
5.2 Contaminant Persistence 

5.2.1 itf they are appliaMe (i.e , for organic contaminants). deScnbe estimated persistence in the study area environment and 
phystcal, chemical! andlor biological factors of imporrance tor me medla of interest. 

5.3 Contaminam Migration 
5.3.1 Discu.ss factors affectmg conminant migrauon for me medm of importance (e.9.. sorphon onto soils, soluhltty in water, 

movement of ground water. etc.) 
5.3.2 D~scuss modeling methods and results, if apolicable 

Baseline Risk Assessment 
6.1 Human Health Evaluation 

6.1.1 Exposure Assessment 
6.1.2 loactty Assessment 
6.1.3 Rlsk c xaelenzation 

6.2 Environmental Evaluation 
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7. Summary and Conclusons 
7.1 Summary 

7. I. 1 ~ a h r r e  and Extent of Contiminabon 
7.12 F a t e a d T m  
7.1.3 Rlsk Assessment 

7.2  cod^ 
7.2.1 Data Lmitatums and Recommendatrons for Future Work 
72.2 Recommended Remedd A w n  Objectnres 

Appendices 
A. Technical Memoranda on Field Actnnbes (if avalable) 
8. A n W  Data and 0- Evaluanon Results 
C. RskAssessmentMethOdS 
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Chapter 4 
Development and Screening of Alternatives 

4.1.2 FS Process Overview 
The FS may be viewedl (for explanatory purposes) as 
occurring in three phases: the development of 
alternatives. the screening of the alternatives. and the 
detailed analysis of alternatives. However, in actual 
practice the specific point at which the first phase 

4.1.1 Purpose of Alternative Development and 
Screening 

The primary objective of this phase of the FS is to 
develop an appropriate range of waste management 
options that will be analyzed more fully in the detailed 
analysis phase of the FS. Appropriate waste man- 
agement options that ensure the protection of human 
health and the environment may involve, depending 
on site-specific circumstances, the complete 
elimination or destruction of hazardous substances at 
the site, the reduction of concentrations of hazardous 
substances to acceptable health-based levels, and 
prevention of exposure to hazardous substances via 
engineering or institutional controls, or some 
combination of the above. Alternatives are typiqly 
developed concurrently with the RI site 
characterization, with the results of one influencing 
the other in an iterative fashion (Le., RII site 
characterization data are used to develop alternatives 
and screen technologies, whereas the range of 
alternatives developed guides subsequent site 
characterization and/or treatability studies). An 
overview of the entire FS process is presented in the 
following subsections. 

4.1.21 Development and Screening of 

Alternatives for remediation are developed by 
assembling combinations of technologies, and the 
media to which they would be applied, into 
alternatives that address contamination on a sitewide 
basis or for an identified operable unit. This process 
consists of six general steps, which are shC)wrl is 
Figure 4-1 and briefly discussed below: 

o Develop remedial action objectives svecifying the 
contaminants and media of interest, exposure 
pathways, and preliminary remediation goals that 
permit a range of treatment and containment 
alternatives to be developed. The preliminary 
remediation goals are developed on the basis of 
chemical-specific ARARs, when available, other 
available information (e.g.. Rfds). and1 site- 
specific risk-related factors. 1 

Q Develop general response actions for each 
medium of interest defining containment. 
treatment, excavation, pumping, or other actions, 
singly or in combination, that may be taken to 
satisfy the remedial action objectives for tha site. 

o Identify volumes or areas of media to which 
general response actions might be applied, taking 
into account the requirements for protectiveness 
as identified in the remedial action objectives and 
the chemical and physical characterization of the 
site. 
Identify and screen the technologies applicable to 
each general response action to eliminate those 
that cannot be implemented technically at the 
site.2 The general1 response actions are further 

Alternatives 

0 

ends and the second begins is not so distinct. 
Therefore, the development and screening of 
alternatives are discussed together to lbetter reflect charactenzanon data and informanon from the baseline nsk 
the interrelatedness of these efforts. Furthermore, in ass8ssment become avalable. 
those instances in which circumstances limit the 2,1 Is to beween medlum-speclflc 
number of available options, and therefore the te:hnology screening step dunng development of atternawes 
number of alternatives that are developed, it may not and the alternabve Screening that may be conducted 
be necessary to screen alternatives prior to the subsequently to reduce the number of alternatrves pnor to me 

' These mbrn'W remedlauon goas are as 

detarled analysis. detalled anaIySlS. 
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defined to specify remedial technology types 
(e.g., the general response action of treatment 
can be further defined to include chemical or 
biological technology types). 

Identify and evaluate technology process options 
to select a representative process for each 
technology type retained for consideration. 
Although specific processes are selected for 
alternative development and1 evaluation, these 
processes are intended to represent the broader 
range of process options within a general 
technology type. 

I .  
c 

. .  
, .  

. 
' -  . 

' .  

o Assemble the selected representative technolo- 
gies into alternatives representing a range of 
treatment and containment combinations, as 
appropriate. 

Figure 4-2 provides a generic representation of this 
process. Section 4.2 contains a more detailed 
description and specific examples of alternative 
development. 

For those situations in which numerous waste 
management options are appropriate and developed. 
the assembled alternatives may need to be refined 
and screened to reduce the number of alternatives 
that will be analyzed in detail. This screening aids in 
streamlining the feasibility study process while 
ensuring that the most promising alternatives are 
being considered. 

As discussed earlier, in other situations the number of 
viable or appropriate alternatives for addressing site 
problems may be limited; thus, the screening effort 
may be minimized or eliminated if unnecessary. The 
scope of this screening effort can vary substantially 
depending on the number and type of alternatives 
developed and the extent of information necessary for 
conducting the detailed analysis. The scope and 
emphasis can also vary depending on either the 
degree to which the assembled alternatives address 
the combined threats posed by the entire site or on 
the individual threats posed1 by separate site areas or 
contaminated media. Whatever the scope, the range 
of treatment and containment alternatives initially 
developed should be preserved through the 
alternative screening process to the extent that it 
makes sense to do so. 

As part of the screening process, alternatives are 
analyzed to investigate interactions among media in 
terms of both the evaluation of technologies (1.e.. the 
extent to which source control influences the degree 
08- ground-water or air-quality control) and sitewide 
prowbveness (Le., whether the ahernatwe provides 
sufficient reduction of risk from each imedia andfor 
pathway of concern for the site or that part of the site 
being addressed by an operable unit). Also at this 
stage, the areas and quantities of contaminated 

media initially specified in the general response 
actions may also be reevaluated with respect to the 
effects of interactions between media. Often, source 
control actions influence the degree .to which 
ground-water remediation can be accomplished or 
the time frame in1 which it can be achieved. In such 
instances, further analyses may be conducted to 
modify either the source control or ground-water 
response actions to achieve greater effectiveness in 
sitewide alternatives. Using these refined altername 
configurations, lmore detailed information about the 
technology process options may be developed. This 
information might include data on the size and 
capacities of treatment systems, the quantity of 
materials required for construction, and the 
configuration and design requirements for ground- 
water collection systems. 

Information available at the time of screening should 
be used primarily to identify and distinguish any 
differences among the various alternatives and to 
evaluate each alternative with respect to its 
effectiveness. implementability, and cost. Only the 
alternatives judged as the lbest or most promisingl on 
the basis of these evaluation factors should be 
retained for further consideration and analysis.3 
Typically, those alternatives that are screened out will 
receive no further consideration unless additional 
]information becomes available that indicates further 
evaluation is warranted. As discussed in Section 
4.2.6, for sites at which interactions among media are 
not significant, the process of screening alternatives, 
described here, may be applied to medium-specific 
options to reduce the number of options that will 
either be combined into sitewide alternatives at the 
conclusion of screening or will await further evaluation 
in the detailed analyses. Section 4.3 contains more 
detail1 about screening alternatives. 

4.1.2.2 Detailed Analysis of Alternatives 
During the detailed analysis. the alternatives brought 
through screening are further refined, as appropriate, 
and analyzed in detail with respect to the evaluation 
criteria described in Chapter 6. Alternatives may be 
further refined and/or modified based on additional 
site characterization or treatability studies conducted 
as part of the RI. The detailed analysis should be 
conducted so that decision-makers are provided 
with sufficient information to compare alternatives with 
respect to the evaluation criteria and to select an 
appropriate remedy. Analysis activities are described 
in greater detail in Chapter 6. 

3 As with the use of representative technologtes. alternatrves 
may be selected to represent suffctently similar management 
strategies: thus, in effect a Separate analysis for each 
alternattve IS not always warranted. 
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4.7.3 Alternative Ranges 
Alternatives should be developed that will provide 
decision-makers with an appropriate range of 
options and sufficient information to adequately 
compare alternatives against one another. In 
developing alternatives, the range of options will vary 
depending on site-specific conditions. A general 
description of ranges for source control and ground- 
water response actions that should be developed, as 
appropriate, are described below. 

4.1.3.1 Source Control Actions 
For source control actions, the following types of 
alternatives should be developed to the extent 
practicable: 

0 

0 

0 

A number of treatment alternatives ranging from 
one that would eliminate or minimize to the extent 
feasible the need for long-term management 
(including monitoring) at a site to one that would 
use treatment as a primary component of an 
alternative to address the principal threats at the 
site.4 Alternatives within this range typically will 
differ in the type and extent of treatment used 
and the management requirements of treatment 
residuals or untreated wastes. 

One or more alternatives that involve containment 
of waste with l i e  or no treatment but protect 
human health and the environment by preventing 
potential exposure and/or reducing the mobility of 
contaminants. 

A no-action alternatives 

figure 4-3 conceptually illustrates this range for 
source control alternatives. 

Development of a complete range of treatment 
alternatives will not be practical in some situations. 
For example, for sites with large volumes of low 
concentrated1 wastes such as some municipal landfills 
and mining sites, an alternative that eliminates the 
need for long-term management may not be 
reasonable given site conditions, the limitations of 
technologies, and extreme costs that may be 
involved. If a full range of alternatives is not 

4Alternat1ves for whlch treatment IS a principal element could 
include conmnment elements for untreated waste or treatment 
~psldiiak as well. 

5Although a no-actron alternative may include some type of 
envtronmental monrtonng, m o n s  taken m reduce the potential 
for exposure (0.g.. site fencing, deed restncbons) should nol be 
included as a component of the no-action alternatrves. Such 
minimal mons should constttute a separate "limited" acnon 
alternanve. 

developed, the specific reasons for doing so should 
be briefly discussed in the FS report to serve as 
documentation that treatment alternatives were 
assessed as required by CERCLA. 

4.1.3.2 Ground-water Response Adtrons 
For ground-water response actions, alternatives 
should1 address not only cleanup levels but also the 
time frame within which the alternatives might be 
achieved. Depending on specific site conditions and 
the aquifer characteristics, alternatives should be 
developed that achieve ARARs or other health- 
based levels determined to be protective within 
varying time frames using different methodologies. 
For aquifers currently being used as a drinking water 
source, alternatives should be configured that would 
achieve A M s  or risk-based levels as rapidly as 
possible. More detailed information on developing 
remedial alternatives for ground-water response 
actions may be found in "Guidance on Remedial 
Actions for Contaminated Ground Water at Superfund 
Sites" (U.S. EPA. August 1988). 

4.2 Alternative Development Process 
The alternative development process may be viewed 
as consisting of a series of analyncal steps that 
involves making successively more specific definitions 
of potential remedial activities. These steps are 
described in the following, sections. 

4.2.7 Develop Remedial Action Objectives 
Remedial action objectives consist of medium- 
specific or operable unit-specific goals for protecting 
human health and the environment. The objectives 
should be as specific as possible but not so specific 
that the range of alternatives that can be developed is 
unduly limited. Column two of Table 4-1 provides 
examples of remedial action objectives for various 
media. 

Remedial action objectwes armed at protecting human 
health and the environment should specify: 

0 The contaminant(s) of concern 

o Exposure route(s) and receptor(s) 
6 An acceptable contaminant level or range of 

levels for each exposure route (i.e., a preliminary 
remediation goal) 

Remedial action objectives for protecting human 
receptors should express both a contaminant level 
and an exposure route, rather than contaminant levels 
alone, because protectiveness may be achieved by 
reducing exposure (such as capping an area, limiting 
access, or providing an alternate water supply) as 
well as by reducing contaminant levels. Because 
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4 - 8  



-. . t 

. .  
. .  

' 4  

.. . 

. .  

.*.. 
I .  

. -. . 

3. 

- 

Alternatives using treatment as a principal element 

"Hot" Spots Excavated 
& Treated 

4. Containment with little or no treatment 

Figure 4-3 (Continued) 

4 - 9  



Table4-1. Example of IRemedlal Action Objectives, General Response Actions, Technology Types, and Example 
Process Optlons for the Development and Screening of Technologies 

Environmental ilwedlal &tlon (Ibjectlres 

Ground Uater For IbMn Health: 

llcd la Iftom slte charecterlratlonl 

Prevent Iriqestlon of rater 
hsvtlng Icarclnoqen1s)j In 
excess of I ICLls)]  and a 
total excess cancer rlsk Ifor 
all conkyllnantaj of qreater 
than 10 to 10 . 
Prevent lnqestlon of rater  
havlng [non-rarclnogenlslj In 
excess of IrTL)sl] or 
Ircferencc doselsl]- 

For Envl ronmental Protect lon: 

Restore ground rater aqulfer 
t o  Iconcentratlon(sll for 
iIcaitamlimnt I s ) ] .  

P 

A 

0 

soll 

General Response Actlons 
( for a l l  rempdlal action objectives) 

No Actlon/lnstltutlonal AcLlons: 
No actlon 
Alternatlve resldentlal r(ltel supply 
Monl torlng 

Contalnment 
Contalnment Actlons: 

Collertlonftreatment Actlvns: 
Collect l o d l  reatment dlsrharqef 
In sl t 11 groundwater LreaLmenC 

Indlvldiral home treatment urilts 

ReDedlal Technology Tgpcs 
(for general response ectlons) 

No &tlon/Instltutlonal Optlons: 
Fenclnq 
ked restrlctlons 

Containment Technologies: 
c a w m  
Vertlcal barrlers 
Horlzontal barrlers 

Extractlon Technoloqles: 
Ground rater collectlon/pumRlnp. 
Entmed removal 

treatment Technoloq les : 
Physlcal treatment 

Chrmlcol treaLment 

In sltu treatment 

Dlsyosal Technologles: 
Dlscharqe to POlW (aftel 
treatment I 

Dlsrharge to surfsce 
rater (after treatment) 

Clay cap, synthatlc membrane, multl-layer 
Slurry rall, sheet plllnq 
Lleers. prout lnjectlon 

I 

Yells, subsurface or leachate collectlon 
Solutlm minin9, vapor ntractlon, enhanced 
011 recovery 

Cosgulatlon/flormlatlon, oil-rater sepra- 
tlon, alr strlpplnq, adsorption 
Neutrallratlon, preclpltatlon, ion orthanqe 
oxldatlon/reductlon 
subsurface blorecldmatlon 

For Human Health: 

Prevent Inpcstlon/dlrect 
contact rlth soll havlng 
(inon-carrlnoqcnlsll In 
cx(ess of [trference 
dosels) 1 .  

Prevent direct contact/ 
lngabtlon r+th soll havlnq 
10 t o  10 excess cancer 
tlsk from [carclnoyen(s)j. 

Prevmt lnhalat1m of 
[carcinoqen(s) 1 posing eqess 
cnqer r l s k  levels of 10 t o  
10 . 
For Envlronmental Protection: 
Prevent migratlon of 
contaminants that would 
result In ground rater 
contamlnatlon in excess ot  
[coiirmtratlonlsll for 
Icontmlnant Is )  1 .  

No Actlonllnstltutlonal ktlons: No ktlon/lnstltutlonal gtloas: 
No a1 t 101, Fenclnq 
)r res\ restrlctlons Deed restrlctlons 

Contalnm 1.1 Actlviis: 
C o i i t ~  liimviit 

ExcavationfTreatment Actlons: 
Ercawat Ion/ t reatment/dlsposal 
In sltu treatment 
Disposal excavation 

Cont alnmnt Technolog les: 
Cawlnq 
Vert lcal barriers 
Horlzontal barrlers 
Surface controls 

Sediment control' barriers 
hrst controls 

Removal Technologles: 

Treatment Technologles: 
Excavat Ion 

SolldlClcatlon, flxatlon, 
stabllltatlon, lmmobllitatlon 
k a t e r  lnq 
Physlcal treatment 
Chemlcal treatmnl 
Blologlcal treatment 
In sltu treatent 
Thermal LreaWnt 

clay cap, synthetic membrane, multi-layer 
Slurry wall, sheet plllnq 
Liners, grout lnjectlon 
Otverslonlcollcctlon, pradlnq, boll 
stablllzatlon 

Coffer dams, curtain barrlers 
Rweqetatlon, capping 

solids acaatlon 

Solptloo, potrolan1c agents, encaPsulatlon 
Belt fllter press, deuaterloq, and drying bedo 
Yatcr/solvent Icachlnq (rlth subs-t 
llqulds treatmmt) 
LIme neutrallratloa 
Cultured mlcro-orqmlsrs 
Surface bloreclamtlon 
Inclnsratlon, pyrolysis 
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Table 4-1. Continued' 

- -. 

Envlronmental Remedlal ktlm Objcctlvrs General Response Actloiis Remedlal Technology Types 
Ifor general response sctlonsl Process optlour W l a  If roo slte characterlratlonl- Ifor all remedlal actlon ob~ectlvesl 

Surface Mater For l&mn Health: No Actlon/lnstltutlonal ktlons:. 
No uctlon 

Prevent lnqestlon of rater Accrss restricttons 
havlnq [carclnogenlsl] In Wonltor lnq 
excess of [ K h ]  and a tota l  
excess p e r  rifk of qreater 
than 10 to 10 . Surface u t r r  runoff intcrceptlonl 

Prevent lnqrstlon of rater 
havlnq [non-carclncqen Is) 1 In 
excess of [Kkl  or 
[reference dosels)]. 

For Environmental Protection: 

Restore surface water t o  
[ambient rater quallty 
crlterla] for 
Lcmtamlnant (3) 1. 

Collectlon/l'reatment Actlons: 

creacment/dischdrqe 

No MlonfInstltutlonal Options: 
Fenclnq 
Deed restrlctlons 

Collection Technologies: 
Surface controls 

Treatment Technoloqles: 
Physlcal treatment 

chemlcal treatment 

Bloloqlcal treatsent 
lorqanicsl 
In sltu Creatmt 

Disposal Techoologles: 
Dlacbarqe to Rrm (after 
treatmeat I 

Coagulatldflocculatlon, 011-rater sopara- 
tlon, flltratlon, adsorption 

Ralpltatloo, ion exchanqe, oeutrallratlon, 
freeze crgstalllratlon biological treatment, 
kmblc and aMeroblc spray lrrlpatlon 

In situ preclpltatlon, in situ bloreclamatlon 

sedlrnt For Human Health: 

Prevent dlrect cantact rlth 
sedlnent bnvlnq 
~[cqcl~~qegjsl] in excess of 
10 to  10 mnss cancer 
risk. 

For mviramcotal Protlctton: 

Rwent releases of 
[CrntMlMnt Is) 1 from 
sediments tbat w u l d  result 
in surfact rater levels ln 
exceas of [mblent voter 
quality crlterlal. 

No Actlon/Instltutlonal Actlons: 
No actlon 
k c r s s  restrlctlona to  
llonl torlnq 

Ercavat lon 
Excavatlon &Clons: 

Excavatlon/Treatsent Act low: 
Rerrral/Olsposal 
Re~val/treal~nt/dlsposal 

Rcooral Technologlea: 

Containment Tahnologlea: 
EIcavac1on 

CaDDlnq 
Vertical' bnrrlets 
Hcrl rontal barriers 
Sullant control barrlsrs 

Trea t ~ e r l t  Techno log les : 
Solldlflcatlon, flratlon, 
stab1 llratlon 
Dewaterlnq 
Physlcal treatment 

Chemlcal treatment 

Bloloqlcal treatment 
In s l tu  CreaOlrnt 
7?10nal treatment 

Sorptloa, porrolanlc aqents, sncapoulatlon 

SedLoeatatlon, devaterlnq aud drylng beds 
Yster/solldr, lescblnp lrlth sub&quent 
trastocot) 
Neutrallratloa, oxldstlon, electrochemical 
reduction 
Lnrdfumlnp 
Surfae bloreclamatlon 
Inclnratlon, pyrolyals 

For bman Health: No AcLlon/InstltutloM1 Actlono: No Actlon/lnstitutlonal *tlons: 

Prevent lnhalatlon of Access restrlctlons to llonltorlnq Deed restrlctlona 
'~S6c1-a~11 In ex-s Of 
10 t o  10 excess cancer 
r lsk .  Gas collectlon Rewval Technoloples: 

A1 r 
No actlon Fenclng 

Collcctlon Actions: 

Pasrlve vents, acttlre pas collsctloa s9stems Landflll gas collectlon 



Tab& 4-1. Continued 

StNcturcs For lhwn ikalth: 

Prwent dlrect  contact w l t h  k a s s  restrlctlons 
[ c q c h o q e p p ) )  l n  excess of 
10 to  10 excess cancer Dewll t lon/dloporsl  
r l s k .  Cecontamlnatlon 

Rerent mlqrat lm of 
[carclnoqen(s)l  uhlch rould 
result In  or& water 

Demlltlon/Treat.ment Actloae: 

mDcmtraciopt i n  a q s s  of 
[rm9), or 10 to 10 total 
excess c-r rlsk level. 

Prwent olqrat lon of 
[carclrmqen(s)) uhlch w u l d  
r e su l t  l n  sol1 concentrations 
i n  excess of [reference 
d0sels)l. 

For Emlrorrmtai Protection: 

Prevent mlqratlon of 
[cantemloants] that would 
r e su l t  In qround water 
coircntratlons In excess of 
i [ a n a n t r a t l o n ( s I  I - 

Sol ld  ,-Cas For Human Health: 

~ m e n t  inqest lddlrect  
contact with w a s t e s  havinq 
[oon-carc~nogm(s)l In  excess 
of [reference dose(s) l .  

Revent  lnqest lon/dlrect  

10 t o  IO uoess cancer 
rlsk from [carcinogen 1s) 1 - 
Revent  lnhalatlon of 
Icarclnoqen(s) I posing eqess 
c q e r  rlsk l eve l s  of 10 to 
10 . 
Revent  nlqratlon of 
[carclnaqen(r)]  which would 
result In qround water 
concentratloq i n  uqss of 
[lcls]I or 10 to  10 total 
excess cancer rlsk levels. 

c o p p c t  w i q  wastes havtwl  

Containment T ~ l a q l c s :  
capp1nq 
Vcrtlcal barrlers 
Harlxontal barriers 

Removal Techmloqlest  
Drcavat loll 
Drum removal 

Treat.ent Techolrqles: 
Physlcal treatment 

Chemical treatment 
Blolaqlcal treatment 
Thermal treatment 

SolIds procaoslnq 

Clay cap, ayotktlc &rams, multi-layer 
Slurry wall, sheet  plllap 
Llners, grout injectloo 
Rut controls 

Sollds huo and excavation debris remvel 

Yaterlsolve~~t leafhlnq ( w i t h  subsequent 

Wrutrallzatlan 
Cultured micro-orqanlsur 
Inclnratlon, pyrolysls, qaocous 
incinerat loo 
CNshinq an4 qrlndlnq, screenlap, 
el Wlf lcat lon 

llgulds treecment) 
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Table 4-1. Continued 

Envlronmental Remedial AcLlon Objectives General Response Act ions Remedlal Technology Types 
Process Cvtlons llcdla (from slte characterlrat loiil Ifor a l l  remedlal actlun objectlves) Ifor general response actions) 

Snlld Hastes For Envlronmental Protectlz: 
(continued) 

Prevent mlgrat Ion of 
mntamlnants that would 
result I n  ground rater 
mntamlnatlon In excess of 
IconcentrJt1onls)l for 
Icontamfnant (5) I. I 

Llquld Yas l rs  For Humn Health: 

S ludqes 

Prevent lnqestlon/dlrect 
contd1.t r l t h  rastrs harlnq 
Inon-rarclnoqen(sl1 In eucess 
of [reference dosels)l. 

Prevent lnqestlon/dlrect 
co”nrt w l z q  raster havlng 
10 to 10 excess cancer 
rIsk from Icarc1nogenls)l~. 

Prevent lnhalatlan of 
Icarc1noqcnls)l posing ex_pss 
c a y r  risk levels of 10 t o  
10 . 
Revent mlgratlon of 
‘[carclncqenls) I uhlch rculd 
result I n  groundwater 
concenLratloq in e x ~ s  of 
lnctsl or 10 to 10 total 
eucess cancer risk levels. 

For Envlronmental Protectlon: 

Prevent mlgratlon of 
cnntmlnants that would 
result In groundwater 
contmlnatlon in excess of 
I[ concent rat Ion Is 1 1 for 
lcontamlnant (SI I .  

No Artlon/lnstltut lonal Artlons: 
NI, actlon 
Arress rest r 1 8 - 1  lrms Lo [locat lo111 

Contalnment A r t  Inns: 
Cont slnment 

Rmoval/Trrat aent Act Ions: 
Rmovalldlsposal 

Reaoval / t rea tment /8 lsposal 

No Act lon/Instltutlonsl Optlons: 
Fenclnq 
De+ restrlrtlons 

Vert Ical barrlers 
Horlrontal brrlers 

Removal Technologles: 
m i k  Itqttula removal 
Drum rcaooal 

treatment Technologles : 
physical treatment 

Chmlcal treatment 

Biological treatment 

Theran1 treatment lorganlcsl 

product reuse 
Discharge to PMW (after 
t reataent I 

Contalnment Technologies: 

Dlsposal Technologles: 

Slurty wall 
L l n e r s  

Bulk iiqtlia rrmoval 
D m  -a1 

Coagnlatlon/flormlat Ion, adsorption. 
waporat Ion, dl  st 11 lat  Ion 
Neutrallratlon. mldatlon, reduction. 
photolysis 
AerobldanaerobIc bloloplcal t reatmutt, 
blotcdmologles Inclneratlon, pyrolysls. 
COdlSpOSal 

For IluDan Health: 

Prevent dlrect contart with 
sludqe havlng Icgrclnogq(sl1 
In excess of 10 t o  10 
eucess cancer r lsk .  

Prevent lnqestlon/contact 
with sludge havlnq 
[non-carclnogriils) I In excess 
of [reference doselsll. 

No Artlon/lnstiLutlo~l Actions: ~o Actlon/li~stltutlOn~l Optlono: 
No artlrm Frnc lng 
Access restrlctlons to flocatlonl Deed restrlctlons 

Contalnment Actlons: 
Contalmnt 

Rcaoval/Treatnent Actlons: 
Removal/dlsposal 

Contalnment Technologles: 
Vertical harriers 
Horltontal barrlers 

Removal Technologles: 
Bulk sludse renova1 
D m  rmoval 

Treatment Terhnoloqles: 
Sol ldl f f cat Ion, f 1 xdt 1 on 

Slurry wall, sheet plllng 
Llners 

Sesl-solid excavatlon, pumplnq 
D n m  removal 

Sorption, porrolanlc aqents, encapsulatlon 



Table 4-1. Contlnued 

Generdl Response Actlaiis W d l a l  Technology Types mvlrotrwntal Renedlal &tlon Object lVeS 
wed la (from site characterlratlm) - (for a l l  remedial actloci oblectlvcs) (for general reswnse actions) Recess ~ t 1 O l l S  -- 

Sludges Prevent mlqratlm of 
lcont lnuedl (carvlnqenls) 1 rhlch would Re~vsl/Lre~tluiit/dlsposal 

result lo qround rater 
co~~fc"trat~gns in excess of 
10 to 10 excess caner 
r l s k .  

For Fmv Ironmenta 1 Protect ion: 

PrevenL rclen:.es of 
[LUntaiilbilt I s1  1 11- sludge 
thdt would result In surtace 
rater levels I n  eaozss of 
[&leut rater puallty 
crlterla]. 

Prevent releases of 
[conthlnant Is1 j from sludpe 
that rarld result In 
ground rater levels of 
[contaminant Is1 ] in excess of 
[caicentratlon(sl I .  

Physical tceat6ent 

Chemlcal trebtment Orldstion. reductlon, photolysis 
Blologlcal txcatment Aerobidsnserol~lc treatment, land tieat- , 
mermal treatment lorqanlcsl 
Deuaterlnq 

Product reuse 
lan4iillinq (aftel treatmeid 

Freeze crystalllrat la#, neutral frat Ion, 
aridatloo, *lectrochemlc-al reductloo 

oent ncr biotechnologies 
Inclneratla, pyrolysis, ea-dlsposdl 
Grarltp thlckenlnq, belt lllter press, 
vacuum filtration 

Olspowl Technologies: 
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remedial action objectives for protecting 
environmental receptors typically seek to preserve or 
restore a resource (e.g., as ground water), 
environmental objective(s) should be expressed in 
terms of the medium of interest and target cleanup 
levels, whenever possible. 

Although the preliminary remediation goals are 
established on readily available information [e.g., 
reference doses (Rfds) and risk-specific doses 
(RSDs)] or frequently used standards (e.g., ARARs), 
the final acceptable exposure levels should be 
determined on the basis of the results of the baseline 
risk assessment and the evaluation of the expected 
exposures and associated risks for each alternative. 
Contaminant levels in each media should be 
compared with these acceptable levels and include an 
evaluation of the following factors: 

0 

Whether the remediation goals for all carcinogens 
of concern, including those with goals set at the 
chemical-specific ARAR level, provides 
protection within the risk range of 104 to 10-7. 

Whether the remediation goals set for all non- 
carcinogens of concern, including those with 
goals set at the chemical-specific ARAR level, 
are sufficiently protective at the site. 

Whether environmental effects (in addition to 
human health effects) are adequately addressed. 

Whether the exposure analysis conducted as part 
of the risk assessment adequately addresses 
each significant pathway of human exposure 
identified in the baseline risk assessment. For 
example, if the exposure from the ingestion of fish 
and1 drinking water are both significant pathways 
of exposure, goals set by considering only one of 
these exposure pathways may not be adequately 
protective. The SPHEM provides additional details 
on establishing acceptable exposure levels. 

4.2.2 Develop General Response Actions 
General response actions describe those actions that 
will satisfy the remedial action objectives. General1 
response actions may include treatment, containment, 
excavation, extraction, disposal, instrtutional actions, 
or a combination of these. Like remedial action 
objectives, general response actions are medium- 
specific. 

General response actions that might be used at a site 
are initially defined during scoping and are refined 
throughout Lhe RVFS as a better understanding of site 
conditions is gained and action-specific ARARs are 
identified. In developing alternatives, combinations of 
general response actions may be identified, 
particularly when disposal methods primarily depend 
on whether the medium has been previously treated. 

Examples of potential general response actions are 
included in column three of Table 4-1l. 

4.2.3 Identify Volumes or Areas of Media 
During the development of alternatives an initial 
determination is made of areas or volumes of media 
to which general response actions might be applied. 
This initial determination is made for each medium of 
interest at a site. To take interactions between media 
into account, response actions for areas or volumes 
of media are often refined after sitewide alternatives 
have been assembled. The refinement of alternatives 
is discussed at greater length in Section 4.3.1. 

Defining the areas or volumes of media requires 
careful judgment and should include a consideration 
of not only acceptable exposure levels and potential 
exposure routes, but also site conditions and1 the 
nature and extent of contamination. For example, in 
an area with contamination that is homogeneously 
distributed in a medium, discrete risk levels (e.g.. 
10-5, 10-6) or corresponding contaminant levels 
may lprovide the most rational basis for defining areas 
or volumes of media to which treatment, containment, 
or excavation actions may be applied. For sites with 
discrete hot spots or areas of more concentrated 
contamination. however, it may be more useful to 
define areas and volumes for remediation. on the 
basis of the site-specific relationship of volume (or 
area) to contaminant level. Therefore, when areas or 
volumes of media are defined on the basis of site- 
specific considerations such as volume versus 
concentration relationships, the volume or area 
addressed by the alternative should be reviewed with 
respect to the remedial action objectives to ensure 
that alternatives can be assembled1 to reduce 
exposure to protective levels. 

4.2.4 Identify and Screen Remedial 
Technologies and Process Options 

In this step, the universe of potentially applicable 
technology types and process options is reduced by 
evaluating the options with respect to technicall 
implementability. In this guidance document, the term 
" techqology types" refers to general categories of 
technologies, such as chemical treatment, thermal 
destruction, immobilization, capping, or dewatering. 
The term "technology process options" refers to 
specific processes within each technology type. For 
example, the chemical treatment technology type 
would include such process options as precipitation, 
ion exchange, and oxidation/reduction. As shown in 
columns four and five of Table 4-1, several broad 
technology types may be identified for each general 
response action, and numerous technology process 
options may exist within each technology type. 

Technology types and process options may be 
identified by drawing on a variety of sources including 
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references developed for appkation to Superfund 
sites and more standard engineering texts not 
specifically directed toward hazardous waste sites. 
Some of these sources are included in Appendix D of 
this document. 

During this screening step, process options and entire 
technology types are eliminated from further 
consideration on the basis of technica l  
implementability. This is accomplished by using 
readily available information from the RI site 
characterization on contaminant types and 
concentrations and onsite characteristics to screen 
out technologies and process options that cannot be 
effectively implemented at the site. 

Two factors that commonly influence technology 
screening are the presence of inorganic 
contaminants, which limit the applicability of many 
types of treatment processes, and the subsurface 
conditions, such as depth to impervious formations or 
the degree of fracture in bedrock, which can limit 
many types of containment and ground-water 
collection technologies. This screening step is site- 
specific, however, and other factors may need to be 
considered. Figure 4-4 provides an example of initial 
technology screening for ground-water remediation 
at a site having organic and inorganic contaminants 
and1 shallow, fractured bedrock. 

As with all decisions during an RVFS, the screening of 
technologies should be documented. For most 
studies, a figure similar to Figure 4-4 lprovides 
adequate information1 for this lpurpose and can be 
included m the FS report. 

4.2.5 Evaluate Process Options 
In the fourth step of alternattve development, the 
technology processes considered to be 
implementable are evaluated in greater detail before 
selecting one process to represent each technology 
type. One representative process is selected, if 

possible, for each technology type to simplify the 
subsequent development and evaluation of 
alternatives without limiting flexibility dunng remedial 
design. The representative process provides a basis 
for developing performance specifications during 
preliminary design: however, the specific process 
actually used to implement the remedial action at a 
site may not be selected until the Iremedial design 
phase. In some cases more than one process option 
may be selected for a technology type. This may be 
done if two or more processes are sufficiently 
different in their performance that one would not 
adequately represent the other. 

Process options are evaluated using the same criteria - effectiveness, implementability, and cost - that are 
used to screen alternatives prior to the .detailed 
analysis. An important distinction to make is that at 
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this time these criteria are applied1 only to 
technologies and the general response actions they 
are intended to satisfy and not to the site as a whole. 
Furthermore, the evaluation should typically focus on 
effectiveness factors at this stage with less effort 
directed at the implementability and cost evaluation. 

Because of the limited data on innovative 
technologies, it may not be possible to evaluate these 
process options on the same basis as other 
demonstrated technologies. Typically, if innovative 
technologies are judged to be implementable they are 
retained for evaluation either as a "selected" process 
option (if available information indicates that they will 
provide better treatment, fewer or less adverse 
effects, or lower costs than other options), or they will 
be "represented" by another process option of the 
same technology type. The evaluation of process 
options is illustrated in Figure 4-5 and discussed in 
more detail below. 

4.25.11 Effectiveness Evaluation 
Specific technology processes that have been 
identified should be evaluated further on their 
effectiveness relative to other processes within1 the 
same technology type. This evaluation should focus 
on: (1) the potential effectiveness of process options 
in handling the estimated areas or- volumes of media 
and meeting the remediation goals identified in the 
remedial action objectivesF (2) the lpotential impacts 
to human health and the environment during the 
construction and implementation phase: and' (3) how 
proven and reliable the process is with respect to the 
contaminants and conditions at the site. 

Information needed to evaluate the effectiveness of 
technology types for the different lmedia includes 
contaminant type and' concentration, the area or 
volume of contaminated media, and, when 
appropriate, rates of collection of liquid or gaseous 
media. For some media it may lbe necessary to 
conduct preliminary analyses or collect additional site 
data to adequately evaluate effectiveness. This is 
often the case for processes in which the rates of 
removal or collection and treatment are needed for 
evaluation, such as for ground-water extraction, 
surface-water collection and treatment, or 
subsurface gas collection. In such cases, a limited 
conceptual1 design of the process may need to be 
developed, and modeling of the potential 
environmental transport mechanisms associated with 
their operation may be undertaken. Typically, 
however, such analyses are conducted during the 

6The ability of some collection/removal systems. such as 
ground-water pumping, to sufficiently recover contaminated 
medla for subsequent treatment may also be assessea as part 
of this evaluabon. 
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Flgure 4-4. An example of initial screening of technologies and process options. 
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Figure 4-1. Evaluation of Process Optlone - Example. 



later phases of the FS when alternatives are refined 
and'evaluated on a sitewide basis. 

If modeling of transport processes is undertaken 
during the alternative development and screening 
phases of the FS to evaluate removal or collection 
technologies, and if many contaminants are present 
at the site, it may be necessary to identify indicator 
chemicals, as is often done for the baseline risk 
assessments, to simplify the analysis. Typically, 
indicator chemicals are selected on the basis of their 
usefulness in evaluating potential effects on human 
health and the environment. Commonly selected 
indicator chemicals include those that are highly 
mobile and highly toxic. 

4.252 Implementability Evaluation 
Implementability encompasses both the technicall and 
administrative feasibillty of implementing a technology 
process. As discussed in Section 4.2.4, technical 
implementability is used as an initial screen of 
technology types and process options to eliminate 
those that are clearly ineffective or unworkable at a 
site. Therefore, this subsequent, more detailed 
evaluation of process options places greater 
emphasis on the institutional aspects of 
implementability. such as the ability to obtain 
necessary lpermits for offsite actions, the availability of 
treatment, storage, and disposal services (including 
capacity). and the availability of necessary equipment 
and skilled workers to implement the technology. 

4.253 Cost Evaluation 
Cost plays a limited role in the screening of process 
options. Relative capital and 08M costs are used 
rather than detailed estimates. At this stage in the 
process, the cost analysis is made on the basis of 
engineering judgment, and each process is evaluated 
as to whether costs are high, low, or medium relative 
to other process options in the same technology type. 
As discussed in Section 4.3, the greatest cost con- 
sequences in site remediation are usually associated 
with the degree to which different general technology 
types (i.e., containment, treatment, excavation, etc.) 
are used. Using different process opttons within a 
technology type usually has a less significant effect 
on cost than does the use of different technology 
types. 

4.2.6 Assemble Alternatives 
In assembling alternatives, general response actions 
and the process options chosen to represent the 
various technology types for each medium or 
operable unit are combined to form alternatives for 
the site as a whole. As discussed in Section 4.1 -2.1, 
appropriate treatment and containment options should 

lbe developed. To assemble alternatives, general 
response actions should be combined using different 
technology types and different volumes of media 
and/or areas of the site. Often more than one general 
response action is applied to each medium. For 
example, alternatives for remediating soil 
contamination will depend on the type and distribution 
of contaminants and may include incineration of soil 
from some portions of the site and capping of others. 

For sites at which interactions among media are not 
significant (i.e., source control actions will not affect 
ground-water or surface-water responses) the 
combination of medium-specific actions into site 
wide alternatives can be made later in the FS 
process, either after alternatives have been screened 
or prior to conducting the comparative analysis of 
alternatives. For example, if media interactions are 
not of concern, an FS might describe three source 
control options, three soil remediation options, and 
four ground-water remediation options. (instead of 
developing1 numerous comprehensive sitewide 
alternatives). Although this approach permits greater 
flexibility in developing alternatives and simplifies the 
analyses of sitewide alternatives, it may involve 
greater effort in developing and analyzing medium- 
specific options. 

Figure 4-6 illustrates how general1 response actions 
may be combined to form a range of sitewide 
alternatives. IFor this relatively simple example, the 
two media of interest are soil and ground water. The 
range of alternatives developed include a no-action 
alternative (alternative 1 ): a limited action alternative 
(alternative 2): source containment options with and 
without ground water treatment (alternatives 3 and 4); 
and three alternatives that employ various levels of 
source treatment, with ground-water collection and 
treatment (alternatives 5, 6, and 7). 

Although not shown in this example, a description of 
each alternative should be included in the FS report. 
For the alternatives presented in Figure 4-6, such 
descriptions would include the locations of areas to 
be excavated or contained, the approximate volumes 
of soil and/or ground water to be excavated and 
collected, the approximate Ilocations of interceptor 
trenches, the locations of potential city water supply 
hook-ups, the locations of connections to the local 
publicly owned treatment works (POTW), 
management options for treatment residuals, and any 
other information1 needed to adequately describe the 
alternative and document the logic behind the 
assembly of general response actions into ,pecific 
remedial action alternatives. In describing alternatives, 
it may be useful to note those process options that 
were not screened out and that are represented by 
those described in the alternative. 
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Figure 4-6. Assembling a range of alternative examples. 

technologies or remediation timeframes have not 
been fully characterized (except for timeframes 

4.3 Alternatives Screening Process 
identified to develop ground-water action 
alternatives). Furthermore. interactions among media, 4.3.1 Mernatives Definition 

Before beginning screening, alternatives have been which may influence remediation activities, have 
assembled primarily on medium-speci f ic  usually not been fully determined, nor have sitewide 
considerations and implernentability concerns. protectiveness requirements been addressed. 
Typically, few details of the individual process ophons Therefore, at this point in the process, such aspects 
have been identified, and the sizing requirements of of the alternatives may need to be further defined to 
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form the lbasis for evaluating and comparing the 
alternatives before their screening. 

4.3.1.1 Specific Objectives 
Alternatives are initially developed and assembled to 
meet a set of remedial action objectives for each 
medium of interest. During screening, the assembled 
alternatives should be evaluated to ensure that they 
protect human health and the environment from each 
potential pathway of concem at the site or those 
areas of the site Ibeing addressed as part of an 
operable unit. If more than one pathway is present, 
such as inhalation of airborne contaminants and 
ingestion of contaminants in ground water, the overall 
risk level to receptors should be evaluated. If it is 
found1 that an alternative is not fully protective, a 
reduction in exposure levels for one or more media 
will need to be made to attain an acceptable risk 
level. 

In refining alternatives, it is important to note that 
protectiveness is achieved by reducing exposures to 
acceptable levels, but achieving these reductions in 
exposures may not always be possible by actually 
cleaning up a specific medium to these same levels. 
For example, protection of human health at a site may 
require that concentrations of contaminants in 
drinking water be reduced to levels that could not 
reasonably be achieved for the water supply aquifer; 
thus, protection could be provided by preventing1 
exposures with the use of a wellhead treatment 
system. The critical selection of how risk reductions 
are to be achieved is part of the risk management 
decisionmaking process. 

4.3.1.2 Define Media and1 Process Options 
Alternatives should be defined to provide sufficient 
quantitative information to allow differentiation among 
alternatives with respect to effectiveness. 
implementability, and cost. Parameters that often 
require additional refinement include the extent or 
volume of contaminated material and the size of 
major technology and process opbons. 

Refinement of volumes or areas of contaminated 
media is important at some sites at which ongoing 
releases from the source (or contaminated soils) 
significantly affect contaminant levels in other media 
(e.g., ground water) because such interactions may 
not have been addressed when alternatives were 
initially developed1 by grouping medium-specific 
response actions. If interactions among media appear 
to be important at a site. the effect of sourm control 
actions on the remediation levels or time fiames for 
other medii should be evaluated. 

figure 4-7 provides an example of such an analysis 
in which volatile organics in soil are migrating into an 

underlying aquifer composed of unconsolidated 
materials. Using a model of transport processes at 
the site, the effect of different soil removal1 actions on 
ground-water remediation (using a specifiedi 
extraction scheme) could be estimated. In this 
example, development of alternatives that consider 
ground water actions independent of soil removal 
(i.e., the no-soil-removal scenano) could result in 
underestimating the achievable remediation level or 
overestimating the time frame for ground-water 
remediation. This could result in an overestimation of 
the extraction and treatment requirements for 
technology processes for ground water. IBy evaluating 
soil and ground water actions together, the rates and 
volumes of ground water extraction to achieve the 
target remediation levels can be refined more 
accurately. 

After the alternatives have been refined with respect 
to volumes of media, the technology process options 
need to be defined more fully with respect to their 
effectiveness, implementability, and cost such that 
differences among alternatives can be identified. The 
following information should be developed, as 
appropriate, for the various technology processes 
used in an alternative: 

0 

0 

0 

Size and configuration of onsite extraction and 
treatment systems or containment structures - 
For media contaminated with several hazardous 
substances, it may be necessary to first 
determine which contaminant(s) impose the 
greatest treatment requirements: then size or 
configure accordingly. Similarly, for ground- 
water extraction technologies at sites with multiple 
ground-water contaminants, it may be necessary 
to evaluate which compounds impose the 
greatest limits on extraction1 technologies, either 
because of their chemicaVphysical characteristics, 
concentration, or distribution in ground water. 

Time frame in which treatment, containment, or 
removal1 goals can be achieved - The remediation 
time frame is often interdependent on the size of 
a treatment system or configuration of a ground- 
water extraction system. The time frame lmay lbe 
determined on the basis of specific remediation 
goals (e.g.. attaining ground-water remediation 
goals in 10 years), in which case the technology 
is sized and configured to achieve this; the time 
frame may also lbe influenced by technological 
limitations (such as maximum size consideration, 
performance capabilities, and/or availability of 
adequate treatment systems or disposal1 
capacity). 

iRates or flows of treatment - These will1 also 
influence the sizing of technologies and time 
frame within which remediation can be achieved. 
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removal alternatives. 

8 Spatial requirements for constructing treatment or and other legal considerations. These may also 
containment technologies or for staging encompass some action-, locatio'n-, and 
construction materials or excavated soil or waste chemical-specific ARARs. 

Q Distances for disposal technologies - These 
include approximate transport distances to 
acceptable off site treatment and disposal facilities 
and distances for water pipelines for discharge to 
a receiving stream or a POW.  

Required permits for offsite actions and imposed 
limitations - These include National Pollutant 
Discharge Elimination System (NPDES), 
pretreatment, and emission control requirements; 
coordination with local agencies and the public; 

e 

4.3.2 Screening Evaluation 
Defined alternatives are evaluated against the short- 
and long-term aspects of three broad criteria: 
effectiveness, implementability, and COP. Because 
the purpose of the screening evaluation is to reduce 
the number of alternatives that will undergo a more 
thorough and extensive analysis, alternatives will be 
evaluated more generally in this ,phase than during 
the detailed analysis. However, evaluations at this 
time should be sufficiently detailed to distinguish 
among alternatives. In addition, one should ensure 
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that the alternatives are being compared on an 
equivalent basis (i.e., definitions of treatment 
alternatives are approximately at the same level of 
detail to allow preparation of comparable cost 
estimates). 

Initially, specific technologies or process options were 
evaluated primarily on the basis of whether or not 
they could meet a particular remedial action objective. 
During alternative screening, the entire alternative is 
evaluated as to its effectiveness, implementability , 
and cost. 

During the detailed analysis, the alternatives will be 
evaluated against nine specific criteria and their 
individual factors rather than the general criteria used 
in screening. Therefore, individuals conducting the FS 
should be familiar with the nine criteria (see Section 
6.22) at the time of screening to better understand 
the direction that the analysis will be taking. The 
relationship between the screening criteria and the 
nine evaluation criteria is conceptually illustrated in 
Figure 4-8. 

It is also important to note that comparisons during 
screening are usually made lbetween similar 
alternatives (the most promising of which is carried 
forward for further analysis); whereas, comparisons 
during the detailed analysis will differentiate across 
the entire range of alternatives. The criteria used for 
screening are described in the following sections. 

4.3.2 1 Effectiveness Evaluation1 
A key aspect of the screening evaluation is the 
effectiveness of each alternative in protecting human 
health and the environment. Each alternative should 
be evaluated as to its effectiveness in providing 
protection and the reductions in toxicity, mobility, or 
volume that it will achieve. Both short- and long- 
term components of effectiveness should be 
evaluated; short-term referring to the construction 
and implementation period, and long-term referring 
to the period after the remedial action is complete. 
Reduction of toxicity, mobility, or volume refers to 
changes in one or more characteristics of the 
hazardous substances or contaminated media by the 
use of treatment that decreases the inherent threats 
or risks associated with the hazardous material. 

4.3.22 llmplementability Evaluation 

Implementability. as a measure of both the technical 
and administrative feasibility of constructing , 
operating, and maintaining a remedial action 
atternative, is used during screening to evaluate the 
combinations of process options with respect to 
conditions at a specific site. Technical feasibility 
refers to the ability to construct, reliably operate, and 
meet technology-specific regulations for process 
options until a remedial action is complete: it also 

includes operation, maintenance, replacement, and 
monitoring of technical components of an alternative. 
if required, into the future after the remedial action is 
complete. Administrative feasibility refers to the ability 
to obtain approvals from other offices and agencies, 
the availability of treatment, storage, and disposal 
services and1 capacity, and the requirements for, and 
availability of, specific equipment and technical 
specialists. 

The determination that an alternative is not technically 
feasible and1 lis not available will usually preclude it 
from further consideration unless steps can be taken 
to change the conditions responsible for the 
determination. Typically, this type of "fatal flaw" 
would have been identified during technology 
screening, and the infeasible alternative would not 
have lbeen assembled. Negative factors affecting 
administrative feasibility will1 normally involve 
coordination steps to lessen the negative aspects of 
the alternative but will not necessarily eliminate an 
alternative from consideration. 

4.3.23 Cost Evaluation 

Typically. alternatives will have been defined well 
enough before screening that some estimates of cost 
are available for comparisons among alternatives. 
However, because uncertainties associated with the 
definition of alternatives often remain, it may not be 
practicable to define the costs of alternatives with the 
accuracy desired for the detailed analysis (Le., +50 
percent to -30 percent). 

Absolute accuracy of cost estimates during screening 
is not essential. The focus should be to make 
comparative estimates for alternatives with relative 
accuracy so that cost decisions among alternatives 
will be sustained as the accuracy of cost estimates 
improves beyond the screening process. The 
procedures used to develop cost estimates for 
alternative screening are similar to those used for the 
detailed analysis: the only differences would be in the 
degree of alternative refinement andl in the degree to 
which cost components are developed. 

Cost estimates for screening alternatives typically will 
be based on a variety of cost-estimating data. Bases 
for screening cost estimates may include cost curves, 
generic unit costs, vendor information, conventional 
cost-estimating guides, and pcior similar estimates 
as modified by site-specific information. 

Prior estimates, site-cost experience, and good 
engineering judgments are needed to identify those 
unique items in each alternative that will control these 
comparative estimates. Cost estimates for items 
common to all alternatives or indirect costs 
(engineering, financial, supervision, outside contractor 
support, contingencies) do not normally warrant 

4 - 2 4  



P 

1 Overall1 Protection of Human Health 

ru 
cn 

Implementability PI 

. .  . .  
: . ' )  i ' .  . .  

' 

. .  
. .  , . . .  . . . . . . . . .  - -_. . *  . .  

' \  

. .  . .  
. . .  . . . . . . . .  . . . . . . . . .  . :. ' . .  ( 1  , )., . . . . .  . .  _ .  . . . . .  

. .  . .  . .  

ROLE OF CRITERIA DURING SCREENING NINE EVALUATION 
CRITERIA CRITERIA REMEDY SELECTlON 

I Effectiveness 
1 

Long-term Effectiveness and Permanance 

Reductions in Toxicity, Mobility, and 

cost cost 

Community Acceptance 

'Figure 4-8. Relationship of Screening Crtteria to the Nine Evaluation Criteria. 

"Threshold" Factors 

'Primary Balancing" Factors 

I "Modifying" Considerations 

. 



substantial effort during the alternative screening 
phase. 

Both capital and1 08M costs should1 be considered, 
where appropriate, during the screening of 
alternatives. The evaluation should include those 
O&M costs that will be incurred for as long as 
necessary, even after the initial remedial action is 
complete. In addition, ipotential future remedial action 
costs should be considered during alternative 
screening to the extent they can be defined. iPresent 
worth analyses should be used during alternative 
screening to evaluate expenditures that occur over 
different time periods. By discounting all costs to a 
common base year, the costs for different remedial 
action alternatives can be compared on the basis of a 
single figure for each alternative. 

A more detailed discussion of cost evaluations is 
presented in Chapter 6. 

4.3.24 Innovative Technologies 
Technologies are classified as innovative if they are 
developed fully but lack sufficient cost or performance 
data for routine use at Superfund sites. In many 
cases, it will not be possible to evaluate alternatives 
incorporating innovative technologies on the same 
basis as available technologies, because insufficient 
data exist on innovative technologies. If treatability 
testingl is being considered to better evaluate an 
innovative technology, the decision to conduct a test 
should be made as early in the process as lpossible to 
avoid delays in the RIFS schedule. 

Innovative technologies would normally be carried 
through the screening phase if there were ireason to 
believe that the innovative technology would offer 
significant advantages. These advantages may be in 
the form of better treatment performance or 
implementability, fewer adverse impacts than other 
available approaches, or lower costs for similar levels 
of performance. A "reasonable belief" exists i f  
indicabons from other full-scale applications under 
similar circumstances or from bench-scale or pilot- 
scale treatability testing supports the expected 
advantages . 

4.3.3 Alternative Screening 

4.3.3.1 Guidelines for Screening 
Alternatives with the most favorable composite 
evaluation of all factors should be retained for further 
consideration during the detailad analysis. Alternatives 
selected for further evaluation should, where 
practicable, preserve the range of treatment and 
containment technologies initially developed. It is not 
a requirement that the entire range of alternatives 
originally developed be preserved if all alternatives in 

a portion of the range do not represent distinct viable 
options. . 
The target number of alternatives to be carried 
through screening should be set by the project 
manager andl the lead agency on a site-specific 
basis. It is expected that the typical target number of 
alternatives carried through screening (including 
containment and no-action alternatives) usually 
should not exceed 10. Fewer alternatives should be 
carried1 through screening, i f  possible, while 
adequately preserving the range of remedies. If the 
alternatives being screened are still medium-specific 
and do not address the entire site or operable unit, 
the number of alternatives retained for each specific 
medium should be considerably lless than 10. 

1 

4.3.3.2 Selection of Alternatives for Detailed 
Analysis 

Once the evaluation has been conducted for each of 
the alternatives, the lead agency and its contractor 
should meet with the support agency to discuss each 
of the alternatives being considered. This meeting 
does not correspond1 to a formal quality control1 review 
stage but provides the lead agency and its contractor 
with input from the support agency and serves as a 
forum for updating the support agency with the 
current direction of the FS. 

The alternatives recommended for further 
consideration should be agreed upon at this meeting 
so that documentation of the results of alternative 
screening is complete: any additional investigations 
that may be necessary are identified; and the detailed 
analysis can commence. 

IUnselected alternatives may lbe reconsidered at a 
later step in the detailed analysis if similar retained 
alternatives continue to be evaluated favorably or if 
information IS developed that identifies an additional 
advantage not previously apparent. This provides the 
flexibility to double check a previous decision or to 
review variations of alternatives being considered 
(e.g.. consideration of other similar process options). 
However, i t  is expected that under most 
circumstances. once an alternative is screened out it 
will not be reconsidered for selection. 

4.3.3.3 Post-screening Tasks 
The completion of the screening process leads h 

directly into the detailed analysis and may serve to 
identify additional investigations that may be needed 
to adequately evaluate alternatives. To ensure a 
smooth transition from the screening of alternatives to 
the detailed analysis, it will1 be necessary to identify 
and begin verifying action-specific ARARs and 
initiate treatability testing (if not done previously) and 
additional site characterization, as appropriate. 

4 - 2 6  



Although the Consideration of action-specific ARARs 
begins earlier as process options are combined, the 
identification of action-specific ARARs will need to 
be more definitive as the alternatives become better 
defined. At the conclusion of screening, sufficient 
information shoddl exist on the technologies and the 
most probable configurations of technologies so that 
the lead agency and support agency can better define 
and agree on action-specific ARARs. As with 
chemical-specific ARARs, action-specific ARARs 
should include all Federal requirements and any State 
requirements that either are more stringent than 
Federal ARARs or specify requirements where lno 
Federal ARARs exist. 

Once the field of alternatives has been narrowed; the 
technology processes of greatest interest can be 
identified. At this point, the need for treatability tests 
(if not identified earlier) can be determined1 for 
process options that will require additional data for 
detailed analysis. Although the results of treatability 
testing may not be used until the detailed analysis, 
they should be initiated as early in the process as 
possible to minimize any potential delays on the FS 
schedule. The type and scope of treatability tests 
depends on the expected data requirements for 
detailed analysis of alternatives. Factors involved in 
determining the need for and scope of treatability 
studies are discussed in Chapter 5. 

In some cases, the need for additional site 
characterization may also be identified during the 
screening phase. Because the nature and extent of 
contamination is usually well defined at this time, 
additional field investigations should be conducted 
only to better define the effect of site conditions on 
the performance of the technology processes of 
greatest interest. 

4.4 Community Relations During 
Alternative Development and 
Screening 

The community relations activities implemented for 
site characterization may also 'be appropriate during 
the development of alternatives. Activities focus on 
providing information to the community concerning 
the development and screening of remedial 
alternatives and obtaining feedback on community 
interests and concerns associated with such alter- 
natives. Community relations activities should be 
site- and community-specific and are usually 
stipulated in the communlty relations plan that is 
prepared during scoping activities. Community 
relations activities during the development of 
alternatives may include, but are not limited to, a fact 
sheet describing alternatives identified as potentially 
feasible, a workshop presenting citizens with the 
Agency's considerations for developing alternatives, 
briefings for local officials and concerned citizens on 

alternatives under consideration, a small group 
meeting for citizens involved with the site, and news 
releases describing technologies being evaluated. It is 
important to note that public interest typically 
increases as the feasibility study progresses; and that 
the technical adequacy of a remedy does not ensure 
communtty acceptance. Therefore, the community 
relations activities should be planned and conducted 
to address such interest and1 potential concerns. 

If alternatives are being developed concurrently with 
the RII site characterization, information on the 
screening of technologies and remedial alternative 
development should be included in public information 
materials and activities prepared during site 
characterization. If alternatives are developed after 
site characterization, additional community relations 
activities should be conducted. IIn general, community 
relations activities during alternative development and 
screening are most appropriate if citizens are 
significantly concerned over site conditions and RVFS 
activities that are being implemented at the site. The 
level of effort for communlty relations at this phase 
should be described in the community relations plan. 

4.5 Reporting and Communication 
During Alternative Development and 
Screening 

Although no formal report preparation is required 
during the development and screening of alternatives 
(except whatever routine administrative and project 
management tracking methods have been designated 
for use by the lead agency and its contractor(s))'. 
some form of written documentation of the methods, 
rationale, and results of alternative screening (e.g., 
graphical representation similar to Figures 4-5 and 
4-6 or a technical memorandum) needs to be 
provided to the lead and support agencies. If a 
technical memorandum is prepared, it can serve as 
the basis for later development of the chapter@) in 
the FS report that discusses the development and 
screening of alternatives. 

Communication among the lead and support agencies 
andl their contractor(s) is very important to obtain 
input and agreement on the technologies or 
processes and alternatives considered for 
implementation at the site. As shown in Table 4-2, 
communication should occur to facilitate the initial 
screening of technologies and process options, to 
agree on what additional site data may be needed, 
and to gain input and ayreement on the choice of 
representative processes and combinations to be 

'The RPM may requlre a wntten deliverable from the PRPs 
dunng alfemahve development and screening for a PRP-lead 
RIES. 
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used to assemble alternatives. In addition, the 
following 'key coordination points are required: 

0 The lead and support agencies should1 agree on 
the set of alternatives selected for detailed 
analysis. 

The lead and support agencies must coordinate 
identification of action-specific ARARs. 

@ 

8 The llead agency and its contractor are to 
evaluate the need for any additional investigations 
that may lbe needed before they conduct the 
detailed analysis. 

For lpurposes of speed and efficiency, the preferred 
approach for the exchange of information is through 
meetings. However, other approaches that facilitate 
effective review and input (e.9.. technical 
memorandums for review) may be used at the lead 
agency's discretion. 

Because the final RVFS report may eventually be 
subject to judicial review, the procedures for 

evaluating, defining, and screening alternatives should 
be well documented, showing the rationale for each 
step. The following types of information should be 
documented in the final RVFS report to the extent 
possible: 

8 Chemical- and/or risk-based remedial 
objectives associated with the alternative 

Modifications to any media-specific alternatives 
initially developed to ensure that risk from 
multiple-pathway exposures and interactions 
among source- and ground-water-remediation 
strategies are addressed 

6 IDefinition of each1 alternative including extent of 
remediation, volume of contaminated material, 
size of major technologies, process parameters, 
cleanup timeframes, transportation distances, and 
special considerations 

e Notation of process options that were not initially 
screened out and are being represented by the 
processes comprising, the alternative 

Table 4-2 Reporting and Communication During Alternative Development and1 Screening 
Informabon Needed Purpose Potential Methods for Informatton Provision 

All potential technologies included for 
consideration potentiall technologies; for lead agency to Tech Memo 

For lead agency and contractor to identify 

obtam support agency review and 
comment 

Meeting 

Other 

Need for addibonal field data or 
matability studies 

Process evaluat~on and altemabve 
development 

Results of alternabve screening (if 
conducted) 

Idenbfication of action-specific ARARs 

Need for addmnal invesbgabon 

For lead agency and contractor to 
determine whether more field data or 
treatability tests are needed to evaluate 
selected technologies; for lead agency to 
obtain support agency rewew and 
comment 
For lead agency and contractor to 
communicate and reach agreement on 
technology screening and altemabve 
development; for lead agency to obtain 
support agency review and comment 
For lead agency and contractor to 
communicate and reach agreement on 
alternative screening;for lead agency to 
obtam support agency review and 
comment 
iFor lead agency to obtacn input from the 
support agency on action-specrfic ARARs 

For lead agency and contractor to 
determine whether addmnal investigations 
are needed to evaluate selected 
alternatives; for lead agency to &tam 
SUDDO~~ agency review and comment 

Meebng 
Tech Memo 

Other 

Meebng 
Tech Memo 

Other 

Meeting 
Tech Memo 

Other 

Meeting 
ILetter 
Other 

Meebng 
Tech iMemo 

Other 
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Chapter 5 
Treatability Investigations 

. .  

. . -; 
5.1 lntaoductfon 

As discussed earlier, the phased RVFS process is 
intended to lbetter focus the site investigation so that 
only those data necessary to support the RVFS and 
the decision-making process are collected. Data 
needs are initially identifiedl on the basis of the 
understanding of the site at the time the RVFS is 
initially scoped. Therefore, initial sampling and testing 
efforts may be limited until' a more complete 
understanding1 of the site allows subsequent sampling 
efforts to be better focused. As site information is 
collected during the RI and alternatives are being 
developed', additional data needs necessary to 
adequately evaluate alternatives during the detailed 
analysis are often identified. These additional data 
needs may involve the collection of site 
characterization data, as desmkd in Chapter 3, or 
treatability studies to better evaluate technology 
performance. This chapter is intended to provide an 
overview of the types of treatability studies (Le.. 
bench scale, pilot scale) that may be used, their 
specific purposes, and important factors that need to 
be considered when contemplating their use. 

5.1.7 06jectives of Treatability Investigations 
Treatability studies are conducted primarily to achieve 
the following: 

8 Provide sufficient data to allow treatment 
alternatives to be fully developed and evaluated 
during the detailed analysis and to support the 
remedial design of a selected alternative 

e Reduce cost and performance uncertainties for 
treatment alternatives to acceptable levels so that 
a remedy can be selected 

5.7.2 Overview of Treatability Investigations 

Treatability studies to collect data on technologies 
identified during the alternative development process 
are conducted, as appropnate, 'to provide additional 
informabon for evaluating technologies. The RVFS 
contractor and the lead agency's RPM must review 
the existing site data and available information on 
technologies to determine if treatability investigations 
are needed. As discussed earlier, the need for 

treatability testing should be identified as early in the 
RVFS process as possible. A decision to conduct 
treatability testing may be made during project 
scoping if information indicates such testing is 
desirable. However, the decision to conduct these 
activities must be made by weighing the cost and 
time required to complete the investigation against 
the potential value of the information in resolving 
uncertainties associated with selectron of a remedial 
action. In some situations a specific technology that 
appears to offer a substantial savings in costs or 
significantly greater performance capabilities may not 
be identified until the later phases of the RVFS. Under 
such circumstances it may be advantageous to 
postpone completion of the R E S  until treatability 
studies can be completed. Project managers will need 
to make such decisions on a case by case basis. In 
other situations, treatability investigations may be 
postponed until the remedial design phase. 

The decision process for treatability investigations is 
shown conceptually in Figure 5-1 and consists of 
the following steps: 

* Determining data needs 

8 Reviewing existing data on the site and available 
literature on technologies to determine if existing 
data are sufficient to evaluate alternatives 

e Perform treatability tests, as appropriate, to 
determine performance, operating parameters, 
and relative costs of potential remedial 
technologies 

Evaluating the data to ensure that DQOs are met 8 

5.2 Determination ob Data Requirements 
To the extent possible, data required to assess the 
feasibility of technologies should &e gathered during 
the site characterization (e.g., moisture and heat 
content data should be collected if incineration of an 
organic waste is being considered). Because data 
requirements will depend on the specific treatment 
process and the contaminants and matrices being 
considered, the results of the site characterization will 
influence the types of alternatives developed and 
screened, which will in turn influence additional data 
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Figure 5-1. Tmatabiltty investigations. 

needs. However, data collected during site 
characterization will not always be adequate for 
assessing the feasibility of remedial technologies, 
and. in fact, the need' for detailed data from 
treatability tests may not become apparent until the 
initial screening of alternatives has been completed. A 
description of data requirements for selected 
technologies is presented in Table 5-1. The 
Technology Screening Guide for Treatment of 
CERCU Soils and Sludges (U.S. EPA, September 

1988) summanzes data needs for a larger number of 
available and innovative technologies. The Superfund 
ln.#lovative Technology Evaluation (SITE) program is 
another source to assist with the identification of data 
needs and to obtain performance information on 
innovative technologies. 

Additional data needs can be identified by conducting 
a more exhaustive literature survey than was originally 
conducted when potential technologies were initially 

5 - 4  



- : 
. .-, 

.. 

. .  
. .  . .  . .. 

. .  
_. . - .. . - I_ , 
f 

.. . .  

' 7  . .. 

. .  . 

, .  

, 

Air Stnpping 

Metal Hydroxide 
PreaPrtabM 

In S i  Vapor 
EXtraCtlOll 

Ground Water 

Ground Water 

soils 

Note: Tables used in the outline are only parbal examples. 

being identified. The objectives of a literature survey 
are as follows: 

' 

0 Determine whether the performance of those 
technologies under consideration have ,been 
sufficiently documented on similar wastes 
considering the scale (e.g., bench, pilot, or full) 
and the number of times the technologies have 
been used 

0 Gather information on relative costs, applicability. 
removal efficiencies, O&M requirements. and 
implementability of the candidate technologies 

Q Determine testing requirements for bench or pilot 
studies, if required 

5.3 Treatability Testing 
Certain tecnnologies have been demonstrated1 
sufficiently so that site-specific information collected1 
during1 the site characterization is adequate to 
evaluate and cost those technologies without 
conducting treatability testing. For example, a 
ground-water investigation usually provides sufficient 
information from which to size a packed tower air 
stnpper and prepare a comparative cost estimate. 
Other examples of when treatability testing may nor 
be necessary include: 

Q A developed technology is well proven on similar 
applications. 

0 Substantial experience exists with a technology 
employing treatment of welldocumented waste 
matenals. (For example, air stripping or carbon 
adsorpbon of ground water containing organic 
compounds for which treatment has ipreviously 
proven effective.) 

o Relatively low removal efficiencies are required 
(e.g., 50 to 90 percent), and data are already 
available. 

Frequently, technologies have not been sufficiently 
demonstrated or characteritahon of the waste alone 
is insufficient to predict treatment performance or to 
estimate the size and cost of appropriate treatment 
units. Furthermore, some treatment processes are not 
sufficiently understood for performance to be 
predicted, even with a complete characterization of 
the wastes. For example, often d is difficult to predict 
biological toxicity in a biological treatment plant 
without pilot tests. When treatment lperformance is 
difficult to predict, an actual testing of the process 
may be the only means of obtaining the necessary 
data. IIn fact, in some situations it may be more 
cost-effective to test a process on the actual waste 
than it would be to characterize the waste in sufficient 
detail. to predict performance. 

Treatability testing performed dunng an RIFS is used 
to adequately evaluate a specific technology, 
including evaluating performance, determining 
process sizing. and estimating costs in sufficient 
detail to support the remedy-selection process. 
Treatability testing in the RliFS is not meant to be 
used solely to develop detailed design or operating 
parameters that are more appropriately developed 
dunng the remedial design phase. 

Treatability testing can be performed by using 
bench-scale or pilot-scale techniques, which are 
described in detail in the following sections. However, 
in general, treatability studies will include the following 
steps: 

0 Preparing a work plan (or modifytng the existing 
work plan) for the lbench or pilot studies 
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e Performing field sampling, and/or bench testing, 
and/or pilot testing 

Evaluating data from field studies, and/or bench 
testing, andlor pilot teStIng 

Preparing a brief report documenting the resutts 
of the testing 

e 

5.3.1 Bench-Scale Treatability Studies 
Bench testmg usually is performed in a laboratory, in 
which comparatively small volumes of waste are 
tested for the individual parameters of a treatment 
technology. These tests are generally used to 
determine if the "chemistry" of the process works 
and are usually performed in batch (0.g.. "jar tests"), 
with treatment parameters varied one at a time. 
Because small volumes and inexpensive reactors 
(e.g., boffles or beakers) are used, bench tests can 
be used economically to test a relatively large number 
of both performance and1 waste-composition 
variables. It is also possible to evaluate a treatment 
system made up of several technologies and to 
generate limited amounts of residuals for evaluation. 
Bench tests are typically performedl for projects 
involving treatment or destruction technologies. 
However, care must be taken in attempting1 to predict 
the performance of full-scale processes on the basis 
of these tests. 

Bench-scale testing is useful for a developing 
technology, because it can be used to test for a wide 
variety of operating conditions.1 In such cases, bench 
tests can also be used to determine broad operating 
conditions to allow optimization during additional 
bench or possibly larger-scale pilot tests to follow. 

Bench-scale testing usually consists of a series of 
tests, with the results of the previous analysis 
determining the next set of conditions to evaluate. 
The first tests usually cover a broad range of potential 
operating condmons in order to narrow the conditions 
for subsequent tests. For example, pH is the most 
important parameter for hydroxide precipitation of 
heavy metals. An initial "screening" jar test might be 
performed in which the pH range is varied from 7 
through 12 in whole pH units. After finding a minimum 
metals concentration at pH 9, additional testmg could 
be performed at narrower pH intervals around 9. The 
initial screening tests need not be performed to the 
same high level of accuracy used in the finall tests to 
F*edict treatment effectiveness. 

Bench-scale testing can usually be performed over 
a few weeks or months, and the costs are usually 
only a small portion of the total R E S  cost. 

Bench-scale testing should be performed, as 
appropriate, to determine the following: 

Effectiveness of the treatment alternative on the 
waste (note that for some technologies bench- 
scale testing may not be sufficient to make a final 
effectiveness determination) 

Differences in performance between competing 
manufacturers (e.g., activated carbon adsorption 
isotherms, polymer jar tests) 

IDfierences in performance between alternative 
chemicals (e.g., alum versus lime versus ferric 
chloride versus sodium sulfide) 

Sizing requirements for pilot-scale studies (e.g., 
chemical feed systems) 

Screening of technologies to be pilot tested (e.g., 
sludge dewatering) 

Sizing of those treatment units that would 
sufficiently affect the cost of implementing the 
technology 

Compatibility of materials with the waste 

The preplanning information needed to prepare for 
bench-scale treatability ' testing includes: a waste 
sampling pian: waste characterization: treatment goals 
(e.g., how clean or resistant to leaching does the 
waste need to be): data requirements for estimating 
the cost of the technology being evaluated (e.g., 
sufficient for an order of magnitude cost estimate 
(i.e., + Sob30 percent)); and information needed for 
procurement of equipment and analytical services. 

5.3.2 Pilot-Scale Treatability Studies 
Pilot studies are intended to simulate the physicall as 
well as chemical parameters of a full-scale process; 
therefore, the treatment unit sizes and the volume of 
waste to be processed1 in pilot systems greatly 
increase over those of bench scale. As such, pilot 
tests are intended to bridge the gap between lbench- 
llevel analyses and full-scale operation, and are 
intended tc more accurately simulate the lperformance 
of the full-scale process. 

Pilot units are designed as small as possible to 
minimize fasts, yet large enough to get the data 
required for scaling up. Pilot units are usually sized to 

- 
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minimize the physical and geometric effects of test 
equipment on treatment performance to simulate 
full-scale performance. Examples of these effects 
indude mixing, wall1 effects, accurate settling data, 
and generation of sufficient residues (sludges, off 
gases, etc.) for additional testing (dewatering, fixation, 
etc.). Pilot units are operated in a manner as similar 
as possible to the operation of the full-scale system 
(Le., if the full-scale system will be operated 
continuously, then the lpilot system would usually be 
operated continuously). 

Iln many instances, significant time lis required to 
make a changeover in operating conditions of a pilot 
plant and get a reliable result of the change. 
Therefore, time and budget constraints often limit the 
ability to test a large number of operabng conditions. 
Since pilot tests usually require large volumes of 
waste that may vary in characteristics, consideration 
should be given to performing tests on wastes that 
are representative of actual site conditions and full- 
scale operations (e.g., it may be necessary to blend 
or spike wastes to test all waste characteristics 
anticipated at the site and/or to conduct onsite tests 
using mobile laboratories). 

In addition to the preplanning requirements for 
bench-scale tests. information needed to prepare for 
a pilot-scale treatability test includes: 

Q Site information that would affect pilot-test 
requirements (Le., waste characteristics, power 
availability, etc.) 

Waste requirements for testmg (i.e., volumes, 
pretreatment, etc.) 

Q Data requirements for technologies to be tested 

Because substantial quantities of material may be 
processed ir a pilot test and because of the 
material’s hazardous characteristics. special 
precautions lmay be required in handling transport and 
disposal of processed waste. It may be necessary to 
obtain an agreement wtth a local sewer authority or 
cognizant State agencies or to obtain an NPDES 
permit for offsite discharge of treated effluent. Solid 
residuals must be disposed of properly offsite or 
stored onsite to be addressed as part of the remedial 
action. 

5.4 Bench Versus Pilot Testing 
Alternatives involving treatment or destruction 
technologies may require some form of treatability 
testing, if their use represents first-of-its-kind 
applicabons on unique or heterogeneous wastes. 

Once a decision is made to perform treatability 
studies, the RVFS contractor and lead agency 
remedial project manager will have to decide on the 

type of treatability testing to use. This decision must 
always be made taking into account the technologies 
under consideration, performance goals, and site 
characteristics. 

The choice of bench versus pilot testing is affected 
by the llevel of development of the technology. For a 
technology that is well developed and tested, bench 
studies are often sufficient to evaluate performance 
on new wastes. For innovative technologies, however, 
pilot tests may be required since information 
necessary to conduct full-scale tests is either limited 
or nonexistent. 

Pilot studies are usually not required for well- 
developed technologies except when treating a new 
waste type or matrix that could affect the physical 
operating characteristics of a treatment unit. For 
example, incineration of fine sands or clay soils in a 
rotary kiln that has been developed for coarser salids 
can result in carryover of fine sands into the 
secondary combustion chamber. 

During the RVFS process, pilot- scale studies should 
be limited to situations in which bench-scale testing 
or field sampling of physical or chemical parameters 
provide insufficient information from which to evaluate 
an alternative (e.g., it is difficult to evaluate the ability 
of a rotary kiln incinerator to handle a new waste 
matrix using a bench-scale test). Pilot-scale tests 
may also be required when there is a need to 
investtgate secondary effects of the process, such as 
air emissions. or when treatment residues (sludge, air 
emissions) are lrequired to test secondary treatment 
processes. 

Because of the time required to design, fabricate, and 
install pilot- scale equipment and to perform tests for 
a reasonable number of operating conditions, 
conducting a pilot study can add significant time and 
cost to the RI/FS. The decision to perform a pilot test 
should, therefore, be considered carefully and made 
as early in the process as possible to minimize 
potenbal delays to the FS. 

To determine the need for pilot testing, the potential 
for improved performance or savings in time or 
money during the implementation of a technclogy 
should be balanced against the additional time and 
cost for pilot testing during the RI/FS. Technologies 
requinng pilot testing should also be compared to 
technologies that can be .implemented1 without pilot 
tastmg. Innovative technologies should be considered 
if they offer the potential for more efficient treatment, 
destruction of the waste. or significant savings in bme 
or money required to complete a remedial action. 

The final decision as to how much treatability testing 
(or collection of additional data of any kind) should be 
undertaken involves balancing the value of the 

5 - 7  



additional data against increased cost, schedule 
delay, and level of allowable uncertainty in the 
remedy-selection process. Generally, one of the 
following choices must be made: 

0 Collect more data using treatability testing 

o Provide additional safety factors in the remedial 
design to accommodate the uncertainties 

Proceed with the remedy selection, accepting the 
uncertainty and the potential cost and 
performance consequences 

The final decision may be a combination of several of 
these choices. The lead agency’s RPM must base 
the decision upon the characterisWs of the site, the 
cost of the studies, and the uncertainties of 
proceeding without them. 

Table 5-2 provides a comparison between bench 
and pilot studies, and Table 5-3 shows examples of 
bench and pilot testing programs. 

o 

5.4.1 Testing Considerations 
Shipment of substantial volumes of contaminatedl 
mated from a site for testing can prove to be 
difficu)t;2 residual material not consumed in testtng will 
need to be disposed of safely, and the disposal must 
be adequately documented. Therefore, the volume of 
materials to be tested offsite should be minimized to 
avoid related problems. 

A second testing consideration is the possible 
difficulty of getting a representatwe sample of waste 
for treatability testing. For example, although 
ground-water samples collected from monitoring 
wells during site charactemation may be available for 
testing treatment technologies, separate extraction 
wells may need to be used to produce the required 
ground- water flow patterns durtng remedial actions. 
Consequently, because the charactenstcs of ground 
water from extraction wells may be different from 
monitoring wells, representatwe waste samples may 
be unavadable until extraction wells are installed and 
pumped. 

A similar concern arises when trying to obtain 
representative samples for testing the treatment of 
contaminated soil. Since the soil characteristics will 
vary both horizontally and vertically on the site it may 
not be possible to obtain a sample tha’ fully 
represents full-scale conditions without blending or 
spiking. 

2 See 40 CFR pans 260 and 261 for spechc detads on 
weatab~lry study sample erempbons. 

5.42 Data Quality Objectiwes 
The data qualiity required for analybcal results of 
treatability tests is a key concern since it greatly 
affects the cost and time required for the analyses. 
Analybcal levels and corresponding levels of quality 
are discussed in Chapter 2 of this guidance. 

Since the results of bench and pilot studies are used 
to support selection of a remedial alternative, results 
of such studies will support the ROD and become 
part sf the Administrative Record. Furthermore, 
results of treatability testing also may be used on 
other sites with similar characteristics. Therefore, 
procedures followed in testing should be well 
documented. Sampling and analyses for tests used to 
develop predictive results will need to be performed 
with the same level of accuracy and care that was 
used during the site characterization. Because cost 
and time required for analyses increase significantly 
with increased quality, potential savings can be 
derived by carefully determining the level(s) of data 
quality necessary for each analytical level required. 

Table 5-4 presents the data quality usually required 
for the various analyses that may be performed 
during treatability investigations. Bench- and pilot- 
scale testing require some moderate and some 
highquality data. Sufficient high-quality data are 
needed to document treatment performance of the 
technologies considered for further evaluation. 

5.5 Treatability Test Work IPlan 
Laboratory testing can be expensive and time 
consuming. A well-written work plan is a necessary 
document if a treatability testing program is to be 
completed on bme, wrthin budget, and with accurate 
results. Preparation of a work plan provides an 
opportunity to run the test mentally and review 
comments before starting the test. It also reduces the 
ambiguity of communication between the lead 
agency’s RPM. the contractor’s project manager, the 
technician performing the test, and the laboratory 
technician performing the analyses on test samples. 
The treatabdity test work plan, which may be an 
amendment to the original work plan, if the need for 
the treatability tests was not identified until later in the 
process, or a separate one specifically for this phase. 
Regardless, the work plan should be reviewed and 
approved by the lead agency’s RPM. The RPM and 
RliFS contractor should determine the appropriate 
level of detail for the work plan since a detailed plan 
is not always needed and will require time to prepare 
and approve. In some situations the ortginal work plan 
may adequately describe the treatability tests and a 
separate plan is not required (e.g., the need for 
treatability testing can be identified during the scoping 
phase if existing information is sufficient). Section 

5 - 8  



, ... 
. .  

- -  . 
. .  

. ,  -. , . 
. -  

_. . 
. .  
. . -  

* '  . .  . -  

'; : 

. .  
. .  . .  

\ .  

. .  

i 

.. . 
. .  . .  

'Actual percentage cost of plot tasting will depend signficantty on me total cost of me remediallamon. 

2.3.1 and Appendix 8.2 provide additional information 
on work plan lpreparation. 

5.5.7 Bench-Scale Treatabiiily Work Plan 
Table 5-5 provides a suggested work plan format for 
bench-scale testing; the various sections of the 
recommended format for the work lplan are described 
below. 

Project Description and Site Background - Briefly 
describe the site and the types, concentrattons, 
and distributions of contaminants of concern 
(concentrating on those for which the technology 
is being considered). 

Remedial Technology Descriptron - Give a brief 
description of the technology(ies) to be tested. 

Test Obpctrves - Descnbe the purpose of the 
test. the data that are to be collected from the 
bench-scale test, and how the data will be used 
to evaluate the technology. 

Specialized Equipment and Materials - Describe 
unique equipment or reagents required for the 
test. 

Experimental Procedures - List specific steps to 
be performed in carrying out the bench-scale 
test; include volumes to be tested, descriptions of 
reactors to be employed, and matenals needed 
(i.e.. transfer by graduated cylinder 500 ml of 
waste to a 600 ml borosilicate glass beaker). 
Specify the accuracy of measurements by 
specifying standard laboratory glassware (e.g., a 
graduated cylinder has 5 percent accuracy 
whereas a pipet has 1 percent) and how samples 

are to be taken, which containers are to be used, 
which preservattves, etc. 

o Treatability Test Plan - Include the variable 
conditions that are to be tested (e.g.. a 
combination of 4 pH units and 5 doses of a 
chemical would produce 40 discrete tests [if 
replicated]); include parameters to be measured if 
they vary for different test conditions. 

0 Anarybcal Meahods - The analytical method is 
dependent on test objectives, technology, waste, 
and other site factors. Survey available analytical 
methods and select the most appropriate. 
Describe analytical procedures or cite and 
reference standard procedures to be employed 
and define the level of accuracy needed for each 
of the analyses (perform initial testing to roughly 
determine optimal operating conditions; and use 
moderately accurate analytical techniques or 
analyses of only one or a few indicator 
compound(s) to greatly reduce the time and cost 
of these initial tests). After achieving best 
treatment, perform more complete and accurate 
testing to confirm the earlier results. Most bench 
tests require results in short order to allow varied 
test runs. Bench tests remote from the analyztng 
laboratory are difficult; therefore, analyze the 
duplicate final or check samples by the CLP, if 
necessary. 

Data Management - Testing procedures must be 
well documented, using bound notebooks, 
photographs, etc.; provisions need to be made for 
making backup copies of critical items of data. 
Describe the parameters to be measured, 
accuracy that the results are to be recorded to, 
and how these are to 'be recorded. Prepare a 
sample data sheet to be used in the bench test; 

8 

5 - 9  



A. Ai'Pollrrlion and &is Mirahon conad 
1. . cappng 
2. Dustccntrol 
3. Vapor C d l m  and Treatment (carbon adsorpbon, = sbtpplng. 

C. Leacham and Ground-Water controls 
I. conorrnment barnen (sluny w a k  grout cumns, 

at=) 
2. - Ground-water pumpng (well Wnts, suction wells. 
e) 

3. subsurfacecol~drarns 
4. Permeable matment beds (limestone. acavated 

carbon) 
5. CaPcWi 

D. Direct Waste Control 
1. ThermalTreannent 
2. SohdficaborVStabiiuamn 
3. BlalogrcalTreamrent 

e Amated sludge 
e Facul tat~vel~~ons 
e Tnckling filters 

4. ChermcalTreatment 
e ox id anon/^^ 
e PreapltaOon 
e Neuoakzaoon 
0 lonexchaqereslns 

5. PhystcalTreatment 
e CarbonadsorpbWl 
a F I O C C U I ~ ~ ~  

 tam 
a Membraneprocesses 
o D~sscdwdatrftotaoon 
Q Anstnpptng 
o wet ar oxidanon 

6. InSltuTreaEment 
o vaporextramon 
e SoIlflUShlng 
e ~ m b a l  degradabon 
e Neufralrzatran/detoxhcaUon 
0 Pleapmon 
e N~V~ficdDon 
Land Disposal (landfill. land applicabon) 7. 

Soil and %men1 Contamment and Removal 
1. Excavaaon 
2. Dredging 
3. Gradrng 
4. capping 
5. Uevegetabon 

E. 

Pitot In-place tesbng of geotexbles for control of erosron m 
grasseddNerslondlbchss 

limestone matemls for a treatment bed; determinabon of 
chemtcal compabblnyofcompacted chy vwth a Ieachate 
Smam 

Pi& In-place testurg of a sal-type and gratn-sza 
speaficabon and b W m n  annigurabon for  a s u b s u m  
collecbon dram 

Determuaton of basmy and headloss vs gram sue of 

Bench: C- of &emid M d  heat COnmt Of 
hazardous waste mixes; chemical, physical, and biological 
m i y  studies to define rate constants. minimal-maximal 
loading rates and retenbon bmes. opbnal pH and temperature, 
sludge generabon rates and charactenstm. and oxygen 
fransfer charactensbcs chemtcal type and dose rates: solids 
flux rate vs. sol& aXIcentrabon in sludge thickening systems; 
a rwume rabos fm stnppng towers 

Pilot Test bums to determine retenbon Umes. cornbusbon- 
chamber and a?ter-bwner temperatures. destrumon and 
removal effinency, and fuel requirements for the incineratJon of 
a waste: endurance pertwmance tests on membranes in 
reverse-osmos~s una for ground-water treatment in sltu 
mrcrobd-degradam tesbng of nutnent-dose and aerabon 
rates to suppon in-phes degradabon of undergro~nd~leak: 
evauanon of in-place mixlng procedures for the soldificanon 
of a sludge in a lagoon 

Bench Determinabon of sotl-adsorptnre (cam exchange 
caoactry)  ropert ties and chemical compost~on 
P ~ b r  Small-scale dredging to assess sediment resuspenslon 
a podmon rates 

Table 5-9. 

L e d  II/ Feaslbtlity screening Testmg to o p m m  operabng mdiaons 
Level 111 MonROnng 

Data Oualtty tor Treatability lnvestrgations 
Analybcal Level Field Data BencWilot Data 

Predesqn sinng 
Level IVI 
Level v 

Enforcement related waluauons and 
recOmmendanons ot alternaves 

Establish design CnteM establishing. stwdards d o c u m n g  
performance in treat&@' studies to screen altemaoves 

include procedures to be employed to ensure that 
the results are protected from loss. 

e Data Analysis and Interpretation - Describe in 
detail the procedures to be followed to reduce 
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Table 5-5. Suggested Fdnnat for Bench-Scab Work 
PLan - 

1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 

prop3 Descnpm and Slte Background 
Remedaon Technobgy Descnptton 
Test Obpcbves 
S~SCM~IZM~ Equipment and Mater& 
Laboratory Test Prucedures 
Treatatnl~ty Test Plan Matnx and Parameters 1D Measure  
A n w  Methods 
Data Management  
Data Analysis and Interpmtatfon 
Health and S&ty 
Residuals Management 

raw analytical data to a form useful for 
interpretation. The most 'helpful are methods of 
graphical interpretation based on known physical 
or chemical phenomena or common practice 
(e.g.. plotting concentrations of metal remaining in 
solution versus pH or chemical dosage). 

o Health and Safely-Modrfy the site health and 
safety plan as needed to account for waste 
handling and onsite testing operations. 

o Residual Management-Describe the types of 
residuals anticipated and how they will be 
managed. 

5.5.2 Pilot-Scale Treatabilify Work Plan 
Table 5-6 contains a suggested work plan format. 
Although many of the sections are similar to those of 
the bench-scale work plan format, differences 
lbetween the two are discussed below. 

Tabk 5-6. 

1 Pmpx Descripnon and Slte Background 
2. Rernedml Technology Descnpmn 
3. Test Objectives 
4 Pilot Plant Installation and Startup 
5. Pilot Pian: Operation and Mantenance Procedures 
6 Parameters 10 be Tested 
7 Sampling Plan 
8. Analytical Memods 
9 Data Management 
10 Data Analysis and1 Interpretatton 
i t  Health and Safery 
12 Residuals Management 

Suggested Format tor Pilot-Scale Work 
Plan 

o Pilot Plant Installation and Startup - For onsite 
pilot studies. describe the equipment required and 
method to be employed to get the equipment 
onsite and installed for the test period. 

o Pilot Plant Operation and Marntenance 
Procedures - Describe the specific conditions 
under which the pilot test will lbe conducted. Pilot 
plants are normally run with relatively large 
volumes of waste to simulate full-scale operation 
and, therefore, waste characteristics usually have 
to be measured and operating controls adjusted 
(e.g., chemical feed rates) to match instructions 

for startup and shutdown of the pilot plant. These 
specifications need to be included in the 
procedures list. 

Parameters to be Tested - List the operating 
conditions under which the pilot units are to be 
tested and1 the variations in control parameters 
that are to be evaluated (e.g., chemical feed rates 
or pH set points in a chemical precipitation test, 
or combustion temperature or gas residence time 
for an incinerator test). 

e 

Sampling Wan - Describe locations and a 
schedule for samples to be taken from the pilot 
plant to determine performance: readings from 
in-line instruments, such as pH probes and 
sampling methods, containers. preservative, 
labeling, etc., should be included. 

o Health and Safety Plan - Health and safety 
concerns are more critical during pilot tests 
because larger amounts of waste are involved 
and equipment is more complex. Equipment 
design and construction must comply with 
applicable code requirements. 

5.6 Application of Results 

5.6.7 Data Analysis and Interpretation 
Following the completion of the treatability testing, 
results are reduced to a useful in accordance with the 
work plan. Data are interpreted on the technology's 
effectiveness, implementability. and, or cost, and 
antrapated results are compared with actual results. 
Graphical techniques are frequently used to present 
the results. iNote that the level of reliability of the test 
results is usually based on the accuracy of the 
analytcal methods employed. 

Major differences between the anticipated1 and actual 
results may necessrtate a modification of the work 
plan and retesttng of the technology. In addition. 
raw-waste and effluent characteristics as well as 
by-products and emissions are evaluated to predict 
the ability of a full-scale unit to respond to vanatrons 
in waste composition and meet performance 
specdicatrons. 

5.6.2 

The purpose of a treatability evaluation is to provide 
information needed for the detailed analysis of 
alternatrves and to allow selection of a remedial action 
to be made with a reasonable certainty of achieving 
the response objectives. AI1 results are useful, even 
negative ones, because they can be used to eliminate 
technologies for further consideration. The results of 
bench and pilot tests can be used to ensure that 
conventional and innovative treatment or destruction 
technologies can be evaluated equally with non- 

Use of the Results in the RliFS Process 
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treatment alternatives during the detailed1 analysis 
phase of the FS. Second&" us8 of treatability results 

, provides information for the subsequent detailed 
design of the selected remedial technology. Operating 
conditions must be carefully and completely 
documented so that this information can be used in 
the full-scale system. 

The characteristics of residuals from the remedial 
technology should 'be determined during pilot testing. 
This information is useful in determining how the 
residuals can be handled or disposed and in 
predicting the effects of their disposal or emission. 
Information can often be collected to determine if the 
residuals should be considered hazardous wastes or 
disposed of as a non-hazardous waste. 

5.6.3 Scaling up to Full-Scale 

The study findings need to be evaluated for 
application of the technology at full-scale: the 
limitations of the bench- or pilot-scale test (size, 
wall, and boundary effects, etc.) need to be 
compensated for. Scale-up can be done on the 
basis of etther previous experience with the treatment 
equipment with other wastes or established rules of 
similitude (used to relate physical laws to variabons in 
scale) and mathematical models. This evaluation may 
include a sensitivity analysis to identify the key 
parameters and unknowns that can affect a full- 
scale system. he potential need for process 
modifications dunng design or operation must be 
considered. 

5.7 Community Relations During 
Treatability Investigations 

Treatability testing is potentially controversial within a 
community and, therefore, additional community 
relations activibes may be required. An assessment of 
issues and concerns the communrty may have about 
planned treatability testing should be conductedl. The 
assessment should augment the previously prepared 
community relations plan (if treatabiltty testing was not 
part of the original work plan) and should include a 
discussion of any issues unique to the proposed 
procedures such as onsite pilot testtng, transporting 
contaminated materials offsite, schedule changes 
resulting from conducting bench or pilot tests, 
disposal of residuals. uncertainties pertaining to 
innovative technologies. and the deglree of 
development of the technology being tested. 

Additional community relatioils implementation 
activities may be recommended in the assessment 
and may include a public meetmg to explain the 
proposed bench or pilot test, a fact sheet descnbing 

the technology and proposed test, a briefing to public 
officials about the treatability studies, and small group 
consultations with members of the community 
concerned about EPA's actions at the site. Other 
community relations activities may be needed, and 
consultations between the lead agency's project 
manager and the communlty relations coordinator 
should be used to establish the appropriate 
community relations activities. 

5.8 Reporting and Communication 
During Treatability investigations 

Deliverables for the treatability investigations are 
listed in Table 5-7 and include the following: 

a Revisedl work plans, as necessary, including 
bench and/or pilot tests 

0 Revised QAPPiFSP, as necessary 

0 

Table 5-7. 

Test results and evaluation report 

Reporting and Communication During 
Treatability Investigations 

Potentd Method for 
Infwm&on Needed Purpose Information Pmsion 

Need for Treatability For lead wmcy and Meetlngl 
T-ng contractor to determine Tech Memo 

whether mure cost and 
perfonnance data are 
needed to evaluate 
altemptnres and select 
remedy; for lead 
agency to atam 
suppcm agency review 
and CQmment 

Approval of Site Data Obtam lead agency OAPP (revised) 
Collecuon or approval of treatability FSP 
Treatability Testing actnntm Treatability Study 

Work Plan 

The treatability test evaluation report should describe 
the testing that was performed, the results of the 
tests, and an interpretation of how the results would 
affect the evaluation of the remedial alternatives being 
considered for the site. Effectiveness of the treatment 
technology for the wastes on the site should be 
presented. This report should also contain an 
evaluation of how the test results would affect 
treatment costs developed during the detailed 
analysis of alternatives (e.g., chemical requirements 
or settling rates required1 for effective treatment). 
Because the report may be usedl as an information 
source by other EPA and contractor staff at other 
sites with similar characteristics, it should be written 
clearly and concisely. 
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Chapter 6 
Detailed Analysis of Alternatiwes 

6.1 Introduction 

6.1.1 Pupose of the Detailed Analysis of 
Attematives 

The detailed analysis of alternatives consists of the 
analysis and presentation of the relevant information 
needed to allow decisionmakers to select a site 
remedy. not the decisionmakingl process itself. During 
the detailed analysis, each alternative is assessed 
against the evaluation criteria described in this 
chapter. The results of this assessment are arrayed 
to compare the alternatives and identify the key 
tradeoffs among them. This approach to analyzing 
alternatives is designed to provide decisionmakers 
with sufficient information to adequately compare the 
alternatives, select an appropriate remedy for a site. 
and demonstrate satisfaction of the CERCLA remedy 
selection requirements in the' ROD. 

The specific statutory requirements for remedial 
actions that must be addressed in the ROD and 
supported by the FS report are listed below. Remedial 
actions must: 

8 

0 

0 

a 

0 

In 

Be protective of human1 health and the 
environment 

Attain ARARs (or provide grounds for /invoking a 
waiver) 

Be cost-effective 

Utilize lpermanent solutions and alternative 
treatment technologies or resource recovery 
technologies to the maximum extent practicable 

Satisfy the preference for treatment that reduces 
toxicity. mobility, or volume as a principal element 
or,provide an explanation in the ROD as to why it 
does not 

addition. CERCLA places an emphasis on 
evaluating long-term effectiveness and related 
considerabons for each of the alternative remedial 
actions (5121 (b ) (  1 ) ( A ) ) .  These statutory 
considerations include: 

A) the long-term uncertainties associated with land 
disposal: 

B) the goals. objectives, and requirements of the 
Solid Waste Disposal Act; 

C) the persistence, toxicity, and mobility of 
hazardous substances and their constituents, and 
their propensity to bioaccumulate: 

health effects from human exposure: 
D) short- and long-term potential for adverse 

E) long-term maintenance costs; 

F) the potential for future remedial action costs if the 
alternative remedial action in question were to fail: 
and 

G) the potential threat to human health and the 
environment associated with excavation, 
transportation, andi redisposal, or containment. 

Nine evaluation criteria have been developed to 
address the CERCLA requi rements and 
considerations listed above. and1 to address the 
additional technical and policy considerations that 
have proven to be important for selecting among 
remedial alternat~ves. These evaluation criteria serve 
as the basis for conducting the detailed analyses 
during the FS and for subsequently selecting an 
appropriate remedial action. The evaluation criteria 
with the associated statutory considerations are: 

0 Overall protection of human health and the 
environment 

Q Compliance with ARARs (E) 

0 Lorlg-term effectiveness and permanence 
(A. B,C, D:F.G) 

Reduction of toxicity. mobility, or volume (6,C) 0 

Preceding page Mank 6 - 3  

Q Short-term effectiveness (D,G) 

o Implementability 



- 
0 Cost (E,F) 
o 
o 

State acceptance (relates to Section 121(f)) 
Community acceptance (relates to Sections 113 
and 117) 

6.1.2 The Context of Detailed Analysis 
The detailed analysis of alternatives follows the 
development and screening of alternatives and 
precedes the actual selection of a remedy. As 
discussed in Chapter 4, the phases of the FS may 
overlap, with one beginning before another is 
completed, or they may vary in the level of detail 
based on the complexity or scope of the problem. 
The extent to which alternatives are analyzed duringl 
the detailed analysis is influenced by the available 
data the number and types of alternatives 'being 
analyzed, and the degree to which alternatives were 
previously analyzed during their development and 
screening. 

The evaluations conducted during the detailed 
analysis phase build on previous evaluations 
conducted during the development and screening of 
alternatives. This phase also incorporates any 
treatability study data and additional site 
characterization information that may have been 
collected during the RI. 

The results of the detailed analysis provide the basis 
for identifying a preferred altername and preparing 
the proposed plan. Upon completion of the detailed 
analysis, the FS report, along with the proposed plan 
(and the RI report if not previously released). is 
submitted for public review and comment. The results 
of the detailed analysis supports the final selection of 
a remedial action and the foundation for the Record 
of Decision. 

6.1.3 Overview ot the Detailed Analysis 
A detailed analysis of alternatives consists of the 
following components: 

Further definitton of each alternatrve, if necessary. 
with respect to the volumes or areas of  
contaminated media to be addressed. the 
technologies to be used, and any performance 
requirements associated with those technologies 

An assessment and a summary profile of each 
alternative aganst the evaluation criteria 

A comparative analysis among the alternatives to 
assess the rcllative performance of each 
alternative with respect to each evaluatlon 
criterion 

Figure 6-1 illustrates the steps in the detailed 
analysis process. 

6.2 Detailed Analysis of Alternatives 

6.2.1 Alternative Definition 
Alternatives are defined during the development and 
screening phase (see Chapter 4) to match 
contaminated media with appropriate process 
opttons.1 However, the alternatives selected as the 
most promising may need to be better defined during 
the detailed analysis. Each alternative should be 
reviewed to determine if an additional definition is 
required to apply the evaluation criteria consistently 
and to develop order-of-magnitude cost estimates 
(].e., having a desired accuracy of +50 percent to 
-30 percent). The information developed to define 
alternatives at this stage in the RVFS process may 
consist of preliminary design calculations, process 
flow diagrams. sizing of key process components, 
preliminary site layouts, and a discussion of 
limitations. assumptions, and uncertainties concerning 
each alternative. The following examples illustrate 
situations in which additional alternative definition is 
appropriate: 

0 

0 

0 

The assumed sizing of the process option must 
be revised on the basis of results of treatability 
data (e.g.. a taller air stripping tower with more 
packing is required to attain the treatment target). 

A different process option is to be used to 
represent the technology type on the basis of the 
results of treatability data (e.g., activated carbon 
rather than air stripping is required). 

The estimated volume of contaminated media has 
been refined on the basis of additional' site 
characterization data. 

As described in Chaoter 4, alternatives can be 
developed and screened on a medium-specific or 
sitewide basis at the lead agency's discretion. 
Alihough it is acceptable to continue the evaluation of 
alternatives on a medium-specific basis during the 
detailed analysis, it is encouraged that alternatives be 
configured to present the decision-maker with a 
range of discrete options each of which addresses 
the entire site or operable unit being addressed by 
the FS.2 Therefore, if separate alternatives have been 
developed for different areas or media of the site, it is 
recommended that they be combined during the 
detailed analysis phase to present comprehensive 

This matching IS done by idenefylng specific remedial action 
Ob~ectlveS (e.g., a risk-based cleanup target such as l x l O * )  
and sizing process opttons to attam the obpcttve (e.g., 10 
ground-water extracoon wells extracting 50 gpm each, 
m a t e d  carbon treatment for 500 gpm). 

2 This approach will better tacilrtate and slmplify the ntne MBM 
evduaeon and w a t t o n  of a ratmnale for remedy seMeon 
in the Record of Deciston. 
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Figure 6-1. Detailed analysts of altematnres. 

options addressing all potential threats posed by the 
site or that area being addressed by the operable 
unit. This can be accomplished either at the 
beginning of the detailed analysis or following the 
individual analysis when the alternatives are 
summarized and a comparative analysis is performed. 

6.2.2 Overview of Evaluation Criteria 
The detailedl analysis provides the means by which 
facts are assembled and evaluated to develop the 
rationale for a remedy selection. Therefore, it is 
necessary to understand the requirements of the 
remedy selection process to ensure that the FS 
analysis provides the sufficient quantity and quality of 
information to simplify the transition between the FS 
report and the actual selection of a remedy. The 
analytical process described here has been 
developed on the basis of statutory requirements of 
CERCIA Section 121 (see Section 6.1.1); earlier 
program initiatives promulgated in the November 20, 
1985, National Contingency Plan: and slte-specific 

Issuance of Feasibility r -  Study Report 

experience gained in the Superfund program. The 
nine evaluation criteria listed in Section 6.1.1 
encompass statutory requirements and technical, 
cost, and institutional considerations the program has 
determined appropriate for a thorough evaluation. 

Assessments agamst two of the criteria relate directly 
to statutory findings that must ultimately be made in 
the ROD. Therefore, these are categorized as 
threshold criteria in that each alternative must meet 
them.3 These two criteria are briefly described below: 

o Overall Protection of Human Health and the 
Enwronment (described In Section 6.2.3.1) - The 
assessment against this criterion describes how 
the alternative. as a whole, achieves and 
maintains protection of human health and the 
environment. 

3   he Amam ctetermlm ana eecIaraon that these h n d q p  
can be made of the selected remedy IS contatned In the ROD. 
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o Compliance with ARARS idescribed in Section 
6.2.32) - The assessment against this criterion 
describes how the alternative complies with 
ARARs. or if a waiver is required and how it is 
justified. The assessment also addresses other 
information from advisories, criteria, and guidance 
that the lead and support agencies have agreed is 
"to be considered." 

The five criteria listed below are grouped together 
because they represent the primary criteria upon 
which the analysis is based. 

Q 

0 

0 

0 

Long-term Effectiveness and Permanence 
(described in Section 6.23.3) - The assessment 
of alternatives against this crierion evaluates the 
long-term effectiveness of alternatives in 
maintaining protection of human health and the 
environment after response objectives have been 
met. 
Reduction of Toxicity, Mobility, and Volume 
Through Treatment (described in Section 6.2.3.4) 
- The assessment against this criterion evaluates 
the anticipated performance of the specific 
treatment technologies an alternative may 
employ. 
Short-term Effectiveness (described in Section 
6.2.3.5) - The assessment against this critenon 
examines the effectiveness of alternatives in 
protecting human health and the environment 
during the construction and implementation of a 
remedy until response objectives have been met. 
lmplementability (described in Section 6.2.3.6) - 
This assessment evaluates the technical and 
administrative feasibility of alternattves and the 
availability of required goods and services. 
Cost (described in Section 6.2.3.7) - This 
assessment evaluates the capital and operation 
and maintenance (O&M) costs of each alternative. 

The level of detail required to analyze each alternative 
agamst these evaluation crttena wrll depend on the 
type and complexity of the site, the type of 
technologies and alternatives being considered. and 
other project-specific considerations. The analysis 
should be conducted in sufficient detail so that 
decisionmakers understand the significant aspects of 
each alternative and any uncertainties associated with 
the evaluation (e.g.. a cost estimate developed on the 
basis of a volume of media that could not be defined 
precisely). 

The final two criteria. state or support agency 
acceptance and community acceptance, will be 
evaluated following comment on the RVFS report and 
the proposed lplan and will be addressed once a final 
decision is being made and the ROD is being 
prepared. The criteria are as follows: 

Q State (Support Agency) Acceptance (described in 
Section 6.2.3.8) - This assessment reflects the 
state's (or support agency's) apparent 
preferences among or concerns about alter- 
natives. 

Community Acceptance (described in Section 
6.2.3.9) - This assessment reflects the 
community's apparent preferences among or 
concerns about alternatives. 

o 

Each of the nine evaluation criteria has been further 
divided into specific factors to allow a thorough 
analysis of the alternatives. These factors are shown 
in Figure 6-2 and1 discussed in the following1 
sections. 

86.2.3 Individual Analysis of Alternatives 

6.2.3.1 

This evaluation criterion provides a final check to 
assess whether each alternattve provides adequate 
protection of human health and the environment. The 
overall assessment of protection draws on the 
assessments conducted under other evaluation 
criteria, especially long-term effectiveness and 
permanence, short-term effectiveness, and 
compliance with AFlARs. 

Evaluation of the overall protectiveness of an 
alternative during the RVFS should focus on whether 
a specific alternative achieves adequate protection 
and should describe how site risks posed1 through 
each pathway being addressed by the FS are 
eliminated1, lreduced. or controlled through treatment, 
engineering, or instituttonal controls. This evaluation 
also allows for consideration of whether an alternative 
poses any unacceptable short-term or cross-media 
impacts. 

Overall Protection of Human Health and 
the Environment 

6.23.2 Compliance with ARARs 
This evaluation criterion is used to determine whether 
each alternative will meet all of its Federal and State 
A R A B  (as defined in CERCLA Section 121) that 
have been identtfed in previous stages of the RIPS 
process. The detailed analysis should summarize 
which requirements are applicable or relevant and 
appropriate to an altemattve4 and describe how the 
alternative meets these requirements. When an 
ARAR is not met, the basis for justdying one of the 
SIX waivers allowed under CERCLA (see Section 
1.2.1.1 ) should be discussed. 
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Figure 6-2. Crlteda tor detailed analysis of alternatives. 

Compliance with chemical-specific AFMRs (e.g., 
maximum contaminant levels) - This factor 
addresses whether the AFMRs can be met, and if 
not, whether a waver is appropnate. 

Compliance with location-specific ARARs (e.g., 
preservation of historic sites) - As with other 
ARAR-related factors, t.his involves a 

. 
- 9  The following should be addressed for each 0 

alternative duringl the detailed analysts of ARARs3 
e 

Sother avilable iniormabon that is not an ARAR (e.g.. 
advrsones, cntena and gudance) may be conslaered in me 
anatysls if tt helps to ensure protmeness or IS omerwise 
appropMte for use in a specific alternative. These TBC 
matends should be mduded m me demled analysts if me lead 
and support agencles agree that their inclusion is appropriate. 

0 
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consideration of whether the ARARs can be met 
or whether a waiver is appropriate. 

e Compliance with action-specific ARARs (e.g., 
RCRA minimum technology standards) - It must 
be determined whether ARARs can be met or will 
be waived. 

The actual determination of which requirements are 
applicable or relevant and appropriate is made by the 
lead agency in consultation with the support agency. 
A summary of these ARARs and1 whether they will be 
attained by a specific alternative should be presented 
in an appendix to the RPFS report. A suggested 
format for this summary is provided in Appendix E of 
this guidance. More detailed guidance on determining 
whether requirements are applicable or relevant and 
appropriate is provided in the "CERCLA Compliance 
with Other Laws Manual" (U.S. €PA, Draft, May 
1988). 

6.23.3 Long-term Effectiveness and 

The evaluation of alternatives under this criterion 
addresses the results of a remedial action in terms of 
the risk remaining at the site after response 
objectives have been met. The primary focus of this 
evaluation is the extent and effectiveness of the 
controls that may be required to manage the risk 
posed by treatment residuals andlor untreated 
wastes. The following components of the criterion 
should be addressed1 for each alternative: 

Permanence 

Magnitude of residual nsk - This factor assesses 
the residual risk remaining from untreated waste 
or treatment residuals at the conclusion of 
remedial activities. (e.g.. after source soil 
containment and/or treatment are complete. or 
after ground-water plume management activities 
are concluded). The potential for this risk may be 
measured) by numerical standards such as cancer 
risk levels or the volume or concentration of 
contaminants in waste, media, or treatment 
residuals remaining on the site. The 
characteristics of the residuals should be 
considered to the degree that they remain 
hazardous. taking into account their volume, 
toxicity. mo'bility. and propensity to bio- 
accumulate. 

Adequacy and reliability of controls - This factor 
assesses the adequacy and suitability of controls, 
if any. that are used to manage treatment 
residuals or untreated wastes that remain at the 
site. It may include an assessment of containment 
systems and institutional controls to determine if 
they are sufficient to ensure that any exposure to 
human and environmental receptors 11s within 
protective levels. This factor also addresses the 
long-term reliability of management controls for 

providing continued protection from residuals. It 
includes the assessment of the potential need to 
replace technical components of the alternative, 
such as a cap, a slurry wall, or a treatment 
system; and the potential exposure pathway and 
the risks posed should the remedial action need 
replacement. 

Table 6-11 lists appropriate questions that may nged 
to be addressed during the andysis of long-term 
effectiveness. 

6.23.4 Reduction of Toxicity, Mobility, or 
Volume Through Treatment 

This evaluation criterion addresses the statutory 
preference for selecting remedial actions that employ 
treatment technologies that permanently and 
significantly reduce toxicity, mobility, or volume of the 
hazardous substances as their principal element. This 
preference is satisfied when treatment is used to 
reduce the principal threats at a site through 
destruction of toxic contaminants, reduction of the 
total mass of toxic contaminants. irreversible 
reduction in contaminant mobility, or reduction of total 
volume of contaminated media. 

This evaluation would focus on the following specific 
factors for a particular remedial alternative: 

e 

e 

e 

(B 

e 

The treatment processes the remedy will employ, 
and the materials they will' treat 

The amount of hazardous matenals that will be 
destroyed or treated, including how the principal 
threat@) will be addressed 

The degree of expected reduction in toxicity, 
mobility, or volume measured as a percentage of 
reduction (or order of magnitude) 

The degree to which the treatment wil l be 
irreversible 

The type and quanhty of treatment iresiduals that 
will remain following treatment 

Whether the alternative would satisfy the statutory 
preference for treatment as a principal elements 

In evaluating this criterion, an assessment should be 
made as to whether treatment IS used to reduce 
principal threats, including1 the extent to which toxicity, 
mobility, or volume are reduced either alone or in 

6 It may be that alternames for llimited m o n s  (e.g.. prowston of 
an altwnattve water supply) will not address pnnctpal threats 
wthin their narrow scope. 
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Table 6-1. 

Magnlrude of restdual 0 

nsks e 

e 

e 

Long-Term Ettectiveness and Permanence 
Analysls Factor Specific F m  h m b o f l S  

What D the magnitude of the remurung nsks? 
What rewning sources of nsk can be a$emW? H o w  much is due to treatment m a d s .  and how 
much is due to untreated resldual contammabon? 
Will a 5-year review be required7 

What Adequacy and the likelihood that the technologies mll meet required proc%ss efftctencles or pertormance 
relIabihty of conwls S-? 

0 what type and degree of tong-term management Is reQUlred? 
0 What Ut9 requnementS foS long- temr mOnltonng? 

m 
o 
m 
m 
Q 

What operaban and matmename funcmns must be w? 
What difficultm and uncertarnbes may be asmated mlh IOnQ-term operanon and rnsntenance? 
what IS the potentnl need for replacement of techntd components? 
What IS me magnitude of the threats or nsks should the remedd actm need reolacement? 
What is the degree of conhdence that controls can adequately handle potenoal problems? 
What are the uncemnoes assoclaw mttl land disposal of residuals and untreated wastes? 

. .  

-I . . .  

combination. Table 6-2 lists typical questions that 
may need to be addressed during the analysis of 
toxicity, mobility, or volume reduction. 

6.23.5 Short-term Effectiveness 
This evaluation criterion addresses the effects of the 
alternative during the construction and implementation 
phase until remedial response objectives are met 
(e.g., a cleanup target has been met). Under this 
criterion, alternatives should be evaluated with 
respect to their effects on human health and the 
environment during implementation of the remedial 
action. The following factors should be addressed as 
appropriate for each alternative: 

0 

0 

0 

0 

Protection of the community during remedial 
actions - This aspect of short-term effectiveness 
addresses any r isk that results f rom 
implementation of the proposed remedial action, 
such as dust from excavation, transportation of 
hazardous materials, or air-quality impacts from 
a stripping tower operation that may affect human 
health. 

Protection of workers during remedial actions - 
This factor assesses threats that may be posed to 
workers and the effectiveness and reliability of 
protective measures that would be taken 

Environmental impacts - This factor addresses 
the potential adverse environmental impacts that 
may result from the construction and imple- 
mentation of an alternative and1 evaluates the 
reliability of the available mitigation measures in 
preventmg or reducing the potential impacts. 

Time until remedial response objectives are 
achieved - This factor includes an estimate of the 
time required to achieve protection for either the 

entire site or individual elements associated with 
specific site areas or threats. 

Table 6-3 lists appropriate questions that may need 
to 'be addressed during the analysis of short-term 
effectiveness. 

6.23.6 lmplementability 
The implementability cntenon addresses the technical 
and administrative feasibility of implementing an 
alternative and the availability of vgrious services and 
materials lrequired during its implementation. This 
criterion involves analysis of the following factors: 

o Technical feasibility 

- Constructron and operation - This relates to 
the technical difficulties and unknowns 
associated with a technology. This was 
initially identified for specific technologies 
during the development and screening of 
alternatives and is addressed again in the 
detailed analysis for the alternative as a 
whole. 

- Reliability of technology - This focuses on the 
likelihood that technical problems associatedl 
with implementation will lead to schedule 
delays. 

Ease of undertaking addittonal remedial action - This includes a discussion of what, if any, 
future remedial actions may need to be 
undertaken and how difficult it would be to 
implement such additional actions. This is 
particularly applicable for an FS addressing an 
interim action at a site where additional 
operable units may be analyzed at a later 
time. 

- 
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Table 6-2 Reduction of To&, Mobility. 01 Volume Through Treatment 
Anrrlysls Factor Speak Factof Conslderabons 

Treatmentprocsssand@ D a e s t h e ~ t p r o c e s s e m p l o y e d s d d r e s s t h e p n n c t p a l ~ ?  
remedy Q Are there any special requirements for the treatment m? 
Amount of hatardous 
matend destroyed or e 

Reduchonmfpgpaty. 0 Towhatextent~thetotalmassof~Eontamlnantsreduced? 
mobrllty, or volume 

what panon (mass. volume) of contamme material is destroyed? 
treated Q what porbon (masS VdUme) Of COn~ lMted  material IS treated? 

e 
o 

To what extent IS the molllllty of toric contaminants redwad? 
To what extent IS the volume of tom contaminants reduced? 

Q To what extent are the effectsol treatment irreverslwe ? 

Type and qwnbty of e What resEdws remn? 
treatment resdd Q What are thew q m e s  and charactenmcs? 

0 What nsks do treatment residuals pose? 

S-ly preference 
for treatment as a 
pnnapal element 

Q 

Q 

Are pnmpal threats W i n  the scope of the act~on? 
Is treatment used to reduce inherent hazards posed by pnnupal threats at the ste? 

Table 6-3. Shon-Tenn EWectiveness 

An- Factor Basis for Evaluabon Dunng Deta~led Analysis 
Protecnon of o What are the risks to me community dunng remedial m o n s  that must be addressed? 
community dunng 
remedial actions 

e 

Q 

How wll me nsks m me arnmuntry be aodressed and mttrgated? 
What nsks remacn to me community mat cannot be readily controlled? 

ip'ptecbo" of workers Q 

dunng refnedlal 
0 

What are the nsks m the m e r s  mat must be addressed? 
what risks mllaln to me worken mat cannot be readily controlled? 
Haw wll the nsks to the workers be addressed and mibgated? 

Q 

acMns 

e 

o 

o 

e 
o 
Q 

what enwrunmentai impacts are expecred with me conStrUCnon and implementabon of the 
akmlawe? 
What are the avalable miogatron measures to be used and what is their rel&illty to minimue 
pnemai impacts? 
What are me impacts mat cannot be avoided should me aitemabve be implemented? 
How long unbl Drotecaon aganst me mreats betng addressed by me specific m o n  is achieved? 
How long unnll any remaining site tnreats will tm addressed? 
How long until1 remedial response oo~ecbves are achieved7 

Time unbl remedal 
EsUJnS ob- 
are achieved 

- Monitoring considerations - This addresses 
the abiiity to monitor the effectiveness of the 
remedy and includes an evaluation of the 
risks of exposure should monitoring be 
insufficient to detect a system failure. 

@ Administrative feasibility 

- 'Activities needed to coordinate with other 
offices and agencies (e.g.. obtaining permits 
for offsite activities or rights-of-way for 
construction) 

e Availability of services and materials 

- Availability of adequate offsite treatment. 
storage capacity, and disposal services 

- Availability of necessary equipment and 
specialists. and provisions to ensure any 
necessary additional resources 

- Availability of services and materials. plus the 
potential for obtaining competitive lbids, which 
may be particularly important for innovattve 
technologies 

- Availability of lprospective technologies 

Table 6 4  lists typical questions that may need to be 
addressed during the analysis of implementability. 

6.23.7 Cost 
A comprehensive discussion of costing procedures 
for CERCIA sites is contained in the Remedial Action 

6 - 1  0 



:.. - 

* *  

. : 

5 :  
I ’  

. .  
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Rel~ah~bty of techndcgy B 

Eeseofundertaktng- 0 
remedlalechon.dnecessary 0 
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equipmentandspeclalists o 
0 

e 

0 

Q 

what drffiwmes may be assoaated mth constnrcbon? 
What uncefmnbes are related to consbucbon? 

What IS the likelihood that techntcal problems rnll lead to schedule delays? 

what likely future remedlal achons may be anaawteU? 
HOW d~fficuft would it be to implement the addmad remedd acbons. if required? 
Do migrabon or exposure pathways exst that cannot be monitored adequately? * 

What nsks of exposure should mltonng be insufficient to detect -lure? 

What steps are required to COordiMte with olhw apenues? 
What steps are required to set up long-term or future cOOrdinaWn among agenues? 
Can 1-m fw otfslte actnrrbs be ObWned if required? 

Are adequate treatment storage capaaty, and dsuosal SBMC~S avadabie? 
How much addlh0na.I capaaty IS necessary? 
Does me lack of capaaty prevent impternentabon? 
What addibmal prowions are required to ensuE~ the needed addibonal CapacQ? 

Are the nec~ssary equipment and qeuakts available? 
What addmonal equipment and specrafists are required? 
Does the lack of equipment and specialists prevent implementamon? 
what a d d m d  provisow are required to ensure ma needed equipment and 
-IS&? 

Are technologes under ums~Iefatmn generally available and sufficlermy demonsrated 
for the speafic apphcaoon? 
Wdl technologies requw further development before they can be applied full-scale to 
the type of waste at me m? 
when shoutd me tect~norogv be a ~ l h b l e  tor hrll-sca~~~ use? 
Will more than one vendor be avalaeie to provide a compennve bid? 

Costing Procedures Manual (US. EPA, September 
1985). The application of cost estimates to the 
detailed analysis is discussed in the following 
paragraphs. 

Capital Costs. Capital costs consist of direct 
(construction) and indirect (nonconstruction and 
overhead) costs. Direct costs include expenditures for 
the equipment, labor, and materials necessary to 
install remedial actions. Indirect costs include 
expenditures for engineering, financial, and other 
services that are not part of actual installation 
activities but are required to complete the installation 
of remedial alternatives. (Sales taxes normally do not 
apply to Superfund actions.) Costs that must be 
incurred in the future as part of the remedial action 
alternative should be idenbfied and1 noted for the year 
in which they will occur. The distribution of costs over 
time will be a cntical factor in making tradeoffs 
between capital-intensive technologies (including 
alternative treatment and destruction technologies) 

and less capital-intensive technologies (such as 
pump and treatment systems). 

Direct capital costs may ,include the following: 

Construction costs - Costs of materials, labor and 
equipment required to install a remedial action 

Equipment costs - Costs of remedial acbon and 
service equipment necessary to enact the remedy 
(these materials remain until the site remedy is 
complete) 

Land and sitedevelopment costs - Expenses 
associated with the purchase of land and the slte 
preparation costs of existing property 

Buildings and services costs - Costs of process 
and nonprocess buildings. utility connections. 
purchased services, and disposal costs 

Relocation expenses - Costs of temporary or 
permanent accommodations for affected nearby 

6 - 1  1 



-- 
residents. (Since cost estimates for relocations 
can be complicated, EMA authorities and EPA 
Headquarters should be consulted in estimating 
these costs.) 

e Disposal costs - Costs of transporting and 
disposing of waste material such as drums and 
contaminated soils 

Indirect capitall costs may include: 

e 

e 

0 

Engineering expenses - Costs of administration, 
design, construction supervision, drafting, and 
treatability testing 

License or permit costs - Administrative and 
technical costs necessary to obtain licenses and 
permits for installation and operation of offsite 
activities 

Startup and' shakedown costs - Costs incurred to 
ensure system is operational and functional 

Contingency allowances - Funds to cover costs 
resulting from unforeseen circumstances, such as 
adverse weather conditions, strikes, or 
contaminant not detected during site 
characterization 

Annual O&M Costs. Annual O&M costs are post- 
construction costs necessary to ensure the continued 
effectiveness of a remedial action. The following 
annual O&M cost components should be considered: 

e 

B 

0 

e 

0 

e 

Operatmg labor costs - Wages, salaries. training, 
overhead, andl fringe benefits associated with the 
labor needed for post-construction operations 

Maintenance lmaterials and labor costs - Costs for 
labor, parts, and other resources required for 
routine maintenance of facilities and equipment 

Auxiliary matenals and energy - Costs of such 
items as chemicals and electncity for treatment 
plant operations. water and sewer services. and 
fuel 

Disposal of residues - Costs to treat or dispose 
of residuals such as sludges from treatment 
processes or spent activated carbon 

Purcbased services - Sampling costs, laboratory 
fees, and1 professional fees for which the need 
can be predicted 

Administrative costs - Costs associated with the 
administration of remedial 08M not included 
under other categories 

Insurance. taxes, and licensing costs - Costs of 
such items as liability and sudden accidental 

insurance; real estate taxes on purchased land or 
rights-of-way: licensing fees for certain 
t&nologies; and permit renewal and reporting 
costs 

@ Maintenance reserve and contingency funds - 
Annual payments into escrow funds to cover 
costs of anticipated replacement or rebuilding of 
equipment and any large unanticipated 08M 
costs 

e Rehabilitation costs - Cost for maintaining 
equipment or structures that wear out over time 

e Costs of periodic site reviews - Costs for site 
reviews that are conducted a! least every 5 years 
if wastes above health-based llevels remain at 
the site 

The costs of potential future remedial actions should 
be addressed, and if appropriate, should be included 
when there is a reasonable expectation that a major 
component of the alternative will fail and require 
replacement to prevent significant exposure to 
contaminants. Analyses described under Section 
6.2.3.3, "Long-term Effectiveness and Perma- 
nence," should be used to determine which 
alternatives may result in future costs. It is not 
expected that a detailed statistical analysis will be 
required to identdy probable future costs. Rather, 
qualitative engineering judgment should be used andl 
the rationale documented in the IFS report. 

Accuracy of Cost Estrmares. Site characterization and 
treatability invesbgatton information should permit the 
user to refine cost estimates for remedial1 action 
atternawes. It is important to consider the accuracy 
of costs developed for alternatives in the FS. 
Typically, these "study estimate" costs made during 
the FS are expected to provide an accuracy of +SO 
percent to -30 percent and are prepared using data 
avarlable from the RI. It should be indicated when it is 
not realisbc to achleve this level of accuracy. 

Present Worth Analysis. A present worth analysis is 
used to evaluate expenditures that occur over 
different time periods by discounting all future costs 
to a common base year, usually the current year. 
This allows the cost of remedial acbon alternatives to 
be compared on the basis of a single figure 
representing the amount of money that, if invested in 
the base yesr and disbursed as needed, would be 
sufficient to cover all costs associated with the 
remedial aaon over its planned lie. 

In conducting the present worth analysis, 
assumpbons must be made regarding the discount 
rate and the period of performance. The Superfund 
program recommends that a discount rate of 5 
lpercent before taxes and after inflation be assumed. 
Estimates of costs in each of the planning years are 
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made in constant dollar', representing the general 
purchasing power at the time of construction. In 
general\ the period of performance for costing 
purposes should not exceed 30 years for the purpose 
of the detailed analysis. 

Cost Sensmvriy Analysis. After the present worth of 
each remedial action alternative is calculated, 
individual costs may be evaluated through a 
sensitivity analysis if there is sufficient uncertainty 
concerning specific assumptions. A sensitivity 
analysis assesses the effect that variations in specific 
assumptions associated with the design, 
implementation, operation, discount rate, and effective 
life of an alternative can have on the estimated cost 
of the alternative. These assumptions depend on the 
accuracy of the data developed during the site 
characterization and treatability investigation and on 
predictions of the future behavior of the technology. 
Therefore, these assumptions are subject to varying 
degrees of uncertainty from site to site. The potential 
effect on the cost of an alternative because of these 
uncertainties can be observed by varying the 
assumptions and noting the effects on estimated 
costs. Sensitivity analyses can also be used to 
opbmire the design of a remedtal action alternative. 
particularly when design parameters are 
interdependent (e& treatment plant capacity for 
contaminated ground water and the length of the 
period of performance). 

Use of sensitivity analyses should be considered for 
the factors that can significantly change overall costs 
of an alternative with only small changes in their 
values, especially if the factors have a high degree of 
uncertainty associated with them. Other factors 
chosen for analysis may include those factors for 
which the expected (or estimated) value is highly 
uncertain. The results of such an analysis can be 
used to identify worst-case scenarios and to revise 
estimates of contingency or reserve funds. 

The following factors are potential candidates for 
consideration in conducttng a sensitivity analysis. 

0 

0 

0 

The effectrve life of a remedial action 

The O&M costs 

The duration of cleanup 

The volume of contaminated material. given the 
uncertainty about sire conditions 

Other design parameters (e.g.. the size of the 
treatment system) 

The discount rate (5 percent should be used to 
compare alternative costs, however, a range of 3 
to 10 percent can be used to investigate 
uncertainties) 

The results of a sensitivity analysis should be 
discussed during the comparison of alternatives. 
Areas of uncertainty that may have a significant effect 
on the cost of an alternative should be highlighted, 
and a rationale should1 be presented for selection of 
the most probable value of the parameter. 

6.23.8 State (Support Agency) Acceptance 
This assessment evaluates the technical and 
administrative issues and concerns the state (or 
support agency in the case of State-lead sites) may 
have regarding each of the alternatives. As discussed 
earlier, this criterion will be addressed in the ROD 
once comments 08 the 1RWS report and proposed 
plan have been received. 

6.23.9 Community Acceptance 
This assessment evaluates the issues and concerns 
the public may have regarding each of the 
alternatives. As with state acceptance, this critenon 
will be addressed in the ROD once comments on the 
RI/FS report and proposed plan have been received. 

6.2.4 Presentation of Individual Analysis 
The analysis of individual alternatives with respect to 
the specified criteria should be presented in the FS 
report as a narrative discussion accompanied by a 
summary table. This information will be used to 
compare the alternatives and support a subsequent 
analysis of the alternatives made lby the decision- 
maker in the remedy selection process. The narrative 
discussion should, for each alternative, provide (1) a 
description of the alternative and (2) a discussion of 
the individual criteria assessment. 

The alternatwe description should provide data on 
technology components (use of innovative 
technologies should be identified), quantities of 
hazardous materials handled, time required for 
implementation, process siting, implementation 
requirements. and assumpbons. These descriptions, 
by clearly amculating the vanous waste management 
strategies for each ahernatwe, will also serve as the 
basis for documentmg the rationale of the applicability 
or relevance and appropnateness of potential Federal 
and State requirements. Therefore, the significant 
ARARs for each alternatwe should be identified and 
integrated into these discussions. 

The narratwe discussion of the analysis should, for 
each alternative, present the assessment of the 
alternative against each of the criteria.' This 
discussion should focus on how, dnd to what extent. 
the vanous factors within each of the cnteria are 

~ n e d  plevlousty. SGM~ mmunlty acceptance mil be 
addressed in the ROD once mrnents have been recetvea on 
the RIFS report and praposed plan. 
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addressed.8 The uncertainties associated with 
specific alternatives should be included when-: 
changes in assumptions or unknown conditions could 
affect the analysis (e.g., the time to attain ground- 
water cleanup targets may be twice as llong as 
estimated if assumptions made about aquifer 
characteristics for a specific ground-water extraction 
alternative are incorrect.) An example of an individual 
analysis is presented1 in Appendix F. 

The FS also should include a summary table 
highlighting the assessment of each alternative with 
respect to each of the nine criteria. Appendix F 
provides an example of such a summary table. 

62.5 Comparative Analysis of Alternatives 
Once the alternatives have been described and 
individually assessed against the criteria, a 
comparative analysis should be conducted to evaluate 
the relative Performance of each alternative in relation 
to each specific evaluation criterion. This is in 
contrast to the preceding analysis in which each 
alternative was analyzed independently without a 
consideration of other alternatives. The  purpose of 
this comparative analysis is to identliy the advantages 
and disadvantages of each alternative relative to one 
another so that the key tradeoffs the decisionmaker 
must balance can be identified. 

Overall protection of human1 health and the 
environment and compliance with ARARs wi l l  
generally serve as threshold determinations in that 
they must be met by any alternative in order for it to 
be eligible for selection. The next five criteria (long- 
term effectiveness and permanence; reduction of 
toxicity, mobility, and volume through treatment; 
short-term effectiveness; implementability: and cost) 
will generally require the most discussion because the 
major tradeoffs among alternatives will most 
frequently relate to one or more of these five. 

State and community acceptance will be addressed in 
the ROD once formal comments on the RI FS repon 
and the proposed plan have been received and a final 
remedy selection decision is being made. 

6.2.6 Presentation of Comparative Analysis 
The comparative analysis should include a narrative 
discussion describing the strengths and weaknesses 
of the alternatives relative to one another with respect 
to each criterion. and how reasonable variations of 

8The lacmrs lpresented in Tables 6-1 thrwgh 6 4  have been 
included to illustrate typtcal concerns that may need to be 
addressed during the detatled analysis. It wll not te necessary 
or appropriate in all situattons to address every factor in these 
tables for each alternative being evaluated. Under some 
circumstances. it may be useful to address other factors not 
presented in the* tables to ensure a better understanding of 
how an alternative pedorrns wth respea to a pafticular Criterion. 

key uncertainties ceufd change the expectations of 
their relative performance. An effective way of 
organizing this section is, under each individual 
criterion, to discuss the altemative(s) that performs 
the best overall in that category, with other 
alternatives discussed in the relative order in which 
they perform. ilf i n n o h e  technologies are being 
considered, their lpotential advantages in cost or 
performance and the degree of uncertainty in their 
expected performance (as compared with more 
demonstrated technologies) should also' be 
discussed. Appendix F provides an example of a -- 
comparative analysis. 

The presentation of differences among alternatives 
can be measured either qualitatively or quantitatively, 
as appropriate, and should identify substantive 
differences (e.g., greater short-term effectiveness 
concerns, greater cost, etc.). Quantitative information 
that was used to assess the alternatives (e.g., 
specific cost estimates, bme until response ObjeCtiVeS 
would be obtained, and levels of residual con- 
tamination) should be included in these discussions. 

c 

6.3 Post-RUFS Selection of the 
Preferred Alternative 

Following completion of the RIiFS. the results of the 
detailed analyses, when combined with the risk 
management judgments made by the decision- 
maker, become the rationale for selecting a preferred 
alternative and preparing the proposed plan. 
Therefore, the results of the detailed analysis, or 
more specifically the comparative analysis. should 
serve to highlight the relative advantages and 
disadvantages of each alternative so that the key 
tradeoffs can be identified. It will be these key 
tradeoffs coupled with risk management decisions 
that wdl serve as the basis for the rationale and 
provide a transition between the RVFS report and the 
development of a proposed plan (and ultimately a 
ROD). Specific guidance for preparing proposed 
plans and RODS is prowded in the draft guidance on 
preparing Superfund decision documents. 

6.4 Community Relations During 

Site-specific community relations activities should be 
identtfied in the community relations plan prepared 
previously. While appropriate modifications of 
activines may be made to the community relations 
plan as the project progresses, the plan should 
generally be implemented as written to ensure that 
the community is infonnpd of the alternatives being 
evaluated and is provided a reasonable opportunity to 
prowde input to fhe decision-making process. 

Often, a fact sheet is prepared that summarizes the 
feasible alternatives being evaluated. As appropriate, 
small group consultations or public meetings may be 

Detailed1 Analysis 
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held to discuss communrty concerns and explain 
alternatives under consideration. Public officials 
should be briefed and press releases prepared 
describing the alternatives. Other activities identified 
in the communlty relations plan should be imple- 
mented. 

The objective of community relations during the 
detailed analysis is to assist the community in 
understanding the alternatives and the specific 
considerations the leadl agency must take into 
account in selecting an alternative. In this way, the 
community is prepared to provide meaningful input 
during the upcoming public comment period. 

Table 6-5. Suggested FS Report Fonnat 

6.5 Reporting and Communication -- 
During Detailed Analysis 

Once the draft RVFS report is prepared, the lead 
agency obtains the support agency's review and 
concurrence, the public's review and comment, and 
local agency and PRP input, if appropriate. The RVFS 
report also provides a basis for remedy selection by 
EPA (or concurrence on State and Federal facility 
remedy) and documents the development and 
analysis of alternatives. A suggested FS report format 
is given in Table 6-5. 

ExecutM?summary 
1. lntroducbon 

1.1 Purpose and Organlabon of Report 
1.2 Background Infum-Won (Summanzed from RI Report) 

1.2.1 Slte Descnpbon 
1.2.2 S i  H ~ ~ t o t y  
1.2.3 
1.2.4 Contaminant Fate and Transport 
1.2.5 Baseline Risk Assessment 

Nature and Extent of Contaminatton 

2. Idenbficabon and Screening of Technologies 
2.1 
2.2 

2.3 

2.4 

lntroductron 
Remeddl Action Ob~ectrves - 
Presents the development of remedial acbon objecbves for each medium of interest (1.e.. ground water, s o i l ,  surface 
water. ar. etc.). For each medium, the f o l h n g  should be dlsarssed: - Contamvl~sofinterest - 
General Response Actrons - 
For each medium of interest describes the estimabon of areas or volumes to which treatment, mnmnment. or 

exposure technologies may be applied. 
Idenfhxbon and Screening of Technology Types and ProcBss Opaons - For each medium of inrerest. oexnbes: 

AllowaMe exposure based on nsk assessment (indudrng ARARs) - Development of remedlauon goab 

2.4.1 
2.4.2 

Identtficaaon and Screening of Technologies 
Evaluaaon ot Technologies an0 Selection of Representaave Technologies 

3. Development and Screening of Alternatives 
3.1 Development of Alternatives - 

Descnbes raaonale for comtmation of technologiesmedia into alternabves. Note. This discussion may be by medium 
or for the stte as a whole. 

3.2 Screening of Alternatives (if conducted) 
3.2.1 Introduction 
3.2.2 Alternabve 1 

3.2.2.1 Descriprion 
3.2.22 EvaIuation 

3.2.3.1 Descnpbon 
3.2.3.2 Evaluabon 

3.2.3 AltemaOve 2 

3.2.4 Altemabve 3 
4. Demled Analyss of ARemabves 

4.2.1 Altemanve 1 

4 1  ~ n t r O d u m  
4.2 lndlvldwl Analysis of Alternaams 

4.2.1 . 1 IDexnpuon 
4.2.1.2 Assessment 

4.2.2.1 Oescnpaon 
4.2.2.2 Assessment 

4.2.2 Altemattve 2 

4.2.3 Altematwe 3 
4.3 Comparabve Analysrs 

BlblWographY 
Appsndlces 
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Appendix A 
lnterim Guidance on PRP Participation in the RIIFS Process" 

1. Rntroductlon EPNPRP responsibilities for conducting RI/FS 
activities. Additional guidance regarding procedures 

This memorandum sets forth the policy and for EPA oversight activities will be available in the 
procedures governing the partcipation of potentially Office of Waste Program Enforcement's (OWPE) 
responsible parties (PRPs) in the development of forthcoming "Guidance Manual on Oversight of 
remedial invesbgations (RI) and feasibility studies (FS) Potentially Responsible Party Remedial Investigation 
under the Comprehensive Environmental Response, and Feasibility Studies". 
Compensation, and Liability Act (CERCLA), as 
amended by the Superfund Amendments and 11. Background 
Reauthorization Act (SARA) of 1986. This 
memorandum discusses: Sections 104/122 of CERCLA provide PRPs with the 

opportunity to conduct the IRliFS when EPA 
Q The initiation of enforcement actwities including (1) that the PRPs are to conduct 

such activities and (2) they will carry out the activities 
o in accordance with CERCLA requirements and EPA 

procedures.1 The Agency will continue its policy of 
early and timely PRP searches as well as early PRP 
notificabon and negotiation for RbFS activities. 

PRP searches and PRP notification: 

The circumstances in which PRPs may conduct 
the RIiFS; 

The development Of enforceable agreements 
governing PRP RVFS activities: 

(P Initiation of PRP RI/FS activities and oversight of 
the RVFS by EPA; 

EPA control over PRP RVFS activities: and 

activities. 

o 

o PRP participation in Agency-financed RI FS 

More detailed information regarding each of the above 
topics is included in Attachments 1-4 of this 
appendix. 

This document is consistent with CERCLA and €PA 
guidance in effect as of October 1988. andi i s  
intended to supersede the March 20. 1984 
memorandum from Assistant Administrators Lee M 
Thomas and Courtney M. Price entitled "Pa~icipatron 
of Potentially Responsible Parties in Development of 
Remedial Inveagations and Feasibility Studies Under 
CERCLA" (OSWER Directive No. 9835.1). Users of 
this guidance should consult the RliFS Guidance or 
any relevant guidance or policies issued after 
distribution of this document before establishing 

It is also the policy of EPA to encourage the early and 
active participation of PRPs in conducting RVFS 
activities. EPA believes that early participation of 
PRPs in the remedial process will encourage PRP 
implementation of the selected1 remedy. PRP 
participation in RI. FS activities will1 ensure that they 
have a better and more complete understanding of 
the selected remedy, and thus will be more likely to 
agree on implementation of the remedy. Remedial 
activities performed by PRPs will also conserve Fund 
monies. thus making additional resources available to 
address other sites. 

As part of the Agency's effort to encourage PRP 
participation in remedial activities, EPA will consider 
the PRPs' role in conducting RI/FS activities when 
assessing an overall settlement proposal for the 
remedial design and remedial action. For example. 
when the Agency performs a non-binding allocation 
of responsibility (NBAR). the Agency may consider 
previous PRP efforts and cooperation. This will 
provide an additional incentive for PRPs to be 
cooperative in conductmg RI/FS activities. 

* This memorandum was stgned by the AA OSWER and 
released for distribution on May 16. 1988 Technical 
danficattonsupdates have been made to mis guidance for 
i n s e m  into Appendix A of the "Interim Find Guidance for 
Conducbng Remedial lnvesbgaoons and Fewbtlity Studies" 
(October 1988-OSWER Diractrve No 9355.3-01) (Referred 
m herein as the RWS Guidance). 

'The legat authortry to enter rnto agreemenrs wrn PRPs IS 
lound in CERCLA Sectton 122(a). This sectm then refers to 
response actions conducted pursuant to Secoon lM(b). For 
the pur~oses of this guidance, Secttons 104/122 will be cned 
when referring 10 such authmly. 
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Although EPA encourages -PRP participation in 
conducting the RI/FS, the Agency and CERCLA 
impose certain conditions governing their partici- 
pation. These conditions are intended to assure that 
the RI/FS performed by the PRPs is consistent with 
Federal requirements and that there is adequate 
oversight of those activities. These conditions are 
discussed both in Section 111 and Attachment I of this 
memorandum. 

At the discretion of EPA, a PRP (or group of PRPs) 
may assume full responsibility for undertaking1 WFS 
activities pursuant to Sections 104/122 of CERCLA. 
The terms and conditions governing the RI/FS 
activities should be specified in an Administrative 
Order. The use of Administrative Orders is authorized 
in CERCIA Section 122(d)(3); they are the preferred 
type of agreement for RI/FS activities since they are 
authorized internally and therefore, may be negotiated 
more quickly than Consent Decrees. Before SARA, 
Administrative Orders were signed using the 
authorities of Section 106 of CERCLA. New 
provisions in SARA allow for Orders to be signed 
using the authorities of Sections 104/122; Section 
104122 Orders do not require EPA to make a finding 
of imminent and substantial endangerment. 

RVFS activities developed subsequent to the 
Administrative Order are set forth in a Statement of 
Work, which is then embodied or incorporated by 
reference into the Order. A Work Plan descnbiq 
detailed procedures and criteria by which the RI/FS 
will be performedl is developed by the PRPs andl, after 
approval by EPA. should also be incorporated by 
reference into the Administrative Order. 

It is the responsibility of the lead agency to ensure 
the quality of the effort i f  the PRPs assume 
responsibility for conductmg the RVFS. Therefore. 
EPA will establish oversight procedures and pro~ect 
controls to ensure that the response actions are 
consistent wlth CERCLA and the National 
Contingency Plan (NCP). Section 104(a)( 1 ) of 
CERCLA mandates that no PRP be allowed to 
undertake an RbFS unless €PA determines that the 
party(ies) conducting the RliFS IS qualified to do so. 
In addition, Section 104(a)(l) requires that a qualified 
party be contracted1 with or arranged for to assist In 
overseeing and reviewing the conduct of the RIIFS 
and, that the PRPs agree to reimburse EPA for the 
costs associated with the oversight contract or 
arrangement. 

111. Initiation of Enforcement Activities 
As part of effective management of enforcement 
acttvities, timely settlements for RVFS activities are to 
be pursued. This includes conducting PRP searches 
early in the site discovery process and subsequent 
notification to all PRPs of their potential liability and of 
their opportunity to perform response activities. 

Guidance on conducting timely and effective PRP 
searches is contained in the guidance manual, 
"Potentially IResponsible Party Search Manual" 
(August 17, 1987 - OSWER Directive No. 9834.6). 

EPA policy has been to notify PRPs of their potential 
liability for the planned response activities, to 
exchange information about the site, and to provide 
PRPs with an opportuntty to underbke or finance the 
response activities themselves. In the past this has 
been accomplished by issuing a "general notice" 
lletter to the PRPs. In addition to the use of the 
general notice letter, Section 122(e) of CERCIA now 
authorizes EPA to use "special notice" procedures, 
which for an RI/FS, establish a 60 to 90 day 
moratorium and formal negotiation period. The 
purpose of the moratorium is to provide time for 
formal negotiation between EPA and the PRPs for 
conduct of RVFS activities. In pamcular. use of the 
special notice procedures triggers a 60 day 
moratorium on EPA conduct of the R1'FS. During the 
60 day moratorium, if the PRPs provide EPA with a 
"good faith offer" to conduct or finance the RLFS, the 
negotiation lperiod can be extended to a total of 90 
days. EPA considers a good faith offer to be a written 
proposal where the PRPs make a showing of their 
qualifications and willingness to conduct or finance 
the RIIFS. Minor deficiencies in the PRPs' initial 
submittals should not be grounds for a determination 
that the offer is not a good faith offer or that the 
PRPs are unable to perform the RIIFS. 

To facilitate. among other things. PRP participation in 
the RIFS process, Section l122(e)( 1 ) requires the 
special notlce letter to provide the names and 
addresses of other PRPs, the volume and nature of 
substances contributed by each PRP, and a ranking 
by volume of substances at the site, to the extent this 
information is available at the time of special notice. 
Regions are encouraged to release this information to 
PRPs when the notice letters are issued. To expedite 
settlements. Regions are also encouraged to give 
PRPs as much guidance as possible concerning the 
RI FS process. It is appropriate to transmit to PRPs 
coples of important guidance documents such as the 
RI FS Guidance, as well as model Administrative 
Orders and Statements of Work. A model 
Administrative Order can be found in the 
memorandum from Gene Lucero entitled, "Model 
CERCLA Section 106 Consent Order for an RIFS" 
(January 31, 1985 - OSWER Directive No. 9835.5). 
This model order is currently being revised to reflect 
SARA requirements and will be forthcoming. A model 
Statement of Work has been included as Appendix C 
to the RVFS Guidance, while a model Statement of 
Work for PRP-lead RllFSs is currently being 
developed by OWPE. Other Regional and 
Headquarters guidance relating to technical issues 
may be given to PRPs, as well as examples of project 
plans (plans that must lbe developed prior t o  the 
conduct of the RVFS) that are of high quality. A 
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description of the requiredproject plans is included in 
Attachment 11. 

Although use of the special notice procedures is 
discretionary, Regions are encouraged to use these 
procedures in the majonty of cases. If EPA decides 
not to employ the special notice procedures 
described in Section 122(e), the Agency will notify the 
PRPs in writing of such a decision, including an 
explanation as to why EPA believes the use of the 
special notice procedures is inappropriate. Additional 
information on the content of special notice letters, 
including the use of these notice provisions, can be 
found in the memorandum entitled "Interim Guidance 
on Notice Letters, Negotiations, and Information 
Exchange" (October 19. 1987 - OSWER Directive 
No. 9834.10). 

Section 121(f)(l) requires that the State be notified of 
PRP negotiations and that an opportunity for State 
participation in such negotiations be provided. In 
addition, Section 122(j)(l) requires that if a release or 
threat of release at the site in question may have 
resulted in damages to natural resources, €PA must 
notify the appropriate Federal or State Trustee and 
provide an opportunity for the Trustee to parficipate in 
the negotiations. To simplify the notification of Federal 
Trustees, the Agency intends to provide a list of 
projects in  the Superfund Comprehensive 
Accomplishments Plan (SCAP) to the Trustees as 
notice to participate in the negotiations. In those 
cases where there is reason to believe that a 
significant natural resource will be affected. direct 
coordination with the Federal and/or State Trustee will 
be required. 

IV. Conditions for EPA Involvement In, 
and PRP Initiation of, RIFS Activities 

Under Section 104(a)(l) €PA may authorize PRPs to 
conduct RI:FS activities at any site. provided the 
PRPs can do so promptly and properly and can meet 
the conditions specified by EPA for conducting the 
RIiFS. These conditions are discussed in Attachment 
I of this appendix and involve the scope of activrties, 
the Organization of the PRPs, andi the PRPs' (and 
their contractors') demonstrated expertise. EPA 
encourages PRPs to conduct the RVFS provided that 
the PRPs commit in an Order (or Consent Decree) 
under CERCLA Sections 104322 (or Sections 
10611 22 for a Decree) to conduct a complete RI.'FS to 
the satisfaction of €PA. under €PA oversight.2 
Oversight of RVFS activities by the lead agency is 
required by Section 104(a)(l) and is intended to 
assure that the RliFS is adequate for lead agency 

2 For a State-lead enforcement site the State IS responsibie for 
oversight u n b  omenwse speched E the agreement beween 
the Sta!e and EPA. EPA should m n t a n  communicatm wth 
me State to ensure mat me State IS p m m g  oversight of the 
remedial acbvities. 

identification of an appropriate remedy, and that it will 
otherwise meet the Agency requirements of CERCLA, 
the NCP, and relevant Agency guidance. €PA will 
allow PRPs to conduct RVFS activities and will 
provide review and oversight under the following 
general circumstances. 

EPA's priority is to address those NPL sites that have 
been identified on the SCAP. The SCAP is an EPA 
management plan which identifies site- and 
activity-specific Superfund financial allocations for 
each quarter of the current fiscal year. When 
employing Section 122(e) notice procedures, EPA will 
not@ PRPs of its lintention to conduct RWS activities 
at NPL sites in a manner that allows at least 90 days 
notice before obligating1 the funds necessary to 
complete the RIFS (see Section Ill of this guidance). 
During this time frame PRPs may elect to conduct the 
RI/FS, under the review and oversight of EPA If the 
PRPs agree to conduct the RISS they must meet the 
conditions discussed in Attachment 1. The scope and 
terms for conducting the studies are embodied in an 
Agreement: as mentioned in Section II, Administrative 
Orders are the preferred type of Agreement for RVFS 
activities. 

EPA will not engage in lengthy discussions with PRPs 
over whether the PRPs will conduct the RIFS; rather, 
EPA will adhere to the time frames established by the 
Section 122 special notice provisions. In most 
instances, once Fund resources have been obtigated 
to conduct the RES,  the PRPs will no longer be 
eligible to conduct the RYFS activities at the site. 

The actions described below are typically taken to 
initiate RVFS activities: 

€PA develops a site-specific Statement of Work 
(SOW) in advance of the scheduled RWFS start. 
This SOW is then provided to the PRPs along 
with a draft of the Administrative Order (or 
Consent Decree) at the initratlon of negotiations. 
(PRPs may, with €PA approval, submit a single 
site plan that incorporates the elements of an 
SOW and a detailed Work Plan as a first 
deliverable once the Agreement has been signed. 
This combined site plan must clearly set forth the 
scope of the proposed RVFS and would be 
incorporated into the Agreement in place of the 
SOW.) 

Final provisions of the SOW are negotiated with 
the Order. 

EPA determines whether the PRPs possess the 
necessary capabilities to conduct an lRI/FS in a 
timely and effective manner (conducted 
simultaneously with other negotiations). 

EPA develops a Community Relations Plan 
specifying any activities that may be required of 
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the PRPs. (Community Plations activities are 
discussed in Attachment 11.) 

0 EPA determines contractor and staff resources 
required for oversight and initiates planning the 
necessary oversight requirements. This process 
may include preparing a Statement of Work, if a 
contractor is to develop an "oversight plan." 

e EPA and PRPs identify and procure any 
necessary assistance. 

e PRPs submit a Work Plan to EPA for Agency 
review and approval. The Work Plan must present 
the methodology and rationale for conducting the 
RI/FS as well as detailed procedures and 
requirements, if such procedures have not been 
set forth in the Agreement. This Work Plan, which 
in most instances is one of the first deliverables 
under the Order, is commonly incorporated into 
the Agreement following EPA approval. 

PRPs are responsible for obtaining access to the 
site; however, if access cannot be obtained, EPA. 
with the assistance of DOJ, will secure access 
subject to PRP reimbursement for the costs 
incurred in securing such access. 

Q 

These standardized actions ensure that the scope of 
the RVFS activities to be conducted by the PRPs, and 
the procedures by which the RVFS is performed. are 
consistent with EPA policy and guidance. Addibonal 
actions may be required either for a technically 
complex site or for a site where a number of PRPs 
are involved. Regardless of the circumstances. the 
actions listed in this section should be negotiated as 
expeditiously as possible. Specific elements of these 
actions are discussed in Attachment 11. 

V. Development of the RI/FS 
Administrative Order or Consent 
Decree 

The PRPs must respond to EPAs notice letter by 
either declining, within the time specifled. to 
participate in me RVFS, or by offenng a good falm 
proposal to EPA for performing the RVFS. Declining 
to participate in the RVFS may be implied if the PRPs 
do not negotrate dunng the moratonum established by 
the notice letter. If the PRPs have declined to 
parbcipate, or the time specified has lapsed, EPA will 
obligate funds for performing the RIiFS. If a good faith 
proposal is submitted, €PA will negotiate with the 
PRPs on the scope and terms for conducting the 
RWS. 

The results of successful negotiations will, in most 
cases, be contained in an Administrative Order, or 
where the site is in litigation, in a Judicial Consent 
Decree entered into pursuant to Section 122(d) of 
CERCLA. Guidance for the development of an 

Administrative Order is  provided in OWPE's 
document "Administrative Order: Workshop and 
Guidance Materials" (September 1984), and in the 
memorandum from Gene ILucero entitled "Model 
CERCLA Section 106 Consent Order for an RWS" 
(January 31, 1985). (The latter guidance is currently 
being revised since the provisions in SARA allow for 
Orders to be signed using the authorities of Sections 
1W122.) 

An Administrative Order (or Consent Decree) will 
generally contain the scope of activities to be 
performed (either as a Statement of Work or Work 
Plan), the oversight roles and responsibilities, and 
enforcement options that may be exercised in the 
event of noncompliance (such as stipulatedl 
penalties). In addition to the above, the Agreement 
will typically include the followingl elements, as agreed 
upon by EPA, the PRPs, and other signatories to the 
Agreement. 

0 Jurisdiction - Describes EPAs authority to enter 
into Administrative Orders or Consent Decrees. 

@ Parries bound - Describes to whom the 
Agreement applies and is binding upon. 

@ Purpose - Describes the purpose of the 
Agreement in terms of mutual objectives and 
public benefit. 

Findings of fact, dererminaoon, and conclusions 
of law - Provides an outline of facts upon which 
the Agreement is based, including the fact that 
PRPs are not subject to a lesser standard of 
liability and will not receive preferential treatment 
from the Agency in conducting the RIIFS. 

@ 

@ Nobce to the Stare - Verifies that the State has 
been notified of pending site activities. 

e Work to be performed - Provides that PRPs 
submit project plans to the lead-agency for 
review and approval before commencing RI/FS 
activities. Project plans are those plans developed 
in order to effectively conduct the RVFS project 
and include: a Work Plan, describing the 
methodology, rationale, and schedule of all tasks 
to be performed during the RVFS: a Sampling and 
Analysis IPlan, describing the field sampling 
procedures to be performed as well as the qualRy 
assurance procedures which will be followed for 
sampling and analysis (including a description of 
how the data gathered during the RVFS will be 
managed) and the analytical procedures to be 
employed; and a Health and Safety Plan 
describing health and safety precauttons to be 
exercised while onsite. (More information on the 
contents of these project plans can be found in 
Attachment It of this appendix.) 
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Compliance with CERCLA, the NCP. and 
Relevant Agency Guidance - Specifies that the 
actions at a site will comply with the requirements 
of CERCLA, the NCP, and relevant Agency 
guidance determined to be appropriate for site 
remediation. 

Reimbursement of costs - Specifies that PRPs 
will assume all costs of performing the work 
required by the Agreement. In addition, this 
section commits PRPs to reimbursement of costs 
associated with oversight activities. This indudes 
reimbursement for qualified party assistance in 
oversight, as required by Section 104(a)(l). This 
section should also spew the nature and kind of 
cost documentation to be provided and the 
process for billing and receiving payment. 

Reporting - Specifies the type and frequency of 
reporting that PRPs must provide to EPA. 
Normally the reporting requirements will. at a 
minimum, include the required project plans as 
well as those deliverables required by the RVFS 
Guidance. Additional reporting requirements are 
left to the discretion of the Regions. That is, 
IRegions may require additional deliverables such 
as interim reports on particular RIl or FS activibes. 

Designared €PA, State, and PRP project 
coordmators - Specifies that EPA the State, and 
PRPs shall each designate a project coordinator. 

Sde access and data availabildy - Stipulates that 
PRPs shall allow access to the site by EPA, the 
State, and oversight personnel. Access will be 
provided for inspection and monitoring purposes 
that in any way pertam to the work undertaken 
pursuant to the Order. In addition, access will be 
provided in the event of project takeover. This 
section also stipulates that EPA will be provided 
with all currently available data. 

Record preservatlon - Specifies that all records 
must be maintained by both parties for a 
minimum of 6 years after termination of the 
Agreement, followed by a provision requiring 
PRPs to offer the site records to EPA before 
destruction. 

Admmrsrrabve record requirements - Provides 
that all information upon which the selection of 
remedy is based must be submitted to EPA in 
fulfillment of the administrative record 
requirements pursuant to Section 113 of 
CERCLA. (Additional information on administrative 
record requirements is contained in Attachment 
111.) 

Dispute resolution - Specifies steps to be taken if 
a dispute occurs. The Administrative Order states 

e 

5 

e 

e 

that with respect to all submittals and work 
performed, EPA-will be the final arbiter, while the 
court is the final arbiier for a Consent Decree. 
(More information on dispute resolution can be 
found m Attachment IV of this appendix.) 

Delay in performancelstipulated penalties - 
Specifies EPAs authonty to invoke stipulated 
penalties for noncompliance with Order or Decree 
provisions. Section 121 of CERCLA requires that 
Consent Decrees contain provisions for penalties 
in an amount not to exceed $25,000 lper day. In 
addition to stipulated penalbes, Section 122(1) 
provides that w o n  109 civil penalties apply for 
violations of Administrative Orders and Consent 
Decrees. Delays that endanger public health 
and/or the environment may result in termination 
of the Agreement and EPA takeover of the RIFS. 
(More information on sbpulated penalties can be 
found in the Office of Enforcement and 
Compliance Monitoring's (OECM) "Guidance on 
the Use of Stipulated Penalties in Hazardous 
Waste Consent IDecrees" (September 21, 1987) 
and1 in Attachment IV of this appendix.) 

Financial assurance - Specifies that PRPs should 
have adequate financial resources or insurance 
coverage to address liabilities resulting from their 
RVFS activities. When using contractors, PRPs 
should cet%fy that the contractors have adequate 
insurance coverage or that contractor liabilities 
are indemnified. 

Reservation of rights - States that PRPs are not 
released from all CERCLA Iliability through 
compliance with the Agreement, or completion of 
the RVFS. PRPs may be released from liability 
relating directly to RPFS requirements, if PRPs 
complete the RllFS activities to the satisfaction of 
EPA 

Other clarms - Provides that nothing in the 
Agreement shall constttute a release from any 
claim or liabilrty other than, lperhaps, for the cost 
of the RWFS, if completed to EPA satisfaction. 
Also provides that nothing in the Agreement shall 
constitute preauthorization of a claim against the 
Fund under CERCIA. This section should also 
spkiify the conditions for indemnification of the 
U.S. Government. 

Subsequent modificationsladditional work - 
Speafies that the PRPs are committed to perform 
any additional work or subsequent modificatms 
which are not explicitly stated in the Work Pian, if 
EPA determines that such work is needed to 
enable the selection of an appropriate response 
action. (Attachment IV contains additional 
information on this clause.) 
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Vi. Statement of Work;and Work Plan 
Based upon available models and guidance, the 
iRegion should present to the PRPs at the initiation of 
negotiations a Statement of Work (SOW) and draft 
Administrative Order. The SOW describes the broad 
objectives and general activities to be undertaken in 
me RVFS. (The PRPs may develop the SOW if it is 
determined to be appropriate for a particular case.) 
Once the PRPs receive the SOW they develop a 
more detailed Work Plan, which should be 
incorporated by reference into the Order following 
EPA approval. The Work Plan expands the tasks 
described in the SOW and presents the rationale and 
methodology (including detailed procedures and 
schedules) for conducting the RVFS. It should be 
noted that EPA, rather than the PRPs, may develop 
the work plan in the event of unusual circumstances. 

VII. Review and Oversight of the RVFS 
To ensure that the RliFS conforms to the NCP and 
the requirements of CERCLA, including Sections 
104(a)(l) and 121. EPA will review and oversee PRP 
activities. Oversight is also required to ensure that the 
RVFS will result in sufficient informatton to allow for 
remedy selection by the lead agency. 

The oversight activities that EPA, the State, and other 
oversight personnel will be performing should be 
determined prior to the initiation of the RVFS. 
Different mechanisms will be used for the review and 
oversight of different PRP products and activities. 
These mechanisms, and corresponding PRP 
activities, should be determined and if possible 
incorporated in the Order. Generally. the following 
oversight activities should be specified: 
o Review of plans, repons, and records; 

e Oversight of field activities (including maintenance 
of records and documentation); 

o Meetings; and 

8 Special studies. 

Section 104(a)( 1 ) requires that the President contract 
with or arrange for a "qualified person" to assist in 
the oversight and review of the conduct of the RIIFS. 
EPA believes that qualified persons, for the purposes 
of overseeing RLFS acwties, are those firms or 
individuals with the professional qualifications, 
expertise. and experience necessary to provide 
assurance that the Agency is conducting meaningful 
and effective oversight of PRP activities. In this 
context. the qualified person generally will be either 
an ARCS, TES. or REM contractor. EPA employees, 
employees of other Federal agencies, State 
employees, or any other qualified person €PA 

determines to be appropriate however, may be asked 
to  perform the necessary oversight functions. 

As part of the Section 104 requirements, PRPs are 
required to reimburse EPA for qualified party 
oversight costs. It is Agency policy to recover all 
response costs at a site including all costs associated 
with oversight. Additional guidance on oversight and 
project control activities is presented in Attachments 
111 and IV, respectively. 

VIII. Control of Activities 
€PA will usually not intervene in a PRP RPFS if 
activities are conducted in conformance with the 
condaions and terms specified by the Order. When 
deficiencies are detected, EPA will take immediate 
steps to correct the PRP activities. Deficiencies will 
be corrected through the use of the following 
activities: (1 ) identification of the deficiency: (2) 
demand for corrective measures: (3) use of dispute 
resolution mechanisms, where appropriate; (4) 
imposition of penalties: and1 if necessary, (5) PRP 
RVFS termination and project takeover or judicial 
enforcement. These activities are described in detail 
in Attachment IV of this appendix. 

IX. BWP Participation in Agency- 
Financed RVFS Activities 

PRPs that elect not to perform the RVFS should be 
allowed an opportunity for involvement in a Fund- 
financed RVFS. Private parties may possess technical 
expertise or knowledge about a site which would be 
useful in developing a sound RIIFS. Involvement by 
PRPs in the development of a Fund-financed RbFS 
may also expedite remediation by identifying and 
satisfactorily resolving differences between the 
Agency and private parties. 

Section 1 13(k)(2)(B) requires that interested persons. 
including lPRPs, be provided an opportunity for 
participation m the development of the administrative 
record1. PRP pamcipation may include the submittal of 
information, relevant to the selection of remedy, for 
inclusion in the record and/or the review of record 
contents and submittal of comments on such 
contents. 

The extent of additional PRP involvement will be left 
to the discretion of the Region and may include 
activities such as: 
8 Access to the site to observe campling and 

e 

analysis activities; 

Access to validated data and draft reports. 

With respect to PRP access to a site, it is within the 
Regions' discretion to impose conditions based on 
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safety and other relevant considerations. To the 
extent that the Region determines that access is 
appropriate under the circumstances, PRPs must 
reimburse EPA for all identifiable costs incurred with 
the connection of the accesses afforded the PRPs, 
and must execute appropriate releases in favor of the 
EPA and its contractors. Wm respect to providing 
data, it should be noted that the Region is required to 
allow private citizens access to the same information 
that is provided to the PRPs. The Regions must 
therefore take this into consideration when 
determining the extent of the PRP’s involvement in a 
Fund-financed RVFS. 

Aside from participation in the administrative record, 
which is a statutory requirement, the final decision 
whether to permit PRPs to participate in other 
aspects of the Fund-financed RVFS (as well as the 

scope of any participation) rests with the Regions. 
This decision should be based on the ability of PRPs 
to organize themselves so that they can participate as 
a single entity, and the abillty of PRPs to participate 
without undue interference with or delay in completion 
of the RVFS, and other factors that the Regions 
determine are relevant. The Regron may terminate 
PRP participation in R V F S  development i f  
unnecessary expenses or delays occur. 

x. contact 
For further information on the subject matter 
discussed in this interim guidance, please contact 
Susan Cange (FTS 475-9805) of the Guidance and 
Oversight Branch, Office of Waste Program 
Enforcement. 

. 

A - 7  



-%- 

Attachment 0 
Conditions for PRP Conduct of the RIIFS 

.. 
Organization and Management 
When several potentially responsible patties are 
involved at a site they must be able to organize 
themselves quickly into a single representative body 
to negotiate with €PA. To faciliite this negotiation 
process, €PA will make available the names and 
addresses of other PRPs, in accordance with the 
settlement provisions of CERCLA Section 122(e). 
Either a single PRP or an organized group of PRPs 
may assume responsibility for development of the 
RI/FS. 

Scope of Activities 
As part of the negotiation process PRPs must agree 
to follow the site-specific Statement of Work (SOW) 
as the basis for conducting an RI/FS. PRPs are 
required to submit an RVFS Work Plan semng forth 
detailed procedures and tasks necessary to 
accomplish the RVFS activities described in the SOW. 
EPA may approve reasonable modifications to the 
SOW and will reject any requests for modifications 
that are not consistent with CERCLA (as amended by 
SARA), the NCP. the requirements set forth in this 
guidance document, the RIFS Guidance. or other 
relevant CERCLA guidance documents. 

Demonstrated Capabilities 
PRPs must demonstrate to EPA that they possess, or 
are able to obtan. the technical expertise necessary 
to perform all relevant activiues identified in the SOW, 
and any amendments that may be reasonably 
anticipated to that document. In addition. PRPs must 
demonstrate that they possess the managerial 
expertise and have developed a management plan 
sufficient to ensure that the proposed activities will be 
properly controlled and efficiently implemented. PRPs 
must also demonstrate that they possess the financial 
capability to conduct and complete the RVFS in a 
timely and effective manner. These rapabilities are 
discussed briefly below. 

e Demonstrated Technical Capability 

PRPs should be required to demonstrate the 
technical capabilities of key personnel involved in 
executing the project. Personnel qualifications may be 

demonstrated by submitting resumes and references. 
PRPs may demonstrate the capabilities of the firm 
that will perform the work by outlining their past areas 
of business, relevant projects and experience, and 
overall familiarity with the types of activities to be 
performed as part of the remedial investigation and 
feasibility study. 

It is important that qualified f i n s  be retained for 
performing RVFS activities. Firms that do not have the 
necessary expertise for lperforming RliFS studies may 
create unnecessary delays in the project and may 
create situations which further endanger public health 
or the environment. These situations may be created 
when PRP contractors submit insufficient project 
plans, submit deficient reports, or ,perform inadequate 
field1 work. Furthermore. excessive Agency oversight 
may be required in the event that an unqualified 
contractor performs the RI/FS; the Agency may have 
to significantly increase its workload by providing 
repeated reviews of project plans, reports, and 
oversight of field activities. 

The PRPs must also demonstrate the technical 
capabilities of the laboratory chosen to do the 
analysis of samples collected during the RVFS. If a 
non-CLP laboratory is selected, EPA may require a 
submission from the laboratory which provides a 
comprehensive statement of the laboratories' 
personnel qualifications, equipment specifications, 
security measures, and any other material necessary 
to prove me laboratory is qualified to conduct the 
work. 

o Demonstrated Management Capability 

PRPs must demonstrate that they have the 
administrative capabilities necessary for conducting 
the RI/FS in a responsible and timely manner. A 
management plan should be submitted to EPA either 
during negotiations or as a part of the Work Plan 
which includes a discussion of roles and 
responsibilities of key personnel. This management 
plan should include an RVFS team organization chart 
describing responsibilities and lines of authority. 
Positions and responsibilities should be clearly related 
to technical and managerial qualifications. The PRPs 
should also demonstrate an understanding of effective 
communications. information management, quality 
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assurance, and quality control systems. PRPs usually 
p m r e  the services of consultants to conduct the 
required RVFS activities. The consultants must 
demonstrate, in addition to those requirements stated 
above, effective contract management capabilities. 

o Demonstrated Financial Capability 

The PRPs should develop a comprehensive and 
reasonable estimate of the total cost of anticipated 
RVFS activities. EPA will decide on a case-by-case 
basis if the PRPs wii be required to demonstrate that 
they have the necessary financial resources available 
and committed to conduct the RVFS activities. The 
resources estimated should be adequate to cover the 
anticipated costs for the RVFS as well as the costs 
for oversight, plus a margin for unexpected expenses. 
If, during the conduct of the RVFS the net worth of 
the financial mechanism providing funding for the 
RI/FS is reduced to less than that required to 
complete the remaining activities, the PRPs should 
mmediately notify EPA. Under conditions specified in 
the Order, PRPs are required to complete the RIFS 

iregardless of initial cost estimates or financial 
mechanisms. 

Q) Assistance for PRP Activities 

If PRPs propose to use consultants for conducting or 
assisting in the RVFS. the PRPs should specify the 
tasks to be conducted by the consultants and submit 
personnel and corporate qualifications of the pro- 
posed firms to the EPA for review. Venfication should 
be made that the PRPs' consultants have no conflict 
of interest with respect to the project. Any consultants 
having current EPA assignments as prime contractors 
or as subcontractors must obtain approval from their 
EPA Contract Officers before performing work for 
PRPs. Lack of clarification on possible conflicts of 
interest may delay the PRP RVFS. EPA will reserve 
the right to review the PRPs' proposed selection of 
consultants and will disapprove their selection if, in 
EPAs opinion, they either do not possess aaequate 
technical capabilities or there exists a conflict of 
interest. It should be noted that the responsibility for 
selection of consultants rests with the PRPs. 

. .  
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Attachment II 
Initiation of PRP RIIFS Activities 

Development oi  the Statement of Work 

After the PRPs have been identified in the PRP 
Search Report they are sent either a general notice 
letter followed by a special notice letter or a general 
notice letter followed by an explanation pursuant to 
Section 122(a) why special notice procedures are not 
being used. EPA will engage in negotiations with 
those PRPs who have submttted a good faith offer in 
response to the notice letter and therefore have 
volunteered to perform the RYFS. While the PRPs are 
demonstrating their capabilities for conducting the 
RVFS, EPA will1 negotiate the terms of the 
Administrative Order. Either an acceptable Statement 
of Work or Work Plan must be incorporated by 
reference into the Agreement. 

The Statement of Work (SOW) is typically developed 
by EPA and describes, in a comprehensive manner. 
all RVFS activities to be performed. as reasonably 
anticipated, lprior to the onset of the project. The 
SOW focuses on broad objectives and describes 
general activities that will be undertaken to achieve 
these objectives. Detailed procedures by which the 
work will be accomplished are not lpresented in the 
SOW, but are described in the subsequent Work Plan 
that is developed by the PRPs. In certain instances. 
with the approval of €PA. PRPs may prepare a single 
site plan incorporatmg the elements of an SOW and a 
Work Plan. In such instances, the site plan will be 
incorporated into the Order in place of the broader 
sow. 
0 Use of the EPA Model SOW 

EPA has developed a model SOW defining a 
comprehensive RPFS effort which is contained in the 
RVFS Guidance. Additionally. a model SOW for a 
PRP-lead RI/FS is being developed by OWPE and 
will be forthcoming. The Regions should develop a 
site-specific SOW based upon the model(s). RLFS 
projects managed by PRPs will ~nvolve. at a 
minimum, all relevant activities set forth in the €PA 
model SOW. Further, all plans and reports identified 
as deliverables in the EPA model SOW must be 
identified as deliverables in the site-specific SOW 
and/or the Work Plan developed by the PRPs. 
Additional deliverables may be required by the 

Regions and should be added to the Administrative 
Order. 

Q Modification of the €PA Draft SOW Requirements 

The activities set forth in the model SOW are 
considered by €PA to be the critical RliFS activities 
that are required by the NCP. PRPs should present 
detailed justifications for any proposed modifications 
and amendments to the activities set forth in the 
SOW. €PA will review all proposed modifications and 
approve or disapprove their inclusion in the SOW 
based on available information, €PA policy and 
guidance, overall program objectives. and the 
requirements of the NCP and CERCLA. EPA will not 
allow modifications that, in the judgment of the 
Agency, will lead to an unsatisfactory RVFS or 
inconsistencies with the NCP. 

Review of the RIIFS Project Plans 

RI FS project plans include those plans developed for 
the RIIFS. At a minimum the project plans should 
include a Work Plan, a Sampling and Analysis Plan, a 
Health and Safety Plan, and a Community Relations 
Plan. The Community Relations Plan is developed by 
€PA and should include a description of the PRPs' 
role in community relations activities. if any. EPA 
review and approval of the work plan and sampling 
and analysis plan will usually be required before PRPs 
can begin site activities. An example when limited 
project activities may be initiated pnor to approval of 
the project plans would be if additional information is 
required to complete the Sampling and Analysis Plan. 
Additionally, conditional approvals to the Work Plan 
and Sampling and Analysis Plan may be provided in 
order to inmate field activities in a more timely 
manner. It should be noted that EPA does not 
"approve" the PRPs' Health and Safety Plan 'but 
rather, it is reviewed to ensure the protemon of public 
health and the environment. The lPRPs may be 
required to amend the PI;: i if €PA determines that it 
does not adequately provide for such protection. 

0 Contents of the Work Plan 

The Work Plan expands the tasks of the SOW, and 
the responsibilities specified in the Agreement, by 
presenting the rationale and methodology (including 

.. 
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detailed procedures) fop conducting the RVFS. 
Typically the Work Plan is developed after the draft 
Order and then incorporated into the Agreement. In 
some cases however, it may be appropriate for EPA 
to develop the Work Plan prior to actual1 negotiation 
with the PRPs and attach the plan to the draft 
Agreement The PRP RI/FS Work Plan must be 
consistent with current EPA guidance. Guidance on 
developing acceptable Work Plans is available in the 
RI/FS Guidance. Additional guidance wi l l  be 
forthcomingl in the proposed NCP. Once the Work 
Plan is approved by EPA. it becomes a public 
document and by the terms of the Agreement, should 
be incorporated by reference into that document. The 
Work Plan should, at a minimum. contain the 
following elements. 

IntroductioniBackground Statement - PRPs should 
provide an introductory or background statement 
describing their understanding of the work to be 
performed at the site. This should include 
historical site information and should highlight 
present site conditions. 

0 

A 

Oblecbves - A statement of what is to be 
accomplished and how the information will1 be 
utilized. 

Scope - A detailed description of the work to be 
performed including a definition of work limits. 

Management Plan - A description of the project 
management showing personnel with authority and 
responsibility for the appropriate aspects of the 
project and specific tasks to be performed. A 
single person should be identified as having 

.overall responsibility for the project. 

Work Schedule - A statement outlining the 
schedule for each of the required activities. This 
could be presented in the form of a Gantt or 
milestone chart. The schedule in the Work Plan 
must match that in the draft Order. 

Delrverables - A descnption of the work products 
that will be submitted and their schedule for 
delivery. The schedule should include specific 
dates, if possible. Otherwise, the schedule should 
be in terms of the number of daysweek after 
approval of the work plan. 

Contents of the Sampling and Analysis Plan. 

Samdinq and Analvsis Plan :SAP) must be 
submitted 6y the PRPs before initiation of relevant 
field activities. This plan contains two separate 
elements: a Field Sampling Plan and a Quality 
Assurance Project Plan. These documents were 
previously submitted as separate deliverables. but are 
?ow combined into one document. Though the SAP 
s typically implemented by PRP contractors, it is the 

responsibiltty of the PRPs to ensure that the goals 
and standards of the plan are met. (Verification that 
the goals and standards of the SAP are met will also 
be part of EPAs oversight responsibilities.) The SAP 
should contain the following elements: 

Field Sampling Plan - The Field Sampling Plan 
includes a detailed description of all RVFS 
sampling and analytical activities that will be 
performed. These activities should be consistent 
with the NCP and relevant CERCLA guidance. 
Further guidance on developing Field Sampling 
Plans is presented in the RVFS Guidance. 

Oualn'y Assurance Proiect Plan - The SAP must 
include a detailed description of quality 
assurancdquality control (QNQC) procedures to 
be employed duringl the RISS. This section is 
intended to ensure that the RLFS is based on the 
correct level or extent of sampling and analysis 
required to produce sufficient data for evaluating 
remedial alternatives for a specific site. A second 
objective is to ensure the quality of the data 
collected during the RI/FS. Guidance on 
appropriate QNQC procedures may be found in 
the RI/FS Guidance as well as "Data Quality 
Objectives for the RI/FS Process" (March 1987 - 
OSWER lDirective No. 9355.0-78). 

If the SAP modifies any procedures established in 
relevant guidance, it must provide an explanation and 
justification for the change. 

Q Other Project Plans 

Other project plans that are likely to be required in the 
RI!FS process include the Health and Safety Plan and 
the Community Relations Plan. 

Health and Safety Plan - PRPs should include a 
Health and Safety Plan either as part of the Work 
Plan or as a separate document. The Health and 
Safety Plan should address the measures taken 
by the PRPs to ensure that all activities will be 
conducted in an environmentally safe manner for 
the workers and1 the surrounding community. EPA 
reviews the Health and Safety Plan to ensure 
protection of public health and the environment. 
EPA does lnot, however, "approve" this plan. 
Guidance on the appropriate contents of a Health 
and Safety Plan may be found in the RI/FS 
Guidance. In addition, Health and Safety 
requirements are found in "OSHA Safety and 
Health Standards: Hazardous Waste Operations 
and Emergency Response" (40 CFR Part 
1 91 0.120). 

Communrty Relaticns Plan - EPA must prepare a 
Community Relations Plan for each NPL site. The 
extent of PRP involvement in community relations 
activities should be detailed in this plan. Additional 
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information on Community Relations activities is 
contained below. 

o Review and Approval 

PRPs must submit all of the required RIFS project 
plans (with the exception of the Community Relabons 
Plan which is developed by EPA) to EPA for review. 
and in the case of the Work Plan and SAP, approval. 
EPA will review the plans for their technical validity 
and consistency with the NCP and relevant EPA 
guidance. Typically, the Agency must review and 
approve these plans before PRPs can begin any site 
activities. Any disagreements that arise between EPA 
and PRPs over the contents of the plans should be 
resolved according to the procedures set forth in the 
dispute resolution section of the relevant EPNPRP 
Agreement. 

CommunQ Relations 

EPA is responsible for developing and implementing 
an effective community relations lprogram, regardless 
of whether RbFS activities are Fund-financed or 
conducted by PRPs. At State-lead enforcement 
sites, funded by EPA under Superfund Memoranda of 
Agreement (see the "Draft Guidance on Preparation 
of a Superfund Memorandum of Agreement (October 
5, 1987 - OSWER Directive No. 9375.0-Ol)), the 
State ihas the responsibility for development and 
implementation of a community relations program. 
PRPs may, under certain circumstances, assist €PA 
or the State in implementing the community relations 
activities. For example, PRPs may wish to participate 
in communrty meetings and in preparing fact sheets. 
PRP parhcipation in community relations activities 
would, however, be at the discretion of the Regional 
Office, or the State. and would require oversight by 
the lead-agency. EPA wiCI not under any 
circumstances negotiate press releases with PRPs. 

EPA desgns and implements community relations 
activities according to CERCLA and the NCP. A 
Community Relations Plan must be developed by 
EPA for all NPL sites as described by the EPA 
guidance, "Community Relations iin Superfund. A 
Handbook" (US. EPA. 1988 - OSWER Directive No. 
9230.0-03). The Community Relations Plan must be 
independent of negotiations with PRPs. Guidance for 
conducting community relations activities at 
Superfund enforcement sites is specifically addressed 
by Chapter VI of the Handbook and the EPA memo 
entitled "Community Relations Activities at Superfund 
Enforcement Sites--Interim Guidance" (November 
1988 - OSWER Directt\ie No. 9230.0-38). In some 
instances the decision regarding PRP participation in 
community relations activities will be made after the 
Community Relations Plan has been developed. As a 
result, the plan will need to be modified by EPA to 
reflect Agency and PRP roles and responsibilities. 

EPA, or the State, will provide the Community 
Relations Plan to all interested parties at the same 
time. In general, if the case has not been referred to 
the Department of Justice (DOJ) for litigation, 
community relations activities during the RVFS should 
be the same for Fund- and PRP-lead sites. If the 
case has been (or may potentially be) referred to 
DOJ for ligation, constraints will probably be placed 
on the scope of activities. The EPA Community 
Relations Plan may be modified after consultation with 

and1 other negotiation team members, including, if the 
case is referred, the lead DOJ or Assistant United' 
States Attorneys (i.e., the litigation team). This 
technical and legal staff must be consulted prior to 
arty public meetings or dissemination of fact sheets or 
other information; approval must be obtained prior to 
releases of information and discussions of technical 
information in advance. PRP participation in 
implementing community relations activities will be 
subject to EPA (or State) approval in administrative 
settlements and EPNDOJ in civil actions. Key 
activities specific to community relations programs for 
enforcement sites include the following: 

the technical enforcement staff, the Regional Counsel 
L 

* 

e Public Review of Work Plans for Administrative 
Orders 

The PRP Work Plan, as approved by €PA, is 
incorporated into the Administrative Order (or 
Consent Decree). Once the Agreement is signed. it 
becomes a public document. Although there is no 
requirement for public comment on an Administrative 
Order, Regional staff are encouraged to announce, 
after the Order is final, that the PRP is conducting the 
RVFS. Publication of notice and a corresponding, 30- 
day comment period is required however, for Consent 
Decrees. 

o Availability of RVFS Information from the PRPs 

PRPs, in agreeing to conduct the RVFS, must also 
agree to provide all information necessary for EPA to 
implement a Community Relations Plan. The 
Agreement should identify the types of information 
that PRFs will provide, and contain conditions 
concerning the provision of this information. €PA 
should provide the IPRPs with the content of the plan 
so that the PRPs can fully anticipate the type of 
information that will be made public. All information 
submitted by PRPs will be subject to public inspection 
(i.e., avalable through1 Freedom of Information Act 
requests, public dockets, or the administrative record) 
unless the information meets an exemption. An 
example would be if the information is deemed either 
as enforcement sensitive by EPA, or business 
confidential 'by EPP. (based on the PRPs' 
representations), in conformance with 40 CFR Part 2. 

- 
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Development of the ATSDR Health Assessment 
Section 104(i)(6) of CERCIA requires the Agency for 
Toxic Substances and Disease Registry (ATSDR) to 
perform health assessments at all NPL facilities 
according to a specified schedule. The purpose of the 
health assessment is to assist in determining whether 
any current or potential threat to human health exists 
and to determine whether additional information on 
human exposure and associated health risks is 
needed. 

The EPA remedial project manager (RPM) should 
coordinate with the appropriate ATSDR Regional 
representative for initiation of the health assessment. 
In general, the health assessment should be initiated 
at the start of the RIIFS. The ATSDR Regional 
representative will provide information on data needs 
specific to performing a health assessment to ensure 
that all necessary data will be collected during the RI. 
The RPM and the ATSDR Regional representative 
should also coordinate the transmission and review of 
pertinent documents dealing with the extent and 
nature of site contamination (i.e., applicable technical 
memoranda and the draft RI). As ATSDR has no 
provisions for withholding documents. if requested by 
the public, the RPM must discuss enforcement 
sensitive documents and drafts with the ATSDR 
Regional representative rather than providing copies 
to them. This will ensure EPA's enforcement 
confidentiality. Further guidance on coordinanon of 
RVFS &ities with ATSDR can be found in the 
document entitled "Guidance for Coordinating ATSDR 
Health Assessment Activities with the Superfund 
Remedial Process" ( M a r c h  1987 - OSWER Directive 
NO. 9285.4-02). 

Identification of Oversight Actiwities 
€PA will review RI/FS plans and reports as well as 
provide field oversight of PRP activibes during the 
RPFS. To ensure that adequate resources are 
committed and that appropriate activities are 

performed, EPA should develop an oversight plan that 
defines the oversight activities that must be 
performed including EPA responsibilities, RIIFS 
products to be reviewed, and site activities that EPA 
will oversee. In planning for oversight, EPA should 
consider such factors as who will be performing 
oversight and the schedule of activities that will be 
monitored. A tracking system for recording PRP 
milestones should be developed. This system should 
also track activities performed by oversight personnel 
and other appropriate cost items such as travel 
expenses. 

Identification and Procurement of EPA Assistance 
In accordance with Section 104(a)(l) €PA must 
arrange for a qualified party to assist in oversight of 
the RVFS. The following section provides guidance for 
identifying and procuring such assistance for €PA 
activities. 

0 Assistance for EPA Activities 

As specified in Section 104(a)(l), EPA is required to 
contract wlth or arrange for a qualified person to 
assist in oversight of the RIIFS. Qualified individuals 
are those groups with the professional qualifications. 
expertise. and experience necessary to provide 
assurance that the Agency is conducting appropriate 
oversight of PRP RI/FS activities. 

Normally. EPA will obtain oversight assistance either 
through the Technical Enforcement Support (TES) 
contract, the Alternative Remedial Contracts Strategy 
Contract (ARCS), or occasionally through the 
Remedial Action (REM) contracts. In some cases 
oversight assistance may be provided by States 
through the use of Cooperative Agreements. 
Oversight assistance may also be obtained through 
the U.S. Army Corps of Engineers or other 
governmental agencies: interagency Agreements 
should be utilized to obtain such assistance. 
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Attachment 111 
Review and Oversight of the RNFS 

Review of Plans, Reports, and Records 

EPA will review all RVFS lproducts which are 
submitted to the Agency as specified in the Work 
Plan or Administrative Order. PRPs should ensure 
that all plans, reports, and records are 
comprehensive. accurate, and consistent in content 
and format with the NCP and relevant €PA guidance. 
After this review process, EPA will either approve or 
disapprove the product. If the iproduct is found to be 
unsatisfactory, EPA will notify the PRPs of the 
discrepancies or deficiencies and will require 
corrections within a specified time period. 

0 Project IPlans 

EPA will review all project plans that are submitted as 
deliverables in fulfillment of the Agreement. These 
plans include the Work Plan, the Sampling and 
Analysis Plan (including both the Field Sampling Plan 
and the Quality Assurance Project Plan), and the 
Health and Safety Plan. If the initial submittals are not 
sufficient in content or scope. the RPM will request 
that the PRPs submit revised document(s) for review. 
EPA does not "approve" the PRP's Health and 
Safety Plan but rather, it is reviewed to ensure the 
protection of public health and the environment. The 
PRP's Work Plan and Sampling and Analysis Plan. on 
the other hand. must be reviewed and approved prior 
to the initiation of field activities. Conditional approval 
to these plans may be provided in order to initiate 
field activities in a more timely manner. 

The PRPs may be required to develop additional 
Work Plans or modify the initial Work Pian contained 
in or created pursuant to the Agreement. These 
changes may result from the need to: ( 1 )  re- 
evaluate the RI FS activities due either to changes in 
or unexpected site conditions; (2) expand the initial 
Work Plan when additional detail is necessary; or (3) 
modify or add products to the Work Plan based on 
new information (e.g., a new population at risk). EPA 
will review and approve all Work Plans and/or 
modifications to Work Plans once they are submitted 
for review. 

e Reports 

PRPs will, at a minimum, submit monthly progress 
reports, technical memorandums or reports, and the 
draft and final WFS reports as required in the 
Agreement. To assist in the development of the RVFS 
and review of documents, additional deliverables may 
be specified by the Region and included in the 
Agreement. These reports and deliverables will be 
reviewed by EPA to ensure that the activities 
specified in the Order and approved Work Plan are 
being properly implemented. These reports wil l 
generally be submitted according to the conditions 
and schedule set forth in the Agreement. IElements of 
the PRP reports are discussed below. 

Monthly Progress Reports - The review of monthly 
progress reports is an important activity performed 
during oversight. These reports should provide 
sufficient detail to allow EPA to evaluate the past and 
projected progress of the RVFS. PRPs should submit 
these written progress reports to the RPM. The report 
should describe the actions and decisions taken 
during the previous month and activities scheduled 
during the upcoming reporttng period. In addition. 
technical data generated1 during the month (i.e., 
analytical results) should be appended to the report. 
Progress reports should also include a detailed 
statement of the manner and extent to which the 
procedures and dates set forth in the Agreement' 
Work Plan1 are being met. Generally, EPA will 
determine the adequacy of the performance of the 
RI FS by reviewing the following subjects discussed in 
progress reports: 

e Technicall Summary of work 

The monthly report will describe the activities and 
accomplishments performed to date. This will 
generally include a description of all field work 
completed, such as sampling events and 
installati?? of wells; a discussion of analytical 
results received: a discussion of data review 
activities; and a discussion of the development, 
screening, and detailed analysis of alternatives. 
The report will also describe the actwities to ibe 
performed during the upcoming month. 
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EPA will oversee PRP compliance with respect to 
those schedules specified in the Order. Delays, 
with the exception of those specified under the 
Force w e u r e  clause of the Agreement, may 
result m penalties, if warranted. The RPM should 
be immediately notified if PRPs cannot perform 
required activities or cannot provide the required 
deliverables in accordance with the schedule 
specified in the Work  plan. In addition, PRPs 
should nottfy the RPM when circumstances may 
delay the completion of any phase of the work or 
when circumstances may delay access to the 
site. PRPs should also provide to the RPM, in 
writing, the reasons for, and the anticipated 
duration of, such delays. Any measures taken or 
to be taken by the PRPs to prevent or minimize 
the delay should be described including1 the 
timetables for implementmg such measures. 

e Budget 

The relationship of budgets to expenditures 
should be tracked where the RVFS is funded with 
a financial mechanism established by the PRPs. If 
site activities require more funds than originally 
estimated, EPA must be assured that the PRPs 
are financially able to undertake additional 
expenditures. While EPA does not have the 
authority to review or approve a PRP budget. 
evaluating costs during the course of the RI/FS 
allows EPA to effectively monitor activity to 
ensure timely completion of RIffS activities. If the 
PRPs run over budget, EPA must be assured that 
they can continue the IRI’FS activities as 
scheduled. Therefore, if specified in the 
Agreement, PRPs should submit budget 
expenditures and cost overrun information to 
EPA. Budget reports need not present dollar 
amounts, but should indicate the relationship 
between remaining available funds and the 
estimate of the costs of remaining activities. 

0 Problems 
Any problems that the PRPs encounter which 
could affect the satisfactory performance of the 
RI!FS should be lbrought to the immediate 
attennon of EPA. Such problems may or may not 
be a force majeure event, or caused by a force 
majeure event. EPA will review problems and 
advise the PRPs accordingly. Problems which 
may arise include, but are not limited to: 

- Delays in mobilization or access to necessary 
equipment: 

- Unanticipated laboratoryianalytical time 
requirements: 

- Unsatisfactory QNQC performance; 

- Requirements for additional or more complex 
sampling: 

- Prolonged unsatisfactory weather conditions; 

- Unanticipated site conditions: and 

- Unexpected, complex community relations 
activities. 

Other Reports - All other reports, such as 
technical reports and draft and final RVFS reports, 
should be submitted to EPA according to the 
schedule contained in the Order or the approved 
Work Plan. EPA will review and approve these 
reports as they are submitted. Suggested fonnqts 
for the RVFS reports are presented in the RI/FS 
Guidance. 

e Records 

PRPs should preserve all records, documents, and 
information of any kind relating to the performance of 
work at the site for a minimum of 6 years after 
completion of the work and termination of the 
Administrative Order. After the 6-year period, the 
PRPs should offer the records to EPA before their 
destruction. 

Document control should be a key element of all 
recordkeeping. The following activities require careful 
recordkeeping and will be Subject to EPA oversight: 

Admmisrrarion - PRP administrative activibes 
should be accurately documented and recorded. 
Necessary precaubons to prevent errors or the 
110ss or misinterpretation of data should be taken. 
At a minimum. the following administrative actrons 
should be documented and recorded: 

- Contractor work plans, contracts, and change 
orders; 

- Personnel changes; 

- Communications between and1 among PRPs. 
the State, and EPA officials regarding 
technical aspects of the RI/FS; 

- Permit applicationl and award (if applicable); 
and 

- Cost overruns. 

Technical Analysis - Samples and data should be 
handled according to procedures set forth in the 
Sampling and Analysis Plan. Documentation 
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establishing adherence ?o these procedures 
should include: 

- Sample labels; 

- Shipping forms; 

- Chain-of-custody forms: and 

- Field log books. 

All analytical data in the RVFS process should be 
managed as set forth in the Sampling and 
Analysis Plan. Such analytical data may be the 
product of: 

- Contractor laboratories: 

- Environmental and public health studies: and 

- Reliability, performance. and1 implementability 
studies of remedial alternatives. 

Decision Making - Actions or communications 
among PRPs that involve decisions affecting 
technical aspects of the RI/FS should be 
documented. Such actions and communications 
include those of the project manager (or other 
PRP management entity), steering committees. or 
contractors. 

8 Administrative Record Requirements 

Section 113(k) of CERCLA requires that the Agency 
establish an administrative record upon which the 
selection of a response action is based. A suggested 
list of documents which are most llikely to be included 
in any adequate administrative record is provided in 
the memorandum entitled "Draft Interim Guidance on 
Administrative Records for Selection of CERCLA 
Response Actions" (June 23, 1988 - OSWER 
Directive No. 9833.3A). More detailed guidance will 
be forthcoming, including guidance provided In the 
revisions to the NCP. There are, ihowever, certain 
details associated with compiling and maintaining an 
administrative recordl that are unique to PRP RLFS 
acnvines. 

EPA is responsible for compiling and maintaining the 
administrative recordl. and generating and updating an 
index. If EPA and the PRPs mutually agree, the PRPs 
may be allowed to house and maintain the 
administrative record file at or near the site; they may 
not, how6#er, be responsible for the actual 
compdatron of the record. Housing and maintaining 
the administrative record would include setting up a 
publicly accessible area at or near the site and 
ensuring that documents remain and are updated as 
necessary. EPA must always be responsible for 
deciding whether documents are included in the 

administrative record; transmitting1 Irecords to the 
PRPs; and maintaining the index to the repository. 

The information which may comprise the 
administrative record must be available to the public 
from the time an RyfS Work Plan is approved by 
EPA. Once the Work Plan has been approved the 
PRPS must transmit to EPA, at reasonable, regular 
intervals. all of the information that is generated 
during the RVFS that is related to selection of the 
remedy. The required documentation should be 
specified in the Administrative Order. The Agreement 
should also specify those documents generated prior 
to the RVFS that must be obtained from the PRPs for 
inclusion in the record file. This may include any 
previous studies conducted under State or local 
authorities, management documents lheld by the 
PRPs such as hazardous waste shipping manifests, 
and other information about site characteristics or 
conditions not contained in any of the above 
documents. 

Field Activities 
e Field Inspections 

Field inspections are an important oversight 
mechanism for determining the adequacy of the work 
performed. EPA wi l l  therefore conduct field 
inspections as pan of its oversight responsibilities. 
The oversight i n s e o n s  should be performed in a 
way that minimizes interference with PRP site 
activities or undue complication of field activities. €PA 
will1 take corrective steps, as described in Section VI1 
and Attachment IV of this appendix, if unsatisfactory 
performance or other deficiencies are identified. 

Several field-related tasks may be performed during 
oversight inspections. These tasks include: 

On-slre presenceirnspection - As specified in 
Section 104(e)(3), €PA reserves the right to 
conduct on-site inspections at any reasonable 
time. EPA will therefore establish an on-site 
presence to assure itself of the quality of work 
being conducted by PRPs. At a minimum, field 
oversight will be conducted during crrtical trmes, 
such as the installation of monitoring wells and 
during sampling events. EPA will1 focus on 
whether the PRPs adhere to procedures specified 
in the SOW and1 Work Plan@). especially those 
concerning QNQC procedures. Further guidance 
regarding site characterization activities is 
presented1 in the RVFS Guidance. the 
"Compendium of Superfund Field Operations 
Methods" (August 1987 - OSWER Directive No. 
9355.0-1 41 ), the "RCRA Ground Water 
Technical Enforcement Guidance Document" 
(September 1986 - OSWER Directive No. 
9950.1). the 1NElC Manual for Groundwater/ 
Subsurface Investigations at Hazardous Waste 
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Sites (U.S. €PA, 1 9 8 1 ~ ) .  and OWPE's 
forthcoming "Guidance on Oversight of Potentially 
Responsible Party Remedial Investigations and 
Feasibility Studies." 

Collection and analysis of samples - EPA may 
collect a number of QNQC samples including 
blank, duplicate. and split samples. The results of 
these sample analyses will be compared to the 
results of PRP analyses. This comparison will 
enable EPA to identify potential quality control 
problems and therefore help to evaluate the 
quality of the PRP investigation. 

Environmental Monitoring - EPA may supplement 
any PRP environmental monitoring activrty. Such 
supplemental monitoring may include air or water 
studies to determine additional migration of 
sudden releases that may have occurred as a 
result of site activities. 

o QAiQC Audits 

EPA may either conduct, or require the PRPs to 
conduct (if specdiedl in the Agreement), laboratory 
audits to ensure compliance with proper QNQC and 
analytical procedures, as specified in the Sampling 
and Analysis Plan. These audits will involve on-site 
inspections of laboratories usedl by PRPs and 
analyses of selected QNQC samples. All procedures 
must be in accordance with those outlined in The 
User's Guide to the Contract Laborarory Program, 
(U.S. EPA, 1986) or otherwise specified in the 
Sampling and1 Analysis Plan. 

o Chain-of-Custody 

Chain-of-custody procedures will be evaluated by 
EPA. This evaluation will focus on determining if the 
PRPs and their contractors adhere to the procedures 
set forth in the Sampling and Analysis Plan. Proper 
chain-oftustody procedures are describedl in the 
Natronal Enforcement Invesrigarion Center (NEIC) 
Policies and Procedures Manual. (U.S. EPA. 1981 b). 
Evaluation of chain-of-custody procedures will 
occur during laboratory audits as well as dunngl on- 
site inspections of sampling activities. 

Meetings 
Meetings between EPA, the State, and PRPs should 
be held on a regular basis (as specified in the 
Agreement) and at critical Omes during the RIIFS. 
Such critical times may at a minimum include when 
the SOW and the Work Plan are reviewed. the RJ IS 
in progress and completed, remedial alternatives are 
developed and screened, detailed analysis of the 

alternatives is performed, and the draft and final Ri/FS 
reports are submitted. These meetings will discuss 
overall progress, discrepancies in the work 
performed. problems encountered in the performance 
of RVFS activities and their resolution. community 
relations, and other related issues and concerns. 
While meetings may be initiated by either the PRPs 
or EPA at any time, they will generally be conducted 
at the stages of the RVFS listed below. 

o Initiation of Activities 

EPA, the State, and the PRPs may meet at various 
times before field activities begin to discuss the initial 
planning of the RIFS. Meetings may be arranged to 
discuss, review, and approve the SOW; to develop 
the EPAPRP Agreement; and to develop, review, and 
approve the Work Pian. 

o Progress 

EPA may request meetings to discuss the progress of 
the RVFS. These meetings should be held at least 
quarterly and will focus on the items submitted in the 
monthly progress reports and the findings from EPP 
oversight activities. Any problems or deficiencies in 
the work will be identified and corrective measures 
will be requested (see Section Vlll and Attachment IV 
of this appendix). 

€PA may request a closeout meeting upon 
completion of the RI!FS. This meeting will focus on 
the review and approval of the final RVFS report, 
termination of the RbFS Agreement, and any final 
on-srte activities which the PRPs may be required to 
perform. These actibities may include maintaining the 
site and ensuring that fences and warning signs are 
properly installed. The transition to remedial design 
and remedial action will also be discussed during this 
meeting. 

Special Studies 
EPA may determine that special studies related to the 
PRP RVFS are required. These studies can be 
conducted to verify the progress and results of RI/FS 
activities or to address a specific complex or 
controversial issue. Normally, special studies are 
performed by the lPRPs; however, there may be 
cases in which EPA will want to conduct the 
independent studies. The PRPs should be informed 
of any such studies and given adequate time to 
provide necessary coordination of site personnel and 
resources. If not provided for in 'the Agreement, 
modifications to the Work Plan may be required. 
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AZtachment W 
Control of Activities 

Identification of Deficiencies 
Oversight activities may identify unsatisfactory or 
deficient PRP performance. The determination of 
such performance may be based upon findings such 
as: 

e Work products are inconsistent with the SOW or 
Work Plan; 

Technical deficiencies exist in submittals or other 
RI/FS products: 

0 Unreasonable delays occur while performing 
RVFS activities; and 

e 

e Procedures are inconsistent with the NCP. 

Corrective Measures 
The need to perform corrective measures may arise 
in the event of deficiencies in reports or other work 
products, or unsatisfactory performance of field or 
laboratory activities. When deficiencies are identified 
corrective measures may be sought by: (1) notifying 
the PRPs; (2) describing the nature of the deficiency; 
and (3) either requesting the PRPs to take whatever 
actions they regard as appropriate or setting foRh 
appropriate corrective measures. The following 
subsections describe this process for each of the two 
general types of activities that may require corrective 
measures. 

Correctwe Measures Regarding Work Products 

Agency review and approval procedures for work 
products generally allow three types of responses: (1 ) 
approval; (2) approval with modifications; and (3) 
non-approval. Non-approval of a work product 
(including project plans) immediately constitutes a 
notice of deficiency. EPA will immediately notify the 
PRPs if any work product is not approved1 and will 
explain the reason for such a finding. 

Approval with modifications will not lead to a notice of 
deficiency if the modifications are made by the PRPs 
without delay. If the PRPs significantly delay in 

responding to the modifications, the RPM would issue 
a notice of deficiency to the PRP project manager 
detailing the following elements: 

A description of the deficiency or a statement 
describing m what manner the work product 
was found to be deficient or unsatisfactory; 

- Modifications that the PRPs should make in 
the work product to obtain approval; 

A request that the PRPs prepare a plan, if 
necessary, or otherwise identify actions that 
will lead to an acceptable work product; 

* 

- 

- 

- A schedule for submission of the corrected 
work product; 

matter in a conference: and 
- An invitation to the PRPs to discuss the 

- A statement of the possibility of EPA takeover 
at the PRPs’ expense, EPA enforcement, or 
penalties (as appropriate). 

0 Corrective Measures Regarding Field Activities 

When the lead agency discovers that the PRPs (or 
their contractors) are performing the RI/FS field work 
in a manner that is inconsistent with the Work Plan, 
the PRPs should be notified of the finding and asked 
to voluntarily take appropriate corrective measures. 
The request is generally made at a progress meeting. 
or, if immediate action is required, at a special 
meeting held specifically to discuss the problem. If 
corrective measures are not voluntarily taken, the 
RPM should, in conjunction with appropriate Regional 
Counsel, issue a notice of deficiency containing the 
following elements: 

- A description of the deficiency: 

- A request for an explanation of the failure to 
perform satisfactorily and a plan for 
addressing the necessary corrective 
measures; 
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- A statement thSt failure to present an 
explanation may be taken as an admission 
that there is no valid explanation; 

* - An invitation to discuss the matter in a 
conference (where appropriate); 

- A statement that stipulates penalties may 
acme or are accruing, project termination 
may occur, and/or civil actton may be initiated 
if appropriate actions are not taken to correct 
the deficiency: and 

- A description of the potential liabilities 
incurred in the event that appropriate acbons 
are not taken. 

Modifications to the Work PlanlAdditional Work 
Under the Administrative Order (or Consent Decree), 
PRPs agree to complete the RliFS. including the 
tasks required under either the onginal Work Plan or 
a subsequent or modified Work Plan. This may 
include determinations and evaluations of conditions 
that are unknown at the time of execution of the 
Agreement. Modifications to the original RI'FS Work 
Plan are frequently required as field work progresses. 
Work not explicitly covered in the Work Plan is often 
required and therefore provided for in the Order. This 
work is usually identified during the RI and is dnven 
by the need for further infornabon in a specific area. 
In general, the Agreement should provide for fine- 
tuning of the RI, or The investigation of an area 
previously unidenbfied. As it becomes clear what 
additional work is necessary, EPA will notify the PRPs 
of the work to be performed and determine a 
schedule for completion of the work. 

EPA must ensure that clauses for modifications to the 
Work Plan are included in the Agreement so that the 
PRPs will carry out the modifications as the need for 
them is identdied. To facilitate negotiation on these 
points, EPA may consider one or more of the 
following provisions in the Agreement for addressing 
such situabons: 

- Defining the limits of additional work 
requirements: 

Specifying the dispute resolution process for 
modified Work Plans and additional work 
requirements; 

- 

- Defining the applicability of stipulated 
penahes to any additional work which the 
PRPs agree to undertake. 

Dispute Resolution 

As discussed elsewhere in this guidance. the RVFS 
Order developed between EPA and the PRPs sets 

forth the terms and conditions for conducting the 
RVFS. An element of this Agreement is a statement 
of the specific steps to be taken if a dispute arises 
between EPA (or its representatives) and the PRPs. 
These steps should be well defined and agreed upon 
by all signatories to the Agreement. 

A dispute with respect to the Order is followed by a 
specific period of discussion wlth the PRPs. After the 
discussion period, €PA issues a final decision which 
becomes incorporated into the Agreement. 
Administrative Orders should clarify that with respect 
to all submittals and work performed, EPA will be the 
final arbiter. The court, on the other hand, is the final 
arbiier for Consent Decrees. 

Penalties 
As an incentive for PRPs to properly conduct the 
RI/FS and correct any deficiencies discovered during 
the conduct of the Agreement. EPA should include 
stipulated penalties. Section 121 provides up to 
$25,000 per day in stipulated penalties for violations 
of a Consent Decree while Section 122 allows €PA to 
seek or impose civil penalties for violations of 
Administratwe Orders.3 Penalties should begin to 
accrue on the first day of the deficiency and continue 
to be assessed until the deficiency is corrected. The 
type of violation (i.e., reporting requirements vs. 
implementation of construction requirements), as well 
as the amounts, should be specified as stipulated 
penalties in the Agreement to avoid negotiations on 
this point which may delay the correction. The 
amounts should be set pursuant to the criteria of 
Section 109 and as such must take into account the 
nature. circumstances. extent, and gravity of the 
violations as well as the PRPs' ability to pay, prior 
history of violanons. degree of culpability. and the 
economic benefit resulting from noncompliance. 
Additional information on shpulated penalties can be 
found in OECM's "Guidance on the Use of Stipulated 
Penalties in Hazardous Waste Consent Decrees" 
(September 27, 1987). 

Project Takeover 
Generally, EPA will consult with PRPs to discuss 
deficiencies and corrective measures. If these 
discussions fail, EPA has two options: (1) pursue 
legal action to force the IPRPs to continue the work: 
or (2) take over the RIFS. IIf taking legal action will1 
not significantly delay implementation of necessary 
remedial or removal achons, EPA may commence 
civil action against the noncomplying PRP to enforce 
the Administrative Order. Under a Consent Decree, 
the matter would1 be presented1 to the court in which 

3 In order m provede for Sbpuiated penahes in an Admintstratwe 
Order tw parties must voluntarily Include them in the terms oi 
me Agreement 
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the Decree was filed to enforce the provisions of the 
Decree. 

If a delay in RWFS activities endangers public health 
and/or the environment or will significantly delay 
implementation of necessary remedial actions, €PA 
should move to replace the PRP activities with 
Fund-financed actions. The RPM will take the 
appropriate steps to assume responsibility for the 

RIFS, including issuing a stop-work order to the 
PRPs and notifying the €PA remedial contractors. In 
issuing stop work orders, RPMs should be aware that 
Fund resources may not be automatically available. 
 but, in the case of PRP actions which threaten 
human he& or the environment, there may be no 
other course of action. Once this stop work order is 
issued, a fund-financed RVFS will be undertaken 
consistent EPA funding procedures. 
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1. Elements of a Work Plan1 
Introduction - A general explanation of the reasons 
for the RVFS and the expected results or goals of the 
RES process are presented. 

Sire Background and Physical Setting - The current 
understanding of the physical setting of the site, the 
site history, and the existing information on the 
conditton of the site are described. (See Section 
2.2.2.1 .) 

lnrtral Evaluation - The conceptual site model 
developed during scoping is presented, describing the 
potential migration and exposure pathways and the 
preliminary assessment of human health and 
environmental impacts. (See Section 2.2.2.2). 

Work Plan Rationale - Data requirements for both the 
risk assessment and the alternatives evaluation 
identified during the formulation of the DQOs are 
documented, and the work plan approach is 
presented to illustrate how the activities will satisfy 
data needs. 

RlIfS Tasks - The tasks to be performed during the 
RI;FS are presented. This descnpbon incorporates RI 
site characterization tasks identified in the QAPP and 
the FSP, the data evaluation methods identified 
during scoping (see Section 2.2.9), and the 
preliminary determination of tasks to be conducted 
after site characterization (see Section 2.2.7 of this 
guidance). 

II. Standard Federal-Lead RVFS Work 
Pian Tasks 

task 1. Project Planning (Project Scoping) 
This task includes efforts related to ininating a project 
after the SOW is issued. The project planning task IS 
defined as complete when the work plan and 
supplemental plans are approved (in whole or in part). 
The following typical elements are included in this 
task: 

1 These elements are required in a work plan but do not 
twcesanly represent me organlmon of a work plan. 

0 

0 

0 

0 

0 

0 

0 

Work plan memorandum 

Kickoff meeting (RVFS brainstorming meeting) 

Site visit/meeting 

Obtaining easements/perrnits/site access 

Site reconnaissance and limited field' investigation 

Site surveyWtopographrc mapireview of existing 
aerial photographs 

Collection and evaluation of existing data 

Development of conceptual site model 

identification of data needs and DQOs 

Identification of preliminary remedial action 
objectives and potential remedial alternatives 

Identification of treatability studies that may be 
necessary 

Preliminary identification of ARARs 

Preparation of plans (e.g., work plan, health and 
safety plan, QAPP, FSP) 

llnitiation of subcontract procurement 

Initiation of coordination with analytical 
laboratories (CLP and non-CLP) 

Task management and quality control 

Task 2. Community Relations 
This task incorporates all efforts related to the 
preparation and implementation of the community 
relations pian for the site and is initiated during the 
scoping process. It indudes time expended by both 
technical and communrty relations personnel. This 
task ends when community relations work under Task 

, 

2 A  slte survey may be conducted dunng prqect piannmg or 
may wcur dunng the freM lnvesttgam task  but should not 
m u r  in both. 
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12 is completed, but the task does not include work 
on the responsiveness summary in the ROD (see 
Task 12). The following are typical elements included 
in this task: 

Q Conducting community interviews 
0 

e Preparing fact sheets 

Preparing a community relations plan 

e Providing public meeting support 

o Providing technical support for Community 

0 Implementing community relations 
o 

re I at ions 

Managing tasks and conducting quality control 

Task 3. Field Investigation 
This task involves efforts related to fieldwork in 
conducting the RI. It includes the procurement of 
subcontractors related to field efforts. The task begins 
when any element, as outlined in the work lplan. is 
approved (in whole or in part) and fieldwork is 
authorized2 Field investigation is defined as complete 
when the contractor and subcontractors are 
demobilized from the field. The following activities are 
typically included in this task: 

Q Procurement of subcontracts 

0 Mobilization 

@ Media sampling 

0 Geology/hydrogeological investigations 

Source testing 

Geophysics 
o Site surveyitopographic mapping (if not performed 

in project planning task) 

0 Field screeningianalyses 

0 Procurement of subcontractors 

Q RI waste disposal 
8 Task management and quality control 

Task 4. Sample Analysisl Validation 
This task includes efforts relating to the analysis and 
validation of samples after they leave the field. 
Separate monitonng of close support laboratories may 
be required. Any efforts associated witk laboratory 
procurement are also included in this task. The task 

3Note that llirnited dunng project scDpng may Be 
authorized as  pa^^ of the work assignment to prepare me RlFS 
work pian. 

ends on the date that data validation is complete. The 
following typical activities are usually included lin this 
task: 

0 Sample management 

e Non-CLP analyses 

Q Use of mobile laboratories 

e Data validation 

e Testing of physical parameters 
0 Task management and quality control 

Task 5. Data Evaluation 

This task includes efforts related to the analysis of 
data once it has been verified that the data are of 
acceptable accuracy and’ precision. The task begins 
on the date that the first set of validated data is 
received by the contractor project team and ends 
during preparation of the AI report when it is deemed 
that no additional data are required. The following are 
typical activities: 

8 Data evaluation 

Q Data reduction and tabulation 

0 Environmental fate and transport model- 

e 

ing/evaluation 

Task management and1 quality control 

Task 6. Assessment of Risks 
This task includes efforts related to conducting the 
baseline risk assessment. The task will include work 
to assess the potential human health and 
environmental risks associated with the site. Work will 
begin during the RI and is completed once the 
baseline risk assessment is completed.4 The following 
are typlcal activities: 

0 Identification of contaminants of concern (or 
indicator chemicals) 

0 Exposure assessment (including any modeling 
performed specifically for this function) 

Toxicity assessment 

Risk characterization, 

e Task management and quality control 

4Lirnlted efforts to assess potential human health and 
mwronmentar nsks are. to Some extent, initiated during 
scoping when me conceptwl site model is being developed. 
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Task 7. Treatability StVdylPilot Testing 
This task includes efforts to. prepare and conduct 
pilot, bench, and treatability studies. This task begins 
with the development of work plans fqr conducting 
the tests and is complete once the report has been 
completed. The following are typical activities: 

Work plan preparation or work plan amendment 

Test facility and equipment procurement 

Vendor andl analytical service procurement 

IEquipment operation and testing 

Sample analysis and validation 

Evaluation of results 

Report preparation 

Task management and quality control 

Task 8. Remedial Investigation Reports 

This task covers all efforts related to the preparation 
of the findings once the data have been evaluated 
under Tasks 5 and 6. The task covers all draft and 
final RI reports as well as task management and 
quality control. The task ends when the last RI 
document is submitted by the contractor to EPA. The 
following are typical activities: 

Preparation of a preliminary site characterization 
summary (see Seaon 3.7.2 of this guidance) 

Data presentation (formatting tables. preparing 
graphics) 

Writing the report 

Reviewing and providing QC efforts 

Pnnting and distributing the report 

Holding review meetings 

Revising the report on the basts of agency 
comments 

Providing task management and control 

Task 9. Remedial Alternatives 

This task includes efforts to select the alternatives to 
undergo full evaluation. The task is initiated once 
sufficient data are available to develop general 

DevelopmentlScreening 

response actions and begin the initial evaluation of 
potential technologies. This task is defined as 
complete when a final set of alternatives is chosen for 
detailed evaluation. The following are typical activities: 

Identifying/screening potential technologies 

Assembling potential alternatives 

Identifying action-specific ARARs 

Evaluating each alternative on the basis of 
screening criteria (effectiveness, implementability. 
cow 

Reviewing and providing QC of work effort 

Preparing the report or technical memorandum 

Holding review meetings 

Refining the list of alternatives to be evaluated 

Task 10. Detailed Analysis of Remedial 
Alternatives 

This task applies to the detailed analysis and 
comparison of alternatives The evaluation activities 
include performing detailed human health, 
environmental, and institutional analyses. The task 
begins when the alternatives to undergo detailed 
analysis have been identified and agreed upon and1 
ends when the analysis is complete. The following are 
typical activities? 

Q Refinement of alternatives 

Q Individual analysis against the criteria 

o Comparative analysis of alternatives against the 
criteria 

o Review of QC efforts 

o Review meetings 

8 Task management and QC 

Task 11. Feasibility Study (or RIIFS) Reports 
Similar to the RI reports task, this task is used to 
report FS deliverables. However, this task should be 
used in lieu of the RI reports task to report costs and 
schedules for combined RVFS deliverables. The task 
ends when the FS (or RliFS) is released to the public. 
The following are typical activities: 

5 State and communny acceptance will be evalua!ed by the lead 
agency dunng remedy seiecMm. 
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o Presenting data (formatting tables, preparing 

graphics) 

e Writing the report 

e Printing and distributing the report 

Q Holding review meetings 

e Revisiig the report on the basis of agency 
comments 

e, Providing task management and quality control 

Task 12. Post RIIFS Support 
This task includes efforts to prepare the proposed 
plan, the responsiveness summary, support the ROD, 
conduct any predesign activities, and close out the 
work assignment. All activities occurring after the 
release of the FS to the public should be reported 
under this task. The following are typical activities: 

e Preparing1 the predesign report 

e Preparing the conceptual design 

e Attending public meetings 

e Writing and reviewing the responsiveness 

e 

summary 

Supporting ROD preparation and briefings 

e Reviewing and1 providing QC of the work effort 

e Providing task management and QC 

Task 13. Enforcement Support 
This task mckdes effons during the RI/ FS associated 
with enforcement aspects of the project. Activities 
vary but are to be associated wtth efforts related to 
PRPs. The following are typicall activities: 

e Reviewing PRP documents 

e Attending negotiation meetings 

e IPrepanng Ibriefing ‘materials 

e Assisting in the preparation of ROD 

Q Providing task management and QC 

Task 14. Miscellaneous Support 
This task is used to report on work that is associated 
with the project but is outside the normal RVFS scope 
of work. Activities will vary but include the following: 

e Specific support for coordination with andl review 
of ATSDR activities and reports 

o Support for review of special State or local 

The following are some specific comments applicable 
to the 14 tasks described above: 

projects 

Q All standard1 tasks or all work activities under each 
task need not be used for every RIGS. IOnly 
those that are relevant to a given project should 
be used. 

e Tasks include both draft and final versions of 
deliverables unless otherwise noted. 

e The phases of a task should be reported in the 
same task (e.g., field investigation Phase I and 
Phase II will appear as one field investigation 
task). 

8 If an RVFS is divided into distinct operable units, 
each operable unit should1 be monitored and1 
reported on separately. Therefore, an RI,FS with 
several operable units may, in fact, have more 
than 15 tasks, although each of the tasks will be 
one of the 15 standard tasks. 

Q - Costs associated with project management and 
technical QA are included in each task. 

e Costs associated with procuring subcontractors 
are included in the task in  which the 
subcontractor will perform work (not the project 
planning task). 

e Lists of standard tasks define the minimum level 
of reporting. For federal-lead tasks, some RPMs 
and contractors currently report progress in a 
more detailed fashion and may continue to do so 
as llong as activities are associated with standard 
tasks. 

Ill. Elements of a Quality Assurance 
Project Plan 

Tde Page - At the bottom of the title page, provisions 
should be made for the signatures of approving 
personnel. As a minimum. the QAPP must be 
approved by the following: 

e Subcontractor’s project manager ( i f  a 
subcontractor is used) 

e Subcontractor’s QA manager (if a subcontractor 
is used) 

e Contractor’s project manager (if applicable) 
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e Lead agency's project officer 

8 

Provision should be made for the approval or review 
of others (e.g., regional laboratory directors), if 
applicable. 

Table of Contents - The table of contents will include 
an introduction, a serial listing of the 16 QAPP 
elements, and a l i n g  of any appendixes that are 
required to augment the QAPP. The end of the table 
of wntents should include a list of the recipients of 
official copies of the QAPP. 

Project Description - The introduction to the project 
description consists of a general paragraph identifying 
the phase of the work and the general objectrves of 
the investigation. A description of the location, size, 
and important physical features of the site such as 
ponds, lagoons, streams, and roads should be 
included (a figure showing the site location and layout 
is helpful). A chronological site history including 
descriptions of the use of the site. complaints by 
neighbors, permitting, and use of chemicals needs to 
be lprovided along with a brief summary of previous 
sampling efforts and an overview of the results. 
IRnally, specific project objectives for this phase of 
data gathering need to be listed, and ways in which 
the data will be used to address each of the 
objectives must be identified. Those items above 
that are also included in the work plan need not 
be repeated In the QAPP and, instead, may be 
incorporated by reference. 

Contractor's QA manager (if applicable) 

Lead agency's QA officer (a applicable) 

Pmlect Organization and Responsrbillfres - This 
element identifies key personnel or organizations that 
are necessary for each activlty during the study. A 
table or chart showing the organization and line of 
authority should be included. When specific personnel 
cannot be identified, the organization with the 
responsibillty should be listed. 

CIA O@ecrives for Measurement - For individual 
matrix groups and1 parameters, a cooperative effort 
should be undertaken by the lead agency, the 
principal engineering firm, and the laboratory staff to 
define what levels of quality should be required for 
the data. These QA objectives will lbe based on a 
common understanding of the intended use of the 
data, available laboratory procedures, and available 
resources. The field blanks and duplicate field sample 
aliquots to be collected for QA purpcrses should be 
itemized for the matrix groups identrfied in the project 
description. 

The selection of analytical methods requires a 
familiarity with regulatory or legal requirements 
concerning data usage. Any regulations that mandate 

the use of certain methods for any of the sample 
matrices and parameters listed in the project 
description should be specified. 

The detection limits needed for the project should be 
reviewed against the detection limits of the laboratory 
used. Special attention should be paid to the 
detection limits provided by the laboratory for volatile 
organic compounds, because these limits are 
sometimes insufficient for the analysis of drinking 
water. Detection limits may also be insufficient to 
assess attainment of ARARs. For Federal-lead 
projects, if QA objectives are not met by CLP RASs. 
then one or more CLP SASS can be written. 

Quantitative limits should be established1 for the 
following QA objectives: 

1. Accuracy of spikes, reference compounds 

2. Precision 

3. Method detection limits 

These limits may be specified by referencing the 
SOW for CLP analysis, including SAS requests, in an 
appendix and referring to the appendix or owner/ 
operator manuals for field equipment. 

Completeness, representativeness. and comparability 
are quality characteristics that should be considered 
dunng study planning. Laboratones should provide 
data that meet QC acceptance criteria for 90 percent 
or more of the requested determinations. Any sample 
types, such as control or background locations. that 
require a higher degree of completeness should lbe 
identified. "Representativeness" of the data is most 
often thought of in terms of the collection of 
representative samples or the selection of 
representative sample aliquots during laboratory 
analysis. "Comparability" is a consideration for 
planning to avoid having to use data gathered by 
different organizations or among different analytical1 
methods that cannot reasonably be compared 
because of differences in sampling conditions, 
sampling procedures, etc. 

Samplrng Procedures - These procedures append 
the site-specific sampling plan. Either the sampling 
plan or the analytical procedures element may 
document field measurements or test procedures for 
hydrogeological investigations. 

For each major measurement, including pollutant 
measurement systems, a descnption of the sampling 
procedures to be used should be provided. Where 
applicable. the following should be included: 

A description of techniques or guidelines used to 
select sampling sites 



e A description of the spec& sampling procedures 
to be used 

Q Charts. flow diagrams, or tables delineating 
sampling program 

8 A description of containers, procedures, reagents, 
and so forth, used for sample collection, 
preservation, transport, and storage 

e A discussion of special conditions for the 
preparation of sampling equipment and containers 
to avoid sample contamination 

e A description of sample preservation methods 

8 A discussion of the time considerations for 
shipping samples promptly to the laboratory 

e Examples of the custody or chain-of-custody 
procedures and forms 

e A description of the forms, notebooks, and 
procedures to be used to record sample history, 
sampling conditions, and analyses to be 
performed 

The DQO document described above can also be 
incorporated by reference in this section. In addition. 
the Compendium of Superfund Field Operations 
Methods (U.S. EPA. September 1987) contains 
information pertinent to this section and can be 
incorporated by reference. 

Sample Custody - Sample custody is a part of any 
good laboratory or field operation. If samples were 
needed for legal purposes, chain-of-custody 
procedures, as defined by the NElC Policies and 
Procedures (U.S. EPA. June 1985), would be used. 
Custody is divided into three parts: 

8 Sample collection 

e Laboratory 

8 Final evidence files 

The QAPP should1 address all three areas of custody 
and should refer to the User's Guide fo the Contract 
La6orarory Program (U.S. EPA, December 1986) and 
Regional guidance documents for examples and 
instructions. For federal-lead projects, laboratory 
custody IS described in the CLP SOW; this may be 
referenced. Final evidence firus include all originals of 
laboratory Ireports and are maintained1 under 
documented control in a secure area. 

A sample or an evidence file is under custody if: 

e It is in your possession. 

o h is in your view, after being in your possession. 

e It was in your possession and you placed it lin a 
. secure area. 

0 tt is in a 'designated secure area. 

A QAPP should provide examples of chain-of- 
custody records or forms used to record the cham of 
custody for samples, laboratories, and evidence files. 

Calibration Procedures - These procedures should 
be identified1 for each parameter measured and should 
include field and laboratory testing. The appropriate 
standard operating procedures (SOPS) should be 
referenced, or a written description of the calibration 
procedures to be used should be provided. 

Analyttcal Procedures - For each measurement, 
either the applicable SOP should be referenced or a 
wntten description of the analytical procedures to be 
used should be provided. Approvedl €PA procedures 
or their equivalent should be used! 

Data Reducbon. Validabon, and Reporting - For each 
measurement, the data reduction scheme planned for 
collected data, including all equations used to 
calculate the concentration or value of the measured 
parameter. should be described. The principal crfieria 
that will be used to validate the integrity of the data 
during collection and reporting should be referenced. 

Internal Oualdy Contrd - All specific internall QC 
methods to be used should be identified. These 
methods include the use of replicates, spike samples, 
split samples, blanks, standards. and QC samples. 
Ways in which the QC information will be used to 
qualify the field data should be identified. 

Performance and Systems Audits - The QAPP should 
describe the internall and external performance and 
systems audits that will  be required to monitor the 
capability and performance of the total measurement 
system. The current CLP lnvrtation for Bids for 
organic andl inorganic analyses may Ibe referenced for 
CLP RAS performance and systems audits. The 
Compendium of Superfund Field Operalions Methods 
(U.S. EPA, September 1987) may be referenced for 
routine fieldwork. 

The systems audits consist of the evaluation of the 
components of the measurement systems to 
determine their proper selection and use. These 
audits include a careful evaluation of both field and1 
laboratory QC procedures and are normally performed 
before or shortly after systems are operational, 
IHowever, such audits should be performed on a 
regular schedule during the lifetime of the project or 
continuing operation. An onsite systems audit may be 
required for formal laboratory certification programs. 
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After systems are operational and are generating 
data, performance audits are conducted periodically 
to determine the accuracy of the total measurement 
system or its component parts. The QAPP should 
include a schedule for conducting performance audits 
for each measurement parameter. Laboratories may 
be required to participate in the analysis of 
performance evaluation samples related to specific 
projects. Project plans should also indicate, where 
applicable, scheduled participation in all other 
interlaboratory performance evaluation studies. 

In support of performance audits, the environmental 
monitoring systems and support laboratories provide 
necessary audit materials and devices, as well as 
technical assistance. These laboratories conduct 
regular interlaboratory performance tests and provide 
guidance and assistance in the conduct of systems 
audits. The laboratories should be contacted if 
assistance is needed in the above areas. 

Preventwe Maintenance - A schedule should be 
provided of the major preventative maintenance tasks 
that will be carried out to minimize downtime of field 
and laboratory instruments. Owner's manuals may be 
referenced for field1 equipment. 

Specitic Routine Procedures Used to Assess Data 
(Precision, Accuracy, and Completeness) - The 
precision and accuracy of data must be routinely 
assessed for all environmental monitoring and 
measurement data. The QAPP should describe 
specific procedures to accomplish this assessment. If 
enough data are generated, statistical procedures 
may be used to assess the precision. accuracy, and 
completeness. If statistical procedures are used, they 
should be documented. 

Correctrve Actrons - In the context of QA, corrective 
actions are procedures that might be implemented on 
samples that do not meet QA specifications. 
Corrective actions are usually addressed on a case- 
by-case basis for each   project. The need for 
corrective acbons is based on predetermined limits 
for acceptability. Corrective actions may include 
resampling. reanalyzing samples, or auditing 
laboratory procedures. The QAPP should identify 
persons responsible for initiating these actions, 
procedures for identifying and documenting corrective 
actions, and procedures for reporting and followup. 

Uualrty Assurance Project Plans - QAPPs should 
identify the method to be used to report the 
performance of measurement systems and data 
quality. This reporting should include results of 
performance audits. results of systems audits, and 
significant QA problems encountered, along with 
recommended solutions. The RI report should include 
a separate QA section that summarizes the data 
quality. 

8V. Elements of a Field Sampling Plan6 
Sire Background - If the analysis of existing data is 
not included in the work plan or QAPP, it must be 
included in the FSP. This analysis would include a 
descriwon of the site and surrounding areas and a 
discussion of known and suspected contaminant 
sources, probable transport pathways, and other 
information about the site. The analysis should also 
include descriptions of specific data gaps and ways in 
which sampling is designed to fill those gaps. 
Including this discussion in the FSP will help orient 
the sampling team in the field! 

Sampling Objectives - Specific objectives of a 
sampling effort that describe the intended uses of 
data should be cleady and succinctly stated. 

Sample Location and Frequency - This section of the 
sampling plan identifies each sample matrix to be 
collected and the consments to be analyzed. A table 
may be used to clearly identify the number of 
samples to be collected along with the appropriate 
number of replicates and blanks. A figure should be 
included to show the locations of existing or proposed 
sample points. 

Sample Designation - A sample numbering system 
should be established for each project. The sample 
designation should include the sample or well 
number, the sampling round, the sample matrix (e.g., 
surface soil, ground water, soil bonng), and the name 
of the site. 

Sampling Equipment and Procedures - Sampling 
procedures must be clearly written. Step-by-step 
instructions for each type of sampling are necessary 
to enable the field team to gather data that will lmeet 
the DQOs. A fist should include the equipment to be 
used and the material composition (e.g., Teflon, 
stainless steel) of the equipment along with 
decontamination procedures. 

Sample Handling and Analysis - A table should be 
included that identifies sample preservation methods, 
types of sampling jars. shipping requirements, and 
holding times. SAS requests and CLP SOWS may be 
referenced for some of this information. 

Examples of paperwork and instructions for filling out 
the paperwork should be included. Use of the CLP 
requires that traffic reports, chain-of-custody 
forms, SAS packing lists, and sample tags be filled 
out for each sample. If other laboratories are to be 
used, the specific documentabon required should be 

- 
6Field sampling plans are site-specific and may include 

aadlbonal etements. 



identified. Field documentation includes field 
notebooks and photographs. 

Provision should be lmade for the proper handling and 
disposal of wastes generated onsite. The site- 
specific procedures need to be described to prevent 
contamination of clean areas and to comply with 
existing regulations. 

V. Elements of a Health and Safety 
Plan 

1. The name of a site health and safety officer and 
the names of key personnel and alternates 
responsible for site safety and health 

2. A health and safety risk analysis for existing site 
conditions, and f6r each site task and operation 

3. Employee training assignments 

4. A descripbon of personal protective equipment to 
be used by employees for each of the site tasks 
and operations being conducted 

5. Medical surveillance requirements I 

6. A description of the frequency and types of air 
monitoring, personnel monitoring, and environ- 
mental sampling techniques and instrumentatlon 
to be used 

7. Site control measures 

8. Decontamination procedures 

9. Standard operating procedures for the site 

10. A contingency plan that meets the requirements 
of 29 CFR 1910.120(1)(1) and (1)(2) 

11. Entry procedures for confined spaces 
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Appendix C 
Model Statement of Work for Remedial lnvestigations and Feasibility Studies 

Wt'OdUdOR 

i ,I This model statement of work (SOW) was developed 
to provide users of this guidance with an illustrative 
example of how the specific tasks1 carried out during 
a remedial investigation (RI) and feasibility study (FS) 
may be presented. Because an RVFS is phased in 
accordance with a site's complexity and the amount 
of available information, it may be necessary to 
modify components of the SOW in order to tailor the 
tasks to the specific conditions at a site. Similarly, the 
level of detail and the specification of individual tasks 
will vary according to the budget, size, and complexity 
of the contract. Therefore, a SOW may differ, or 

. -  

additional tasks may be added to what is presented 
here. 

A SOW should begin with a section identifying the 
site. its regulatory history, if any, and a statement and 
discussion of the purpose and objectives of the RWS 
within the context of that particular site. This section 
should be followed by a discussion of the specific 
tasks that will be necessary to meet the stated 
objectives. The SOW should /be accompanied by US. 
EPAs Guidance for Conductrng Remedial Investi- 
gatrons and Feasibiitty Studies Under C€RCLA (EPA, 
October 1988). 
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Model SOW for Conducting an RIIFS 

Purpose 

The purpose of this remedial investigationlfeasibility 
study (RVFS) is to investigate the nature and extent of 
contamination at the OTR site and to develop and 
evaluate remedial alternatives, as appropriate. The 
contractor will furnish all necessary personnel, 
materials, and services needed for, or incidental to. 
performing the RIFS, except as otherwise specified 
herein. The contractor will conduct the RVFS in 
accordance with the Guidance for Conducting 
Remedial Investigations and Feasibility Studies Under 
CERCLA (U.S. EPA, October 1988). 

This statement of work (SOW) has been developed 
for the OTR site that operated as a former drum 
recycling center from 1968 through 1979. OTR was 
proposed for inclusion to the NPL in September 1980 
and1 appeared as final on the NPL in September 1981. 
A removal action taken in 1982 removed all visible 
drums and disposed of them in an offsite landfill. 
Three buildings remain onsite along with visibly 
stained soil that is assumed to be contaminated with 
TCE, benzene, and other organics. It is suspected 
that releases from the site have contaminated nearby 
surface waters and ground waters beneath the site. 

Scope 

@ Task 9 - Remedial Alternatives Development and 
Screening 

Q Task 10 - Detailed Analysis of Alternatives 

e Task 11 - FS Report(s) 

The contractor shall specify a schedule of activities 
and deliverables, a budget estimate, and staffing 
requirements for each of the tasks which are 
described below. 

The specific R1:FS activibes to be conducted at the 
OTR site are segregated1 into 11 separate tasks. 

Q Task 1 - Project Planning 

Task 1 Project Planning 

Upon receipt of an interim authorization memorandum 
(used to authorize work plan preparation) and1 this 
SOW from U.S. EPA outlining the general scope of 
the project, the contractor shall begin planning the 
specific RVFS activities that will need to be 
conducted. As part .of this planning effort, the 
contractor will compile existingl information (e.g., 
topographic maps, aerial photographs, data collected 
as part of the NPL listing process, and data collected 
as part of the drum removal of 1982) and conduct a 
site visit to become familiar with site topography, 
access routes, and the proximity of potential 
receptors to site contaminants. Based on this 
information (and any other available data), the 
contractor will prepare a site background summary 
that should include the following: 

e 

a 

e 

Task 2 - Community RelaDons 

Task 3 - Field Investigations 

Task 4 - Sample AnalysisNalidation 

e 

e 

Task 5 - Data Evaluation 

Task 6 - Risk Assessment 

e 

8 

Task 7 - Treatability Studies 

Task 8 - RI Report(s) 

e 

Local Regional Summary - A summary of the 
location of the site. lpertinent area boundary 
features and general site physiography, 
hydrology, geology, and the location(s) of any 
nearby drinking water supply wells. 

Nature and Exrznt of Problem - A summary of the 
actual1 and potential onsite and offsite health and 
environmental effects posed by any remaining 
contamir.ation at the site. Emphasis should be on 
providing a conceptual understanding of the 
sources of contamination, potential release 
mechanisms, potential routes of migration, and 
potential human and environmental receptors. 

e History of Regulatory and Response Achons - A 
summary of any previous response actions 
conducted by local, State, Federal, or private 

.. 
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parties. This summary should address any 
enforcement axtivities undertaken to identify 
responsible parties, compel private cleanup. and 
recover costs. Site reference documents and 
their locations should be identified. 

Preliminary Site Boundary - A preliminary site 
boundary to define the initial area@) of the 
remedial investigation. This preliminary boundary 
may also be used to define an area of access 
control and site security. 

The contractor will1 meet with EPA to discuss the 
following: 

0 

0 

0 

0 

0 

0 

The proposed scope of the project and the 
specific investigative and analytical activities that 
will be required 

Whether there is a need to conduct limited1 
sampling to adequately scope the project and 
develop project plans 

Preliminary remedial action objectives and general 
response actions 

Potential remedial technologies and the need for 
or usefulness of treatability studies 

Potential ARARs associated with the location and 
contaminants of the site and the potential 
response actions being contemplated 

Whether a temporary site office should be set up 
to support site work 

Once the scope has been agreed upon with EPA. the 
contractor will (1) develop the specific project plans to 
meet the objectives of the RI/FS2 and (2) initiate 
subcontractor procurement and coord i nat i on with 
analyacal llaboratories. The project plans will include 
a work plan which provides a project description and 
outlines the overall technical approach. complete with 
corresponding personnel requirements. act iv i ty 
schedules, deliverable due dates. and budget 
estimates for each of the specified tasks. a sampling 
and analysis plan [composed of the field sampling 
plan (FSP) and the quality assurance project plan 
(QAPP)]; a health and safety plan; and a community 
relations plan. The llatter three plans are described 
below. 

Sampling and Analysis Plan - The contractor will 
,prepare a SAP which will consist of the following: 

2 At some SlOBs n may be necessary to submit an interim work 
pian nu- unbl more IS ~eamed about me ste. A subsequent 
more mwouph p10lect planning effort can then be used to 
devetop frnal workplans. 

Field Sampling Plan. The FSP should specify and 
outline all necessary activities to obtain additionall site 
data. It should contain an evaluation explaining what 
additional data are required to adequately 
characterize the site, conduct a baseline risk 
assessment, and support the evaluation of remedial 
technologies in the FS. The FSP should clearly state 
sampling objectives; necessary equipment: sample 
types, locations, and frequency: analyses of interest; 
and a schedule stating when events will take place 
and when deliverables will be submitted. 

Qu&y Assurance Project Plan. The QAPP should 
address all types of investigations conducted and 
should include the following discussions: 

0 

0 

0 

a 

0 

0 

0 

A project description (should be duplicated from 
the work plan) 

A project organization chart illustrating the lines of 
responsibility of the personnel involved in the 
sampling lphase of the project 

Quality assurance objectives for data such as the 
required precision and accuracy, completeness of 
data, representativeness of data, comparability of 
data, and the intended use of collected data 

Sample custody procedures during sample 
collection, in the laboratory, and as part of the 
final evidence files 

The type and frequency of calibration procedures 
for field and laboratory instruments, internal 
quality control checks. and quality assurance 
performance audits and system audits 

Preventative maintenance procedures and 
schedule and correcbve action procedures for 
field and llaboratory instruments 

Specific procedures to assess data precision. 
representativeness. comparability. accuracy, and 
completeness of specific measurement 
parameters 

Data documentation and tracking procedures 

Standard operating procedures for QNQC that 
have been established within EPA wil l  be 
referenced and not duplicated in the QAPP. 

Health and Safety Plan - The contractor will develop 
an HSP on the basis of site conditions to protect 
personnel involved in site activities and the 
surrounding community. The plan should address all 
applicable regulatory requirements contained in 20 
CFR 1910.120(1)(2) - Occupational Health and Safety 
Administration, Hazardous Waste Operations and 
Emergency Response, Interim Rule. December 19, 
1986; U.S. €PA Order 1440.2 - Health and Safety 
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Requirem-wts for Employee; -Engaged in Field 
Activities; U.S. EPA Order 1440.3 - Respiratory 
Protection; U.S. EPA Occupational Health and Safety 
Manual; and U.S. EPA Interim Standard Operating 
Procedures (September, 1982). The plan should 
provide a site background discussion and describe 
personnel responsibilities, protective equipment, 
health and safety procedures and protocols, 
decontamination procedures, personnel training, and 
type and extent of medical surveillance. The plan 
should1 identify problems or hazards that may be 
encountered and how these are to be addressed. 
Procedures for protecting third parties, such as 
visitors or the surrounding community, should also be 
provided. Standard operating procedures for 
ensuring worker safety should be referenced and 
not duplicated in the HSP. 

Communrty Relations Plan - The contractor will 
prepare a community relations plan on how citizens 
want to be involved in the process based on 
interviews with community representatives and 
leaders. The CLP will describe the types of 
information to be provided to the public and outline 
the opportunlties for community comment and input 
during the RVFS. Deliverables, schedule, staffing, and 
budget requirements should be included in the plan. 

The work plan and corresponding activity plans will be 
submitted to EPA as specified in the contract or as 
discussed in the initial meeting@). The contractor will 
provide a quality review of all project planning 
deliverables. 

Task 2 Community Relations 
The contractor will provide the personnel, services, 
materials, and equipment to assist €PA in undertaking 
a community relations program. This program will be 
integrated closely with all remedial response activities 
to ensure community understanding of actions being 
taken and to obtain community input on Rl’FS 
progress. Community relations support provided by 
the contractor will include, but may not be limited to. 
the following: 

8 
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Revisions or additions to community relations 
plans, including definition of community relations 
program needs for each remedial activity 

Establishment of a community information 
reposrtory(ies), one of which will house a copy of 
the administrative record 

Preparation and dissemmation of news releases, 
fact sheets, slide shows, exhibits, and other 
audio-visual materials designed to appnse the 
communtty of current or proposed activities 

e Arrangements of briefings, press conferences, 
workshops, and public and other informal 
meetings 

Analysis of community attitudes toward the 
proposed actions 

Assessment of the successes and failures of the 
community relations program to date 

Preparation of reports and participation in public 
meetings, project review meetings, and other 
meetings as necessary for the normal progress of 
the work 

Solicitation, selection, and approval of 
subcontractors, if needed 

Deliverables and the schedule for submittal will be 
identified1 in the community relations plan discussed1 
under Task 1. 

Task 3 Field Investigations 
The contractor will conduct those investigations 
necessary to characterize the site and to evaluate the 
actual or potenball risk to human health and the 
environment posed by the site. Investigation activities 
will focus on problem definition and result in data of 
adequate technical content to evaluate potential risks 
and to support the development and evaluation of 
remedial alternatives during the FS. The aerial extent 
of investigation will be finalized dunng the remedial 
investigation. 

Site investigation activities will follow the plans 
developed in Task 1. Strict chain-of-custody 
procedures will be followed and all sample locations 
will be identified on a site map. The contractor will 
provide management and QC review of all activities 
conducted under this task. Activities anticipated for 
this site are as follows: 

Surveying and Mapping of the Sit& - Develop a 
map of the site that includes topographic 
information and physical features on and near the 
site. If no detailed topographic map for the site 
and surrounding area exists, a survey of the site 
will be conducted. Aerial photographs should be 
used, when available, along with information 
gathered during the preliminary site visit to 
identify physical features of the area. 

Waste Charactemation - Determine the location, 
type, and quantities as well as the physical or 
chemical characteristics of any waste remaning 
at the site. If hazardous substances are held in 

@ 
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containment vessels, the integrity of the 
containment structure and the characteristics of 
the contents will 'be determined. 

o Hydrogeologic Investigation - Determine the 
presence and potential extent of ground water 
contamination. Efforts should begin with a survey 
of previous hydrogeologic studies and other 
existing, data. The survey should address the 
soil's retention capacity/mechanisms, dis- 
chargehecharge areas, regional flow directions 
and quality, and the likely effects of any 
alternatives that are developed involving the 
pumping and disruption of ground water flow. 
Results from the sampling program should 
estimate the horizontal and vertical distribution of 
contaminants, the contaminants' mobility, and 
predict the long-term disposition of 
contaminants. 

o Soils and Sediments Investigation - Determine 
the vertical and horizontal extent of contamination 
of surface and subsurface soils and sediments 
and identify any uncertainties with this analysis. 
Information on local background levels, degree of 
hazard, location of samples, techniques used, and 
methods of analysis should be included. If initial 
efforts indicate that buried waste may be present, 
the probable locations and quantities of these 
subsurface wastes should be identified through 
the use of appropriate geophysical1 methods. 

Surface Water Investgabon - Estimate the extent 
and fate of any contamination in the nearby 
surface waters. This effort should include an 
evaluation of possible future discharges and the 
degree of contaminant dilution expected. 

0 Air lnveStrgati0n - Investigate the extent of 
atmospheric contarnination from those 
contaminants found to be present at the site. This 
effort should assess the potential of the 
contaminants to enter the atmosphere, local wind 
patterns, and the anticipated fate of airborne 
contaminants. 

o 

Information from this task will be summarized and 
included in the RVFS report appendixes. 

Task 4 Sample AnalysislValidation 
The contractor will develop a data management 
system including field logs, sample management and 
trackinn procedures, and document control and 
inventory procedures for both laboratory data and 
field measurements to ensure that the data collected 
dunng me investigabon are of adequate quality and 
quannty to support the risk assessment and the FS. 
Collected data should be validated at the appropriate 
field or laboratory QC level to determine whether it is 
appropnate for its intended use. Task management 

and quality controls will be-provided by the contractor. 
The%ontractor will incorporate information from this 
task into the RES report appendixes. 

Task 5 Data Evaluation 
The contractor will analyze all site investigation data 
andl present the results of the analyses in an 
organized and logical manner so that the relationships 
between site investigation results for each medium 
are apparent. The contractor will prepare a summary 
that describes (1) the quantities and concentrations of 
specific chemicals at the site and the ambient levels 
surrounding the site; (2) the number, locations. and 
types of nearby populations and activities; and (3) the 
potential transport mechanism and the expected fate 
of the contaminant in the environment 

Task 6 Risk Assessment 
The contractor shall conduct a baseline risk 
assessment to assess the potential human health and 
environmental risks posed by the site in the absence 
of any remedial action. This effort will involve four 
components: contaminant identification. exposure 
assessment, toxicity assessment. and risk 
characterization. 

o Contaminant Identification - The contractor will 
review available information on the hazardous 
substances present at the site and identdy the 
major contaminants of concern. Contaminants of 
concern should be selected based on their 
intrinsic toxicological properties because they are 
present in large quantities. and/or because they 
are currently in, or potentially may migrate into, 
critical exposure pathways (e.& drinking water). 

Q Exposure Assessment - The contractor will 
identify actual or potennal exposure pathways, 
characterize potentially exposed populations, and 
evaluate the actual or potential extent of 
exposure. 

0 Toxicity Assessment - The contractor will provide 
a toxicrty assessment of those chemicals found to 
bs of concern during site investigation activities. 
This will involve an assessment of the types of 
adverse health or environmental effects 
associated with chemical exposures, the 
relationships between magnitude of exposures 
and adverse effects, and the related uncertainties 
for contaminant toxicrty, (e.g.. weight of evidence 
for a chemical's carcinogenicity). 

0 Risk Characternation - The contractor will 
integrate information developed during the 
exposure and1 toxicity as s e s sm e n t s to  
characterize the current or potential risk to human 
haalth and/or the environment posed by the site. 
This charactenzation should identty the potential 

'C - 5 



for adverse health or environmental effects for the 
chemicals of concern and identify ariy 
uncertainties associated with contaminant(s), 
toxicrty(ies), and/or exposure assumptions. 

The risk assessment will be submitted to EPA as part 
of the RI report. 

Task 7 Treatability Studies 
The contractor will conduct bench and/or pilot studies 
as necessary to determine the suitability of remedial 
technologies to site conditions and problems. 
Technologies that may be suitable to the site should 
be identified as early as possible to determine 
whether there is a need to conduct treatability studies 
to better estimate costs and performance capabilities. 
Should treatability studies be determined to be 
necessary, a testing plan identifying the types and 
goals of the studies, the level of effort needed, a 
schedule for completion, and the data management 
guidelines should be submitted to €PA for review and 
approval. Upon EPA approval, a test facility and any 
necessary equipment, vendors, and analytical 
services will be procured by the contractor. 

Upon completion of the testing, the contractor will 
evaluate the results to assess the technologies with 
respect to the goals identified in the test plan. A 
report summariting the testing program and its results 
should be prepared by the contractor and presented 
in the final RVFS report. The contractor will implement 
all management and QC review activities for this task. 

Task 8 RI Report 
Monthly reports will be prepared by the contractor to 
describe the technical and financial progress at the 
OTR site. Each month the following items will be 
reported: 

Status of work and1 the progress to date 

Percentage of the work completedl and the status 
of the schedule 

Difficutties encountered and corrective actions to 
be taken 

The activity(ies) in progress 

Activities planned for the next reporting penod 

Any changes in key project personnel 

Actual expenditures (including fee) and direct 
labor hours for the reporting period and for the 
cumulative term of the project 

Projection of' expenditures needed to complete ' 

the project and an explanation of significant 
departures from the original budget estimate 

Monthly reports will1 be submitted to U.S. EPA as 
specified in the contract. In addition, the activities 
conducted and the conclusions drawn during the 
remedial investigation (Tasks 3 through 7) will be 
documented m an RI report (supporting data and 
information should be included in the appendixes of 
the report). The contractor will prepare and submit a 
draft RI report to EPA for review. Once comments on 
the draft RI report are received, the contractor will 
prepare a final RI report reflecting these comments. 

Task 9 Remedial Alternatives Development and 
Screening 

The contractor will develop a range of distinct, 
hazardous waste management alternatives that will1 
remediate or control any contaminated media (soil, 
surface water, ground water, sediments) remaining at 
the site, as deemed necessary in the RI, to provide 
adequate protection of human health and the 
environment. The potential alternatives should 
encompass, as appropriate, a range of alternatives in 
which treatment is used to reduce the toxicity. 
mobility, or volume of wastes but vary in the degree 
to which long-term management of residuals or 
untreated waste is required, one or more alternatives 
involving containment with little or ino treatment; and a 
no-action alternative. Alternatives that involve 
minimal efforts to reduce potential exposures (e.g., 
site fencing, deed restrictions) should be presented 
as "limited action" alternatives. 

The following steps will be conducted to determine 
the appropriate range of alternatives for this site: 

e Esfabltsh Remedial Acrion Obiecrtves and 
General Response Actions4 - Based on existing 
information. site-specific remedial action 
objectives to protect human health and the 
environment snould be developed. The objectives 
should specify the contaminant(s) and media of 
concern, the exposure route(s) and receptor(s), 
and an acceptable contaminant levell or range of 
levels for each exposure route &e., preliminary 
remediation goals). 

Preliminary remediation goals should be established 
based on readily available information (e.g.. Rfds) or 
chemical-specific ARARs (e.g., 1MCLs). The 
contractor should meet with €PA to discuss the 
remedial action Objectives for the site. As more 
information is collected during the RI, the contractor, 

Preliminary remedlal -on object~ves are developed as part of 
the project planning phase. 

C - 6  



in consultation with EPA; will refine remedial action 
objectives as appropriate. 

General response actions will be developed for each 
medium of interest defining contaminant, treatment, 
excavation, pumping, or other actions, singly or in 
combination to satisfy remedial action objectives. 
Volumes or areas of media to which general response 
actions may apply shall be identified, taking into 
account requirements for protectiveness as identified 
in the remedial action objectives and the chemical 
and physical characteristics of the site. 

0 

e. 
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I d e m  and Screen Technologies - Based on the 
developed general response actions, hazardous 
waste treatment technologies should be identified 
and screened to ensure that only those 
technologies applicable to the contaminants 
present, their physical matrix, and other site 
characteristics will1 be considered. This screening 
will be based primarily on a technology's ability to 
effectively address the contaminants at the site, 
but will also take into account a technology's 
implementability and cost. The contractor will 
select representative process options. as 
appropriate, to carry forward into alternative 
development. The contractor will identify the need 
for treatability testing (as described under Task 7) 
for those technologies that are probable 
candidates for consideration during the detailed 
analysis. 

Configure and Screen Alternatives - The potential 
technologies and process options wi l l  be 
combined into media-spectfic or sitewide 
alternattves. The developed alternatives should be 
defined with respect to size and configuration of 
the representative process options: time for 
remediation: rates of flow or treatment: spatiall 
requirements; distances for disposal; and required 
permits, imposed limitations, and other factors 
necessary to evaluate the alternatives. If many 
distinct. viable options are available and 
developed, a screening of alternatives will be 
conducted to limit the number of alternatives that 
undergo the detailed analysis and to provide 
consideration of the most promising process 
opoons. The alternatives should be screened on a 
general basis with respect to their effectiveness. 
irnplementability, and cost. The contractor will 
meet with EPA to discuss which alternatives will1 
be evaluated in the detailed analysis and to 
facilitate the identification of action-specific 
ARARs. 

. .  

Task 10 Detailed Analysis of Alternatives 
The contractor will conduct a detailed analysis of 
alternatives which will consist of an individual analysis 
of each alternative against a set of evaluation criteria 

and a comparative analysis of all options against the 
evaluation criteria with respect to one another. 

The evaluation criteria are as follows: 

0 

e 

Overall Protection of Human Health and the 
fnwronrnent addresses whether or not a remedy 
provides adequate protection and describes how 
risks posed through each pathway are eliminated. 
reduced, or controlled through treatment, 
engineering controls, or institutional controls. 

Compliance with ARARs addresses whether or 
not a remedy will meet all of the applicable or 
relevant and appropnate requirements of other 
Federal and State environmental statutes and/or 
provide grounds for invoking a waiver. 

Long-Term Effectiveness and Permanence 
refers to the abilrty of a remedy to maintain 
reliable protection of human health and the 
environment over time once cleanup goals have 
been met. 

Reductron of Towctfy, Mobility, or Volume Through 
Treatment is the anticipated performance of the 
treatment technologies a remedy may employ. 

Shot-?-Term Efiectiveness addresses the period 
of time needed to achieve protection and any 
adverse impacts on human health and the 
environment that may be posed during the 
construction and implementation period until 
cleanup goals are achieved. 

Implementability is the technical and 
administrative feasibilrty of a remedy, including 
the availability of materials and services needed 
to implement a lparticular option. 

Cost includes estimated capital and operation and 
maintenance costs, and net present worth costs. 

State Acceptances (Support Agency) addresses 
the technical or administrative issues and 
concerns the support agency may have regarding 
each alternative. 

Communliy Acceptances addresses the issues 
and concerns the public may have to each of the 
alternatives. 

The individual analysis should include: (1) a technical 
description of each alternative that outlinc,s the waste 
management strategy involved and identifies the key 

SThese cntena W ~ I  be addressed in the ROD o n c ~  comments 
on the RIES report and proposed ptan have been recBNBd 
and will not be tnduded in tlw RIES repoh. 
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ARARs associated with each &ernative: and (2) a 
discussion that /profiles the performance of that 
alternative with respect to each of the evaluation 
criteria. A table summarizing the results of this 
analysis should be prepared. Once the individual 
analysis is complete, the alternatives wil l be 
compared and contrasted to one another with respect 
io each of the evaluation criteria. 

Task 11 FS Report@) 

The contractor will present the results of Tasks 9 and 
10 in a FS report Support data, information, and 
calculations will be included in appendixes to the 
report. The contractor will prepare and submit a draft 
FS report to EPA for review. Once comments on the 
draft FS have been received, the contractor will 
prepare a final FS report reflecting the comments.6 
Copies of the final report will be made and distributed 
to those individuals identified by EPA 

Monthly contractor reporting requirements for the FS 
are the same as those specified for the RI under Task 
8. 
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Appendix D 
Bibliography of Technology Process Resource Documents 

I!. Containment Technologies 

capping 
The Asphalt Institute. Nov. 1976. Asphalt in 

Hydraulics. Manual Series No. 12 (MS-12). The 
Asphalt Institute. 

Brady. N.C. 1974. The Nature and Properties of Soils. 
8th Ed., MacMillan. NY. 

Brawner, C.O., Ed. 1980. First lnternatronal 
Conference on Uranium Mine Waste Disposal. 
Society of Mining Engineers AIME, NY. 

Chamberlain, E.J., and A.J. Gow. 1979. Effect of 
Freezing and Thawing on the Permeability and 
Structure of Soils. Engineering Geology, 13, 
Elsevier Scientific Publishing Co.. Amsterdam, The 
Netherlands, ,pp. 73-92. 

Daniel, D.E., and H.M. Liljestrant. Univ. of Texas. 
Jan. 1984. f&cts of Landfill Leachates on Natural 
Liner Systems. Chemical Manufacturer's 
Association. 

England, C.B. 1970. Land Capability: A Hydrologic 
Response Unit in Agricultural Warersheds. ARS 
41 -172. Agricultural Research Service, U.S 
Department of Agriculture. 

Ghassemi, M. May 1983. Assessmenr of Technology 
for Constructing and lnstallrng Cover and Bonom 
Lmer Systems for Hazardous Waste Faciliries. Vol 
1, EPA Contract No. 68-02-3174. w o r k  
assignment No. 109, US. EPA. 

Kays, W.B. 1977. Construction of Linings for 
Reservoirs. Tanks, and Pollurron Control facrlitres 
John Wiley 8 Sons, NY. 

Kmet. P., K.J. Quinn. and C. Slavik. Sept. 1981. 
Analysis of Design Parameters Affectrng the 
Collectron Uficiency of Clay Lined Landfills. Univ. 
of Wisconsin Extension. 

Lambe. W.T., and R.V. Whitman. 1979. Solrd 
Mechanics, SI Version. John Wiley and Sons, NY. 

Lutton, R.J. 1982. Evaluatmg Cover Systems for Solid 
and Hazardous Waste. SW867 (Revised Edition). 
U.S. EPA Washington, DC. 

Lutton, R.J. et al. 1979. Design and Construction of 
Covers for Solid Waste Landfills. EPA-600/2- 
79-165, U.S. EPA. Cincinnab, OH. 

Morrison, W.R., and L.R. Simmons. 1977. Chemical 
and Vegetative Stabilization of Soil: Laboratory and 
Field lnvestigations of New Materials and Methods 
for Soil Stabilization and Erosion Control. Bureau of 
Reclamation Report No. 761 3. 

Oldham. J.C., et al. 1977. Materials Evaluated as 
Potential Soil Stabilizers. Paper No. S-77-15 
Army Engineers, Waterways Experimental Station. 
Vicksburg, MS. 

Richards. L.A. 1965. Physical Condition of Water in 
Soil. In: Methods of Sod Analysis - Part . C.A. 
Black, Ed., American Society of Agronomy, Inc. 

Schroeder, P.R.. et al. The Hydrologic Evaluabon of 
Landfill Performance (HELP) Model. Vol. 1, 
EPA530-SW-84-009, U.S. EPA. 

Tchobanoglous. G.. et al. 1977. Solrd Wastes: 
Engineering Principles and Management Issues. 
McGraw-Hill. NY. 

U.S. EPA. Construction Quality Assurance for 
Hazardous Waste Land Disposal Facilities. Public 
Comment Draft, J.G. Herrmann, Project Officer. 
EPA'530-SW-85-021, U.S. 'EPA. 

U.S. EPA. July 1982. Draft RCRA Guidance 
Document Landfill Design, Liner Systems and Final 
Cover. US. EPA. 

U.S. EPA. 1983. LJning of Wasre lmpoundment and 
Disposal facilities. SW870, U.S. EPA. 

U.S. EPA. Procedures for Modelrng flow Through 
Clay Liners to Determine Required Liner 
Thickness. EPN530-SW-84-001, U.S. EPA. 
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Warner, R.C.. et al. DemonstrGion and Evaluation of 
the Hydrologic Effectiveness of a Three Layer 
Landfill Surface Cover Under Stable and 
Subsidence Conditrons - Phase 1. Final Project 
Report. 

Warner, R.C., et al. Multiple Soil Layer Hazardous 
Waste Landfill Cover: Design, Construction, 
Instrumentation and Monitoring. In: Land Disposal 
of Hazardous Waste Proceedings of the Tenth 
Annual Research Symposium. 

Dust Controls 

Ritter, L.J., Jr., and RJ. Paquette. 1967. Highway 
hgineering. 3d Ed., The Ronald Press Co., NY. 
pp. 726-728. 

Horizontal Barriers 

Bureau of Reclamation. Pressure Grouting. Technical 

U.S. EPA. Handbook for Evaluating Remedial Action 

Sediment Control Barriers 

Memo 646. 

Technology Plans. 

California Department of Conservation. May 1978. 
Erosion and Sediment Control Handbook. 
Department of Conservation, State of California. 

U.S. EPA. August 1972. Guidelines for Erosion and 
Sediment Control Planning and lmplementatron. 
U.S. EPA, Environmental Protection Technical 
Services. 

U.S. EPA. Sept. 1978. Management of Bottom 
Sediment Containing Toxic Substance Procedure, 
3rd vs - Japan Meeting. U.S. EPA. 

U.S. EPA. June 1982. Handbook - Remedial Actron 
at Waste Disposal Sites. EPA-625 6-6-82- 
006, US. EPA, Cincinnati. OH. 

Surface Controls 

Lutton, R.J.. et ai. 1979. Desrgn and Consrrucrron of 
Covers for Solid Waste Landfills. EPA-600 2- 
79-165, U.S. EPA Cincinnati, OH. 

U S .  EPA. July 1982. Draft RCRA Guidance 
Document Landfill IDesign, Liner Systems, and 
Final Cover. U.S. EPA. 

U.S. 1EPA. June 1982. Handbook - Remedial Action 
at Waste Disposal Sites. EPA-62516-6-82- 
006, U.S. EPA. Cincinnati. OH. 

Vertical Barriers 

Bureau of Reclamation. Pressure Grouting. Technical 
Memo. 646. 

Shuster. J. 1972. Controlled Freezing for Temporary 
Ground Support. Proceedings. 1st North American 
Rapid Excavation and Tunneling Conference. 

Xanthakos, P. Slurry Walls. McGraw Hill, NY. 

ILTteatment Technologies 

Air Emission ControlslGas Treatment 

Bonner, T., et al. 1981. Hazardous Waste Incineration 
hgineering. Noyes Data Corporation. 

Kern, D.Q. 1950. Process Heat Transfer. McGraw- 
Hill, NY. 

Kohl, A, and F. Riesenfeld. 1979. Gas Purification. 

Perry and Chilton Chemical Engineers' Handbook. 5th 

Research and Educatron Association. 1978. Modern 
Pollution Control Technology. Vol. 1, Air Pollutron 
Control. Research and1 Education Association. 

Gulf Publishing Co. 

Ed., 1973, McGraw-Hill, NY. 

Biological Treatment 

Benefield. L.D., and C.W. Randall. 1980. B~o/ogical 
Process Design for Wastewater Treatment. 
Prentice- Hall, Englewood Cliffs, NJ. 

Clark, J.W.. W. Messman. Jr., and J. 'Hammar. 1977. 
Water Supply and Pollutron Control. IEP, Dun- 
Donnelly, NY. 

Eckenfelder. W., Jr. 1980. Principles of Water Qualny 
Management. CBI Publishing, Boston. 

Fair. G.. J. Geyer, and D. Okun. 1968. Water and 
Wastewater Ggineering. Vol. 2, John Wiley, NY. 

Junkins, R., et al. 1983. The Activated Sludge 
Process: Fundamentals of Operation. Ann Arbor 
Science Publishers, Ann Arbor, MI. 

Manual of Practice No. 16, Anaerobic Sludge 
Digestion. W PCF, 1968. 

Metcalf & Eddy. 1972. Wastewater Engineering: 
Treatment, Disposal, Reuse. 2nd Ed., McGraw- 
Hill, NY. 
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Overcash. 1979. Design i f  Land1 Treatment Systems 

Shreve, R. N., and J.A Brink, Jr. 1977. Chemical 

for Industrial Wastes. 

Process Industries. McGraw-Hill, NY. 

Smith, ED., et al. 1980. Proceedings First National 
Symposium/Workshop. Rotating Biological 
Contractor Technology. University of Pittsburgh. 

Speece, R.E., and J.F. Malina, Jr.. IEds. 1973. 
Applications of Commercial Oxygen to Water and 
Wastewater Systems. Univ. of Texas, Austin. 

US. EPA. Dec. 1985. Guide for Iden~Qing Cleanup 
Alternatives at Hazardous- Waste Sites and Spills. 

EPA. 
EPA/600/3-83/063; NTIS PB86-144664, U.S. 

U.S. EPA. 1980. Hazardous Waste Land Treatment, 
EPA SW 874. US. EPA. 

U.S. EPA. Dec. 1984. Permit Guidance Manual on 
Hazardous Waste Land Treatment Demonstrations. 
Draft, EPA 530-SW-84-015, U.S. EPA. 

U.S. EPA. Process Design Manual, Sludge 
Treatment and Disposal. US. EPA. 

U.S. Municipal Environmental Research Laboratory. 
Oct. 1983. Process Design Manual for Land 
Application of Municipal Sludge. EPA 62511 -83- 
016, U.S. EPA. 

Vesilind, P.A. Sludge Treatment and Disposal. 

Chemical Treatment 

Audrreth, L.F.. and B.A. Ogg. 19511. The Chemrstry of 
Hydrazine. John Wiley, NY. 

Berkowttz, J!B.. et al. 1978. Unit Operations for 
Treatment of Industrial Wastes. Noyces Data 
Corp., Park Ridge, NJ. 

Butler, J.W. 1964. Solubility and pH Calculatrons. 
Addi sion - Wes ley. 

Duffey, J.G.. S.B. Gale, and S. Bruckenstetn. 
Electrochemical Removal of Chromates and1 Other 
Metals. In: Cooling Towers. Vol. 2. lpp 44-50. 

Metcalf 8 Eddy, Inc.. revised by Tchobanoglous, G. 
1979. Wastewater Engineering: Treatment, 
Disposal, Reuse. 2nd Ed. 

McHugh. M.A., and V.J. Krukonis. 1986. Supercritical 
Fluid Extraction Principles and Practice. 
Butterworth Publishers, Boston. 

Reduction by Direct Current (Electrochemical 
Treatment) References: Scull, G.W., and K.D. 
Uhrich. Dectrochemical Removal of Heavy Metals 
in the Presence of Chelating Agents. Andco 
Environmental Processes, Inc., Amherst, NY. 

Simpson, D.K. Safety Handling Hydrazine. Prepared 
for the Water Industrial Power Conference, 
Southfield, MI, Oct. 16-19. 1983. 

Tsusita, R.A. et a!! 1981. Pretreatment of Industrial 
Wastes Manual of Practice. No. FD-3, Water 
Pollution Control Federation. Washington. DC. 

In Situ Treatment 

Ahlert, RC., and D.S. Kosson. In-Situ and On-Site 
Biodegradation of Industrial Landfill Leachate. 
NTIS. Springfield, VA. 

American Petroleum Institute. Feb. 1982. Enhancing 
the Microbial Degradation of Underground 
Gasoline by Increasing Available Oxygen. Texas 
Research Institute. 

References on the use of H202 in Subsurface 
Bioreclamation: American Petroleum Institute. 
1985. Feasibility Studies on the Use of Hydrogen 
Peroxide to Enhance Microbial Degrations of 
Gasoline. API Publication 4389. 

Baker, R., et al. Oct. 1986. In Situ Treatment for Site 
Remediation. Paper presented at Third Annual 
Hazardous Waste Law and Management 
Conference, Seattle, WA, and Portland, OR. 

Ellis. W.D., and T.R. Fogg. August 1986. Treatment 
of Soils Contaminated With Heavy Metals. 

Flathman, P.E., and J.A. Caplan. April 1985. 
Biological Cleanup of Chemical Spills. Paper 
presented at Hazmacon '85 Conference, Oakland, 
CA. 

Nyer. E.K. 1985. Treatment Methods for Organic 
Contaminants: Biological Methods - In Situ 
Treatment. In Groundwater Treatment Technology. 
Van Nostrand Reinholdl. pp: 10-1 08. 

U.S. EPA. 1985. In Situ Treatment - Bioreclamation. 
In Remedial Action at Waste Disposal Sites. 
Revised, EPA/625/61-85/006. U.S. EPA. 

EPA/600/9-86/022, U.S. EP4 pp. 201-207. 

U.S. €PA. SeptJNov. 198 .. Review of In-Place 
Treatment Techniques for Contaminated Surface 
Soils. Vol. 1, Technical Evaluation, Vol. 2. 
Background Information for In Situ Treatment. 
EPA-540/2-84-003a, and EPA-540/284-  
003b, (NTIS PB-124881 and PB-124899), U.S. 
EPA. 
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Ward, C.H., and M.D. Lee. 1985. In Situ 
Technologies. In Groundwater Pollution Control. 
Canter and Knox, Eds., Lewis Publishers. 

Wetzel. R.S.. et al. August 1986. Field Demonstration 
of In Situ Biological Treatment of Contaminated 
Groundwater and Soils. EPN600/9-86/022, U.S. 
EPA, pp. 146-160. 

Yaniga, 1P.M.. and W. Sanith. 1984. Aquifer 
Restoration via Accelerated In Situ Biodegradation 
of Organic Contaminants. In Proceedings, 
N W W A I A P I  Conference o n  Pe t ro leum 
Hydrocarbons and Organic Chemicals in 
Groundwater - Prevention, Detection, and 
Restorafton. pp. 451 -470. 

Physical Treatment 

Cheremisinoff, P.N., and F. Ellerbusch. 1980. Carbon 
Adsorptron Handbook. Science Publishers, Ann 
Arbor. MI. 

Cheremisinoff, N.. and1 Azbel, ID. 1983. Liquid 
Filtratron. Science Publishers, Ann Arbor. MI. 

Dobbs, R.A, and J.M. Cohen. April, 1980. Carbon 
Adsorption Isotherms for Toxic Organics. EPA- 
60018-80-023, U.S. EPA. 

Gosset, J.M., et al. June 1985. Mass Transfer 
Coefficients and Henry's Constants for Packed- 
Tower A i r  Stripping of Volatile Organics: 
Measurement and Correlation. ESL-TR-85-18, 
Final Report, U.S. Air Force. 

Kavanaugh, 1M.C.. and R.R. Trussell. Dec. 1980. 
Design of Aeration Towers to Strip Volatile 
Contaminants from Drinking Water. Journal A WWA. 

Modern Pollution Control Technology, Vol. 2, Wafer 
Pollution Control. Research and Education 
Association. 1978. 

Perry and Chrlton, Chemical Engineers ' Handbook. 
5th Ed., 1973, McGraw-Hill. NY. 

Schweitzer. P.A. 1979. Handbook of Separation 
Techniques for Chemical Engineers. McGraw-Hill. 
NY. 

Shukla. Hansh M.. and Hicks, R.E. Process Design 
Manual for Stripping of Organics. EPA, 600-!2- 
84-1130. US. EPA. 

Treybal, R. 1983. Mass Transfer Operations. 3rd' Ed. 
McGraw-Hill. NIY. 

Solids Dewatefin$ 

Metcalf and Eddy, Inc. 1972. Wastewater 
Engineering: Collection, Treatment, Disposal. 
McGraw-Hill, NY. 

Perry and Chihn, Chemical Engineers * Handbook. 
5th Ed., 1973, McGraw-Hill, NY. 

Research and Education Association. 1978. Modern 
Pollution Control Technology Vol. II. Solid Waste 
Disposal. Research and Education Association. 

Solids Processing 

Given, LA. 1973. Mining Engineertng Handbook. 

Taggert, A.F. 1951. Hements of Ore Dressing. John 

Solidification, Fixation and Stabilization 

Society of Mining Engineers, NY. 

Wiley, NY. 

Technical Handbook for StabilizationlSolidifrcation 
Alternatives for Remedial Action at Uncontrolled 
Hazardous Waste Sites. Environmental Laboratory, 
U.S. Army Engineers Waterways Experiment 
Station, Mcksburg, MS. 

U.S. EPA. Sept. 1982. Guide to the Disposal of 
Chemically Stabilized and Solidified Waste. EPA 
Doc. No. SW-872. Municipal Environmental 
Research Laboratory, U.S. EPA, Cincinnati, OH. 

U S .  EPA. June 1982. Remedial Action at Waste 
Disposal Sires. Municipal Environmental Research 
Laboratory. U.S. EPA. Cincinnati, OH. 

Thermal Treatment 

Ahlrng, 8. Nov. 1979. Destruction of Chlorinated 
Hydrocarbons in a Cement Kiln Environmental 
Science and Technology. Vol. 13, No. 1 1. 

Brunner. C.R. 1984. Incineration Systems Selection 
and Design. Van Nostrand Reinhold, NY. 

Environment Canada, Environmental Protection 
Service, Environmentall Impact Control Directorate, 
Waste Management Branch. 1982. Destructron 
Technologies for Polychlorinated Biphenyls 
(PCBs). Based on a report to the Waste 
Management Branch by M.M. Dillon Ltd.. 
Consulting Engineers and Planners, Toronto, 
Ontario, Canad, ,. 

Frankel. 1.. Sanders, IN.. and Vogel, G. 1983. Survey 
of the llncineration Manufacturing Industry. CEf , 
March 1983. 
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Journal of the Air Pdluti6n Confrol Association. July 
1982, Vol. 32. No. 7. 

Lauber, J.D. 1982. Burning Chemical Wastes as 
Fuels in Cement Kilns. Journal of the Air Pollution 
Conml Association, July 1982, Vol. 32, No. 7. 

McBride, J.L, and Heimback. J.A. Skid Mounted 
System Gives California Hazardous Wastes Hot 
Time. Pdlution Engineering, July 1982. 

McCarthy, J.J. Feb. 1982 Technology Assessment of 
the Vertical Well Chemical Reactor. EPA-60012- 
82-005, Prepared for U.S. EPA, Municipal 
Environmental Research Laboratory, Off ice of 
Research and Development. 

Oberacker, D.A. 1 984. Hazardous Waste lncineration 
Performance Evaluations by the United States 
Environmental Protection Agency. EPA-GOO/D- 
84-285. Prepared for U.S. EPA, Cincinnati. OH. 

Peters, J.A., T.W. Hughes, and R.E. Mouminghan. 
1983. Evaluafion of Hazardous Waste lncineratron 
in a Cement Kiln at San Juan Cement. Monsanto 
Research Co., Dayton, OH. 

Seebold, J. A. Practical Flare Design. Chemical 
Engineering. December 10, 1984. 

U.S. Congress, Office of Technology Assessment. 
Industry, Technology, and Employment Program. 
1985. Superfund Strategy-Preventing a Toxic 
Tomorrow. 

U.S. EPA. Sept. 1981. Engineenng Handbook for 
Hazardous Waste Incineration. NTlS Repon No. 
P881-248163. Prepared for U.S. EPA by 
Monsanto Research Corp., Dayton, OH. 

Weltzman, IL. 1983. Cement Kilns as Hazardous 
Waste Incinerators. Environmental Progress, Feb. 
1983, Vol. 2, No. 1. 

Wilhelmi. A.R., and Knopp. P.V. Wet Air Oxidation - 
An Atematwe to Incineration. CEP. Aug. 1979. 

Williams, I.M.. Jr. 1982. Pyrolytic Incineration 
Destroys Toxic Wastes Recovers Energy. Pollurron 
Engmeering, July 1982. 

Zanetti, W.J. Plasma: Warming Up to New CPI 
Applications. Chemical Engineering. December 
1983. 

111. Removal/CoOBection Technologies 

Clean/Replace Contaminated Water and Sewer 
Lines 

Cleaning Pipelines: A Pigging Primer. Chemrcal 
Engmeermg, Feb. 4, 1985. 

U.S. EPA Oct. 1983. Demonstration of Sewer 
Relining by the lnsituform Process, Northbrook, IL. 
E PA-6 0012-83-0 64. 

WPCF. 1980. Operation and Maintenance of 
Wastewater Collection Systems. Manual of 
Practice No. 7, WPCF. 

Drum and Debris Removal 

U.S. EPA June 1982. - Handbook - Remedial Action 
at Waste Disposal Sites. EPA-625-6-6-82- 
006, Cincinnati, OH. 

Enhanced Removal 

Donaldson, E.C., G!U. Chilingarian, and T.F. Ven. 
1985. Enhanced Oil' Recovery. Fundamentals and 
Analyses, 1. Elsevier Science Publishers B.V., 
Amsterdam, The Netherlands. 

H.K. Van1 Poollen and Assoc.. Inc. 1980. Enhanced 
Oil Recovery. Pennwells Publishing Company, 
Tulsa, OK. 

Koltuniak, D.L. In Situ Air Stripping Cleans 
Contaminated Soils. Chemical Engineering, August 

Patton, C.C. 1981. OiHeld Water Systems, Norman, 
Oklahoma. Campbell Petroleum Series. 

Schumacher, M.M.. Ed. 1980. Enhanced Recovery of 
Residual and Heavy Oils. Noyes Data Corp., Park 
Ridge, NJ. (Contains references.) 

18, 1986, pp. 30-31. 

Excavation 

Peurifoy, R.L. 1970. Construction Planning, 
Equipment and Methods. 2nd Ed., McGraw-Hill, 
NY. (Somewhat dated but a good overview of 
solids handling equipment.) 

Gas Collection 

Argonne National Laboratory. Feb. 1982. 
fnvrronmental Impacts of Sanitary Landfills and 
Associated Gas Recovery Systems. (ANUCNSV- 
27). Argonne National Laboratory, Argonne, IL. 

Emcon Associates. 1980. Methane Generation and 
Recovery From Landfills. Science Publishers, Ann 
Arbor. MI. 

Landfill Methane Recovery. 1983. Energy Technology 
Review #80. Noyes Data Corp. 

Tchobanoglous, Theisen, and Uiassen. 1977. Solid 
Wastes - Engineer ing Pr inc ipa ls  and 
Management Issues. McGraw-Hill, NY. 
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Appendix E 
Documentation of ARARs 

- 
The accompanying table presents a suggested format 
for summarizing the identification and documentation 
of ARARs in the RUFS process. This format assumes 
that two lprevious ARARs identificatton steps have 
taken place during the RVFS. First, it assumes that a 
list of Federal and State ARARs has been developed 
through consultations between the lead and1 support 
agencies. This list should include chemical-, 
location-, and action-specific requirements and, in 
the case of multiple ARARs (e.g., both a Federal and 
State requirement for a particular chemical), the 
ARAR to be used for the site or alternative (generally 
the more stringent) should be specified. Second, it 
assumes that the key requirements and the reasons 
for their applicability or relevance and appropriateness 
have lbeen integrated into the narrative descriptions of 
each alternative as part of the "Detailed Analysis" 
chapter in the IFS report. This appendix, therefore, 
serves as a summary of the ARARs for each 
alternative and indicates whether the alternative is 
anticipated to meet those ARARs, or, if not, what type 
of waiver would1 be justified. 

m. 

contaminated soil; ground water pump/treat with 
offsite discharge to a nearby creek 

Alternative 4 - In situ soil vapor extramon of the 
TCE-contaminated soil: in situ fixation of the 
leakontaminated area, followed by a soil cap: 
ground water pumpltreat with off site discharge to 
a nearby creek 

B 

. .  
Q Alternative 5 - Incineration of the TCE- 

contaminated soil; of fs i te  disposal of 
nonhazardous ash in the Subtitle D facility: in situ 
fixation of the lead-contaminated soil, followed 
by a soil cap: ground water pumpttreat with off 
site discharge to a nearby creek 

5 .  

The suggested format for the documentation of 
ARARs is presented here in the form of an example. 
The example is intended for illustrative purposes only; 
the ARARs identified1 for the sample alternatives may 
not be appropriate in a specific site situation. 

The site in the example was a battery and cleaning 
solution storage facility operated and closed prior to 
the effective date of the RCRA hazardous waste 
storage regulations. The site is also located in a 
floodplain. The site consists of two  areas of 
contaminated soil: Area 1 is contaminated with lead. 
Area 2 is contaminated with TCE. There is also a 
ground1 water lplume associated with the site that 
contains levels of TCE as high as 100 ppb and lead 
as high as 500 ppb.The alternatives evaluated in 
detail1 for the site are: 
0 Alternative 1 - No action 

8 Alternative 2 - Capping of the contaminated soil: 
natural attenuation of the ground water 

Alternative 3 - In situ soil vapor extraction of the 
TCE-contaminated soil: capping of the lead- 

0 

For this example, it has been assumed that the TCE 
is not an RCRA-listed or characteristic waste but that 
the leadcontaminated area is hazardous because of 
its characteristic of EP toxicity. Following in-situ 
fixanon. the leadcontaminated soil is anttcipated to 
be nonhazardous. Because none of the alternatives 
involves the placement of RCRA hazardous waste 
(lead-contam,inated soil), the land disposal 
restncttons are assumed to be neither applicable nor 
relevant and appropriate. 

The example also assumes that post-closure care 
requirements of RCRA (e.g., ground water 
monitoring) will generally be relevant and appropriate 
wherever closure is performed with waste in place. 

Finally, it IS also assumed that the RCRA location 
standards, while not applicable because none of the 
alternatives involve RCRA-regulated treatment, 
storage, or disposal, are nonetheless relevant and 
appropriate to all the action alternatives. Typically. the 
rationale for determinations of applicability or 
relevance and appropriateness will be integrated into 
the description of alternatives in the detailed analysis 
of the FS report. 

The following table identifies the applicable or relevant 
and appropriate requirements for each of the five 
alternatives, indicates whether the alternative is 
expected to achieve that standard, and notes any 
A M  waivers that may be required. 
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Table E-1. Documentation of ARARS 

Chemical-Specific 

TCE 

rn 

. 8ru Leads 

Alternative 1 
No Action 

5 ppb Federal HCL wlll 
not be achieved In 
ground water; no 
waiver is justlfled 

Neither 50 ppb Federal 
HCL nor State standard 
of 20 ppb will be 
achieved in ground 
water; no waiver is 
justif ied 

hlternative 2 
Cap 

Natural Attenuation 

5 ppb Federal K L  
wlll be met in 
30 years 

50 ppb Federal K L  
wlll be set in 
30 years; State 
standard of, 20 ppb 
wlll not be met; 
technical 
impracticability 
waiver justified 

Alternative I 
In Situ 

Alternative 3 SVE of fcE, In Situ 
In Situ SVE of TCE, Cap 
- Lead Area, CW Pump/Treat 

Fixation, Cap of Lead 
Area, l3i -/Treat 

5 ppb Federal W L  will 
be met in 10 years 

See Alternative 3 

50 ppb Federal HCL 
will be met in 
10 years; State Stan- 
dard of 20 ppb will 
not be met; technical 
impracticabil ity 
waiver justified 

See Alternative 3 

Alternative 5 

o€ K E  Soil/Ofisite 
Disposal of Ash, In Situ 
Fixation, Cap of Lead 
Area, W Pumpfireat 

Incineration ,, 

See Alternative 3 

See Alternative 3 



. . ' .  

Table E-1. Continued 

Location-Specific 

I. RCRA location of TSD 
facility in 100-year 
floodplain 
(40 CFR 264.18) 

11. Executive Order 11988 
0 (Floodplain Management1 

Evaluate potential 
effects of actions, 
avoid adverse islpacts 
to the extent possible 
(40 CFR 6, Appendlx A) 

111. State siting standard 
for new incinerators 

Alternatlve 1 
No Action 

-- 

Alternative 2 
Cap 

Natural Attenuation 

Wlll meet 

Wlll meat 

. .  . . . '  :. . ;. * .  . . . .  I 
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Alternative 3 
In Situ mE of TCE, Cap 
h a d  Area, (w €%-/Treat 

See Alternative 2 

See Alternative 2 

Alternative 0 
In Situ 

!WE of WE, In Situ 
Fixation, Cap of Lead 
Area, GW PUdTreat 

See Alternative 2 

See Alternative 2 

Inclnerathn 11 

o€ TCE Sail/O€€site 
Disposal of Ash, In Situ 
Fixation, Cop of Lead 
Area, GW Fump/Treat 

See Alternative 2 

See Alternative 2 

Will meet substantive 
reqtrlrements of 
incinerator standards 

I 



Table E-18. Continued 

Action-Specific 

I. Resource Conservation 
and Recovery Act IRCRA) 
as amended by Hazardous 
and Solid Haste Amendments 
(HSWA) (42 USCA 7401-7642) 

A. Closure and Post-Closure 
rn 

1. Clean Closure 
140 CFR 264.111) 

2. Closure With Waste 
in Place (capping) 
(40 CFR 264.226) 

3. Post-CEosure Care 
140 CFR 264.310) 

B. Incineration 
(40 CFR 264.340-345) 

Alternative 2 
Alternatjve 1 Cap 
No Action Natural Attenuation 

-- 

Will not m e e t ;  no 
waiver 1s justifled 

Hill not meet: no 
waiver is justified 

-- 

HI 1 1  meet 

Hlll wet 

Alternatlve 3 
In Situ SVE of WE, Cap 
Leadl Area, Gw Pump/Treat 

H l l l  meet i n  Area 2 
(TCE areal 

Alternative 5 

of %il/Offsite 

Fixation, Cap of Lead 
Area, GU PumplTreqt. 

Alternative 4 Incineration 
In Situ 

Fixation, Cap of Lead 
Area, c;W Pump/Treat 

SVE of TCE, In Situ Disposal of Ash, In Situ 

Will meet in Area 2 Will meet in Area 2 
(TCE areal ITCE areal 

Performance stan- 
dards will be 
met by onsite 
incinerat or 



, .  . .  
' ,, 9 .  
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Table E-1. Continued 

Alternative 2 
Alternative 1 Cap 

Action-Specific No Action Natural Attenuation 

C. Solid Waste Dlsposal -- -- 
(40 CFR 241.200-212) 

If. Clean Water Act (CHA) 
(33 USCA 1251 - 1376) 
A. Wational Pollutant 

Discharge Elimination 
System (NPDES) 
(40 CFR 122 - 125) 

8.  Water Quality 
Standards 
(CWA 402 (a) (1)) 

-- 

Alternative 4 
In Situ 

In Situ SVE of TCE, Cap Fixation, Cap of Lead 
Lead Area, GW Pump/Treat Area, CW Pump/Treat 

Wlll meet In Area 1 See Alternative 3 

Alternative 3 SVE of TCE, In Situ 

Permit for offsite 
discharge will be 
obtained 

Colapliance *I 1 1  omtr 
by meeting NPDES 
limltations 

See Alternative 3 

See Alternatlvr 3 

Alternative 5 ,, 
Incineration 

of TCE Soil/Of fsite 
Disposal of Ash, In Situ 
Fixation, Cap of Lead 
Area, a61 Pump/Treat 

)Jon-hazardcam residuals 
from incineration of 
TCE area will be dis- 
posed in an offsite 
Subtitle D Eacillty; 
fixed lead will be 
cspped 

See Alternative 3 

See Alternative 3 
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Appendix F 
Case Example of Detailed Analysis 

lntaodorcdion 
Purpose 
This appendix provides an example of how the results 
of the individual and comparative analyses of remedial 
alternatives may be presented in the FS report. As 
discussed in Chapter 6 of this guidance, the indwidual 
analysis consists of a narrative description of the 
alternative including a discussion of how the 
alternative performs with respect to each of the 
evaluation criteria' The comparative analysis that 
follows the individual analysis consists of a narrative 
discussion summarizing the relative lperformance of 
the alternatives in relation to one another. 

The amount of information presented in a detailed 
analysis will depend on the complexity of the site and 
on the extent of investigations and analysis 
conducted. In addition, as noted in Chapter 6. the 
level of detail and extent of discussion for the 
individual subfactors under each cnterion will vary 
based on the relevance of that particular cnterion to 
the alternatives being considered and the scope of 
the action being taken. Therefore, the amount of 
detail required to adequately document the results of 
the evaluations and the specific subfactors that will 
actually be discussed may differ somewhat from that 
presented in this case example. 

The reader should also keep in mind that an actual 
RI/FS report will typically include maps, plans, 
schematics. and cost details that would be presented 
in previous chapters of the report (e.g.. Development 
and Screening of Alternatwes) or in the detailed 
analysis chapter itself. The purpose of this particular 
example is to give readers an idea of the types of 
information that should be provided when describing 
individual alternatives and discussing1 their 
performance against the evaluation criteria 

1 The ~ l t e ~  are d ~ ~ ~ u s s e d  in the following order overall 
proQecWJn of human heallb and me emronment; wrnplmce 
W&I ARARs; long-term effectiveness and permanence, 
reducoon of tou~ty. moe~~ity. OT vorume mrougn marment 
short-term effectiveness; implementability. and cost. 
Community and state acceptance will generally not be 
addressed uml the ROD. fdbvnng receipt of lunnal wmmnts 
~1 the RIFS repot? and the proposed plan. 

Site Background 
The site used in this example is an old battery and 
cleaning solution storage facillty located in a rural 
area. Improper handling and storage activities at this 
site from 1968 to 1978 resutted in both soil and 
ground water contamination. The area of 
contamination referred to as Area 1 contans 25.000 
cubic yards (cy) of contaminated soil with 
concentrations of lead exceeding 200 mg'kg 
(concentrations of lead reach 500 mgkg at several 
locations within this area). There is also a discrete 
area of approximately 20,000 cy of TCExontami- 
natedl soil at the site referred to as Area 2. Analysis of 
soil samples from this area show TCE concentrations 
up to 6 percent and slightly elevated levels of metals 
compared to background. Although the risk 
assessment did not identify a human health or 
environmental risk from these metals, there is a small 
possibility that hot spots of metal contamination may 
have been missed. The soils of both Areas 1 and 2 
are fairly permeable. Figure F-1 presents a simplistic 
map of the site. 

The affected aquifer is shallow, with the water table 
lying approximately 12 feet under the site, and is 
currently used for drinking water. This aquifer has the 
charactenstics of a Class IIA aquifer as defined under 
US. EPA's Ground Water Classification System. The 
aquifer consists of fractured bedrock, making ground 
water containment technologies difficult to implement. 
Ground water extraction may also be difficult due to 
the fractured bedrock. A plume of TCE above the 5 
mg/l Maximum Contaminant Level (MCL) (measured 
as high as 50 ppm) is estimated to be moving in the 
direchon of residential wells at an interstitial velocity 
of 65 Wyr. The nearest residential well is 600 feet 
from the site boundary and the plume of 
contaminated ground water is likely to reach the well 
in an estimated 1 to 3 years at concentrations 
exceeding federal drinking water standards. Sampling 
conducted during the RI shows that no existing 
residenbal wells are currently contaminated. 

The exposure pathways of concern identified during 
the baseline risk assessment include direct contact 
with possible ingestion of contaminated soil (1 x 

associated excess cancer nsk), and potential 
ingestion of contaminated ground water in the future 
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Figure F-1. 

through existing or newly installed offsite wells (2 x 
10-2 associated excess cancer risk). The MCL for 
TCE (5 pgl) has been determined to be a relevant 
and appropriate remediation level for the 
contaminated ground water at this site since the 
ground water Is us& for drinking water. Based on the 
site-specific risk assessment, the MCL was 

Site map easa exampla 

determined to be sufficiently protective as the aquifer 
remediation goal. 

The rtsk assessment also concluded that 200 mg/kg 
for lead in Soil would be a protective level for 
expeed site exposures along with a 1 lom6 
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excess cancer risk levekfor TCEcontaminated soil 
(56 ppm). Based on investigations of acttvities at the 
site, the TCE-contaminated soil has not been 
determined to be a listed, 1RCRA hazardous Waste 
since the cleaning solution records indicate the 
solutions contained less than 10 percent TCE. 
However, the lead-contaminatedl soil is an RCRA 
hazardous waste by characteristk in this instance due 
to EP-toxicity. None of the waste is believed to have 
been disposed at the site after November 19. 1980 
(the effective date for most of the RCRA treatment, 
storage, and disposal requirements). 

The site is located in a state with an authorized 
RCRA program for closure which subsumes Federal 
requirements and specifies more stringent state 
requirements. Therefore, only the state closure 
requirements need to be analyzed for potential 
applicability or relevance and approptiateness to the 
remedial alternatives considered. No potential 
Iocation-specific ARARs have been identified for this 
site.* Additionally, this example assumes that EPA 
and rhe State have agreed upon what non-ARAR 
information (Le-, guidance, advisories) is to be 
considered in designing the remedial alternatives 

Detailed Analysis - Case Example 
individual Analysis of Alternatives 
The assembled remedial action alternatives represent 
a range of distinct waste management strategies 
which address the human health and environmental 
concerns associated with the site. Although the 
selected alternative will be further refined as 
necessary during the predesign phase, the 
description of the alternabves and the analysis with 
respect to the nine cnteria presented below reflect 
the fundamental components of the various 
alternative hazardous waste management approaches 
being considered for this site. 

The primary components of each alternative are listed 
in Figure IF-2 and a technical descriphon of these 
components IS presented. After the technicall 
description, a discussion of the alternative with 
respect to overall protection of human health and the 
environment: compliance with ARARs; long-term 
effectiveness and permanence; reduction of toxicity, 
mobility, or volume through treatment: short-term 
effectiveness: implementability; and cost follows. 

The analysis of each alternative with respect to 
overall protection of human health and the 
environment provides a summary evaluation of how 

*Determinat~ons of what standardslrewrements are applicable 
or relevant and appropriate are made on a srte-sgecific bass 
and, in some cases. on an alternattve-specific basis. 
Therefore, me ARAR determcnabons In mls example should 
not be construed necessarily as appropriate rationales for such 
detenninabons at other SI-. 

F -  

the alternative reduces the risk from potential 
exposure pathways through treatment, engineering, or 
institutional controls. This evaluation also examines 
whether alternatives pose any unacceptable short- 
term or cross-media impacts. 

The major Federal and State requirements that are 
applicable or relevant and appropriate to each 
alternative are identified. The ability of each 
alternative to meet all of its respective ARARs or the 
need to justify a waiver is noted for each. 

ILong-term effectiveness and permanence are 
evaluated with respect to the magnitude of residual 
risk and the adequacy and reliability of controls used 
to manage remaining waste (untreated waste and 
treatment residuais) over the long-term. Alternatives 
that afford the highest degrees of long-term 
effectiveness and permanence are those that leave 
littie or no waste remaning at the site such that 
long-term maintenance and monitoring are 
unnecessary andl reliance on institutional controls is 
minimized. 

The discussion on the reduction of toxicity. mobility. 
or volume through treatment addresses the 
anticipated performance of the treatment technologies 
a remedy may employ. This evaluation relates to the 
statutory preference for selecting a remedial action 
that employs treatment to reduce the toxicity, 
mobility. or volume of hazardous substances. Aspects 
of this criterion1 include the amount of waste treated 
or destroyed, the reduction in toxicity, mobility, or 
volume, the irreversibility of the treatment process, 
and the type and quantity of residuals resulting from 
any treatment process. 

Evaluation of alternatives with respect to short-term 
effectiveness takes into account protection of workers 
and the community during the remedial action, 
environmental impacts from implementing the action, 
and the ttme required to achieve cleanup goals. 

The analysis of implementability deals with the 
technical and administrative feasibility of implementing 
the alternatives as well as the availabiltty of necessary 
goods and services. This criterion includes such 
items as: the ability to construct and operate 
components of the alternatives; the ability to obtain 
services. capacities, equipment, and specialists; the 
ability to monitor the performance and effecbveness 
of technologies; and the ability to obtain necessary 
approvals from other agencies. 

The cost estimates presented in this report are 
order-of-magnitude level estimates. These costs 
are based on a variety of information including quotes 
from suppliers in &e area of the site, generic unit 
costs, vendor information, conventional cost 
estimating guides. and prior experience. The 
feasibility study level cost estimates shown have been 
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Alternative 
I 2 3 4 5 

Soli 
SoiYClay Cap (Area 1) 
SoiVClay Cap (Area 2) 
Fixation (Area 1) 
Soil Vapor Extraction (Area 2) 
Onsite Incineration (Area 2) 

Others 
Institutional Controls 
Road Reconstruction 
Fence 

Ground Water 
Monitoring 
Natural Attenuation 
Extraction Wells 
Onsite Air Stripping 

Figure F-2. Anematwe components case example. 

prepared for guidance in project evaluation and 
implementation from the information available at the 
time of the estimate. The actual costs of the project 
will depend on true labor and material costs. actual 
site conditions, competitive market conditions. final 
project scope, the imp1emen:ation schedule. and 
other variable factors. A significant uncertainty that 
would affect the cost is the actual volumes of 
contaminated soil and ground water. Most of these 
uncertainties would affect all of the costs presented in 
this FS similarly. 

Capital costs include those expenditures required to 
implement a remedial action. Both direct and indirect 
costs are considered in the development of capital 
cost estimates. Direct costs include construction 
costs or expenditures for equipment, labor. and 
materials required to implement a remedial action. 
Indirect costs include those associated with 
engineering, permitting (as requiwd), construction 
management, and other services necessary to carry 
out a remedial action. 

Annual O&M costs, which include operation labor, 
maintenance materials. and labor, energy, and 

, 

purchased services, have also been determined. The 
estimates include those O&M costs that may be 
incurred even after the initial remedial activity is 
complete. The present worth costs have been 
determined for 30 years at a 5 percent discount rate. 

Alternative 7 - No Action 

The no-action alternative provides a baseline for 
companng other alternatives. Because no remedial 
activities would be implemented with the no-action 
alternative, long-term human health and 
environmental risks for the site essentially would be 
the same as those identified in the baseline risk 
assessment. 

Criteria Assessment 

Alternative 1 provides no control of exposure to the 
contaminated soil and no reduction in risk to human 
health posed through the ground water. It also allows 
for the possible continued migration of the 
contaminant plume and further degradation of the 
ground water. 
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Because no action is being taken, it would not meet 
any applicable or relevant and appropriate 
requirements such as the MCL for TCE. 

This alternative includes no controls for exposure and 
no long-term management measures. All current 
and potential future risks would remain under this 
alternative. 

This alternative provides no reduction in toxicity, 
mobility. or volume of the contaminatedl soil or ground 
water through treatment. 

There would be no additional lrisks posed to the 
community, the workers, or the environment as a 
result of this alternative being implemented. 

There are no implementability concerns posed by this 
remedy since no action would be taken. 

The present worth cost and capital cost of Alternative 
1 are estimated to be $0 since there would be no 
action. 

Alternative 2-5: Common Components 

All of the remaining alternatives have four 
components in common (use of institutional controls, 
reconstruction of access road, erechon of a fence 
around the site, and ground water monitoring). 
Although the description of these components is not 
repeated in the discussions for each alternative. 
differences in their planned implementation are 
identified where appropriate. 

Institutional controls: The current owner 'has 
agreed to allow the state to place a deed 
restriction on the site which would prohibit soil 
excavation and construction of buildings on any 
part of the site still containing hazardous materials 
upon completion of the reinedy.3 In addition. a 
local ground water well regulation requiring state 
review of all installation plans for ground water 
wells would be used to prohibit the installation of 
drinking water supply wells in contaminated parts 
of the aquifer. 

Road1 reconstruction: Some of the road on the 
site (primarily near Area 2) would be restabilized 
and improved to allow construction activities and 
the movement of materials. 

Fencing: Approximately 1,600 feet of fencing 
would be installed around the perimeter of the site 
to restrict public access. Signs warning of the 
'presence and potential danger of lhazardous 
materials would be posted on the fence to further 
discourage unauthorized access to the site. 

3 The legal aumonty to implement deed restncbons will vaty' from 
state to state. Therefore. a key factor to consder dunng the 
evaluation of instituttonal controls is whether a parucular state 
can actually impose restrictions on specific activities or 
whether tlmr authontres are limited to nonenforceable m o n s  
such as deed notces. 

@ Ground water monitoring: Two new monitoring 
wells would be installed offsite. Analybcal results 
from the new wells. some of the existing wells, 
and the residential wells would be used to monitor 
future conditions and to assess the effectiveness 
of the final action. Sampling would be conducted 
quarterly with four replicate samples at each well. 
The samples would be analyzed for volatiles and 
metals and results compared to background 
values using the Student's T-test. If. the mean 
value of any compound at any facility boundary 
well is greater than background at the 0.05 
significance level in two successive sampling 
rounds, appropriate investigative and remedial 
action(s) would be inihated as necessary. 

AIternatiwe 2 - Cap and Na!ura/ Attenuation 

The primary components of Alternative 2 are capping 
of Areas 1 and 2 and natural attenuation of the 
contaminated ground water. Two caps would be 
installed, a 3-acre cap over Area 1 (lead- 
contaminated' soil) and a 3-acre cap over Area 2 
(TCE-contaminated soil). The cap would b e  
consistent with the State RCRA landfill closure 
requirements. While these requirements are not 
applicable since the action does not involve the 
disposal of any RCRA hazardous waste, certain 
closure requirements have nevertheless been 
determined to be relevant and appropriate to this 
alternative. The State's RCRA requirements are more 
specific and stnngent than the Federal requirements, 
which require a cap to have a permeabilrty less than 
or equal to the permeability of natural underlying soil. 
The soil/clay caps would include a 2-foot thick 
compacted clay barrier layer with a permeability not to 
exceed 10-7 cmisec. a geonet drainage layer, and a 
cover layer equal to the average frost level 
(approximately 3.5 feet) above the bamer layer. This 
cover layer would include 6 inches of topsoil and 3 
feet of compacted native soil materials. The dmnage 
layer and the extra frost lprotection depth are 
necessary because the rainfall rate would exceed 
surface runoff and evaporation rates, and the average 
frost depth (3.5 feet) is greater than the minimum 2 
feet of cover recommended by U.S. EPA. 

A geonet drainage layer was chosen for this 
alternatlve since the Hydrologic Evaluation of Landfill 
Performance (HELP) model showed it to be more 
effective than sand in controlling leachate production 
but it is comparable in cost. The HELP model 
predicted a 75 to 80 percent reduction in leachate 
production. Geotextile layers w d d  be laid on either 
side of the geonet drain to prevent clogging. A 
minimum slope of 3 percent would be provided to 
meet state requirements. To achieve this slope, it is 
estimated that 4,000 cy of backfill material from 
elsewhere on the site would have to be placed prior 
to cap construction. 
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To determine the effect of natuk attenuation on the 
contaminated ground water, two assumptions about 
the subsurface have been made. Fust, despite the 
fractured nature of the bedrock, it has been assumed 
that the subsurface is homogeneous to facilitate the 
evaluation. Second, the potential for reduction in TCE 
concentrations has been assessed using a 
hydrogeologic lmodel! The model took into account 
the fact that the cap would reduce existing leachate 
production by 75 percent. This model predicted that 
the concentration of ICE in the ground water would 
be reduced to a 1 x 104  excess cancer risk level 
(280 pgA) at the edge of the contaminated soil areas 
within 35 years, a 11 x 10-5 excess cancer risk level 
(28 pgil) in 60 years. and a 1 x 10-6 excess cancer 
risk level (28 pgA, approximately equal to the MCL) in 
approximately 100 years. 

An alternate water supply would be included in this 
alternative to provide a safe and reliable source of 
drinking water until levels in the aquifer reached 
acceptable levels. The alternate system would consist 
of two new communtty wells4 installed upgradient of 
the contamination, 1,000 to 2.000 feet from the site 
and a water man along the county road to feeder 
pipes for each resident. The required pumping 
capacity is estimated to be 100 gpm and the wells 
would provide water for the four residents located 
closest to the site, downgradient of the contaminated 
plume. The well water would be monitored for ICE 
and lead as part of the site-wide monitoring plan on 
a semmnual basis until the MCL levels are met and 
then thereafter consistent with the relevant and 
appropriate aspects of the RCRA post-closure care 
program. 

Criteria Assessment 

Although protective of human health since exposure 
to all1 contamination would be controlled, Alternative 2 
would allow continued migration of the existing 
contaminated ground water. It would prevent 
exposure to the contaminated soil and would 
minimize further release of contaminants to the 
ground water by limiting future infiltration through the 
cap. 

This alternative would control exposure to the 
contaminated ground water through provision of an 
alternate supply of drinking water and deed 
restrcctions until the MCL for TCE is eventually 
reached. The ground water lmay require up to 100 
years of natural attenuation to read the chemical- 
specific ARAR of 5 pg/l of TCE at the edge of the 
contaminated sod. Landfill closure requirements are 
not applicable to this alternative since the lplanned 
actions do not involve the disposal of any RCRA 

4 The actual locanon of me= wells would be determtned dunng 
predesign mwtres. 

hazardous waste; however, certain landfill closure 
requirements have been determined to be relevant 
and appropriate. This alternative would meet the 
RCRA landfill closure requirements by constructing a 
soiVday cap that meets the State RCRA standards, 
and the guidance specifications that the lead and 
support agencies have agreed are to be considered 

In order for this alternative to remain effective over 
the long-term, careful maintenance of the alternate 
water supply through monitoring and periodic repair of 
lpipes and pumps and careful maintenance of a 
lhealthy vegetative layer over the caps would lbe 

have to be repaired. Failure to address reduction in 
the cap’s impermeability could result in increased 
leachate production, subsequent ground water 
contamination, and the potential for direct contact 
wtth the contaminated soil. Because the contaminated 
soil would remain onsite and because the ground 
water may remain contaminated above health-based 
levels for 100 years, long-term monitoring, 
mamtenance, and control would1 be required under 
this alternative. An alternate water supply and 
insmional controls would be used to limit risk to 
present and potential future users of the 
contaminated ground water. The institutional controls 
would only be effective with a high degree of certainty 
in the short term, not over the long term; once all 
design and construction activities are complete. The 
local municipality cannot ensure the enforceability of 
the locall water use regulation beyond a few years. 
Because this alternative would leave hazardous 
substances onsite. a rewew would be conducted at 
least every 5 years to ensure that the remedy 
continues to provide adequate protection of human 
health and the environment in accordance with 
CERCLA 121 (c). 

This alternative would provide no reduction in the 
toxicity. mobility, or volume of the contaminated soil 
or ground water throuqh treatment. The 20,000 cy of 
TCE-contaminated1 soil and 25,000 cy of lead- 
contaminated soil would remain onsite. 

CrBC). 

- 

required Any erosional damage of the caps would # 

Within an estimated 6 months of beginning 
construction, the caps and the alternate water supply 
would be installed preventing direct exposure and 
reducing ground water contaminant migration. 
Provision of the alternate water supply would alleviate 
the nsk from ingestion of contaminated ground water. 
The potenbal for a slight, temporary increase of risk 
to the community (and workers) due to particulate 
emissions dunng construaion of the caps would be 
controlled through the use of dust control 
technologies (s.g., water or foam sprays). 

No special techniques, materials, permits, or labor 
would be required to construct either the wells or 
caps. The native soil and clay are available locally, 



within 20 miles of the sjte. About 50.000 cy of soil 
and clay would be needea to construct the caps. The 
action could be enhanced by enlarging the caps if 
more contamination were discovered and by 
expanding the alternate water supply if more residents 
were affected than originally estimated. 

The 30-year present worth cost of this alternative is 
estimated to be $4,800.000. with a capital cost of 
$4,200,000 and an annual O&M cost of $60,000. 
The capital cost is primarily for the installation of the 
caps. The annual O&M costs are primarily for the 
ground water monitoring program and for maintaining 
the caps. 

A/temafive 3 - In Situ Soil Vapor ExtracZion, Cap, 
Ground Water Pump and Treat 
This alternative consists of capping Area 1 (lead- 
contaminated soil) with the same soil/clay cap as 
described in Alternative 2 (2 feet of clay underlying a 
surface drainage layer and 3.5 feet of soil), using in 
situ vapor extraction to treat the TCE-contaminated 
soil in Area 2, extracting the ground water, and 
treating it onsrte through an air stripping system and 
discharging it to a tributary of North Creek. 

The soil vapor extraction technology involves 
collection of soil vapor from the unsaturated zone by 
applying a vacuum at a series of extraction points. 
The vacuum not only draws vapor from the 
unsaturated zone, but also decreases the pressure 
around the soil particles, thereby releasing additional 
volatiles. In addition. due to the pressure differential. 
clean air from the atmosphere enters the soil to 
replace the extracted ar. 

Pilot tests conducted during the RI showed vapor 
extraction to be a feasible and effective technology 
for removing TCE from the soil at this site. It is 
anticipated that the TCE can be removed to 56 ppm 
which is the 1 x 10-6 risk level for the direct 
contact exposure route within 3 to 5 years. Thrs 
represents a 99.9 percent reduction in the 
concentration. To provide flexibility of operation. the 
contaminated area would be divided into two discrete 
areas, each with its own vapor extraction system The 
major components of each vapor extraction system 
would include: 20 extraction wells, the necessary 
piping and valves, and a positive displacement blower 
(vacuum pump). The air discharged would be sent 
through two activated carbon units and the carbon 
would be regenerated for reuse. 

Because the evacuation and collection of volatiles 
would be through a vacuum system, volatile 
contaminants would be controlled as a single point 
emission. The potential for fugitive losses of air 
contaminants would be minimal. 

A ground water extraction scenario consisting of five 
wells at a combined pumping rate of 300 gpm was 
selected after a series of numerical simulations with a 
van-ety of well arrangements. This arrangement was 
found ta provide more rapid restoration of the shallow 
aquifer than other arrangements evaluated (see 
Chapter # of the FS). The three onsite extraction 
wells would be located within the TCE plume but 
downgradient of its center. They would reverse the 
natural ground water f low direction offsite 
immediately. so the contaminants would not migrate 
further than their existing location. The residential 
wells should not be contaminated in the future. 
Because it was determined that the pumping rate 
should not depress the ground water table more than 
10 feet, not all of the plume could be captured by the 
onsite wells. Two offsite wells would be used to 
remediate the area of the offsite contaminated 
aquifer. 

The ground water model simulation for this scenario 
assumed that the soil Iremedial action would include 
treatment of the TCE-contaminated soil to levels 
indicated above, and that the lead-contaminated soil 
would be capped. The simulation indicated that the 
shallow aquifer could be restored lo 5 mgA (MCL) in 
25 to 40 years. Without soil remediation, from 60 to 
100 years would be required. Monitoring would be 
used to determine when the ground water cleanup 
goal of 5 pgA had been reached at the boundaries of 
the waste management area and to evaluate the 
effectiveness of the altematwe. 

To treat the extracted ground1 water, an air stripper 
would be constructed on the site. The air stripper 
would be a counter-current packed tower, where air 
enters at the bottom and exhausts at the top while the 
ground1 water flows down through the media. The air 
stripper would be approximately 45 feet tall and 4 feet 
in diameter and would be designed to meet the 
performance goal of 5 mgA TCE concentrations. The 
exhaust air would be discharged through carbon beds 
to collect the volatiles by adsorption. The carbon 
would be sent offsite for regeneration upon bed 
exhaustion. Because lime iron or other metals are in 
the ground water, no pretreatment to prevent fouling 
of the air stripper would be required. 

Upon completion of ground water treatment, the water 
would be discharged offsite to the nearby tributary of 
North Creek. An NPOES permit would be obtained 
before implementation. 

Crlterla Assessment 
This alternative would protect both ihuman health and 
the environment. Soil vapor extraction and the cap 
over the contaminated soil would reduce risk to 
human health by direct contact and soil ingestion. 
Ground water extraction and onsite treatment would 
reduce the threat to human health by ingestion of 
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contaminated ground water, andreduce the possibility 
of further environmental degradation. 

This alternative wwld meet the MCL for TCE. To 
meet action-specific ARARs, the air treatment 
systems for this alternative would be designed to 
meet State air pollution control standards. Prelnninary 
analysis also indicates that the ground water 
treatment system can be designed to meet State 
NPDES limitations which will result in no 
exceedances of the Water Quality Standards in the 
creek. Because the treatment of the TCE- 
contaminated soil would be conducted entirely in situ 
and the TCE is not a listed, RCRA hazardous waste, 
placement of RCRA hazardous waste would not 
occur and the land disposal restrktions would not be 
applicable nor relevant and appropriate. The cap 
constructed over Area 1 would meet the State RCRA 
requirements for landfill closure as under Alternative 
2. 

To provide for long-term effectiveness of this 
alternative, careful maintenance of the controls would 
be needed. As discussed for Alternative 2, the 
alternate water supply and cap would require 
maintenance. Further ground water contamination is 
reduced by removal of TCE through soil vapor 
extraction. Because lead is not expected to migrate 
rapidly, failure of the cap would increase the potemtd 
risk through direct contact but pose little or no 
concern for further ground water contamination. 
Human health risks posed by ingestion of ground 
water in the future would be reduced to less than 
5 pgA by the pump and treat systems. However, 
because of the fractured nature of the bedrock, the 
ability of the pump and treat system to effecbvely 
reach the cleanup goal is somewhat uncertain. To 
determine its long-term effectiveness and to lessen 
the uncertainty of reaching cleanup goals, the ground 
water pump and treat systems would be monitored 
under a long-term program. Necessary modifications 
to either system would be made based on monitonng 
results. The area treated by soil vapor extraction 
would not require any additional maintenance or 
monitonng upon complebon of the technology. This 
alternative also would require a 5-year review. 

Vapor extrachon is an irreversible treatment process 
that would reduce the toxicity of contaminated soil by 
removing over 99.9 percent of TCE from 20.000 cy of 
soil. The TCE would be collected on carbon.5 The air 
stripper would also reduce the toxiclty and mobility of 
TCE in the ground water. Contaminants in the a r  
stream would be collected on carbon and destroyed 
during regeneration rnaking this ground water 
treatment component irreversible. This alternative 
would leave 25.000 cy of untreated lead- 

contaminated soil onsite under a soiVday cap. This 
alternative meets the-statutory preference for using 
treatment as a principal element since the principal 
threats are addressed through treatment. 

During operabon of the vapor extraction system, the 
contaminated soil would remain uncovered, although 
the fence to be installed1 around the site would 
discourage mspassers and limit potential exposure. 
Although unlikely, the possibility of a small additional 
risk through inhalation to the community would exi& if 
the extracted air collection system were to fait. As 
with the soil vapor extraction system, there is the 
slight additional risk of failure of the air collection 
system on the air stripper. Safety techniques 
including monitoring the equipment would be used to 
minimiie any failures of the components. Once the 
extraction and treatment systems are installed, the 
contaminant plume would begin to recede from its 
current position. Between 25 and 40 years would be 
required to reach ground water remediation goals, 
and 3 to 5 years of soill vapor extraction would be 
required to reach soil remediation goals. 

This alternative involves the use of proven 
technologies. The cap requires 25.000 cy of soil and 
clay to be brought to the site, placed, and graded to 
construct the cap. The onsite air stripper and both 
gaseous carbon adsorption systems require available 
equipment. Operation of the alternative would require 
frequent monitoring of the ground water and the air to 
assess the effectiveness of the soil vapor extraction 
and ground water extraction and treatment systems. 
Controlling operating conditions would be necessary 
to improve the effectiveness of these systems. Soil 
vapor extramon uses reliable equipment. Engineering 
judgment would be required during operationl to 
determine the operating parameters of the alternative. 
such as air flow rate in the air stripper, the blower 
speed in the vapor extraction system, and TCE in the 
exhaust gas. All of the components could be 
expanded if additional contamination were discovered. 
The 30-year present worth cost is estimated to be 
$7.300.000 with a projected $3,300,000 for capital 
expenditures and $440,000 for year 1 annual OBM 
costs. The most expensive item is the soil/clay cap 
followed by the ground water treatment system. The 
08M costs would cover operating the soil and ground 
water treatment systems from year 1 to 5. After year 
5 the O&M costs would drop to approximately 
5200,000 to continue ground water treatment and 
monitorrng. 

* 

Jd 

Alternative 4 - In Situ Soil Vapor Extraction, In 
Situ Soil Fixation, Cap, and Ground Water Pump 
and Treat 
This alternative includes in situ soil vapor extraction of 
TCEcontaminated soil (Area 2). in situ soil fixation 
of lleadtontaminated soil (Area l), cap (Area 1). and 
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ground1 water pump and treat components of 
Alternative 3. 

The moisture content of the soil has been determined 
to be approximately 50 percent under worst case 
conditions. Using this information and results from 
vendor tests, it has been determined that a minimum 
dose of one part solidification reagent to two parts soil 
is required for migration control of lead. Testing has 
shown that the optimum solidification reagent mixture 
would consist of approximately 50 percent fly ash and 
50 percent kiln dust. Thus, approximately 7,000 tons 
each of fly ash and1 cement kiln dust would be 
required. The reagents would lbe added in situ with a 
backhoe. As one area of the soil is fixed, the 
equipment could be moved onto the fixed soil to 
blend the next section. It is anticipated that the soil 
volume would expand approximately 20 percent due 
to the fixation process. This additional volume would 
be used to achieve the needed slope for the cap. An 
RCRA soiklay cap placed over the solidified material 
is necessary to prevent infiltration and additional 
hydraulic stress on the fixed soil. It is estimated that 
the fixation would reduce lead migration by 40 
percent and that the fixed soil would pass the EPTox 
levels for lead. 

Criteria Assessment 

This alternative would protect human health and' the 
environment. This alternative protects against direct 
contact wlth contaminated soil and further ground 
water degradation by treating part of the soil and 
fixing and capping the remaining soil. It protects 
against ingestion of contaminated ground water by 
collecting and treating the affected aquifer to health- 
based levels. 

This alternative meets the MCL for TCE and action- 
specrfic ARARs such as air and water discharge 
limits. As with Alternative 3, the land disposal 
restnctions are not an ARAR for this alternative since 
placement does not occur. The cap would meet State 
RCRA requirements for landfill closure. 

The long-term effectrveness of this alternative would 
be enhanced by the application of treatment 
technologies that reduce the inherent hazards posed 
by the sources; all of the contaminated soil would be 
treated1 or immobilized by fixation and the 
contaminated ground water would also be extracted 
and treated. Even in the unlikely event of cap failure 
in Area 1, the fixed soil would pose little if any risk of 
ground water contaminanon. The potential for cap 
failure would be minimized through the mantenance 
program. This altemabve would also require a 5-year 
review. 

Soil vapor extraction and air stripping with gaseous 
carbon adsorption are irreversible. Soil fixation would 
reduce the mobility of lead by about 40 percent but 
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would increase the volume of contaminated soil from 
25,000 cy to about 30,000 cy. Although this 
technology is not completely irreversible, the 
possibility exists that the contaminants could regain 
some mobility should the cap fail. However, the risk 
would be small. The residual soil remaining following 
treatment would not pose a risk to human health or 
the environment. This alternative satisfies the 
statutory preference for using treatment as a principal 
element since it addresses principal threats posed by 
the site through treatment. 

During the vapor extraction process, the 
contaminated soil would be uncovered and the 
potential exists for contaminant release into the air 
(although the risk would be small due to the control 
system that would be used). In situ soil fixation would 
release some particulate matter into the atmosphere. 
However, the fixation process would require only a 
few months for implementation, lessening the 
likelihood of any potential risk. Dust control methods 
would be used to limit the release of particulate 
matter. 

lmplementability information for the soil vapor 
extraction system, the cap. and the ground water 
pump and treat systems to be used for this 
evaluation, is provided under Alternative 3. As for the 
additional fixation process, vendors needed to fix the 
soil are readily available. The necessary reagents are 
available within 50 miles of the site. All of the 
components could be expanded i f  additional 
contamination was discovered. 

The 30-year present worth cost of this alternative is 
estimated to be $10,200,000- The primary cost items 
are the cap, the ground water treatment system, and 
the soil fixation of Area 2. The capital cost IS 
estimated to be $6,200,000. with an annual O&M 
cost of $480.000 for the first 5 years. After year 5, 
the O&M costs would decrease to $200,000 for 
ground water treatment and monitoring. 

Alternative 5 - Incineration, In Situ Soil Fixation, 
Ground Water Pump and Treat 

This alternative contains Components of Alternatives 3 
and 4 but introduces a thermal1 destruction 
component to address the TCE-contaminated soil. 
The leadcontaminated soil in Area 1 would be fixed 
and covered with a soilklay cap, as described in 
Alternative 4. The ground water would be addressed 
throuyh pumping and treating, via an air-strippetr. as 
described in Alternatives 3 and 4. The TCE- 
contaminated soil in Area 2 would be excavated and 
treated onsite by a thermal destruction unit. 

For the purposes of this analysis, the thermal 
destruction unit is assumed to be a rotary kiln unit. 
The specific type of incineration would be determined 
in the Remedial Design phase after competitive 



-- 
bidding has taken place. The incinerator would be 
mobilized, operated. and closed according to the 
specific requirements found in RCRA, Subpart 0 (40 
CFR 264.340). The substantive requirements of the 
permitting process, though not applicable because the 
action does not involve RCRA-regulated hazardous 
waste, have been determined to be relevant and 
appropriate. A discussion of the ARARs associated 
with the remediation of Area 1 and the ground water 
can be found under Alternative 4. 

It is estimated that approximately 20,000 cy of 
coataminated soil would need to be excavated and 
treated. The risk from the remaining soil would not 
exceed 1 x 10-6 excess cancer risk level as soil 
containing TCE at concentrations greater than 56 
ppm would be excavated. There are still some 
uncertainties with this volume estimate so it would be 
necessary to sample during excavation to determine 
when sufficient material lhas been removed. 

Incineration of soils contaminated with organic 
compounds is a proven technology. Conservative 
estimates about the organic and moisture contents 
were made to develop the incineration component. 
The incinerator would be operated continuously (24 
hourdday, 365 daysiyear) in order to reduce the 
thermal stress on the refractory, although some down 
time would be required (20 percent) for regular 
maintenance. Due to the need to maintain continuous 
operation, a waste pile for the purpose of temporary 
storage would be constructed in accordance with the 
relevant and appropriate requirements of RCRA (40 
CFR 264.251) which requires a liner and leachate 
collection system. This storage would ensure 
operation during periods of poor weather when 
excavation may not be ,possible. 

The incinerator would operate at a feed rate of 3.5 
tonshr. At this feed rate and assuming that about 
20,000 cy of material would be excavatedl. more than 
1 year would be required for incineration. About 30 
gallonsihr of fuel1 oil would be required to run the 
incherator. It is assumed that the incinerator would 
be operated to achieve 99.8 percent TCE removal 
from the sail and a destrucnon efficiency as required 
by RCRA. Specific operating practices to meet the 
performance objectives. including 99.99 percent 
destruction of stack emissions as dictated by Subpan 
0 of RCRA, would be determined through a trial burn 
at the site after installabon of the incinerator. Other 
,performance standards include hydrogen chloride 
emissions not to exceed 1.8 kgihr and particulate 
matter emissions of less than 0.08 grams per day 
standard cubic foot. 

The fac i l i  would use a dry scrubber system for 
emission control, which would almost eliminate the 
need for wastewater treatment. Any water from 
emission control and from decontamination 
procedures would be treated in the onsite ground 

water treatment system. The residual soil and 
collected ash is assumed to be nonhazardous and 
can be disposed of in a solid waste disposal facility in 
compliance with Subtitle D of RCRk In the event that 
they cannot be delisted due to the presence of 
metals, either residuals will be managed as part of the 
closure of Area 2 (leadcontaminated soil). 

Criteria Assessment 
This alternative would be protective of human health 
and the environment. The contaminated ground water 
would be collected and treated, reducing further the 
threat of ingesting contaminated ground water. The 
nsk from ingesting1 ground1 water would be lowered to 
less than 1 x 10-6. The direct contact risk would be 
reduced by fixing soil exceeding 200 pgkg lead and 
incinerating TCE-contaminated soil with an excess 
cancer risk level greater than 1 X 10-6. 

Although this alternative would involve the excavation 
and placement of waste, thus making the land 
disposal restrictions a lpotential ARAR, TCE- 
contaminated soil at this site is not an RCRA 
hazardous waste and therefore these requirements 
would not be applicable. The 1U.S. EPA is undertaking 
an LDR rulemaking that will specifically apply to soil 
and debris. Until that rulemaking is completed, the 
CERCLA program will not consider the land disposal 
restrictions to be relevant and appropriate to soil and 
debris that does not contain RCRA-restricted 
wastes. 

The long-term effectiveness of this alternative is 
enhanced by the destrucbon of about half of the 
contaminated soil by thermal destruction and 
reduction in the mobility of Contaminants in the other 
half through fixation. The ground water pump and 
treat component is also effective but would require 
long-term management or monitoring and 
maintenance. The area where soil is removed for 
incineration would not require long-term monitoring 
whereas the contaminated soil that is fixed would 
remain under a cap and would require long-term 
monitoring and maintenance. This alternative could be 
enhanced to effectively control greater areas of 
contamination or different contaminants (Le., possible 
metals in Area 2). Because the fixed soil will remain 
onsite. this alternative would require a 5-year review. 

This alternative reduces the toxicity, mobility, and1 
volume of soil contaminants by incineration. 
Incineration would destroy an estimated 99.8 percent 
of the hazardous constituents present in the soil of 
Area 2. bclsed on previous experience with this 
technology at other sites. Approximately 18,000 cy of 
treated soil that would pose minimal risk to human 
health or the environment would be disposed offsite 
in the local municipal landfill. Approximately 30,000 cy 
of soil in Area 1 would remain although the mobility of 
the lead would be reduced by approximately 40 
percent through fixation. Virtually no risk from this soil 

F - I O  



would exist as long as t h e w  is properly maintained 
to control exposure. Ninety-six percent of the 
contaminants in the ground water would be removed 
and eventually destroyed as discussed under 
Alternatives 3 and 4. This alternative meets the 
statutory preference for using treatment as a principal 
element since it addresses the principal threats posed 
by the site through treatment. 

Fixation would require approximately 6 months to 
complete and would potentially release particulate 
matter into the air. Excavation and incineration would 
require approximately a year and may release 
volatiles into the air. The minor risks from both 
situations to both workers and the communrty would 
be temporary. Air monitoring and foam covers would 
be used to further minimize the likelihood of risk. The 
additional risk to workers through operating an 
incinerator (because of the complexity of the 
equipment and the high operational temperatures) 
would be mitigated through the proper use of safety 
protocols, proper drainage controls, and restrictions 
on access to contaminated areas. Although emissions 
from the incinerator would comply with all air quality 
regulations. potential accidental releases could 
temporarily affect air quality in the wcinity of the site. 

This alternative is inherently difficult to implement due 
to the incineration component. Operation of an 
incinerator is mechanically complex and has stnngent 
monitoring requirements to provide proper 
performance. Consequently, the incinerator and 
associated facilities require highly mned  staff and a 
substantial amount of attention. In addition. it may be 
necessary to postpone the implementation until an 
available mobile incinerator can be found. If metal 
concentrations in the soil are very high, incineration 
would not be used and the soil would be fixed along 
with the soil1 in Area 1. 

It has been estimated that the present worth cost tor 
this alternative would be $1 6,000.000. primarily 
because of the incineration component. The capital 
cost would be $13.000.000 and the first year annual 
08M is estimated at $1,200,000 with most of the 
cost as a result of operating the incinerator 
Subsequent year 0 8 M  costs would be about 
$200,000 since only the ground water treatment and 
monitoring systems would be operating. 

Table F-1 summantes the above discussion. 

Comparative Analysis 
In the following analysis, the alternatives are 
evaluated in relation to one another for each of the 
evaluation criteria.6 The purpose of this analysis IS to 

estate and m m u n r t y  acceptance mli be addressed in the 
ROD following comments on the RllFS report and the 
Proposed Pm. 

identdy the relative advantages and disadvantages of 
each alternative. 

Overall Protection of Human Health and the 
Environment 
All of the alternatives, except Alternative 1 (no action), 
provide adequate protection of human health and the 
environment. Risk through direct contact and ground 
water ingestion are reduced to cancer risk levels less 
than 1 x 10-6 through each pathway. Alternatives 3. 
4, and 5 prevent further migration of the contaminated 
ground water by extracting and treating the plume to 
health-based ARAR levels. 

Alternative 2 achieves protection by preventing 
exposure through capping and natural attenuation of 
the contaminated ground water. Alternative 3 
combines treatment to reduce the risk from the 
TCE-contaminated soil and ground water and 
capping of the lead area. Altematwes 4 and 5 reduce 
risks posed by all portions of the site through 
treatment. 

There lis some uncertainty about the potential 
presence of metals in the TCEcontaminated soil of 
Area 2. If metal concentrations of concern are 
present, only Alternatives 2 and 5 would protect 
against direct contact and further ground-water 
Contamination through a cap and incineration, 
respectively. Incineraon of metal-contaminated soil 
may result in a hazardous waste residue which would1 
have to be disposed of in a hazardous waste landfill. 
Alternatives 3 and 4 rely on vapor extraction to 
remedy the soil in Area 2. Soil vapor extraction would 
not lower risks from metals to human health or the 
environment. 

Compliance with ARARs 
The evaluation of the ability of the alternatives to 
comply with ARARs included a review of chemical- 
specific and action-specific ARARs that was 
presented earlier in the report. There are no known 
location-specific AWRs for h is  site. All alternatives 
will meet all of their respective ARARs except the 
no-action alternative. 

Long Term Effectiveness and Permanence ' 

Alternatives 4 and 5 afford the highest degrees of 
long-term effectiveness and permanence because 
both alternatives use treatment or fixation 
technologres to reduce hazards posed by all known 
wastes at the site. While some contaminated soil 
would remain after implementation of both 
alternatives, it would be fixed to reduce mobility. 
These two alternatives differ only in the technology 
used to treat the TCE-laden soil. Although 
incineration would destroy more TCE than soil vapor 
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extraction, both alternatives reduce risks posedl by the 
waste a 1 x 10-6 cancer risk levels through both 
the ground water and soill pathways. 

Alternatives 4 and 5 would refy on a soil/day cap to 
control infiltration, a reliable technology if properly 
maintained. In addition, Alternative 5 would also 
employ a solid waste landfill to manage the residue 
from incineration. Upon completion, some long-term 
maintenance of the cap and ground water monitoring 
would be required for both alternatives until the 
alternative has met the health-based cleanup goals 
for ground water, at which lpoint the monitoring can 
be discontinued. These alternatives would have 
almost no long-term reliance on institutional 
controls. 

Alternative 3 eliminates the risk of exposure at the 
site to the same levels as Alternatives 4 and 5 in the 
short-term; however, it relies solely upon a cap for 
controlling the waste remaining in Area 1. Although 
capping is an effective and accepted approach for 
reducing risk from direct contact with wastes, it is 
less reliable in the long-term than treatment to 
remove or fix contaminants in soil since the inherent 
hazard of the lead would remain. Since a potential for 
cap failure, however small, would exist, the long- 
term effectiveness of Alternative 3 would not 'be as 
reliable as Alternatives 4 and 5. Long-term 
management requirements for Alternative 3 are 
similar as those of Alternative 4 or 5; operation of the 
ground water pump and treat systems would be 
required for 25 to 40 years. However, the capped 
area under Alternative 3 is greater in size than the 
capped areas under Alternatives 4 and 5. 

Ahernatwe 2 leaves all of the contaminated waste at 
the site and relies solely upon a cap and insbtubonal 
controls to prevent exposure. Although the alternate 
water supply lowers the risk of ingesting 
contaminated ground water from existing wells, the 
llocal municipality estimates that the existing 
regulations to be used as institutional controls would 
not be effective with a high degree of certamty for 
more than 5 to 10 years in preventing the installation 
of new wells and the ingestion of contaminated 
ground water. 

Alternative 2 also has long-term ground water 
monitoring and cap maintenance requirements 
(mowing, revegetation, cap repair) which are more 
critical for the effectiveness of this altematwe snce all 
of the waste (without any type of treatment to reduce 
their m W y ,  toxicity, or volume) remains at the site 
under the caps. Failure to detect a problem with the 
cap may result in direct contact with the contaminated 
soil and further degradation of the ground water 
through leachate production. Monitoring will continue 
until the health-based cleanup goals are met. A 5- 

year review would be necessary to verify that the 
remedy remains protective. 

Reduction of Toxicity, MoM/ity, or Volume 
Through Treatment 
Alternatives 4 and 5 use treatment or fixation 
technologies to reduce the inherent hazards posed by 
all known waste at the site. Both of these alternatives 
would either treat, fix, or excavate and incinerate all 
soil posing more than a 1 x 10-6 excess cancer risk 
level by ingestion. Both alternatives treat the ground 
water and then treat the contaminated air stream from 
the air stripper with GAC. Regeneration of the GAC 
ultimately destroys the TCE. The soil vapor extraction 
system also contains GAC gaseous treatment. Both 
alternatives also fix the soil contaminated with lead, 
reducing the mobillty of the lead by an emmated 40 
percent. Neither alternative completely treats all of the 
soil at the site. Both alternatives produce 30.000 cy of 
fixed soil, and 18,000 to 20.000 cy of treated soil. 
Under Alternative 5, 18,000 cy of soil (with 99.8 
percent of the TCE destroyed) would remain. Under 
Alternative 4, 20,000 cy of soil (with 99.9 percent of 
the TCE removed and ultimately destroyed) would 
remain. These two alternatives would satisfy the 
statutory preference for treatment as a principal 
element. 

Alternative 3 treats the principal threats posed by the 
soil and the ground1 water and thus also satisfies the 
statutory preference for treatment as a principal 
element. Approximately 25,000 cy of lead- 
contaminated soil would remain untreated onsite. 
However, the mobility of this lead is very low. 
Alternative 3 reduces the toxicity of 20,000 cy of 
TCE-contaminated soil by using soil vapor extraction 
at &ea 1. Alternative 3 also reduces the volume and 
toxicity of contaminated ground water. 

Alternative 2 uses no treatment technologies. All of 
the contaminated soil, controlled by a cap, and all of 
the contaminated ground water would remain. 
although the contaminants in the groundwater will 
naturally attenuate. 

Short-Term Effectiveness 
Altemahve 2 is anticipated to have the greatest 
short-term effectiveness. Alternative 2 presents the 
least amount of risk to workers, the community, and 
the environment. Some particulate emissions from 
cap installation is anticipated dunng implementation; 
however, dust control methods should reduce this 
nsk. The other alternatives could release volatiles 
dunng excavation activities or soil vapor extraction. 
These emissions may be more difficult to control. 

The time required to achieve short-term protection 
would be shorter than for any other alternative. It is 
anticipated that only 6 months would be required to 
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I n  25-40 l e a f s  r l t h  

See Alternallve 1. 
bad-conlnmlnsled sol I 
would r e m l n  a i s l t e .  
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vapor e I t r a c l I w  aad 
ground-rater pmp and 
treat. 

See Alternatlre 1. 
 xed Iesd reslduah 
would renaln mslte. 

Al t rmnt lve  5 
In-sllu Sol1 

rlnatlon, Cap, 
fnclneratlon, Cram+ 
rater ~ h ~ i p  and Trent ~ 

See l l t e r n a t l v e  4. 

‘I 

See Al t r rna t lve  3. 

See Alternat lve 3. 

S l e l l s r  l o  Allcrnntlvr 3. 
lnclneralor ash dlnposed 
In nunlcl(m1 Iandflll. I f  
metals arc ptc.srnt In 
area 1, l n r l n e r r t n r  nsh 
rould he d l s p s e d  In WRA 
landf I I I .  

I n r l m r a t l n n  veri reli- 
able bec ruw mnterlal Is 
destropd. rlxallon 
r l l h  cap and qround- 
ustcr purp and treat are 
rellahle. 

See Alternatlve 1. 
F111sd lead reslhals 
rould rcmaln onrltr. 



tnble T-1 (Contlnusd) 

Altcrnsllvc 4 ' 
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odors, althouqh I t  w i l l  
meet calsslon standarns. 

Cap Lmtall~d In 6 
mnths.  nlsk rrm 
qround r a t e r  rrduccd 
r l t h l n  3 m n t b  due 
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and capplnq txmplrlc In 
9 oontha. r m a t e r  
actha 25-40 yeerd. crmplatc In 
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Slmple to cnlciwl r r t r e c -  Slmple t o  r r lend qround- 
l l o n  system end rep. rap uatcr exlract lon system, 

vapor eatract lon -stem, m u i d  he su f f t c l rn t  I f  
metals rere  r lqnlf lcant  end rap. However, I f  
I n  Area 2. Could Inple- s lqn l f l can t  metal con- 
ment ground-rater t r r e t -  cen t r e t lons  are present 
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See Altettiat I v c  1. 
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Sre Alternative 1. 90 Allrrnatlve 1. Neea r l i a t l o n  #mlcea. 
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wtcrlals arallable 
r l th ln  10 sl lcs .  

Vapor r x t rac t l on  well 
developed. N l l l  rcqulre 
p l l o t  testlnq. Nlll requlrc pllot 

Vapor extraetlm aad 
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t ertlng. 

lkea a mnblla l n c l n r a -  
t o r  and l ra lnc t l  opera- 
tors. Wrcd treatment 
p lant  operators. 
Closest aourm 01 
Inclnerator Is 500 
mllea f r a  slte. 

Mn rpe r la l  equipment, 
salcrtrl, or s i + c l n l l s t a  

e d t r r l a l s  avellablc 
r l l l l l n  10 mllcs. 

i c v i r r a .  cap 

bno regulrcd. 

I n c l n r a t l o n  and f l i a l l o n  
well developed. Yl l l  10- 
qulrc pllol  teat Inp. 

Aiallablllty of 
trchnoloqlcs 

Nom rcgulrcd. 

SI3,000,M)o 

I ,  700,000 

16,Wo,oM) 

s 0 

0 

0 

s 1,300,000 

460,000 

7,3m,000 

Flret Tear Annual OCW Cost 

Fiesent Yorth Cost 



-- 
install a new cap and to provide an alternate water 
supply. Alternatives 3 and 4, involving vapor 
extraction require 3 to 5 years before the risk from 
direct soil contact and ingestion is controlled. 

Alternatives 3 and 4 are very similar with respect to 
short-term effectiveness. Implementing the soil 
vapor extraction system requires the most time of the 
source control actions. There is a small potential for 
risk to the community, workers, and the environment 
through volatile emissions during extraction to the air 
in the lunlikely event of control failure. 

Alternative 5 would take longer to implement than 
Alternative 2 and has a greater potential of releasing 
volatiles to the atmosphere during excavation than 
Alternabves 3 and 4. However, implementation of 
Akernatrve 5 would take less time than Alternatives 3 
and 4 since incineration would require less time than 
soil vapor extraction to remediate the soil1 to safe 
levels. However there may be a possibility of volatile 
emissions during1 excavanon that would need to be 
controlled. Alternative 5 has the disadvantage of 
requiring incineration equipment (the most technically 
complex equipment of any of the alternatives) which 
could increase the risk to workers in the event of a 
failure. Careful implementation of standard safety 
protocols would lessen this risk. 

lmplementability 
Alternative 2 would be the simple& to construct and 
operate. While construction of a cap would have 
significant materials handling requirements, the 
materials are available locally. iExpansion of the cap 
could incorporate other areas of contamination if 
discovered dunng activities at the site, specifically if 
metals become an issue at Area 2. Periodic 
maintenance of the cap should control its reliability in 
the future. The ground water monitoring program 
would determine the effectiveness of the cap at 
decreasing future contaminanon of the ground water. 
The alternate water supply would reliably supply safe 
drinking water despite the fractured inature of the 
aquifer. 

Construction requirements for Alternative 3 are fairly 
siimple. Alternative 3 has more o,perationali 
requirements than Alternatives 1 and 2 because of 
the soil vapor extraction system and the air stripper. 
As with' the other alternatives. i f  additional 
contamination is found at the site. the components 
could be sized to include the additional areas. 
However, if metals were found in Area 2. soili vapor 
extraction would not effectively tre;.. the soil and 
another technology would need to be used to control 
the risk from direct contact. 

Soil vapor extraction is a fairly reliable technology 
because of its mechanical simplicity. Very little 

downtime is anticipated. However, as with any in situ 
treatment system, samples throughout the soil (both 
varying in location and in depth) must be taken 
frequently to determine the effectiveness of the 
technology. 

Alternative 3 would require readily available 
engineering services and cap materials. An air 
stripper could readily be obtained and constructed 
onsite. All of the treatment technologies proposed for 
this alternative are proven. However, it would be 
difficult to evaluate the effectiveness of the ground 
water extraction system in the fractured aquifer. It 
would be difficult to determine where to install 
extraction wells to intercept contamination since the 
fractures would be difficult to locate. Additional 
treatability studies for the soil treatment component of 
this alternative and some fracture trace analysis 
would help ensure the success of this alternative. 

Alternative 4 is more complex than Alternative 3 
lbecause of the in situ soil fixation component. While 
this component has no additional operation 
requirements, it would1 require additional construction 
techniques that would have to be supplied by 
specialists in this area. Vendors for soil fixation are 
readily available. Additional treatability work may be 
required to optimize the reagent doses. Other than 
the in-situ solidification component, Alternative 4 is 
similar to Alternative 3 in terms of implementability. 
However, the solidification component could be easily 
used on Area 2 if significant metal contamination 
were found. 

Alternative 5 is the most complex alternative to 
construct and, during implementation. to operate. 
However, despite anticipated frequent downtime due 
to mechanical complexity, incineration could reliably 
meet the cleanup goals. A mobile incinerator would 
have to be located and brought onsite. During 
operation of the incinerator, this alternative would 
require the most attention because incinerators 
require periodic sampling of the residue and 
modification of operating parameters. However, the 
incinerator would operate for slightly more than a 
year, whereas the soili vapor extraction system of 
Alternative 4 would operate for 3 to 5 years. 

As with Alternatives 3 and 4, some initial treatability 
work would be necessary to determine operating 
parameters. Other than locating, constructing, and 
operating the incinerator, the other implementability 
aspects of this alternative are similar to Alternatives 3 
and 4. Incineration would also not be effective in 
treating Area 2 soils if metals are determined to be a 
]health risk. The ash would be a hazardous waste 
under this scenario and would require disposal at an 
RCRA Subtitle C landfill. 

F - 1 8  



. .  . .  

. .  

~ 

- 4  

cost -- alternatives because of the incinerator component. 

Anemative 2 has a lower present worth and O&M 
cost than Alternative 3, but because of the additional 
cap required, it has a higher capital cost ($4200.000 
versus $3,300,000). The cap is one of the most 
expensive components to construct. Alternative 4 has 
a lhigher capital, 08M, and present worth cost than 
Alternatives 2 and 3. hernative 5 has the highest 
caprtal ($13,000,000), first year O&M ($1.200.000). 
and present worth cost ($16,000,000) of all of the 

The cost details of all of the alternatives are included 
in Ehe 

State Acceptance 
To be addressed in the ROD. 

community Acceptance 
To be addressed in the ROD. 

to this Fs 
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